

The School District of Palm Beach County
**Boca Raton Community High School
Stadium & Concession Building**
Project #0961-8275



GMP PROPOSAL
EXHIBIT Z

July 24, 2007

CENTEX
CONSTRUCTION

is now

Balfour Beatty
Construction

TABLE OF CONTENTS

Section 1- Executive Summary	—
Section 2- List of Construction Documents	—
Section 3- Contract Exhibits	—
Section 4- Clarifications to the Contract Terms & Conditions	—
Section 5- List of Qualifications	—
Section 6- Construction Documents Estimate	—
A. Cost Narrative	
B. 16 Division Cost Breakdown	
C. List of Owner Allowances	
D. Construction Manager's Fee	
E. Reimbursable General Conditions	
F. Reimbursable General Requirements	
Section 7- Schedule	—
Section 8- Construction Manager's Organization Chart	—
Section 9- GMP Amendment	—



Section 1- Executive Summary



Balfour Beatty
Construction



Executive Summary

General

The Project consists of a new single story 11,450 GSF concession building, a multipurpose, 4,000 seat stadium, a new practice field, and provisions for future aquatics center.

The concessions building will have public toilets and concessions and shell space for future locker rooms, coaches' offices, and training rooms. The concessions building will also have a new drop-off area and reconfigured parking.

The multipurpose stadium's synthetic turf will include permanent striping for football and soccer and bench marks for lacrosse. The field will also accommodate multiple track and field events. The track will have nine lanes. The home-side bleachers will have a seating capacity of 3,014 seats and visitor-side bleachers will have seating capacity of 972 seats. A press box will have elevator access. The entire stadium will be lit with high mast sports lighting system.

Program Requirements

The Architect is Schenkel Shultz Architecture of Orlando, Florida. They also have an office in West Palm Beach, Florida, that will support the project during construction.

The stadium is located at the Boca Raton Community High School, east of I-95 off Glades Road on 15th Avenue in Boca Raton, Florida. The concession building will be constructed of masonry. Interior partitions will be masonry and drywall. Interior finishes will mostly consist of drywall ceilings, painted walls, ceramic tile, VCT flooring and epoxy flooring. The stadium bleachers will be steel construction and will have a hydraulic elevator attached to the home-side to access the press box. The field will be constructed using the monofilament synthetic turf. The track will be constructed of synthetic rubberized surfacing. The practice field will be sodded with bahia grass.

Guaranteed Maximum Price ("GMP")

Based on the set of signed and sealed construction documents that were submitted to the building department formal review and issuance of a building permit, including the first six addenda, we are pleased to submit our Guaranteed Maximum Price ("GMP") proposal totaling **\$9,715,000** Dollars.

In addition, we have offered a deductive alternate proposal to install bermuda sod in lieu of the artificial turf system. The value of this deductive alternate is \$630,000.

Section 2- List of Construction Documents



Balfour Beatty
Construction



Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Drawings: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Received: 4/25/2007

Sheet #	Sheet Description	Date	Revision #
Title			
T001	Title Sheet	4/20/2007	6
1 OF 4	Topographic Survey	3/5/2007	1
2 OF 4	Topographic Survey	3/5/2007	1
3 OF 4	Topographic Survey	3/5/2007	1
4 OF 4	Topographic Survey	3/5/2007	1
Architectural			
A001	General Information Sheet	3/5/2007	1
A002	UL Assemblies	1/26/2007	100% CD
A003	UL Assemblies	1/26/2007	100% CD
A011	Life Safety Plan	3/5/2007	1
A012	Campus Site Plan	4/5/2007	4
A020	Paving Plan	4/20/2007	6
A021	Track & Field Events	3/5/2007	1
A022	Football & Soccer Field Layout	3/5/2007	1
A023	Athletic Details	3/5/2007	1
A024	Bleacher Seating & Pavement Plan - Homeside	4/20/2007	6
A025	Bleacher and Section - Homeside	3/5/2007	1
A026	Pressbox Details	3/5/2007	1
A027	Stadium Elevator Plan	4/20/2007	6
A028	Bleacher Seating Pavement Plan & Sections - Visitors	3/5/2007	1
A029	Details Ramp, Railing, Decking	1/26/2007	100% CD
A030	Stair and Ramp Details	1/26/2007	100% CD
A101	Concession Bldg. Floor Plan	3/5/2007	1
A201	Concession Bldg. Enlarged Plans	3/5/2007	1
A301	Concession Bldg. Equipment Plans	3/5/2007	1
A311	Concession Bldg. Finish Plans	3/5/2007	1
A340	Concession Bldg. Door Schedule & Details	4/5/2007	4

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Drawings: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Received: 4/25/2007

Sheet #	Sheet Description	Date	Revision #
Architectural (Continued)			
A341	Concession Bldg. Door and Window Details	3/5/2007	1
A401	Concessions Building Reflected Ceiling Plans	3/5/2007	1
A501	Concession/Ticket Bldg. No.9 Roof Plan	3/5/2007	1
A502	Concession Bldg. Roof Details	3/5/2007	1
A601	Concession Bldg. Elevators	3/5/2007	1
A701	Concession Bldg. - Building Sections	3/5/2007	1
A711	Concession Bldg. Wall Sections	4/5/2007	4
A901	Concession Bldg. Details	4/5/2007	4
Civil			
C100	Site Plan Geometry	4/20/2007	6
C200	Demolition Plan	3/5/2007	1
C300	Grading and Drainage	4/20/2007	6
C400	Utility Plan	4/5/2007	4
C401	Utility Section	1/26/2007	100% CD
C500	Civil Details	4/5/2007	4
C600	Grading & Drainage Details	3/23/2007	3
C601	Grading & Drainage Details	3/23/2007	3
C700	Boca Raton Standard Utility Details	3/5/2007	1
Electrical			
E001	Electrical Legend & General Notes	3/5/2007	1
E100	Electrical Campus Site Plan - North	4/20/2007	6
E100A	Electrical Campus Site Plan - South	3/5/2007	1
E101	Concession Bldg. Lighting Floor Plan	3/5/2007	1
E102	Concession Bldg. Power & Systems Floor Plan	3/5/2007	1
E201	Concession Bldg. Electrical Roof Plan	3/5/2007	1
E301	Power & Fire Alarm Riser Diagrams	3/5/2007	1
E302	Systems Riser Diagram	3/5/2007	1
E401	Electrical Details	3/5/2007	1
E501	Panel Schedule & Lighting Fixtures Schedules	4/20/2007	6

Boca Raton Community High School
 Stadium & Concessions Bldg.
 Project No. 0961-8275

Drawings: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Received: 4/25/2007

Sheet #	Sheet Description	Date	Revision #
Irrigation			
INDEX	Concession/Ticket Irrigation Plan	4/20/2007	6
IR-1	Concession/Ticket Irrigation Plan	4/20/2007	6
IR-2	Concession/Ticket Irrigation Plan	4/20/2007	6
IR-3	Concession/Ticket Irrigation Plan	4/20/2007	6
IR-4	Concession/Ticket Irrigation Plan	4/20/2007	6
IR-5	Concession/Ticket Irrigation Plan	3/23/2007	3
IR-6	Artificial Turf Irrigation Plan	3/23/2007	3
Landscaping			
LP-1	Landscaping Plan	4/20/2007	6
LP-2	Landscaping Detail	4/20/2007	6
Mechanical			
M100	HVAC Legend & Symbols	1/26/2007	100% CD
M101	Concession/Ticket Bldg. No. 9 Floor Plan - HVAC	3/5/2007	1
M102	Concession/Ticket Bldg. No. 9 Floor Plan - HVAC	3/5/2007	1
M201	HVAC details & Schedules	1/26/2007	100% CD
M301	HVAC Schedules	3/5/2007	1
Plumbing			
P100	Plumbing Legend, Notes, and Schedules	3/5/2007	1
P101	Concession/Ticket Bldg. No. 9 Site Plan - Plumbing	3/5/2007	1
P102.1	Bldg. No.9 Plumbing Plans	3/5/2007	1
P102.2	Building No. 9 Roof Plumbing Plan	3/5/2007	1
P103	Sanitary Riser Diagram	3/5/2007	1
P104	Domestic Water Riser Diagram	3/5/2007	1
P105	Plumbing Details	3/5/2007	1

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Drawings: Project Manual for Boca Raton High School Stadium & Concessions Bldg.
Received: 4/25/2007

Sheet #	Sheet Description	Date	Revision #
Structural			
CS001	General Structure Notes	1/26/2007	100% CD
CS002	General Structure Notes & Wind Load Diagram	1/26/2007	100% CD
CS101	Foundation Plan	3/5/2007	1
CS102	Roof Plan	3/5/2007	1
CS201	Structure Sections	3/5/2007	1
CS202	Sturctural Sections	3/5/2007	1
CS203	Elevator Structural Sections	4/20/2007	6

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
	Title Page	1	1/25/2007	
	Table of Contents	1	1/25/2007	

BIDDING AND CONTRACT REQUIREMENTS

4	Statement of Compliance	1	1/25/2007
5	Non-Asbestos Certification	1	1/25/2007
220	Soil Investigation Data	1	1/25/2007

DIVISION 1: GENERAL REQUIREMENTS

1010	Summary of Work	2	1/25/2007
1027	Applications for Payment	1	1/25/2007
1028	Modification Requirements	2	1/25/2007
1039	Coordination and Meetings	4	1/25/2007
1060	Regulatory Requirements	2	1/25/2007
1095	Reference Standards and Definitions	3	1/25/2007
1110	Requests for Information (RFI) Procedures	3	1/25/2007
1115	Proposal Requests (PR) procedures	3	1/25/2007
1300	Submittals	4	1/25/2007
1311	Network Analysis Schedules	3	1/25/2007
1380	Pre-Construction Video Tapes	1	1/25/2007
1400	Quality Control	4	1/25/2007
1410	Testing Laboratory Services	2	1/25/2007
1500	Construction Facilities and Temporary Controls	6	1/25/2007
1540	Security	1	1/25/2007
1560	Temporary Controls	2	1/25/2007
1600	Material Equipment and Approved Equals	3	1/25/2007
1650	Starting of Systems	2	1/25/2007
1700	Contract Closeout	3	1/25/2007
1710	Construction Cleaning	3	1/25/2007
1730	Operation and Maintenance Data	4	1/25/2007
1740	Warranties	1	1/25/2007

Boca Raton Community High School
 Stadium & Concessions Bldg.
 Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
<u>DIVISION 2: SITEWORK</u>				
	Index and Seal Page			
2060	Building Demolition	3	1/25/2007	
2070	Selective Demolition	3	1/25/2007	
2110	Site Clearing	2	1/25/2007	
2140	Dewatering	2	1/25/2007	
2200	Earthwork	8	1/25/2007	
2280	Soil Treatment for Termite Control	2	1/25/2007	
2400	Bituminous Concrete Paving	6	1/25/2007	
2520	Concrete Curbs, Sidewalks, and Paving	4	1/25/2007	
2540	Synthetic Surfacing	5	1/25/2007	
2565	Liquid Petroleum Gas Storage and Distribution	6	1/25/2007	
2580	Pavement Marking	4	1/25/2007	
2660	Water Distribution System	10	1/25/2007	
2670	Irrigation Water Well	6	1/25/2007	
2685	Gas Pipes	4	1/25/2007	
2700	Site Storm Drainage System	7	1/25/2007	
2730	Sanitary Sewerage Collection System	9	1/25/2007	
2790	Artificial Turf	11	1/25/2007	
2800	Site Improvements and Amenities	6	1/25/2007	
2810	Underground Irrigation System	11	1/25/2007	
2825	Ornamental Aluminum Fencing and Gates	2	1/25/2007	
2831	Chain Link Fencing	4	1/25/2007	
2853	Wheel Stops	2	1/25/2007	
2860	Playfields and Equipment	2	1/25/2007	
2938	Grass Sodding	9	1/25/2007	
2950	Trees, Plants, and Ground Covers	10	1/25/2007	

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

<u>Section #</u>	<u>Title</u>	<u># of Pages</u>	<u>Date</u>	<u>Revision #</u>
<u>DIVISION 3: CONCRETE</u>				
3100	Concrete Formwork	6	1/25/2007	
3200	Concrete Reinforcement	3	1/25/2007	
3300	Cast-In-Place Concrete	6	1/25/2007	
 <u>DIVISION 4: MASONRY</u>				
4100	Mortar	3	1/25/2007	
4125	Masonry Grout	9	1/25/2007	
 <u>DIVISION 5: METALS</u>				
5120	Structural Steel	4	1/25/2007	
5210	Steel Joists	5	1/25/2007	
5310	Steel Deck	6	1/25/2007	
5500	Metal Fabrications	4	1/25/2007	
5510	Steel Deck	4	1/25/2007	
5805	Expansion Joint Cover Assemblies	2	1/25/2007	
 <u>DIVISION 6: WOOD AND PLASTICS</u>				
6100	Rough Carpentry	3	1/25/2007	

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

<u>Section #</u>	<u>Title</u>	<u># of Pages</u>	<u>Date</u>	<u>Revision #</u>
<u>DIVISION 7: THERMAL AND MOISTURE PROTECTION</u>				
7110	Sheet Membrane Waterproofing	5	1/25/2007	
7210	Building Insulation	4	1/25/2007	
7212	Extruded Polystyrene Board Insulation	3	1/25/2007	
7245	Exterior Finish System	8	1/25/2007	
7255	Cementitious Fireproofing	5	1/25/2007	
7270	Firestopping	4	1/25/2007	
7531	Fully Adhered Flexible Sheet Roofing	7	1/25/2007	
7536	Modified Bitumen Roofing System	7	1/25/2007	
7620	Flashing and Sheet Metal	4	1/25/2007	
7724	Roof Hatches	3	1/25/2007	
7900	Joint Sealants	5	1/25/2007	

DIVISION 8: DOORS AND WINDOWS

8110	Hollow Metal Doors and Frames	4	1/25/2007	
8120	Aluminum Doors and Frames	7	1/25/2007	
8210	Wood Doors	4	1/25/2007	
8305	Access Doors/Hatches	2	1/25/2007	
8333	Rolling Counter Doors	3	1/25/2007	
8520	Aluminum Windows	7	1/25/2007	
8710	Finish Hardware	10	4/5/2007	
8800	Glass and Glazing	5	1/25/2007	

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
<u>DIVISION 9: FINISHES</u>				
9111	Metal Stud Framing System	3	1/25/2007	
9206	Metal Furring & Lathing	4	1/25/2007	
9210	Gypsum Veneer Plaster	5	1/25/2007	
9250	Gypsum Board Systems	5	1/25/2007	
9311	Ceramic Tile	5	1/25/2007	
9511	Suspended Acoustical Ceiling Systems	5	1/25/2007	
9650	Resilient Flooring	5	1/25/2007	
9805	Concrete Floor Sealers	3	1/25/2007	
9900	Painting	9	1/25/2007	
<u>DIVISION 10: SPECIALTIES</u>				
10171	Toilet Compartments and Urinal Screens	3	1/25/2007	
10350	Flagpoles	3	1/25/2007	
10441	Identifying Devices	5	1/25/2007	
10505	Athletic Lockers	3	1/25/2007	
10522	Fire Extinguishers, Cabinets, and Accessories	4	1/25/2007	
10800	Toilet and Bath Accessories	3	1/25/2007	
<u>DIVISION 11: EQUIPMENT</u>				
11450	Residential Appliances	3	1/25/2007	
<u>DIVISION 12: FURNISHINGS</u>				
12305	Plastic Laminate Faced Casework	9	1/25/2007	
12310	Plastic Laminate Faced Millwork	2	1/25/2007	
12692	Surface Mounted Entrance Mats	2	1/25/2007	

Boca Raton Community High School
 Stadium & Concessions Bldg.
 Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
<u>DIVISION 13: SPECIAL CONSTRUCTION</u>				
13125	Home Side Grandstand Seating System	7	1/25/2007	
13126	Visitors Side Aluminum Seating System	6	1/25/2007	
13127	Modular Press Box	4	1/25/2007	
 <u>DIVISION 14: CONVEYING SYSTEMS</u>				
14245	Hydraulic Elevator - Passenger	13	1/25/2007	
 <u>DIVISION 15: MECHANICAL</u>				
	Index and Seal Page			
15000	Basic Mechanical Requirements	14	1/25/2007	
15135	Liquid and Air Flow Meters, Gages, and Thermometers	3	1/25/2007	
15140	Supports, Bases, and Anchors	5	1/25/2007	
15170	Motors	6	1/25/2007	
15190	Mechanical Identification	3	1/25/2007	
15242	Vibration Isolation	3	1/25/2007	
15260	Piping Insulation	4	1/25/2007	
15290	Duct Insulation	4	1/25/2007	
15411	Potable Water Systems	5	1/25/2007	
15412	Soil and Waste Systems	4	1/25/2007	
15420	Plumbing Piping	7	1/25/2007	
15430	Plumbing Specialties	4	1/25/2007	
15440	Plumbing Fixtures and Accessories	2	1/25/2007	
15450	Plumbing Equipment	5	1/25/2007	
15781	Packaged Roof Top Air Conditioning Units	4	1/25/2007	
15870	Power Ventilators	3	1/25/2007	
15885	Air Filters	2	1/25/2007	
15890	Ductwork	5	1/25/2007	
15895	Ductwork Accessories	5	1/25/2007	

Boca Raton Community High School
 Stadium & Concessions Bldg.
 Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
<u>DIVISION 15: MECHANICAL (CONTINUED)</u>				
15900	Energy Management and Control System (Auto - Logic)	5	1/25/2007	
15936	Grilles, Registers, Diffusers	1	1/25/2007	
15990	HVAC Systems	3	1/25/2007	
15991	TAB of HVAC Systems	17	1/25/2007	
15992	Tests – Piping Systems	2	1/25/2007	
 <u>DIVISION 16: ELECTRICAL</u>				
	Index and Seal Page			
16010	Basic Electrical Requirements	2	1/25/2007	
16020	Work Included	1	1/25/2007	
16025	Codes, Fees, and Standards	1	1/25/2007	
16050	Basic Materials and Methods	4	1/25/2007	
16111	Conduit	5	1/25/2007	
16123	Building Wire & Cable	3	1/25/2007	
16130	Boxes	3	1/25/2007	
16141	Wiring Devices	4	1/25/2007	
16160	Cabinets and Enclosures	2	1/25/2007	
16180	Equipment Wiring Systems	2	1/25/2007	
16190	Supporting Devices	1	1/25/2007	
16195	Electrical Identification	2	1/25/2007	
16420	Service Entrance	1	1/25/2007	
16440	Disconnect Switches	2	1/25/2007	
16450	Grounding	5	1/25/2007	
16461	Dry Type Transformers	2	1/25/2007	
16470	Panel boards	3	1/25/2007	
16476	Enclosed Circuit Breakers	2	1/25/2007	
16477	Fuses (600 volts and Below)	2	1/25/2007	
16480	Motor Control	4	1/25/2007	
16485	Contactors	2	1/25/2007	
16510	Interior Luminaries	3	1/25/2007	

Boca Raton Community High School
Stadium & Concessions Bldg.
Project No. 0961-8275

Specifications: Project Manual for Boca Raton High School Stadium & Concessions Bldg.

Section #	Title	# of Pages	Date	Revision #
<u>DIVISION 16: ELECTRICAL (CONTINUED)</u>				
16530	Site Lighting	3	1/25/2007	
16535	Emergency Lighting Equipment	2	1/25/2007	
16550	Sports Lighting	4	1/25/2007	
16610	Transient Voltage Surge Suppression	3	1/25/2007	
16650	Energy Management and Control Systems	2	1/25/2007	
16670	Lightning Protection Systems	3	1/25/2007	
16721	Fire Alarm and Smoke Detection Systems	9	1/25/2007	
16722	Intrusion Detection and Security Access System	4	1/25/2007	
16723	Video Surveillance System	3	1/25/2007	
16725	Card Access System	3	1/25/2007	
16755	Sound Reinforcement Systems	17	1/25/2007	
16765	Intercom Systems	10	1/25/2007	
16781	Mater Television Antenna System (MTAS)	3	1/25/2007	
16902	Electric Controls and Relays	2	1/25/2007	
16905	Communication System	3	1/25/2007	

Section 3- Contract Exhibits



Balfour Beatty
Construction




Exhibit B

BRCHS Stadium & Concessions Building
SDPBC Project #0961-8275

GUARANTEED MAXIMUM PRICE ("GMP") SUMMARY

Division 1 - GENERAL REQUIREMENTS (Direct Cost Items Related to Site).....	\$265,753
Division 2 - SITE CONSTRUCTION.....	\$3,113,265
Division 3 - CONCRETE.....	\$312,885
Division 4 - MASONRY.....	\$443,575
Division 5 - STEEL.....	\$224,850
Division 6 - CARPENTRY.....	\$28,125
Division 7 - THERMAL/MOISTURE.....	\$178,450
Division 8 - WINDOWS & DOORS.....	\$228,330
Division 9 - FINISHES.....	\$412,060
Division 10 - SPECIALTIES.....	\$98,275
Division 11 - EQUIPMENT.....	\$0
Division 12 - FURNISHINGS.....	\$0
Division 13 - SPECIAL CONSTRUCTION.....	\$899,200
Division 14 - ELEVATORS.....	\$59,970
Division 15 - MECHANICAL.....	\$364,130
Division 16 - ELECTRICAL.....	\$1,317,705
TOTAL (Divisions 1-16 including accepted value engeeneered items).....	\$7,946,573
BONDS & INSURANCE.....	\$193,329
CONSTRUCTION PHASE FEE (On-Site Staff)	\$630,500
GENERAL CONDITIONS (Direct Cost Items Realted to Field Staff).....	\$201,295
CONSTRUCTION MANAGER'S FEE (Overhead & Profit).....	\$461,463
CONSTRUCTION CONTINGENCY.....	\$290,866
ALLOWANCE (Extraordinary Costs).....	\$0
DEDUCT SALES TAX SAVINGS.....	(\$29,145)
TOTAL GUARANTEED MAXIMUM PRICE ("GMP").....	\$9,694,880
PRECONSTRUCTION PHASE FEE.....	\$20,120
TOTAL CONSTRUCTION COST (PreConstruction Fee + GMP).....	\$9,715,000

Certified True and Correct by:



June 25, 2007

Clinton Glass, Senior Vice President
Balfour Beatty Construction, LLC

EXHIBIT "C"

**Project Name: Boca Raton High Stadium
 Project No: 0961-8275
 Construction Manager: Centex Construction LLC**

Summary of Preconstruction Phase Fee

<u>Description of Service</u>	<u>Name/Title</u>	<u>Duration (Weeks)</u>	<u>Hrs / Wk</u>	<u>Rate / Hr</u>	<u>Total</u>
PMIS Reporting	NA	NA	NA	NA	<i>Included</i>
Master Project Schedule					
Scheduler	Bennett / Scheduler	1	12	\$75	\$900
Superintendent	Villarreal / Superintendent	1	8	\$75	\$600
Project Manager	Rice / Project Manager	1	4	\$75	\$300
Project Accounting System	NA	NA	NA	NA	<i>Included</i>
Project Manual	NA	NA	NA	NA	<i>Included</i>
Design Review Estimates					
1) Advanced Schematic					
Chief Estimator	NA	NA	NA	NA	\$0
Estimator	NA	NA	NA	NA	\$0
2) Design Development					
Chief Estimator	NA	NA	NA	NA	\$0
Sr. Estimator - Civil	NA	NA	NA	NA	\$0
Estimator	NA	NA	NA	NA	\$0
3) 50% Construction Documents					
Chief Estimator		NA	NA	NA	\$0
Sr. Estimator - MEPF	NA	NA	NA	NA	\$0
Sr. Estimator - Structural, Bleachers	NA	NA	NA	NA	\$0
Sr. Estimator - Finishes	NA	NA	NA	NA	\$0
Sr. Estimator - Civil	NA	NA	NA	NA	\$0
Estimator	NA	NA	NA	NA	\$0
4) Solicitation of Trade Bids / Establishing GMP					
Chief Estimator	McGraw / Chief Estimator	1	24	\$73	\$1,752
Sr. Estimator - MEPF	Garcia / Sr Estimator	1	16	\$66	\$1,056
Sr. Estimator - Structural, Bleachers	Diaz / Estimator	1	16	\$66	\$1,056
Sr. Estimator - Finishes	Wu / Sr Estimator	1	16	\$66	\$1,056
Sr. Estimator - Civil	Syed / Sr Estimator	1	16	\$66	\$1,056
Estimator	Rolfe / Estimator	1	16	\$59	\$944
Other Activities (Specify)		NA	NA	NA	<i>None</i>
				Subtotal	\$8,720
<u>Reimbursables Expenses (Specify)</u>					
a) Public Advertising					\$1,600
b) Postage					\$1,800
c) Document Reproduction					\$8,000
				Subtotal	\$11,400
				Preconstruction Phase Fee	\$20,120

Note: Operations personnel, except as noted above, will be carried in Construction Phase Fee

Exhibit D

BRCHS Stadium & Concessions Building SDPBC Project #0961-8275

Personnel Assigned During Construction

ON-SITE

<u>Name</u>	<u>Title / Position</u>	<u>Wks</u>	<u>%</u>	<u>Rate</u>	
R Rice	Project Manager	43.3	100%	\$3,250	\$140,790
P King	Asst Project Manager	38.9	100%	\$2,750	\$107,090
A Villarreal	Superintendent	47.7	100%	\$3,350	\$159,660
P Howell	Asst Superintendent (MWBE)	30.3	100%	\$3,100	\$93,930
K Harrell	Sr Project Accountant	45.5	100%	\$1,750	\$79,540
C Glass	SVP / Project Executive	41.2	10%	\$6,500	\$26,750
T Coates	Scheduling Support	30.3	15%	\$3,000	\$13,640
K Stubbs	Loss Prevention Manager	30.3	10%	\$3,000	\$9,090
Total On-Site:					<u><u>\$630,490</u></u>
Amount Payable to Balfour Beatty Construction, LLC.....				85%	\$536,560
Amount Payable to Civil Cadd (SDPBC certified MWBE Partner).....				15%	\$93,930
Total.....				100%	\$630,490

Exhibit E

BRCHS Stadium & Concessions Building SDPBC Project #0961-8275

Construction Manager's Staff Per Diem for Time Extension

ON-SITE

<u>Name</u>	<u>Title / Position</u>	<u>Hrs/Day</u>	<u>Rate/Hr</u>	<u>Per Diem</u> <u>Rate</u>
R Rice	Project Manager	8	\$81.25	\$650
P King	Asst Project Manager	8	\$68.75	\$550
A Villarreal	Superintendent	8	\$83.75	\$670
P Howell	Asst Superintendent (MWBE)	8	\$77.50	\$620
K Harrell	Sr Project Accountant	8	\$43.75	\$350
C Glass	SVP / Project Executive	0.8	\$162.50	\$130
T Coates	Scheduling Support	1.2	\$75.00	\$90
K Stubbs	Loss Prevention Manager	0.8	\$75.00	\$60
Total On-Site:				<u><u>\$3,120</u></u>

Exhibit F
Construction Team Assigned Representatives

BRCHS Stadium & Concessions Building
SDPBC Project No. 0961-8275

Owner: School District of Palm Beach County

Owner's Authorized Representative: Jim Cartmill

Architect/Engineer: SchenkelShultz Architecture

Construction Manager: Balfour Beatty Construction, LLC

EXHIBIT H
ITEMS TO BE SUBMITTED WITH CONSTRUCTION MANAGER'S REQUEST
FOR FINAL PAYMENT

PROJECT NAME: BOCA RATON HIGH SCHOOL STADIUM & CONCESSIONS
PROJECT NO. 0961-8275

- 1 Rush Requisition Routing Slip
- 2 Pay Request (4 copies with original signatures and original seals, noted as Final)
- 3 Final Schedule of Contract Values
- 4 Consent of Surety to make final Payment (signed and sealed)
- 5 Power of Attorney from Surety for Release of Final Payment (Signed and sealed and dated same as Consent of Surety)
- 6 Certificate of Contract Completion
 - a. page one completed by the general Construction Manager (original plus three copies)
 - b. page two completed by Architect-Engineer (original plus three copies)
- 7 Contractor's Final Payment Affidavit (Appendix A)
- 8 Construction Manager's Guarantee of Construction for one year from the date of substantial completion.
- 9 Copy of the approval by the Architect-Engineer and the transmittal to the end user of manuals, shop drawings, as-builts (one set of sepias, two sets of prints), brochures, warranties, and List of Sub-Contractors, with telephone numbers, addresses and contact person on disk.
- 10 Verification that Using Agency personnel have been trained in the operation of their new equipment (per system: HVAC, controls, fire alarm, etc.), attendance lists and preferred
- 11 Fully executed Roof Warranty (if applicable) in the name of the Using Agency
- 12 Other special warranties as required by specifications, in the name of the Using Agency
- 13 Architect's Certificate of Specification of Asbestos Containing Materials
- 14 Copy of Certificate of Occupancy
- 15. All work in compliance with Florida Building Code and current District Master Specifications

NOTE: The Project Manager shall verify the math of all Pay Requests prior to signing Final Pay Request to assure correct payment.

Project Number: _____

Project Name and Location: _____

Project Manager Signature: _____

SUBCONTRACTORS PARTICIPATION
DIVISIONS 1-16

PROJECT NAME: Boca Raton Community High School Stadium and Concessions Building

PROJECT NO: 0961-8275

APPROVED GMP AMOUNT: \$9,715,000

Subject to Agreement with the Construction Manager, the Subcontractor firms listed below will participate in this project for the Contract (Trade) Items and the dollar amount shown.

Item No.	Description	COST (Actual)	Budget (Est. Cost)	Subcontractor Name	M/WBE (Yes or No)	Amount	%
Div 2	Demolition			Omega	No	\$ 195,175	
	Site Work			CM of Florida	Yes	\$ 1,283,080	100%
	Fencing & Gates			Tropic Fence	Yes	\$ 108,715	100%
	Sports Equip./Synthetic Surfacing			Papico	No	\$ 211,155	
	Synthetic Turf			Ballard Sports	No	\$ 960,500	
	Landscape and Irrigation			Landscape Services	Yes	\$ 314,950	100%
	Scoreboard Relocation			Seating Construction	No	\$ 13,690	
	Relocate Gun Turrets			Allowance	TBD	\$ 25,000	
Div 3	Concrete			Drawdy	No	\$ 251,339	
	Soil Treatment			Accurate Pest Control	No	\$ 1,500	
Div 4	Masonry			Ron Kendall	No	\$ 443,575	
Div 5	Structural Steel and Misc. Metals			Steel Fab/Skyline Steel		\$ 195,590	
	Misc. Steel			Skyline	No	\$ 29,250	
Div 6	Casework			Cayman		\$ 18,125	
Div 7	Caulking			Coman	No	\$ 24,650	
	Spray Fireproofing			Tropic Fire	No	\$ 23,800	
	Roofing and Light Weight Concrete			Triple M	No	\$ 130,000	
Div 8	Doors, Frames & Hardware			Lotspeich	No	\$ 68,730	
	Rolling Counter Doors			American Overhead Door	No	\$ 6,500	
	Glass and Glazing			Harmon/Sol-A-Trol	Yes	\$ 153,100	50%

SUBCONTRACTORS PARTICIPATION
DIVISIONS 1-16

PROJECT NAME: Boca Raton Community High School Stadium and Concessions Building

PROJECT NO: 0961-8275


APPROVED GMP AMOUNT: \$9,715,000

Subject to Agreement with the Construction Manager, the Subcontractor firms listed below will participate in this project for the Contract (Trade) Items and the dollar amount shown.

Item No.	Description	COST (Actual)	Budget (Est. Cost)	Subcontractor Name	M/WBE (Yes or No)	Amount	%
Div 9	EFS/Stucco/PlasterGyp Systems			Ulmer Construction	No	\$ 275,800	
	Ceramic Tile/Resilient Flooring			Acoustic	No	\$ 71,760	
	Epoxy Flooring/Floor Sealants/Painting			Fleischer's	No	\$ 54,500	
	Final Cleaning			TBD	TBD	\$ 10,000	
Div 10	Specialites			Lotspeich		\$ 66,205	
	Signage			Baron Sign	Yes	\$ 8,100	100%
	Lockers			List Industries		\$ -	
	Aluminum Canopies			American Walkways		\$ 23,970	
Div 11	Residential Appliances			Commercial Laundry	No	\$ -	
Div 13	Grandstands and Press Box			Shurdi Steel	No	\$ 899,200	
Div 14	Elevators			Thyssenkrupp	No	\$ 59,970	
Div 15	Plumbing			Wilbur	No	\$ 272,130	
	HVAC			Thermal Concepts	No	\$ 92,000	
Div 16	Electrical			Davco Electric	No	\$ 1,317,705	
	Total Subcontracted Value					\$ 7,609,764	

Contractor's Firm Name: Balfour Beatty Construction, LLC **Total M/WBE Subcontractor Participant** \$ 1,791,395

Name and Position (type or print): Rob Rice, PM **Percentage of Total Bid (Base & Alternates) :** 18%

SIGNATURE: 

DATE: 7-17-07

EXHIBIT S

Boca Raton Community High School Stadium and Concessions Building
SDPBC Project No. 0961-8275

LIST OF MAJOR SUBCONTRACTORS

<u>Division of Work</u>	<u>Corporate Name and business address</u>	<u>Principal Officer's</u>	<u>FL License No.</u>
Sitework	American Engineering 8040 Belvedere Rd West Palm Beach, FL 33411	Marc Carpenter	CUC048336
	Mora Engineering 9660 W. Sample Rd., #301 Coral Springs, FL 33065	Carlos Mora	CGC040142
Concrete	Drawdy Brothers 2945 W. Midway Rd Fort Pierce, FL 34981	Michael Rankin	CGC034128
Structural	Steel Fab 721 NE 44th St. Ft. Lauderdale, FL 33334	Brian Kelly	CGC058794
Roofing	Triple M 914 NW 19th Ave. Fort Lauderdale, FL 33311	Sam Lee	CCC1326182
Stadium Bleachers	Sturdi-Steel 131 Ava Dr Hewitt, TX 76643	Rob Groppe	CGC058177
Plumbing	Wilbur Plumbing, Inc. 1312 Commerce Lane, Suite 1A Jupiter, FL 33458	Dan Holmes	RF0067079


EXHIBIT S

Boca Raton Community High School Stadium and Concessions Building
SDPBC Project No. 0961-8275

LIST OF MAJOR SUBCONTRACTORS

<u>Division of Work</u>	<u>Corporate Name and business address</u>	<u>Principal Officer's</u>	<u>FL License No.</u>
HVAC	Thermal Concepts 2201 College Ave Davie, FL 33317	Doug Braun	CMC050326
Electrical	Davco Electric 1910 7th Avenue N Lake Worth, FL 33461	David Collins	EC0000673

Certified True and Correct by:


Clinton C Glass, SVP/Project Executive Date
Balfour Beatty Construction

6-Mar-07

Centex Construction - Ft Lauderdale Metro Office Invitation to Bid

Phone Number: 954-585-4329 Fax Number 954-585-4517

Attention: User Name:

Company: Password:

Date: Thursday, February 01, 2007 10:28 AM EST.

Your company has been issued an invitation to bid on the project identified below for Centex Construction - Ft Lauderdale Metro Office.

PROJECT Boca Raton High School Stadium & Concession Bldg
LOCATION 1501 N.W. 15th Court Boca Raton, FL
BID DATE Tuesday, March 6, 2007 TIME 02:00 PM ET
START DATE 5/1/2007 END DATE 3/31/2008
OWNER School District of Palm Beach County
PROJECT CONTACT Warren McCraw - Chief Estimator
VALUE \$10,400,000.00
DESCRIPTION New Football, Soccer, Track and Field Stadium including a One [1] Story Concessions and Locker Room Building and Site Development.
PROJECT NOTES The Bidding Documents can only be obtained through Centex Construction Contact the Centex Estimator listed below handling your Trade Scope of Work.

Mike Bridis [954] 585-4314: Divisions #2, #11
Elisa Diaz [954] 585-4309: Divisions #5, Flooring
Mario Garcia [954] 585-4362: Divisions #6, #8, #16
Angel Gonzalez [954] 585-4307: Divisions #10, #12, #15
Allen Messer [954] 585-4304: Divisions #3, #7
Stan Twomey [954] 585-4338: Divisions #4, #9 [Except Flooring]
If you have any questions, contact your Centex Estimator.

ï»¿

The invitation, shown below, has been sent to the recipients you requested.

You can check online to determine the success or failure of any faxes. To view this report navigate to 'Invite to Bid' -> 'Utility Functions' -> 'ITB Delivery Status' from this project. This screen can also be used to correct contact information and resend invitations as needed.

A summary is provided below listing the companies invited and the method of delivery.



Centex Construction - Ft Lauderdale Metro Office Invitation to Bid

Phone Number: 954-585-4329

Fax Number: 954-585-4517

Attention:

Company:

Date: Thursday, February 01, 2007 10:28 AM EST.

User Name:

Password:

Your company has been issued an invitation to bid on the project identified below for Centex Construction - Ft Lauderdale Metro Office.

PROJECT	Boca Raton High School Stadium & Concession Bldg		
LOCATION	1501 N.W. 15th Court Boca Raton, FL		
BID DATE	Tuesday, March 6, 2007	TIME	02:00 PM ET
START DATE	05/01/2007	END DATE	03/31/2008
OWNER	School District of Palm Beach County		
PROJECT CONTACT	Warren McCraw - Chief Estimator		
VALUE	\$10,400,000.00		

DESCRIPTION

New Football, Soccer, Track and Field Stadium including a One [1] Story Concessions and Locker Room Building and Site Development.

PROJECT NOTES

The Bidding Documents can only be obtained through Centex Construction. Contact the Centex Estimator listed below handling your Trade Scope of Work.

Mike Bridis [954] 585-4314: Divisions #2, #11
Elisa Diaz [954] 585-4309: Divisions #5, Flooring
Mario Garcia [954] 585-4362: Divisions #6, #8, #16
Angel Gonzalez [954] 585-4307: Divisions #10, #12, #15

Allen Messer [954] 585-4304: Divisions #3, #7
 Stan Twomey [954] 585-4338: Divisions #4, #9 [Except Flooring]

If you have any questions, contact your Centex Estimator.

CSI Code	Code Description
Accept All	Decline All

To immediately indicate your interest to bid, click on the links above or [click here](#) to select individual codes.

To respond to this invitation and update your company's contact information,
[Click Here.](#)

For help accessing this project, please refer to <http://www.isqft.com/support> or call us at 800.364.2059.

Project ID: 555757

Powered by:  iSqFt

Invitations were sent out to the following (109) Project Desktop companies:

Company Name	Contact Name	Fax / Email
ACCURATE PEST CONTROL	Eddie O'Brien	Both
ACOUSTI ENGINEERING COMPANY	Eric Sinclair	Both
ADVANCED ROOFING, INC.	Scott Calvis	Both
AETNA CONSTRUCTION	Stephen Carter	Both
ALL STAR BLEACHERS	Rob Ross	Both
AMERICAN ENGINEERING & DEVELOPMENT	Paul Wanemaker	Both
AMERICAN OVERHEAD DOOR	L.C. Chesanow	Both
ARAZOZA BROTHERS CORPORATION *	John Mccarthy	Both
ARROW EXTERMINATORS	Joanne Millan Mc	Both
ARTISAN TILE & MARBLE INC.	Arnold Hess	Both
BARON SIGN MANUFACTURING *	Margaret Mc Cullock	Both
BEACON IRRIGATION & LIGHTING INC.	JULIAN OCAMPO	Both
BG GROUP / CRUSH CO		Fax
BROTHERS FIRE PROTECTION, INC.	Rick Sheffield	Both
C & F ELECTRIC, INC.	Kevin Flanagan	Both
C & H CONCRETE CONSTRUCTION, INC.	Steven Ulmer	Fax
C.D. STROUD ENTERPRISES	T. Craig Mcmillan	Fax
CARLSON FENCE COMPANY, INC.	Mark Davis	Both
CAYMAN NATIONAL MANUFACTURING, INC.	Ken Beane	Both
CENTRAL BROWARD CONSTRUCTION, INC.	Brian Graffam	Both
CENTRAL FLORIDA DOOR AND HARDWARE INC.	STEVE HURST	Both
CHASSAN PROFESSIONAL WALLCOVERING, INC	Shabti Chassan	Fax
COMAN CAULKING & WATERPROOFING, INC.	James E. Covert	Fax
COMMERCIAL FENCE CONTRACTORS	Mark Wolsefer	Fax
CUSTOM GLASS COMPANY	Shane Prieto	Both
CUSTOM WELDING & FABRICATION, INC.	Henry Marin	Both

D&D QUALITY CONSTRUCTORS, INC.	Perry Diamond, III	Both
DAVCO ELECTRICAL CONTRACTORS, INC.	Joe Goater	Both
DEC ELECTRIC *	Jim Mears	Both
DELTA PAINTING, INC.	Mike Delaney	Both
Designer's Specialty Millwork	Carmen Mellor	Both
DILIGENT ENVIRONMENTAL SERVICES	Hu Montague	Both
DITTMER ARCH ALUMINUM, INC	Sim Reid	Both
DRAWDY BROTHERS CONSTRUCTION, LLC *	Luke Hutchinson	Both
E & D SPECIALTY STANDS, INC.	Doug Bigelow	Both
E.C. STOKES MECHANICAL	Doug Kline	Fax
ELECTRONIC DOOR-LIFT, INC.	Jack Trout, Jr.	Both
EMERALD FLOORING COMPANY	Erik Fortin	Both
FARMER & IRWIN CORP	Steve Irwin	Both
FIELD TURF TARKETTE	Bobby Monica	Fax
FIRESTOP SYSTEMS, INC.	John Castro	Both
FLEISCHER'S PAINT	Marc Langon	Both
FLORIDA BUILDER APPLIANCES, INC.	Cathy Perry	Both
FRANCIS ENGINEERING, INC. *	Orrett Francis	Both
GENERAL CAULKING & COATINGS COMPANY, INC.	Greg Stevens	Both
GENERAL ELECTRIC APPLIANCES	Larry Johnson	Both
GT GRANDSTANDS, INC	BRIAN WILSON	Both
H & J CONTRACTING	Jerry Rogers	Both
H.M.B STEEL CORPORATION	Forest Brewton	Both
HARMON, INC.	Mike Olmeda	Both
HEAVY IRON	Richard Pueyo	Both
HUBBARD CONSTRUCTION COMPANY	Stan Pearson	Both
HUFCOR/GULFSTREAM	Bob Tobias	Both
J.B. MATHEWS COMPANY	Harley Bryan	Both
JOHN MCKIE, INC.	Fernando Herrera	Fax
KODIAK CONSTRUCTION	Charles Griesmer	Both
LANDSCAPE SERVICE PROFESSIONALS, INC. *	Karmen Burn	Both
LANDSCAPES OF DISTINCTION	DUSTIN DEMERY	Both
LATITE ROOFING & SHEET METAL COMPANY, INC.	Jose Cid	Both
LIST INDUSTRIES, INC.	Robert Espineira	Both
LOTSPEICH (DOOR DIVISION)	Bill Negron	Both
LOTSPEICH COMPANY OF FL	Ann Mcmillan	Fax
MARDALE SPECIALTIES DIRECT INC	Richard Mennona	Both
MORA ENGINEERING CONTRACTORS, INC.*	Michel Noury	Both
MULTILINE BUILDING SPECIALTIES, INC. *	Robert Hemenway	Both
NEW RIVER CABINET & FIXTURES, INC	Jorge Reyes	Both
OMEGA CONTRACTING, INC. *	Chris Willford	Both
PASS PAINTING COMPANY, INC.	David Mikulas	Both
PEACHTREE PROTECTIVE COVERS, INC.	Clyde Miller	Both
PERFECTION ARCHITECTURAL SYSTEMS INC	Robert Banyas	Both
POMPANO MASONRY CORPORATION *	Jack McConnel	Both
POOLE & KENT COMPANY	Charlie Neese	Both
PRIDE ENTERPRISES	Robert Tipton	Both
PRO SOUND & LIGHTING	Rick Scharmann	Both
QUALITE SPORTS LIGHTING	John Melnicoff	Fax
R & L PAINTING, INC.	Joe Paratore	Both
R. L. D'ADDIO PLUMBING CO., INC.	Richard D'addio	Both

RIGHT WAY PLUMBING COMPANY	Chuck Ermer	Both
RIO-BAK CORPORATION	Robert Broxton	Both
RON KENDALL MASONRY, INC.	Robin Stockton	Both
SKYLINE STEEL, INC.	David Davis	Both
SOL-A-TROL ALUMINUM PRODUCTS *	Don Miller	Both
SOUTHERN BLEACHER COMPANY	Glenn McNatt	Both
SOVEREIGN CONSTRUCTION SERVICES, INC.	Mike Maguire	Both
SPECTRA CONTRACT FLOORING	Greg Cunningham	Both
SPRAYWORKS	PETER TREAT	Both
STEEL FABRICATORS, LLC	Troy Tyson	Both
STUART FENCING	Kim Diancardi	Both
SUMMERS FIRE SPRINKLERS, INC.	Sam Rudolph	Both
SUNNY STATE NURSERY	MIKE EBERSOLD	Both
SUPERIOR INTERIOR SYSTEMS, INC.	Chris Sabastina	Both
SUPERIOR WINDOW CORPORATION	John Patterson	Both
TERMINIX	Frank Platia	Both
TERRY'S ELECTRIC	Pat Murphy	Both
THE JONES COMPANY OF SOUTH FLORIDA	F THOMPSON	Both
THERMA SEAL ROOF SYSTEMS, INC.	Dave Wikel	Both
TLMC ENTERPRISES	Ralph Fils-Aime	Fax
TOTAL FLOORING CONTRACTORS, INC.	Martin Mercado	Both
TRANSCOASTAL CONSTRUCTION COMPANY	Duane Burgard	Both
TRIPLE M ROOFING CORPORATION	Sam Lee	Both
TROPIC FENCE, INC.	Mike Monte	Both
TROPIC FIRE PROTECTION, INC.	Ed Smith	Both
TRULY NOLEN	Mervyn Robinson	Fax
ULMER CONSTRUCTION, INC.	Don Ulmer	Fax
VILA & SON LANDSCAPING	Chrissie Santiestaban	Both
VIPER DEMOLITION	Victor Wilson	Both
WEISS & WOOLRICH SOUTHERN ENTERPRISES, INC.	Henry Gembala	Fax
WHIRLPOOL CORPORATION	Nate Shadoin	Both
WILBUR PLUMBING INC.	Wesley Oldham	Fax



02 SITE CONSTRUCTION		Potential	Invited	Accepted	Undecided	Revoked	Declined	Pending	Did Bid
02001-C	SITE DEVELOPMENT CONTRACTOR	261	0	6	0	0	3	0	0
Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Call	
Accepted	02/01/07	AMERICAN ENGINEERING & DEVELOPMENT	Wanemaker, Paul	Hialeah Gardens	FL	(305) 825-9800	(305) 825-9806	AI	
Accepted	02/01/07	H & J CONTRACTING	Rogers, Jerry	Wellington	FL	(561) 791-1953	(561) 795-9282	AI	
Declined	02/15/07	HUBBARD CONSTRUCTION COMPANY	Pearson, Stan	West Palm Beach	FL	(561) 683-8601	(561) 683-0121	DI	
Accepted	02/05/07	MORA ENGINEERING CONTRACTORS, INC.*	Noury, Michel	Coral Springs	FL	(954) 752-8065	(954) 345-9268	AI	
Accepted	02/01/07	OMEGA CONTRACTING, INC.*	Willford, Chris	Pompano Beach	FL	(954) 941-9900	(954) 946-8693	AI	
Declined	02/02/07	PAPICO CONSTRUCTION, INC.	Pappas, Greg	Palm City	FL	(772) 288-1826	(772) 288-1844	AI	
Declined	02/23/07	RIO-BAK CORPORATION	Broxton, Robert	Wellington	FL	(561) 791-9721	(561) 333-4689	DI	
Accepted	02/02/07	THE JONES COMPANY OF SOUTH FLORIDA	THOMPSON, FRED	Lauderhill	FL	(954) 583-7300	(954) 583-7622	AI	
Accepted	02/02/07	TLMC ENTERPRISES	Fils-Aime, Ralph	Pembroke Park	FL	(954) 962-5358	(954) 962-5508	AI	
02115-C	BUILDING & SELECTIVE DEMOLITION	101	0	4	0	0	0	0	
Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Call	
Accepted	02/05/07	BG GROUP / CRUSH CO	CENTER, DON	Boca Raton	FL	(561) 998-7997	(561) 998-8815	AI	
Accepted	02/01/07	COASTAL OF MIAMI, INC.	Herrera, Fernando	Miami	FL	(305) 981-3644	(305) 981-3139	AI	
Accepted	02/01/07	OMEGA CONTRACTING, INC.*	Willford, Chris	Pompano Beach	FL	(954) 941-9900	(954) 946-8693	AI	
Accepted	02/01/07	VIPER DEMOLITION	Wilson, Victor	Davie	FL	(954) 495-3087	(954) 587-8659	AI	
02250-C	TERMITE CONTROL	51	0	5	0	0	0	0	
Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Call	
Accepted	02/07/07	ACCURATE PEST CONTROL	O'Brien, Eddie	Fort Lauderdale	FL	(954) 584-0378	(954) 584-6117	AI	
Accepted	02/07/07	ARROW EXTERMINATORS	Campana, Troy	Boca Raton	FL	(561) 665-0384	(561) 391-1947	AI	
Accepted	02/07/07	DILIGENT ENVIRONMENTAL SERVICES	Montague, Hu	Boca Raton	FL	(561) 394-4113	(561) 394-3760	AI	
Accepted	02/07/07	TERMINIX	Platia, Frank	West Palm Beach	FL	(561) 242-3000	(561) 686-6360	AI	
Accepted	02/07/07	TRULY NOLEN	Talbot, Al	West Palm Beach	FL	(561) 712-8887	(561) 712-1721	AI	
02612-C	RUBBERIZED PAVING SURFACES	10	0	3	0	1	0	0	
Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Call	
Declined	02/23/07	CARDAN BUILDING CONTRACTORS, INC.	Bresnahan, Daniel W.	Fort Lauderdale	FL	(954) 680-9798	(954) 680-6362	BI	
Accepted	02/01/07	FIELD TURF TARKETTE	Monica, Bobby	Montreal	QC	(800) 724-2969	(561) 753-1960	AI	
Accepted	02/02/07	PAPICO CONSTRUCTION, INC.	Pappas, Greg	Palm City	FL	(772) 288-1826	(772) 288-1844	AI	
Accepted	02/02/07	PRECISION SPORT SURFACES	ROOT, TOM	Charlottesville	VA	(434) 971-9628	(434) 971-1131	AI	
02710-C	FENCING	58	0	4	0	2	0	0	
Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Call	
Declined	02/23/07	C.D. STROUD ENTERPRISES	Stroud, Carlton	Fort Lauderdale	FL	(954) 733-3082	(954) 733-4469	DI	
Accepted	02/01/07	CARLSON FENCE COMPANY, INC.	Davis, Mark	Miami	FL	(305) 593-8590	(305) 477-5136	AI	

Accepted	02/02/07	COMMERCIAL FENCE CONTRACTORS, INC.	Ryan, Steve	Orlando	FL	(813) 478-0150	(407) 831-7989	AI
Declined	02/02/07	PAPICO CONSTRUCTION, INC.	Pappas, Greg	Palm City	FL	(772) 288-1826	(772) 288-1844	AI
Accepted	02/05/07	STUART FENCING	Diancardi, Kim	Stuart	FL	(772) 288-1151	(772) 288-3035	AI
Accepted	02/01/07	TROPIC FENCE, INC.	Monte, Mike	Pompano Beach	FL	(954) 978-1250	(954) 960-1432	AI

02800-C LANDSCAPING & IRRIGATION		173	0	5	0	0	1	0	0
Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call	
Accepted	02/05/07	ARAZOZA BROTHERS CORPORATION *	Mcknznie, Rudy	Homestead	FL	(305) 246-3223	(305) 246-0481	AI	
Accepted	02/23/07	BEACON IRRIGATION & LIGHTING INC.	OCAMPO, JULIAN	Lake Worth	FL	(561) 883-1201	(561) 244-5872	AI	
Accepted	02/01/07	LANDSCAPE SERVICE PROFESSIONALS, INC. *	Burn, Karmen	Tamarac	FL	(954) 721-6920	(954) 721-6923	AI	
Declined	03/02/07	LANDSCAPES OF DISTINCTION	DEMERY, DUSTIN	Lake Worth	FL	(561) 386-1561	(561) 304-1663	DI	
Accepted	02/01/07	SUNNY STATE NURSERY	EBERSOLD, MIKE	Lake Worth	FL	(561) 969-6738	(561) 969-3099	AI	
Accepted	02/02/07	VILA & SON LANDSCAPING	Sanliestaban, Chrissie	Loxahatchee	FL	(561) 795-3070	(561) 795-3879	AI	
CONCRETE									
		Potential	Invited	Accepted	Undecided	Revoked	Declined	Pending	Did Bid
03310-C CONCRETE SUBCONTRACTORS (TURNKEY)		175	0	3	0	2	2	0	0

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call	
Declined	02/12/07	C & H CONCRETE CONSTRUCTION, INC.	Ulmer, Steven	Pompano Beach	FL	(954) 978-3087	(954) 978-3392	DI	
Accepted	02/01/07	DRAWDY BROTHERS CONSTRUCTION, LLC	Hutchinson, Luke	Fort Pierce	FL	(772) 464-8160	(772) 464-0360	AI	
Revoked	02/13/07	KODIAK CONSTRUCTION	Hecker, Brian	Royal Palm Beach	FL	(561) 790-4771	(561) 790-3347	DI	
Accepted	02/01/07	RON KENDALL MASONRY, INC.	Stockton, Robin	Boca Raton	FL	(561) 488-2857	(561) 451-1871	AI	
Revoked	04/09/07	SOUTHEAST GENERAL CONSTRUCTION	Rizk, Ray	Delray Beach	FL	(561) 278-2776	(561) 278-2771	AI	
Declined	02/07/07	SOVEREIGN CONSTRUCTION SERVICES, INC.	Maguire, Mike	Pompano Beach	FL	(954) 942-9942	(954) 942-4929	DI	
Accepted	02/02/07	THE JONES COMPANY OF SOUTH FLORIDA	THOMPSON, FRED	Lauderhill	FL	(954) 583-7300	(954) 583-7622	AI	
MASONRY									
		Potential	Invited	Accepted	Undecided	Revoked	Declined	Pending	Did Bid

04200-C UNIT MASONRY		135	0	5	0	1	0	0	0
Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call	
Accepted	02/08/07	CENTRAL BROWARD CONSTRUCTION, INC.	Graffam, Brian	Fort Lauderdale	FL	(954) 491-2772	(954) 772-0962	DI	
Accepted	02/08/07	POMPANO MASONRY CORPORATION *	McConnel, Jack	Pompano Beach	FL	(954) 946-3033	(954) 941-4857	AI	
Accepted	03/02/07	R.A. JENKINS, LLC*	Jenkins, Rudolph	Coconut Creek	FL	(954) 547-4259	(954) 418-0259	AI	
Accepted	02/01/07	RON KENDALL MASONRY, INC.	Stockton, Robin	Boca Raton	FL	(561) 488-2857	(561) 451-1871	AI	
Revoked	04/09/07	SOUTHEAST GENERAL CONSTRUCTION	Rizk, Ray	Delray Beach	FL	(561) 278-2776	(561) 278-2771	AI	
Accepted	02/13/07	TAILORED FOAM OF FLA. INC.	Touchton, Connie	Sanford	FL	(407) 332-0333	(407) 830-9174	AI	
METALS									
		Potential	Invited	Accepted	Undecided	Revoked	Declined	Pending	Did Bid

05120-C STRUCTURAL STEEL FABRICATORS		98	0	2	0	1	1	0	0
Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call	

Accepted	02/01/07	CUSTOM WELDING & FABRICATION, INC.	Marin, Henry	Auburndale	FL	(863) 967-1000	(863) 965-8711	AI
Declined	02/01/07	H.M.B STEEL CORPORATION	Brewton, Forest	Rockledge	FL	(321) 636-6511	(321) 636-0270	DI
Revoked	04/09/07	SOUTHEAST GENERAL CONSTRUCTION	Rizk, Ray	Delray Beach	FL	(561) 278-2776	(561) 278-2771	AI
Accepted	02/02/07	STEEL FABRICATORS, LLC	Tyson, Troy	Fort Lauderdale	FL	(954) 772-0440	(954) 938-7527	AI

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call
06500-C METAL FABRICATIONS 133								
Accepted	02/01/07	CUSTOM WELDING & FABRICATION, INC.	Marin, Henry	Auburndale	FL	(863) 967-1000	(863) 965-8711	AI
Accepted	02/05/07	HEAVY IRON	Vasquez, Juan	Plantation	FL	(954) 791-7780	(954) 791-2285	AI
Accepted	02/02/07	SKYLINE STEEL, INC.	Davis, David	Fort Lauderdale	FL	(954) 968-1912	(954) 968-7077	AI
Revoked	04/09/07	SOUTHEAST GENERAL CONSTRUCTION	Rizk, Ray	Delray Beach	FL	(561) 278-2776	(561) 278-2771	AI
Accepted	02/02/07	STEEL FABRICATORS, LLC	Tyson, Troy	Fort Lauderdale	FL	(954) 772-0440	(954) 938-7527	AI

06 WOOD AND PLASTICS Potential Invited Accepted Undecided Revoked Declined Pending Did Bid

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call
06200-C FINISH CARPENTRY 209								
Accepted	02/01/07	CAYMAN NATIONAL MANUFACTURING, INC.	Beane, Ken	Deerfield Beach	FL	(954) 949-3455	(954) 421-0028	AI
Declined	04/19/07	Designer's Speciality Millwork	Mellor, Carmen	Fi. Lauderdale	FL	(954) 776-4500	(954) 776-4502	DI
Accepted	02/09/07	NEW RIVER CABINET & FIXTURES, INC.	Reyes, Jorge	Fort Lauderdale	FL	(954) 771-1112	(954) 772-8772	AI

07 THERMAL AND MOISTURE PROTECTION Potential Invited Accepted Undecided Revoked Declined Pending Did Bid

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call
07100-C CAULKING AND WATERPROOFING 114								
Accepted	02/01/07	COMAN CAULKING & WATERPROOFING, INC.	Covert, James E.	Boynton Beach	FL	(561) 582-5097	(561) 582-4060	AI
Accepted	02/01/07	GENERAL CAULKING & COATINGS COMPANY, INC.	Stevens, Greg	Riviera Beach	FL	(561) 842-0843	(561) 848-7863	AI

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call
07250-C SPRAY FIREPROOFING & INSULATION 57								
Accepted	02/21/07	EAST COAST APPLICATORS, INC.	Nuara, Patricia	West Melbourne	FL	(321) 953-6577	(321) 728-8973	AI
Accepted	02/05/07	FIRESTOP SYSTEMS, INC.	Casiro, John	Ocoee	FL	(407) 877-7523	(407) 877-7564	AI
Accepted	02/02/07	SPRAYWORKS	Treat, Peter	Navarre	FL	(305) 867-7729	(305) 402-2277	AI
Accepted	02/01/07	TROPIC FIRE PROTECTION, INC.	Smith, Ed	Boynton Beach	FL	(561) 739-6570	(561) 739-6569	AI

Standing	Effective	Company	Contact	City	St	Phone No.	Fax No.	Call
07260-C ROOFING CONTRACTOR 172								
Declined	02/07/07	ADVANCED ROOFING, INC.	Calvis, Scott	Fort Lauderdale	FL	(954) 522-6868	(954) 566-2967	DI
Accepted	02/13/07	LATITE ROOFING & SHEET METAL COMPANY, INC.	Cid, Jose	Pompano Beach	FL	(954) 772-3446	(954) 938-9158	AI
Revoked	04/16/07	THERSEAL ROOFING CONTRACTORS, INC.	Davis, Ron	Lake Park	FL	(561) 721-9921	(561) 721-9922	AI
Accepted	02/05/07	TRANSCOASTAL CONSTRUCTION COMPANY	Burgard, Duane	West Palm Beach	FL	(561) 835-9522	(561) 835-8857	AI

Accepted	02/01/07	TRIPLE M ROOFING CORPORATION	Lee, Sam	Fort Lauderdale	FL	(954) 524-7000	(954) 524-0248	AI
Revoked	04/18/07	WEISS & WOOLRICH SOUTHERN ENTERPRISES, INC.	Walker, Randy	Deerfield Beach	FL	(954) 419-9339	(954) 419-9337	AI

08 DOORS AND WINDOWS | Potential | Invited | Accepted | Undecided | Revoked | Declined | Pending | Did Bid

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
08101-C DOOR AND HARDWARE CONTRACTOR 158								
Invited	03/02/07	ATLANTIC DOORS & HARDWARE, INC.	Foley, Sean	Lake Worth	FL	(561) 968-2228	(561) 968-8284	DI
Declined	02/01/07	CENTRAL FLORIDA DOOR AND HARDWARE INC.	HURST, STEVE	Pinellas Park	FL	(727) 522-6939	(727) 522-6940	DI
Accepted	03/05/07	CENTRAL LOCK & HARDWARE SUPPLY COMPANY	Glixman, Shari	Miami	FL	(305) 947-4853	(305) 949-8945	DI
Accepted	02/01/07	LOTSPEICH COMPANY OF FLORIDA (DIV 8 - DRS/HDW)	Negron, Bill	Fort Lauderdale	FL	(954) 878-2388	(954) 978-2387	AI
Revoked	03/27/07	Performance Door & Hardware	Horton, Rhonda	Irving	TX	(972) 721-1944	(972) 554-1863	DI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI
Accepted	03/02/07	R.A. JENKINS, LLC*	Jenkins, Rudolph	Coconut Creek	FL	(954) 547-4259	(954) 418-0259	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
08360-C ROLLING DOORS & GRILLES 78								
Accepted	02/01/07	AMERICAN OVERHEAD DOOR	Chesnow, L.C.	Miami	FL	(954) 462-3350	(305) 888-0096	AI
Declined	04/19/07	ELECTRONIC DOOR-LIFT, INC.	Trout, Jr., Jack	Fort Lauderdale	FL	(954) 972-9300	(954) 972-1229	DI
Accepted	02/02/07	J.B. MATHEWS COMPANY	Bernie, O'Connor	Stuart	FL	(772) 287-0441	(772) 287-0442	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
08800-C GLASS AND GLAZING 134								
Invited	03/02/07	ALUMIGLASS, INC.	Wetmiller, Dennis	Boca Raton	FL	(561) 750-2300	(561) 750-8711	DI
Declined	02/21/07	CUSTOM GLASS COMPANY	Prieto, Shane	Pompano Beach	FL	(954) 781-6565	(954) 781-6523	DI
Accepted	02/02/07	HARMON, INC.	Olmeda, Mike	Boynton Beach	FL	(561) 733-7097	(561) 733-8974	AI
Declined	03/02/07	N.R. WINDOWS, INC. *	Taylor, David	West Palm Beach	FL	(561) 844-1121	(561) 844-6131	DI
Invited	03/02/07	SASSER'S GLASS WORKS, INC.	Sasser, Ray	West Palm Beach	FL	(561) 833-8495	(561) 833-7846	DI
Declined	02/02/07	SOL-A-TROL ALUMINUM PRODUCTS *	Miller, Don	Miami	FL	(305) 681-2020	(305) 681-2035	AI
Declined	02/21/07	SUPERIOR WINDOW CORPORATION	Patterson, John	Hialeah Gardens	FL	(305) 826-4800	(305) 826-7499	DI
Invited	03/02/07	TRAINOR GLASS COMPANY	Clemson, Steve	Riviera Beach	FL	(561) 863-7078	(561) 863-7088	DI

09 FINISHES | Potential | Invited | Accepted | Undecided | Revoked | Declined | Pending | Did Bid

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
09160-C PLASTER & EIFS 128								
Declined	02/08/07	AETNA CONSTRUCTION	Carter, Stephen	Fort Lauderdale	FL	(954) 731-2811	(954) 731-2833	DI
Declined	02/01/07	D&D QUALITY CONSTRUCTORS, INC.	Diamond, Ill, Perry	West Palm Beach	FL	(561) 433-9515	(561) 640-5842	DI

Accepted	02/02/07	LOTSPEICH COMPANY OF FL (Div 10)	McMillan, Ann	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/09/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI
Accepted	02/08/07	ULMER CONSTRUCTION, INC.	Ulmer, Don	Jupiter	FL	(561) 744-6481	(561) 747-9377	AI
09250-C GYPSUM WALLBOARD								
			172	0	3	0	2	0
Declined	02/08/07	AETNA CONSTRUCTION	Carter, Stephen	Fort Lauderdale	FL	(954) 731-2811	(954) 731-2833	DI
Declined	02/01/07	D&D QUALITY CONSTRUCTORS, INC.	Diamond, III, Perry	West Palm Beach	FL	(561) 433-9515	(561) 640-5842	DI
Accepted	02/02/07	LOTSPEICH COMPANY OF FL (Div 10)	McMillan, Ann	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/09/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI
Accepted	03/02/07	R.A. JENKINS, LLC*	Jenkins, Rudolph	Coconut Creek	FL	(954) 547-4259	(954) 418-0259	AI
09310-C CERAMIC TILE AND STONE								
			158	0	6	0	2	0
Accepted	02/01/07	ACOUSTI ENGINEERING COMPANY	Sinclair, Eric	West Palm Beach	FL	(561) 863-2441	(561) 863-2498	AI
Accepted	02/02/07	ARTISAN TILE & MARBLE INC.	Hess, Arnold	Jupiter	FL	(561) 746-3737	(561) 575-2399	AI
Accepted	03/02/07	BRIAN'S CARPET & TILE	Blash, Tricia	West Palm Beach	FL	(561) 242-9500	(561) 242-9502	AI
Accepted	02/27/07	CAPITOL CARPET & TILE	Maloney, Todd	Boynton Beach	FL	(561) 533-9800	(561) 533-9905	AI
Accepted	02/27/07	EMERALD FLOORING COMPANY	Fortin, Erik	Pompano Beach	FL	(954) 971-4117	(954) 971-4118	AI
Declined	02/27/07	HORIZON TILE	BELCHER, BRAD	Jupiter	FL	(561) 744-1018	(561) 744-0112	DI
Withdrawn	02/27/07	SPECTRA CONTRACT FLOORING	Cunningham, Greg	Hollywood	FL	(954) 926-5955	(954) 926-5943	AI
Accepted	02/27/07	TARTAN TILE AND STONE	Massie, Jeff	Coconut Creek	FL	(954) 588-8011	(954) 970-9547	AI
Declined	02/01/07	TOTAL FLOORING CONTRACTORS, INC.	Mercado, Martin	Coral Springs	FL	(954) 757-4822	(954) 757-4821	DI
09510-C ACOUSTICAL CEILINGS & WALL PANELS								
			145	0	3	0	2	0
Accepted	03/02/07	ACOUSTI ENGINEERING COMPANY	Sinclair, Eric	West Palm Beach	FL	(561) 863-2441	(561) 863-2498	AI
Declined	02/08/07	AETNA CONSTRUCTION	Carter, Stephen	Fort Lauderdale	FL	(954) 731-2811	(954) 731-2833	DI
Accepted	02/02/07	LOTSPEICH COMPANY OF FL (Div 10)	McMillan, Ann	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/09/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI
Declined	02/01/07	SUPERIOR INTERIOR SYSTEMS, INC.	Sabastina, Chris	Lake Worth	FL	(561) 586-3821	(561) 547-3739	DI
09650-C CARPET AND RESILIENT FLOORING								
			137	0	5	0	1	0
Accepted	02/01/07	ACOUSTI ENGINEERING COMPANY	Sinclair, Eric	West Palm Beach	FL	(561) 863-2441	(561) 863-2498	AI
Accepted	02/27/07	BRIAN'S CARPET & TILE	Blash, Tricia	West Palm Beach	FL	(561) 242-9500	(561) 242-9502	AI
Accepted	02/27/07	CAPITOL CARPET & TILE	Maloney, Todd	Boynton Beach	FL	(561) 533-9800	(561) 533-9905	AI
Accepted	02/06/07	EMERALD FLOORING COMPANY	Fortin, Erik	Pompano Beach	FL	(954) 971-4117	(954) 971-4118	AI

Boca on High School Stadium & Concession Bldg Bid Invitations

Accepted	02/02/07	SPECTRA CONTRACT FLOORING	Cunningham, Greg	Hollywood	FL	(954) 926-5955	(954) 926-5943	AI
Declined	02/01/07	TOTAL FLOORING CONTRACTORS, INC.	Mercado, Martin	Coral Springs	FL	(954) 757-4822	(954) 757-4821	DI

Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Cal
09720-C RESINOUS FLOORING 32								
Accepted	02/21/07	DURA BOND COMPANY	Canary, James	Miami	FL	(305) 576-6533	(305) 576-0107	AI
Accepted	02/27/07	FLEISCHER'S PAINT	Langon, Marc	West Palm Beach	FL	(561) 833-6661	(561) 833-6662	AI
Accepted	02/21/07	STONHARD INC.	Lankford, Bobby	Boca Raton	FL	(305) 812-2957	(770) 425-6581	AI
Declined	02/22/07	TRIDENT SURFACING, INC.	Diaz, Jose	Miami	FL	(305) 620-4220	(305) 620-9311	DI

Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Cal
09900-C PAINTING & WALLCOVERINGS 151								
Declined	03/20/07	DELTA PAINTING, INC.	Delaney, Mike	Deerfield Beach	FL	(954) 698-3090	(954) 698-9002	AI
Accepted	02/27/07	FLEISCHER'S PAINT	Langon, Marc	West Palm Beach	FL	(561) 833-6661	(561) 833-6662	AI
Accepted	02/02/07	PASS PAINTING COMPANY, INC.	Dolan, Bill	Miami	FL	(305) 751-7855	(305) 759-3057	AI
Declined	02/08/07	R & L PAINTING, INC.	Paratore, Joe	Fort Lauderdale	FL	(954) 493-5357	(954) 493-5395	DI

10 SPECIALTIES Potential Invited Accepted Revoked Declined Pending Did Bid

Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Cal
10100-C VISUAL DISPLAY BOARDS 75								
Accepted	03/02/07	LOTSPEICH COMPANY OF FLORIDA (DIV 8 - DRS/HDW)	Negron, Bill	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	03/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	03/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI

Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Cal
10160-C TOILET & SHOWER PARTITIONS 97								
Accepted	03/05/07	CENTRAL LOCK & HARDWARE SUPPLY COMPANY	Glxman, Shari	Miami	FL	(305) 947-4853	(305) 949-8945	DI
Accepted	02/02/07	LOTSPEICH COMPANY OF FLORIDA (DIV 8 - DRS/HDW)	Negron, Bill	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI

Standing	Effective	Company	Contact	City	ST	Phone No.	Fax No.	Cal
10350-C FLAGS & BANNERS 74								
Declined	02/07/07	BARON SIGN MANUFACTURING *	Mc Cullock, Margaret	Riviera Beach	FL	(561) 863-7446	(561) 863-5672	AI
Accepted	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	02/02/07	PRIDE ENTERPRISES	Martin, Frank	Cross City	FL	(352) 498-1440	(813) 890-2106	AI

Accepted 03/02/07 PRIME SPECIALTIES Branquinho, Brian Melbourne FL (321) 722-3151 (321) 722-2898 AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
10400-C	SIGNAGE & GRAPHICS	140	0	3	0	1	0	0
Accepted	02/02/07	BARON SIGN MANUFACTURING *	Mc Cullock, Margaret	Riviera Beach	FL	(561) 863-7446	(561) 863-5672	AI
Declined	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	02/02/07	PRIDE ENTERPRISES	Martin, Frank	Cross City	FL	(352) 498-1440	(813) 890-2106	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
10500-C	LOCKERS	95	0	5	0	0	0	0
Accepted	02/01/07	LIST INDUSTRIES, INC.	Espineira, Robert	Port St. Lucie	FL	(772) 621-4201	(772) 621-4277	AI
Accepted	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	02/02/07	PRIDE ENTERPRISES	Martin, Frank	Cross City	FL	(352) 498-1440	(813) 890-2106	AI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
10520-C	FIRE EXTINGUISHERS & CABINETS	98	0	4	0	0	0	0
Accepted	02/02/07	LOTSPEICH COMPANY OF FLORIDA (DIV 8 - DRS/HDW)	Negron, Bill	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
10530-C	ALUMINUM WALKWAY COVERS	17	0	2	0	1	0	0
Revoked	03/27/07	AMERICAN WALKWAY COVERS	Goldstein, Lou	Pompano Beach	FL	(954) 972-4144	(954) 977-3786	AI
Declined	02/07/07	DITTMER ARCH ALUMINUM, INC	Reid, Sim	Winter Springs	FL	(407) 699-1755	(407) 695-4430	DI
Accepted	02/02/07	PEACHTREE PROTECTIVE COVERS, INC.	Miller, Clyde	Hiram	GA	(770) 439-2120	(770) 439-2122	AI
Accepted	02/07/07	PERFECTION ARCHITECTURAL SYSTEMS INC	Banyas, Robert	Orlando	FL	(407) 671-6225	(407) 671-8252	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
10800-C	TOILET AND BATH ACCESSORIES	94	0	5	0	0	0	0
Accepted	03/05/07	CENTRAL LOCK & HARDWARE SUPPLY COMPANY	Glixman, Shari	Miami	FL	(305) 947-4853	(305) 949-8945	DI
Accepted	02/02/07	LOTSPEICH COMPANY OF FLORIDA (DIV 8 - DRS/HDW)	Negron, Bill	Fort Lauderdale	FL	(954) 978-2388	(954) 978-2387	AI
Accepted	02/02/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/02/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
Accepted	03/02/07	PRIME SPECIALTIES	Branquinho, Brian	Melbourne	FL	(321) 722-3151	(321) 722-2898	AI

11 EQUIPMENT | Potential | Invited | Accepted | Undecided | Revoked | Declined | Pending | Did Bid

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
11052-C	WINDOW WASHING EQUIPMENT	13	0	0	0	0	0	0
11500-C	ATHLETIC EQUIPMENT	48	0	3	0	0	0	0
Accepted	02/05/07	HUFOR/GULFSTREAM	Tobias, Bob	West Palm Beach	FL	(561) 790-6882	(561) 790-4330	AI
Accepted	03/02/07	PAPICO CONSTRUCTION, INC.	Pappas, Greg	Palm City	FL	(772) 288-1826	(772) 288-1844	AI
Accepted	02/21/07	WESINCO of Florida, Inc.	Conte, Chris	Deland	FL	(386) 734-5235	(386) 734-0025	AI
11900-C	RESIDENTIAL EQUIPMENT	17	0	2	0	1	0	0
Accepted	02/01/07	FLORIDA BUILDER APPLIANCES, INC.	Anderson, Carol	Pompano Beach	FL	(954) 977-6407	(954) 977-6409	AI
Accepted	02/01/07	GENERAL ELECTRIC APPLIANCES	Johnson, Larry	Delray Beach	FL	(561) 279-2892	(561) 279-1250	AI
Declined	02/06/07	WHIRLPOOL CORPORATION	Shadoin, Nate	Fort Lauderdale	FL	(800) 446-2574	(561) 691-1131	DI
12	FURNISHINGS							
12310-C	SCIENCE CASEWORK	73	0	3	0	2	0	0
Accepted	02/15/07	CAYMAN NATIONAL MANUFACTURING, INC.	Beane, Ken	Deerfield Beach	FL	(954) 949-3455	(954) 421-0028	AI
Accepted	02/15/07	NEW RIVER CABINET & FIXTURES, INC.	Reyes, Jorge	Fort Lauderdale	FL	(954) 771-1112	(954) 772-8772	AI
Declined	02/15/07	NEWTON SEATING COMPANY	Gillen, Jim	Coral Springs	FL	(954) 298-8836	(954) 227-8750	DI
Declined	02/15/07	SPACE ENVIRONMENTS, INC. *	Burgess, John	Lighthouse Point	FL	(954) 782-3352	(954) 941-3169	DI
Accepted	02/12/07	STEVE WARD & ASSOCIATES	Schenck, Robert	Port Charlotte	FL	(941) 629-9676	(941) 629-9676	AI
12670-C	ENTRANCE MATS	28	0	2	0	0	0	0
Accepted	02/13/07	MARDALE SPECIALTIES DIRECT INC	Mennona, Richard	Coral Springs	FL	(954) 510-7700	(954) 510-7702	AI
Accepted	02/13/07	MULTILINE BUILDING SPECIALTIES, INC. *	Hemenway, Robert	Davie	FL	(954) 791-1200	(954) 791-0206	AI
12760-C	BLEACHERS	27	0	5	0	2	0	0
Accepted	02/01/07	ALL STAR BLEACHERS	Cavett, Steve	Tampa	FL	(863) 687-3141	(813) 628-4254	AI
Declined	02/05/07	E & D SPECIALTY STANDS, INC.	Bigelow, Doug	North Collins	NY	(716) 337-0161	(716) 337-3436	DI
Accepted	02/01/07	GT GRANDSTANDS, INC	WILSON, BRIAN	Plant City	FL	(813) 305-1415	(813) 305-1419	AI
Declined	02/14/07	HUFOR/GULFSTREAM	Tobias, Bob	West Palm Beach	FL	(561) 790-6882	(561) 790-4330	AI
Accepted	02/07/07	SOUTHERN BLEACHER COMPANY	McNatt, Glenn	Graham	TX	(800) 433-0912	(940) 549-1365	AI
Accepted	02/15/07	STURDI-STEEL BLEACHER COMPANY	Groppe, Robert	Waco	TX	(800) 433-3116	(254) 666-4472	AI
Accepted	02/21/07	WESINCO of Florida, Inc.	Conte, Chris	Deland	FL	(386) 734-5235	(386) 734-0025	AI
14	CONVEYING SYSTEMS							
14200-C	ELEVATORS AND ESCALATORS	53	0	3	0	1	0	0

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
Accepted	02/08/07	KONE ELEVATOR	Ducalo, Chris	Miramar	FL	(954) 437-4300	(954) 437-4322	AI
Declined	02/08/07	OTIS ELEVATOR	Palmieri, Mike	Ft Lauderdale	FL	(954) 485-6501	(954) 485-6287	DI
Accepted	02/08/07	SCHINDLER ELEVATOR	Thomas, Mike	Sunrise	FL	(954) 626-5555	(954) 626-5599	AI
Accepted	02/08/07	THYSSENKRUPP ELEVATOR	Maraist, Tiff	Riviera Beach	FL	(561) 791-4342	(561) 842-4570	AI


15 MECHANICAL Potential Invited Accepted Undecided Revoked Declined Pending Did Bid

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
225	0	4	0	0	0	3	0	0
Declined	02/13/07	COASTAL MECHANICAL SERVICES, LLC	Barnes, Mike	West Palm Beach	FL	(561) 688-8170	(561) 688-8178	DI
Declined	02/08/07	E.C. STOKES MECHANICAL	Kline, Doug	Lakewood	FL	(561) 582-3589	(561) 582-3602	DI
Accepted	02/05/07	FARMER & IRWIN CORP	Irwin, Steve	Riviera Beach	FL	(561) 842-5316	(561) 842-5999	AI
Declined	02/01/07	POOLE & KENT COMPANY	Neese, Charles	West Palm Beach	FL	(561) 471-3330	(561) 471-3411	DI
Accepted	02/01/07	R. L. D'ADDIO PLUMBING CO., INC.	D'addio, Richard	Lake Worth	FL	(561) 582-5500	(561) 585-6474	AI
Accepted	02/02/07	RIGHT WAY PLUMBING COMPANY	Ermer, Chuck	Sunrise	FL	(954) 423-0000	(954) 423-0668	AI
Accepted	02/05/07	WILBUR PLUMBING INC.	Oldham, Wesley	Jupiter	FL	(561) 746-7429	(561) 575-3337	AI

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
267	0	2	0	0	0	4	0	0
Declined	02/13/07	COASTAL MECHANICAL SERVICES, LLC	Barnes, Mike	West Palm Beach	FL	(561) 688-8170	(561) 688-8178	DI
Declined	02/08/07	E.C. STOKES MECHANICAL	Kline, Doug	Lakewood	FL	(561) 582-3589	(561) 582-3602	DI
Accepted	02/05/07	FARMER & IRWIN CORP	Irwin, Steve	Riviera Beach	FL	(561) 842-5316	(561) 842-5999	AI
Declined	02/19/07	HILL YORK CORPORATION	Phillabaum, Jeff	Fort Lauderdale	FL	(954) 525-2971	(954) 453-0957	DI
Declined	02/01/07	POOLE & KENT COMPANY	Neese, Charles	West Palm Beach	FL	(561) 471-3330	(561) 471-3411	DI
Accepted	02/13/07	THERMAL CONCEPTS, INC.	Braun, Doug	Davie	FL	(954) 472-4465	(954) 452-5187	AI

16 ELECTRICAL Potential Invited Accepted Undecided Revoked Declined Pending Did Bid

Standing	Effective	Company	Contact	City	State	Phone No.	Fax No.	Call
306	0	6	0	0	0	0	0	0
Accepted	02/01/07	C & F ELECTRIC, INC.	Flanagan, Kevin	Plantation	FL	(954) 791-1114	(954) 791-4448	AI
Accepted	02/01/07	DAVCO ELECTRICAL CONTRACTORS, INC.	Goater, Joe	Boynton Beach	FL	(561) 732-3434	(561) 732-3414	AI
Accepted	02/02/07	DEC ELECTRIC *	Mears, Jim	Pompano Beach	FL	(954) 590-3123	(954) 590-3120	AI
Accepted	02/15/07	PRO SOUND & LIGHTING	Scharmann, Rick	Miami	FL	(305) 891-1000	(305) 891-3000	AI
Accepted	02/02/07	QUALITE SPORTS LIGHTING	Melnicoff, John	Fort Lauderdale	FL	(954) 254-9319	(954) 771-7775	AI
Accepted	02/02/07	TERRY'S ELECTRIC	Murphy, Pat	Kissimmee	FL	(407) 572-2168	(407) 846-6607	AI



Governmental Center Annex
115 S. Andrews Avenue, Room A640 • Fort Lauderdale, Florida 33301 • 954-357-6400 • FAX 954-357-6010

Certificate Number: 06-0164
02/16/2006

Small Business Development Division

This Certificate is Awarded to:

Omega Contracting, Inc.

The requirements have been met for certification for:

Woman-owned Business Enterprise

As set forth in the Business Opportunity Act of 2004, The Small Business Development Division must be notified within 30 days of any material changes in the business which may affect ownership and control. Failure to do so may result in the revocation of this certificate and/or imposition of other sanctions.

File # 06-0164 BC-WBE Certificate Expires: 02/10/09

Small Business Development Division

Broward County Board of County Commissioners
Josephus Eggleston, Jr. • Ben Graber • Sue Gurrzburger • Kristin D. Jacobs • Irene Lieberman • John E. Rodstrom, Jr. • Jim Scott
Diana Wasserman-Rudin • Lois Waxler
www.broward.org/smallbusiness



The School District of Palm Beach County, FL
3300 Forest Hill Blvd. Suite A-106
West Palm Beach, FL 33406-5813

Art C. Johnson Ph.D., Superintendent
Pamela Morgan, Analyst
Telephone: (561) 434-7422
Fax: (561) 434-7405
Bid Hotline: (561) 434-8111
E-Mail: morganp@palmbeach.k12.fl.us

Office of Diversity In Business Practices

Congratulations!

The School District of Palm Beach County has certified your firm MORA ENGINEERING CONTRACTORS, INC. as a Minority/Woman Business Enterprise (M/WBE). Your certification is valid for three years, from: JUNE 30, 2004 - JUNE 30, 2007.

Certification is not a guarantee that your firm will receive work. If you do not have a vendor number, you will be issued with one. Our bid hotline is a valuable source of information.

You must notify this office if the status of your firm changes. Failure to report changes that affect the ownership and control of your firm may result in decertification.

It is the vendor's responsibility to maintain the certification. If the certification expires, a contract may be terminated and awarded to another vendor.

Your certification is not a blanket conveyance. You have requested certification, demonstrated managerial control or ability, or hold license in a specific trade, commodity or discipline. This certification letter identifies the areas in which your firm has been certified DEMOLITION SVCS., ENGINEERING CONSULTING, EXCAVATION SVCS. GENERAL CONTRACTING. While you may bid on any service or commodity that you feel qualified for, this certification and any benefits to be derived (preferences or other considerations) shall only be attributable to the trade, service or commodity indicated on the certification letter. Please examine this certificate letter and advise us of any concerns. Any change to your certification requires you to submit proof of expertise, licensure and a business history (at minimum) to justify the additional certification. You are also required to submit a copy of your certification letter with each bid, or proposal that you submit to the School District.

This congratulations certification letter lists those areas for which your firm has been certified. The benefits afforded a certified M/WBE will apply only to those areas listed on the certificate. For this reason, we suggest that you keep us advised of all changes relevant to your certification. Again, you must submit a copy of your certification letter with each bid or proposal you submit to the School District.

Sincerely,

Pamela Morgan

Pamela Morgan
Analyst

"An Equal Opportunity Employer"



The School District of Palm Beach County, FL
3300 Forest Hill Blvd., Suite A-106
West Palm Beach, FL 33406-5813

Office of Diversity in Business Practices

Arthur C. Johnson Ph.D., Superintendent
Lois Salton, Specialist
Telephone: (561) 434-8532
Fax: (561) 434-7405
Bid Hotline: (561) 434-8111
E-Mail: salton@palmbeach.k12.fl.us

Congratulations!

APR 19 2004

The School District of Palm Beach County has certified your firm **TROPIC FENCE, INC.**, as a Minority/Woman Business Enterprise (M/WBE). Your certification is valid for three years, from: April 15, 2004 - July 01, 2007.

Certification is not a guarantee that your firm will receive work. If you do not have a vendor number, you will be issued with one. Our bid hotline is a valuable source of information.

You must notify this office if the status of your firm changes. Failure to report changes that affect the ownership and control of your firm may result in decertification.

It is the vendor's responsibility to maintain the certification. If the certification expires, a contract may be terminated and awarded to another vendor.

Your certification is not a blanket conveyance. You have requested certification, demonstrated managerial control or ability, or hold license in a specific trade, commodity or discipline. This certification letter identifies the areas in which your firm has been certified: **FENCE INSTALLATION AND REPAIR.** While you may bid on any service or commodity that you feel qualified for, this certification and any benefits to be derived (preferences or other considerations) shall only be attributable to the trade, service or commodity indicated on the certification letter. Please examine this certificate letter and advise us of any concerns. Any change to your certification requires you to submit proof of expertise, licensure and a business history (at minimum) to justify the additional certification. You are also required to submit a copy of your certification letter with each bid, or proposal that you submit to the School District.


This congratulations certification letter lists those areas for which your firm has been certified. The benefits afforded a certified M/WBE will apply only to those areas listed on the certificate. For this reason, we suggest that you keep us advised of all changes relevant to your certification. Again, you must submit a copy of your certification letter with each bid or proposal you submit to the School District.

Sincerely,

Lois Salton

Lois Salton
Specialist

"An Equal Opportunity Employer"



The School District of Palm Beach County, FL
3300 Forest Hill Blvd., Suite A-106
West Palm Beach, FL 33406-5813

Office of Diversity In Business Practices

Arthur C. Johnson Ph.D., Superintendent
Pamela Morgan, Analyst
Telephone: (561) 434-7422
Fax: (561) 434-7405
Bid Hotline: (561) 434-8111
E-Mail: morganp@palmbeach.k12.fl.us

Congratulations!

The School District of Palm Beach County has certified your firm: Landscape Service Professionals. as a Minority/Woman Business Enterprise (M/WBE). Your certification is valid for three years, from: December 31, 2004 - December 31, 2007.

Certification is not a guarantee that your firm will receive work. If you do not have a vendor number, you will be issued with one. Our bid hotline is a valuable source of information.

You must notify this office if the status of your firm changes. Failure to report changes that affect the ownership and control of your firm may result in decertification.

It is the vendor's responsibility to maintain the certification. If the certification expires, a contract may be terminated and awarded to another vendor.

Your certification is not a blanket conveyance. You have requested certification, demonstrated managerial control or ability, or hold license in a specific trade, commodity or discipline. This certification letter identifies the areas in which your firm has been certified: LANDSCAPE, IRRIGATION, TREE RELOCATION. While you may bid on any service or commodity that you feel qualified for, this certification and any benefits to be derived (preferences or other considerations) shall only be attributable to the trade, service or commodity indicated on the certification letter. Please examine this certificate letter and advise us of any concerns. Any change to your certification requires you to submit proof of expertise, licensure and a business history (at minimum) to justify the additional certification. You are also required to submit a copy of your certification letter with each bid, or proposal that you submit to the School District.

This congratulations certification letter lists those areas for which your firm has been certified. The benefits afforded a certified M/WBE will apply only to those areas listed on the certificate. For this reason, we suggest that you keep us advised of all changes relevant to your certification. Again, you must submit a copy of your certification letter with each bid or proposal you submit to the School District.

Sincerely,

Pamela Morgan

Pamela Morgan
Analyst

"An Equal Opportunity Employer"



The School District of Palm Beach County, FL
3300 Forest Hill Blvd., Suite A-106
West Palm Beach, FL 33406-5813

Office of Diversity In Business Practices

Arthur C. Johnson Ph.D., Superintendent
Pamela Morgan, Analyst
Telephone: (561) 434-7422
Fax: (561) 434-7405
Bid Hotline: (561) 434-8111
E-Mail: morganp@palmbeach.k12.fl.us

Congratulations!

The School District of Palm Beach County has certified your firm: SOL-A-TROL, as a Minority/Woman Business Enterprise (M/WBE). Your certification is valid for three years, from: MAY 2, 2004 - MAY 2, 2007.

Certification is not a guarantee that your firm will receive work. If you do not have a vendor number, you will be issued with one. Our bid hotline is a valuable source of information.

You must notify this office if the status of your firm changes. Failure to report changes that affect the ownership and control of your firm may result in decertification.

It is the vendor's responsibility to maintain the certification. If the certification expires, a contract may be terminated and awarded to another vendor.

Your certification is not a blanket conveyance. You have requested certification, demonstrated managerial control or ability, or hold license in a specific trade, commodity or discipline. This certification letter identifies the areas in which your firm has been certified: ALUMINUM WINDOW MANUFACTURING. While you may bid on any service or commodity that you feel qualified for, this certification and any benefits to be derived (preferences or other considerations) shall only be attributable to the trade, service or commodity indicated on the certification letter. Please examine this certificate letter and advise us of any concerns. Any change to your certification requires you to submit proof of expertise, licensure and a business history (at minimum) to justify the additional certification. You are also required to submit a copy of your certification letter with each bid, or proposal that you submit to the School District.

This congratulations certification letter lists those areas for which your firm has been certified. The benefits afforded a certified M/WBE will apply only to those areas listed on the certificate. For this reason, we suggest that you keep us advised of all changes relevant to your certification. Again, you must submit a copy of your certification letter with each bid or proposal you submit to the School District.

Sincerely,

Pamela Morgan

Pamela Morgan
Analyst

"An Equal Opportunity Employer"

MAY 18 2004

SOL


*Florida Statewide
& Inter-Local Certification*



Florida Department of Management Services
Office of Supplier Diversity

BARON SIGN

is certified as a **Minority Business Enterprise**
under the provisions of Chapter 287, Florida Statutes and Inter-Local Agreement,
for a one year period from November 1, 2006 to November 1, 2007.


Director

Balfour Beatty
Construction

t.561.478.0381
f.561.478.9145
4 Harvard Circle
Suite 200
West Palm Beach, FL 33409

May 10, 2007

Mr. Mark Moon
Manager Purchasing-Construction Department
School District of Palm Beach County
3326 Forest Hill Boulevard, A-323
West Palm Beach, Florida 33406-5813

Project: Boca Raton Community High School Stadium and Concessions
SDPBC Project No. 0961-8275

Subject: Toxic Substances

Dear Mr. Moon:

We do not anticipate using any materials that may be composed of and/or contain toxic substances (for example, paint containing lead). Nevertheless, any and all materials that will be used will meet the contract specifications and be submitted to the Architect for approval prior to installing same.

We and our subcontractors will furnish and maintain on-site MSDS sheets for all materials that will be used in connection with the work. Any materials emitting noxious fumes (such as paints, adhesives, or other similar products) will be installed in a manner to avoid irritation to any person on-site, including faculty and students.

Sincerely,

Balfour Beatty Construction



Clinton C. Glass
Senior Vice President / Project Executive

Balfour Beatty
Construction

t.561.478.0381
f.561.478.9145
4 Harvard Circle
Suite 200
West Palm Beach, FL 33409

May 10, 2007

Mr. Mark Moon
Manager Purchasing-Construction Department
School District of Palm Beach County
3326 Forest Hill Boulevard, A-323
West Palm Beach, Florida 33406-5813

Project: Boca Raton Community High School Stadium and Concessions
SDPBC Project No. 0961-8275

Subject: Work to be self-perform by CM

Dear Mr. Moon:

We expect to "self-perform" the following items of work: installation and maintenance of temporary timber-framed barrier walls separating the students from the construction areas; miscellaneous rough carpentry (i.e. support blocking); installation and maintenance of temporary safety railing, job ladders and covering of floor openings, any temporary projection of completed work not purchased directly from subcontractors, and general cleanup of unidentifiable trash and debris. We expect the value of the "self-performed" work will be less than two percent (2%) of the GMP.

Sincerely,

Balfour Beatty Construction



Clinton C. Glass
Senior Vice President / Project Executive

Trench Safety Act Compliance Statement

Project Name: Boca Raton High Community Stadium & Concessions

Project Number: 0961-8275

Project Location: Boca Raton, FL

Instructions

Chapter 90-96 of the Laws of Florida requires all contractors engaged by the School District of Palm Beach County to comply with Occupational Safety and Health Administration Standard 29 C.F.R.s. 1926.650 Subpart P. All prospective contractors are required to sign the compliance statement and provide compliance cost information where indicated below. The cost for complying with Trench Safety Act must be incorporated into this project's base bid.

This form must be certified in the presence of a notary public or other officer authorized to administer oaths.

Certification


1. I understand that Chapter 90-96 of the Laws of Florida (Trench Safety Act) requires me to comply with OSHA Standard 29 C.F.R.s. 1926-650 Subpart P. I will comply with the Trench Safety Act, and I will design and provide trench safety systems at all trench excavation in excess of (5) feet in depths for this project.

2. The estimated cost imposed by compliance with the Trench Safety Act will be:

Two thousand Five Hundred Dollars \$ 2500.00
(Written) (Figures)

3. The amount listed above has been included within the Base cost as listed in Exhibit B of this Proposal Form, Certified:

By: MORA ENGINEERING CONTRACTORS, inc. (Company/Contractor)



Ex. V.P.
(President's Signature)

MICHAEL MOURY

Ex. V.P.
(President's Printed Name)

Notarization


Sworn to and subscribed before me in Coral Springs Florida on the 19 day

Of April, 2007.

Notary Public:

My Commission Expires: 3-13-08

Jamie Carroll



Builder's Risk Questionnaire

Owner: School District of Palm Beach County, Florida

Contractor name & Address: Balfour Beatty Construction, LLC
4 Harvard Circle, Ste 200
West Palm Beach, Fl. 33409

Project Title, Project Number & Description: Boca Raton Community High School
Stadium and Concessions

Project Address: 1625 NW 15th Street, Boca Raton, Fl.

Estimated Cost of Construction: New - \$9M Modernization \$75K

Intended use of Completed Structure: Concessions, Locker Room & Stadium Seating

Number of Stories: 1/3 Number of Buildings: 1 bldg, 2 sets of bleachers

Total GSF of Construction: 11,450 SF Concession build. plus Stadium with Bleachers & 420 SF Press Box

Construction Commencement: July 5, 2007 Construction Completion: July 15, 2008

Type of Construction: Walls- Masonry Roof: Modified Bit at Concession, Single Ply at Press Box

Footings on Fill, Ground, Piles or Other: Compacted Fill

Foundation Materials: Concrete

Distance to Nearest Fire Hydrant: 60 Feet

Distance to nearest Fire Department: 1 mile

Distance to Nearest Structure: 200 ft.

Will Sprinklers Be Installed: No

Site Security (Fencing, Lighting, Security Service): Fencing


Material Storage On-Site:

How Will Material Be Stored: OSHA approved containers Value: _____

Will Flammables Be Stored On-Site & How: Yes, OSHA approved containers

List the Major Subcontractors and Estimated Percent of Work: - See attached list

Is Demolition Required (Describe): Yes - Demo old Stadium Bleachers

Completed By:  Date: _____

Project No: 0961-8319

Section 4- Clarifications to the Contract Terms & Conditions



Balfour Beatty
Construction



**Boca Raton Community High School Stadium & Concessions Building
SDPBC Project #0961-8275**

It is our understanding the Agreement will be amended as follows:

**SECTION 00510 - Form of Agreement Between Owner
& Construction Management at Risk Services Dated July 14th, 2005.**

Section 00510 Page 1 - Scope of Work

- We will be using the **2005** District Master Specifications in lieu of 2003

Article 16- 16.11 Criminal Acts

- This paragraph will acknowledge the Jessica Lundsford Act, as amended.

Article 16- 16.12 Background Checks

- This paragraph will acknowledge the Jessica Lundsford Act, as amended.

**SECTION 00700 - GENERAL CONDITIONS OF THE CONTRACT
FOR CONSTRUCTION MANAGEMENT AT RISK SERVICES**

Article 6.2 Mutual Responsibility

- 6.2.4 Revise reference to "Subparagraph 10.2.5" to "Subparagraph 10.2.7"

Article 11 - Uncovering And Correction of Work

- 11.2.6 - Please clarify reference to "Paragraph 12.2" . Seems like it should be 11.2.2.

End of Comments

Section 5- List of Qualifications



Balfour Beatty
Construction



CLARIFICATIONS AND ASSUMPTIONS

DIVISION 1 – GENERAL REQUIREMENTS

General

1. Our GMP Proposal along with the substantial completion dates established for each phase of the Project (found in Section 7 of this GMP Proposal) assumes the School Board will approve our GMP Proposal as submitted on or before August 1st.

DIVISION 8 - DOORS & WINDOWS

Special Doors

1. We are including two (2) 8'0" wide x 4'0" high rolling shutter doors mounted above ceiling, to be manufactured by Cornell, manual operation, 22 gauge steel to meet code in lieu of stainless steel. The stainless steel rolling shutter doors as specified do not meet code. The specified door is for an interior application in lieu of the actual exterior application.

DIVISION 16 – ELECTRICAL

Electrical

1. The new Concession Building and Stadium intercom system will connect to the existing school campus system. We are not including any upgrades to the existing Master Intercom Controller. Our bid is based on the documents and not an in depth investigation of the existing Controller.

EXCLUSIONS

DIVISION 1 – GENERAL REQUIREMENTS

General

1. Cost loaded CPM Schedule
2. Permits Fees and Expenses

DIVISION 2 – SITEWORK

Demolition

1. Removal of LP gas tanks (By Gas Company).

DIVISION 9 – FINISHES

Flooring

1. Epoxy Flooring in the Locker Rooms

DIVISION 10 - SPECIALTIES

Lockers

1. Lockers in Locker Rooms

DIVISION 11 - EQUIPMENT

1. Commercial Grade Appliances

DIVISION 14 – CONVEYING SYSTEMS

Elevators

1. In the Elevator Specifications, Paragraph 2.18 (UNPROTECTED HOIST WAY DOORS), the specifications call for certain requirements for hoist way doors exposed to the weather. We are excluding these requirements of the specification due to the Aluminum Storefront/Louver/Aluminum Walkway Cover Roof System at the Elevator Vestibules and no weather proofed system being available for the Hoist Way Day Doors from the Manufacturer.

DIVISION 15 - HVAC

EXCLUSIONS

1. The HVAC System is excluded and is replaced with a Ventilation Allowance (90,000).

Section 6- Construction Documents Estimate

- A. Cost Narrative
- B. 16 Division Cost Breakdown
- C. List of Owner Allowances
- D. Construction Manager's Fee
- E. Reimbursable General Conditions
- F. Reimbursable General Requirements



Balfour Beatty
Construction



COST NARRATIVE

Based on the plan and specifications (which were the permit set of documents submitted to the School District of Palm Beach County) prepared by Schenkel Shultz Architecture, we are pleased to submit our Guaranteed Maximum Price ("GMP") proposal in the amount of \$9,715,000. Within this Section, you will see that we have provided meaningful information about our GMP proposal.

Under Tab B, we have included a 16-division breakdown of the GMP.

Under Tab C, we have included a List of Owner Allowances. When there is insufficient design information within the bid documents, it is common practice to include a reasonable amount --- in the form of an Owner Allowance --- of what we would expect to spend when complete design information materializes. Accordingly, we have included a few Owner Allowances within our GMP for this Project.

Under Tab D, we have provided the breakdown of CM Phase Fee.

Under Tab E, we have provided our cost estimate for General Conditions. These are costs related to management the project (i.e. temporary offices, equipment and supplies) for the on-site personnel to do their jobs.

Under Tab F, we have provided our cost estimates for General Requirement, which are different than General Conditions. These are project specific costs such as trash removal, temp utilities, etc.

When design information in the bid documents is either missing, incomplete and/or ambiguous, it is common practice to include a reasonable amount --- in the form of an Owner Allowance --- of what we would expect to spend when complete design information materializes. Accordingly, we have included a few Owner Allowances within our GMP for this project and a list of those Owner Allowances can be found under Tab C.

Boca Raton Community High School Stadium

BID DATE: April 30, 2007

C.S.I. DIVISION	DESCRIPTION OF WORK "GBA" SQFT	Stadium	Concessions	Total	SUBCONTRACTOR
			11,070	11,070	
1	DIV 1 Building Permits	By SDPBC	By SDPBC	By SDPBC	
2	Other Required Permits (i.e. LWDD)	By SDPBC	By SDPBC	By SDPBC	
3	Quality Assurance Testing Services	By SDPBC	By SDPBC	By SDPBC	
4	MCIP Administrative Expenses	By SDPBC	By SDPBC	By SDPBC	
5	Extended PreConstruction Phase Fee, Part 1	\$43,980	\$30,000	\$73,980	< See Exhibit C (Rev 1)
6	Extended PreConstruction Phase Fee, Part 2	\$7,200	\$4,800	\$12,000	< Amendments repro cost
7	Reimbursable Project Related Expenses	\$96,000	\$75,568	\$171,568	< See Tab 6F, p1
8	Owner's Field Office	\$5,000	\$3,205	\$8,205	< See Tab 6E, p3
9	Allowance 1.1 - Cost Loaded CPM Schedule	\$0	\$0	\$0	< See Tab 5; Exclusions
10	Allowance 1.2 - Permit Fees & Expenses	\$0	\$0	\$0	< See Tab 5; Exclusions
11	Allowance 1.3 - Builder's Risk Deductibles	\$0	\$0	\$0	< See Tab 5; Exclusions
12	<i>Subtotal Div 01</i>	\$152,180	\$113,573	\$265,753	
13	DIV 2 Demolition (Existing Vertical Structures)	\$180,175	\$15,000	\$195,175	Omega
14	Sitework: Erosion Control	\$25,000		\$25,000	American
15	Sitework: Clearing & Grubbing	\$12,500	In Stadium	\$12,500	American
16	Sitework: Demolition (Hardscape & Utilities)	\$75,800		\$75,800	American
17	Sitework: Earthwork	\$183,000	In Stadium	\$183,000	American
18	Sitework: Storm Sewer System	\$210,000		\$210,000	American
19	Sitework: Sanitary Sewer System	\$74,500		\$74,500	American
20	Sitework: Domestic Water System	\$71,500		\$71,500	American
21	Sitework: Track (including 9th lane)	\$175,170		\$175,170	American
22	Sitework: Interior Field (turf subbase)	\$54,190		\$54,190	American
23	Sitework: Hardscape	\$333,655		\$333,655	American
24	Sitework: High Jump, Pool Vault, Long Jump	\$27,320		\$27,320	American
25	Sitework: Field Engineering & Asbuilts	\$40,445		\$40,445	American
26	Utilities: LP Gas System	By Utility Co		By Utility Co	
27	Synthetic Surfacing	\$156,030		\$156,030	Papico Construction
28	Sports Equipment	\$55,125		\$55,125	Papico Construction
29	Relocate Existing Score Board	\$13,690		\$13,690	Seating Construction
30	Artificial Turf System	\$960,500		\$960,500	Ballard
31	Relocate Existing Gun Turrets	\$25,000		\$25,000	
32	Landscape & Irrigation	\$315,950	In Stadium	\$315,950	Landscape Services
33	Field Water Cannon System	in above		in above	Landscape Services
34	Chainlink Fencing and Gates	\$108,715		\$108,715	Tropic Fence
35	<i>Subtotal Div 02</i>	\$3,098,265	\$15,000	\$3,113,265	
36	DIV 3 Soil Treatment		\$1,500	\$1,500	Accurate Pest Control
37	Concrete	\$41,085	\$210,300	\$251,385	Drawdy Brothers
38	Field Engineering Support, Safety Rails	\$20,000	\$40,000	\$60,000	Balfour Beatty
39	<i>Subtotal Div 03</i>	\$61,085	\$251,800	\$312,885	
40	DIV 4 Masonry	\$17,645	\$425,930	\$443,575	Ron Kendall
41	<i>Subtotal Div 04</i>	\$17,645	\$425,930	\$443,575	
	DIV 5 Structural Steel	\$7,700	\$187,900	\$195,600	Steel Fabricators
	Clip Angle Supports		\$5,000	\$5,000	Skyline Steel

Boca Raton Community High School Stadium

BID DATE: April 30, 2007

C.S.I. DIVISION	DESCRIPTION OF WORK "GBA" SQFT	Stadium	Concessions	Total	SUBCONTRACTOR
			11,070	11,070	
44	Overhead Bracing Supports		\$15,000	\$15,000	Skyline Steel
45	Urinal Screen Brackets		\$4,250	\$4,250	Skyline Steel
46	Other Misc Metals not shown		\$5,000	\$5,000	Skyline Steel
47	<i>Subtotal Div 05</i>	\$7,700	\$217,150	\$224,850	
DIV 6	Rough Carpentry	\$2,000	\$8,000	\$10,000	Balfour Beatty
49	Finish Carpentry		\$18,125	\$18,125	Cayman National
50	<i>Subtotal Div 06</i>	\$2,000	\$26,125	\$28,125	
DIV 7	Waterproofing & Caulking	\$6,400	\$18,250	\$24,650	Coman Waterproofing
52	Spray Fireproofing		\$23,800	\$23,800	Tropic Fire
53	Firestopping	by trades	by trades	by trades	
54	Roofing	\$5,100	\$124,900	\$130,000	Triple M
55	<i>Subtotal Div 07</i>	\$11,500	\$166,950	\$178,450	
DIV 8	Doors, Frames & Hardware Installation	\$800	\$46,780	\$47,580	Lotspeich Co
57	Hardware Material	\$1,200	\$19,950	\$21,150	Lotspeich Co
58	Rolling Counter Doors		\$6,500	\$6,500	American Overhead
59	Glass and Glazing	\$150,100	\$3,000	\$153,100	Harmon / Sol-A-Trol
60	<i>Subtotal Div 08</i>	\$152,100	\$76,230	\$228,330	
DIV 9	EIFS / Stucco / Plaster	\$18,500	\$257,300	\$275,800	Ulmer Construction
62	Drywall		In above	in above	Ulmer Construction
	Acoustical Ceilings				Deleted
	Ceramic & Resilient Tile Flooring		\$71,760	\$71,760	Acousti Engineering
65	Painting & Floor Sealers	\$350	\$24,150	\$24,500	Fleisher's
66	Epoxy Flooring (in non-locker room areas)		\$30,000	\$30,000	Fleisher's
67	Epoxy Flooring (in locker rooms)		\$0	\$0	< See Tab 5; Exclusions
68	Final Cleaning	\$5,000	\$5,000	\$10,000	TBD
69	<i>Subtotal Div 09</i>	\$23,850	\$388,210	\$412,060	
DIV 10	Toilet Partitions & Accessories		\$56,775	\$56,775	Lotspeich Co
71	Fire Extinguishers & Cabinets	\$300	\$3,810	\$4,110	Lotspeich Co
72	Flagpoles	\$3,790		\$3,790	Lotspeich Co
73	Visual Display Boards		\$1,530	\$1,530	Lotspeich Co
74	Lockers		\$0	\$0	< See Tab 5; Exclusions
75	Signage		\$8,100	\$8,100	Baron Signs
76	Aluminum Canopies & Walkway Covers	\$23,970	In Stadium	\$23,970	American
77	<i>Subtotal Div 10</i>	\$28,060	\$70,215	\$98,275	
DIV 11	Commercial Grade Appliances		\$0	\$0	< See Tab 5; Exclusions
79	Roof Tie-back System		\$0	\$0	< See Tab 5; Exclusions
80	<i>Subtotal Div 11</i>	\$0	\$0	\$0	
DIV 12	Entrance Mats				Deleted
82	<i>Subtotal Div 12</i>	\$0	\$0	\$0	
DIV 13	Bleachers and Seating	\$899,200		\$899,200	Sturdi-steel
84	Modular Press Box	in above		in above	
	<i>Subtotal Div 13</i>	\$899,200	\$0	\$899,200	
DIV 14	Elevators	\$59,970		\$59,970	Thyssen Krupp

Boca Raton Community High School Stadium

BID DATE: April 30, 2007

C.S.I. DIVISION	DESCRIPTION OF WORK "GBA" SQFT	Stadium	Concessions	Total	SUBCONTRACTOR
			11,070	11,070	
87	<i>Subtotal Div 14</i>	\$59,970	\$0	\$59,970	
88	DIV 15 Fire Protection	Non Req'd	Non Req'd	Non Req'd	
89	Plumbing	\$1,330	\$270,800	\$272,130	Wilbur Plumbing
90	HVAC	\$2,000	\$0	\$2,000	Thermal Concepts
91	Allowance 15.1- Ventilation of Concessions Bldg	\$0	\$90,000	\$90,000	
92	<i>Subtotal Div 15</i>	\$3,330	\$360,800	\$364,130	
93	DIV 16 Electrical: w/o Sports Lighting	\$435,060	\$437,435	\$872,495	Davco Electric
94	Electrical: Sports Lighting	\$316,410		\$316,410	Davco Electric
95	Electrical: FPL Primary Raceway	\$4,350	In Stadium	\$4,350	Davco Electric
96	Electrical: Low-Voltage Systems	\$87,275	In Stadium	\$87,275	Davco Electric
97	Electrical: Sound Reinforcement (Spec #16755)	\$37,175		\$37,175	Davco Electric
98	<i>Subtotal Div 16</i>	\$880,270	\$437,435	\$1,317,705	
99	Subtotal: Trade Costs w/o Bonds	\$5,397,155	\$2,549,418	\$7,946,573	
100	Allowance for Escalation @ 0.5% per month	\$0	\$0	\$0	< NTP postponed 08/01
101	Subtotal: Trade Costs w/ Bonds	\$5,397,155	\$2,549,418	\$7,946,573	
102	Allowance for Incomplete Design	\$0	\$0	\$0	< Deleted; design complete
103	Subtotal: Allowance for Incomplete Design	\$5,397,155	\$2,549,418	\$7,946,573	
104	Reimbursable General Conditions	\$131,000	\$70,295	\$201,295	< See Tab 6E, pp 1 & 2
105	Subtotal: Including General Conditions	\$5,528,155	\$2,619,713	\$8,147,868	
	Casualty Insurance	\$67,860	\$33,176	\$101,036	
	Builder's Risk Insurance	By SDPBC	By SDPBC	By SDPBC	
108	Payment & Performance Bonds	\$61,988	\$30,305	\$92,293	
109	Subtotal: Including Insurances & Bonds	\$5,658,003	\$2,683,194	\$8,341,197	
110	Construction Phase Fee (Balfour Beatty)	\$361,600	\$175,000	\$536,600	< See Tab 6D
111	Construction Phase Fee (Civil Cadd)	\$0	\$93,900	\$93,900	< See Tab 6D
112	Subtotal: Including CM Fee	\$6,019,603	\$2,952,094	\$8,971,697	
113	Construction Contingency	\$194,915	\$95,951	\$290,866	
114	Subtotal: Including Contingency	\$6,214,518	\$3,048,045	\$9,262,563	
115	Overhead & Profit	\$309,938	\$151,525	\$461,463	
116	Subtotal: CM's OH&P	\$6,524,455	\$3,199,570	\$9,724,025	
117	Less, Sales Tax Recovery	(\$19,575)	(\$9,570)	(\$29,145)	
118	Subtotal: Including Sales Tax Savings	\$6,504,880	\$3,190,000	\$9,694,880	
119	Plus, PreConstruction Phase Fee	\$20,120	In Stadium	\$20,120	
120	FINAL GMP & PreCon Fee	\$6,525,000	\$3,190,000	\$9,715,000	

121

BID DATE: April 30, 2007

C.S.I. DIVISION	DESCRIPTION OF WORK "GBA" SQFT	Stadium	Concessions	Total	SUBCONTRACTOR
			11,070	11,070	

122

123 **Deductive Alternate:**

124	DIV 2	Deduct: Artificial Turf System (Turnkey)	(\$960,500)			Ballard
125		Add: Allowance for Field Markings	By SDPBC			
126		Add: Field Drainage w/ Trench Drainage System	\$201,100			American
127		Add: Subbase to underside of Top Soil	\$113,000			American
128		Add: Top Soil (80/20 mix)	\$59,600			American
129		Add: Final Laser Grading	\$11,550			American
130		Add: Layout Engineering & Asbuilts	\$14,500			American
131		Delete: Water Cannons	(\$99,200)			Landscape Services
132		Add: Field Irrigation	\$14,000			Landscape Services
133		Add: Pre-plant fertilization	\$4,100			Landscape Services
134		Add: Bermuda Sod (105,000 SF)	\$50,400			Landscape Services
135		Add: Sod maintenance before TCO	\$14,976			Landscape Services
136		Subtotal:	(\$576,474)			
137		Casualty Insurance	(\$6,053)			Balfour Beatty
138		Builder's Risk Insurance	By SDPBC			
139		Payment & Performance Bonds	(\$5,477)			Balfour Beatty
140		Subtotal:	(\$588,003)			
		Construction Contingency	(\$17,640)			Balfour Beatty
142		Subtotal:	(\$605,644)			
143		Overhead & Profit	(\$24,226)			Balfour Beatty
144		Subtotal:	(\$629,869)			
145		Rounding	(\$131)			Balfour Beatty
146		Total:	(\$630,000)			

Boca Raton Community High School Stadium & Concessions
 SDPBC Project No. 0961-8275
 List Of Owner Allowances

Line	CSI Div	Description or Category of Work	Value
1	DIV 02	2.1 Relocating Existing Gun Turrets	\$25,000
2			
3	Div 15	15.1 Ventilation System	\$90,000
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			
37			
38		Grand Total	\$115,000

Exhibit D

BRCHS Stadium & Concessions Building SDPBC Project #0961-8275


Personnel Assigned During Construction

ON-SITE

<u>Name</u>	<u>Title / Position</u>	<u>Wks</u>	<u>%</u>	<u>Rate</u>	
R Rice	Project Manager	43.3	100%	\$3,250	\$140,790
P King	Asst Project Manager	38.9	100%	\$2,750	\$107,090
A Villarreal	Superintendent	47.7	100%	\$3,350	\$159,660
P Howell	Asst Superintendent (MWBE)	30.3	100%	\$3,100	\$93,930
K Harrell	Sr Project Accountant	45.5	100%	\$1,750	\$79,540
C Glass	SVP / Project Executive	41.2	10%	\$6,500	\$26,750
T Coates	Scheduling Support	30.3	15%	\$3,000	\$13,640
K Stubbs	Loss Prevention Manager	30.3	10%	\$3,000	\$9,090
Total On-Site:					<u>\$630,490</u>
Amount Payable to Balfour Beatty Construction, LLC.....				85%	\$536,560
Amount Payable to Civil Cadd (SDPBC certified MWBE Partner).....				15%	\$93,930
Total.....				100%	\$630,490

Boca Raton Community High School Science Academy and Stadium & Concessions Building
 Boca Raton, Florida

Staffing Schedule
 June 25, 2007 Rev 1



GMP Proposal

On-site Staff Count

Balfour Beatty Construction LLC

ITEM CODE	DESCRIPTION	UNIT MEAS	QUANTITY	LAB PRICE	MAT/EQP/ SUB UNIT	TOTAL LABOR	TOTAL MAT/ EQUIP/SUB	WITH TIF, TOT UNIT PRICE	W/O S/M TOTAL PRICE	
Administration General Conditions										
FIELD OFFICE										
113.100	OFFICE TRAILERS	MO	12	\$0.00	\$685.00 M	\$0	\$8,220 M	\$685.00	\$8,220	
113.150	MOVEIN/SETUP/MOVEOUT	LS	1		\$19,000.00 M	\$0	\$19,000 M	\$19,000.00	\$19,000	
113.200	BUILDING ADDITIONS & RAMPS	LS	0		M	\$0	\$0 M	\$0.00	\$0	
113.300	OFFICE FURNITURE	MO	0	\$0.00	\$0.00 M	\$0	\$0 M	\$0.00	\$0	
113.350	SECURITY SYSTEM	MO	12	\$0.00	\$85.00 M	\$0	\$1,020 M	\$85.00	\$1,020	
113.355	SECURITY SYSTEM INSTALL	LS	1		\$2,000.00 M	\$0	\$2,000 M	\$2,000.00	\$2,000	
113.400	CLEANING SERVICE	MO	12		\$450.00 S		\$5,400 S	\$450.00	\$5,400	
113.450	RODENT CONTROL	MO	12		\$500.00 S		\$6,000 S	\$500.00	\$6,000	
**TOTAL FIELD OFFICE						\$0	\$41,640		\$41,640	
TEMPORARY TOILETS & TANKS										
134.200	TEMPORARY TANKS (Trailer)	MO	12	\$0.00	\$750.00 M	\$0	\$9,000 S	\$750.00	\$9,000	
**TOTAL TEMPORARY TOILETS & TANKS						\$0	\$9,000		\$9,000	
SAFETY SUPPLIES										
139.050	SAFETY STARTUP PACKAGE	LS	1	\$0.00	\$550.00 M	\$0	\$550 M	\$550.00	\$550	
139.100	FIRST AID SUPPLIES	MO	12	\$0.00	\$100.00 M	\$0	\$1,200 M	\$100.00	\$1,200	
139.200	SAFETY HARNESSSES	EA	2	\$0.00	\$350.00 M	\$0	\$700 M	\$350.00	\$700	
139.400	HARDHATS & RAINGEAR	LS	1	\$0.00	\$1,500.00 M	\$0	\$1,500 M	\$1,500.00	\$1,500	
**TOTAL SAFETY SUPPLIES						\$0	\$3,950		\$3,950	
DRUG TESTING										
140.100	INITIAL DRUG TESTS	EA	0	\$0.00	\$35.00 M	\$0	\$0 M	\$35.00	\$0	
140.200	RANDOM DRUG TESTS	EA	0	\$0.00	\$35.00 M	\$0	\$0 M	\$35.00	\$0	
**TOTAL DRUG TESTING						\$0	\$0		\$0	
PROJECT VEHICLES										
108.200	PICKUPS	MO	12	<i>COST CARRIED IN CONSTRUCTION PHASE FEE</i>						
**TOTAL PROJECT VEHICLES						\$0	\$0		\$0	
VEHICLE FUEL, OIL & REPAIR										
109.100	PICKUPS- FUEL, OIL & REPAIR	MO	12	<i>COST CARRIED IN CONSTRUCTION PHASE FEE</i>						
**TOTAL VEHICLE FUEL, OIL & REPAIR						\$0	\$0		\$0	
TRAVEL EXPENSES										
110.100	TRAVEL EXPENSES	MO	0	\$0.00	\$0.00 M	\$0	\$0 M	\$0.00	\$0	
107.300	MILEAGE	LS	1		\$4,000.00 M		\$4,000 M	\$4,000.00	\$4,000	
**TOTAL TRAVEL EXPENSES						\$0	\$4,000		\$4,000	
OFFICE EQUIPMENT										
114.100	OFFICE EQUIPMENT	MO	3	\$0.00	\$400.00 M	\$0	\$1,200 M	\$400.00	\$1,200	
114.200	FAX MACHINE	MO	0	\$0.00	\$200.00 M	\$0	\$0 M	\$200.00	\$0	
115.100	COPIER/PRINTER - LEASE	MO	0	\$0.00	\$400.00 M	\$0	\$0 M	\$400.00	\$0	
115.154	COPIER SUPPLIES	MO	12	\$0.00	\$875.00 M	\$0	\$10,500 M	\$875.00	\$10,500	
114.400	MONTHLY MAINTENENACE	MO	12	\$0.00	\$250.00 M	\$0	\$3,000 M	\$250.00	\$3,000	
**TOTAL COPY MACHINE						\$0	\$14,700		\$14,700	
OFFICE SUPPLIES										
116.100	MONTHLY OFFICE SUPPLIES	MO	12	\$0.00	\$300.00 M	\$0	\$3,600 M	\$300.00	\$3,600	
116.200	EMPLOYEE BADGES	EA	0	\$0.00	\$3.00 M		\$0	\$3.00	\$0	
116.300	COFFEE SERVICE	MO	12	\$0.00	\$50.00 M		\$600 M	\$50.00	\$600	
116.400	BOTTLED WATER SERVICE	MO	12	\$0.00	\$50.00 M		\$600 M	\$50.00	\$600	
**TOTAL OFFICE SUPPLIES						\$0	\$4,800		\$4,800	
COMPUTER EQUIPMENT										
117.100	LAN SYSTEM	LS	0	\$0.00	\$0.00 M	\$0	\$0 M	\$0.00	\$0	
117.125	HARDWARE / SOFTWARE	LS	1	\$0.00	\$0.00 M	\$0	\$0 M	\$0.00	\$0	
117.150	SHARED SERVICES	LS	1	\$0.00	\$35,000.00 M	\$0	\$35,000 M	\$35,000.00	\$35,000	
**TOTAL COMPUTER EQUIPMENT						\$0	\$35,000		\$35,000	

Boca Raton Community High School Stadium and Concessions
 Boca Raton, Florida

General Conditions/Requirements
 GMP Proposal

ITEM CODE	DESCRIPTION	UNIT MEAS	QUANTITY	LAB PRICE	UNIT PRICE	MAT/EQP/ SUB UNIT	TOTAL LABOR	TOTAL MAT/ EQUIP/SUB	WITH TIF, TOT UNIT PRICE	W/O S/M TOTAL PRICE
POSTAGE & COURIERS										
118.100	MONTHLY CHARGES	MO	12	\$0.00		\$700.00 M	\$0	\$8,400 M	\$700.00	\$8,400
118.105	POSTAGE METER	MO	7	\$0.00		\$65.00 M	\$0	\$455 M	\$65.00	\$455
**TOTAL POSTAGE & COURIERS							\$0	\$8,855		\$8,855
TELEPHONE SYSTEM										
127.100	TELEPHONE SYSTEM	LS	0	\$0.00		M	\$0	\$0 M	\$0.00	\$0
**TOTAL TELEPHONE SYSTEM							\$0	\$0		\$0
AS-BUILT DRAWINGS										
119.100	AS-BUILT DRAWINGS	LS	1	\$0.00		\$4,000.00 M	\$0	\$4,000 M	\$4,000.00	\$4,000
**TOTAL AS-BUILT DRAWINGS							\$0	\$4,000		\$4,000
EXTRA DRAWINGS										
120.100	EXTRA DRAWINGS	EA	150	\$0.00		\$225.00 M	\$0	\$33,750 M	\$225.00	\$33,750
120.200	EXTRA SPECIFICATIONS	EA	150	\$0.00		\$25.00 M	\$0	\$3,750 M	\$25.00	\$3,750
120.30	SHIPPING COST	EA	50			\$25.00 M		\$1,250 M	\$25.00	\$1,250
**TOTAL EXTRA DRAWINGS								\$38,750		\$38,750
TELEPHONE CHARGES										
128.100	MONTHLY CHARGES (C-R)	MO	12	\$0.00		\$1,200.00 S	\$0	\$14,400 S	\$1,200.00	\$14,400
128.200	MONTHLY CHARGES (T-I LINE)	MO	12	\$0.00		\$650.00 S	\$0	\$7,800 S	\$650.00	\$7,800
128.300	MONTHLY CHARGES (C-R CELL)	MO	24	\$0.00		\$100.00 S	\$0	\$2,400 S	\$100.00	\$2,400
**TOTAL TELEPHONE CHARGES							\$0	\$24,600		\$24,600
POWER COMPANY CHARGES										
129.400	FIELD OFFICE	MO	12	\$0.00		\$500.00	\$0	\$6,000	\$500.00	\$6,000
**TOTAL POWER COMPANY CHARGES										\$6,000
PROJECT MANAGEMENT										
101.103	VP / PROJECT EXECUTIVE	MO								
101.110	PROJECT MANAGER	MO								
101.125	PROJECT ENGINEER	MO								
101.161	CO-OP	MO								
**TOTAL PROJECT MANAGEMENT							\$0	\$0		\$0
FIELD SUPERVISION										
102.100	GENERAL SUPERINTENDENT	MO								
102.100	SUPERINTENDENT	MO								
**TOTAL FIELD SUPERVISION							\$0	\$0		\$0
CLERICAL										
103.300	COST ACCOUNTANT	MO								
**TOTAL CLERICAL							\$0	\$0		\$0
CPM SCHEDULE										
121.300	INHOUSE BASE SCH DEVEL	LS								
121.320	INHOUSE UPDATES 1PER/mo	MO								
**TOTAL CPM SCHEDULE							\$0	\$0		\$0
SAFETY MANAGER										
136.100	SAFETY MANAGER	MO								
**TOTAL SAFETY MANAGER							\$0	\$0		\$0
CEREMONIES										
151.300	TOPPING OUT	LS	1	\$0.00		\$2,500.00 M	\$0	\$2,500 M	\$2,500.00	\$2,500
**TOTAL COPY MACHINE							\$0	\$2,500		\$2,500
RECORD RETENTION										
165.100	RECORD RETENTION	LS	1	\$0.00		\$3,500.00 M	\$0	\$3,500 M	\$3,500.00	\$3,500
**TOTAL RECORD RETENTION								\$3,500		\$3,500

GRAND TOTAL (Administrative General Conditions): \$201,295 ✓

ITEM CODE	DESCRIPTION	UNIT MEAS	QUANTITY	LAB UNIT PRICE	MAT/EQP/SUB UNIT	TOTAL LABOR	TOTAL MAT/EQUIP/SUB	WITH TIF, TOT UNIT PRICE	W/O S/M TOTAL PRICE
-----------	-------------	-----------	----------	----------------	------------------	-------------	---------------------	--------------------------	---------------------

Owner's Field Office Expenses (Base Bid)

OWNERS FIELD OFFICE

156.050	OFFICE TRAILER	MO	3	\$0.00	\$300.00 S	\$0	\$900 M	\$300.00	\$900
156.100	MOVEIN/SETUP/MOVEOUT	LS	0	\$0.00	\$19,000.00 S		\$0	\$19,000.00	\$0
156.150	BUILDING ADDITIONS & RAMPS	LS	0	\$2,400.00	\$2,000.00 M		\$0	\$5,620.64	\$5,630
156.200	SECURITY SYSTEM	MO	3	\$0.00	\$50.00 M		\$150	\$50.00	\$150
156.250	OFFICE DESKS & CHAIRS	LS	0	\$0.00	\$5,000.00 M		\$0	\$5,000.00	\$0
156.500	BOTTLED WATER	MO	3	\$0.00	\$50.00 M		\$150	\$50.00	\$150
156.650	COPY MACHINE	LS	0	\$0.00	\$3,000.00 M		\$0	\$3,000.00	\$0
156.700	CLEANING SERVICE	MO	3	\$0.00	\$125.00 S		\$375	\$125.00	\$375
**TOTAL TRASH REMOVAL						\$0	\$900		\$7,205

TELEPHONE CHARGES

128.500	MONTHLY CHARGES (OWNER)	MO	3	\$0.00	\$200.00 S	\$0	\$600 S	\$200.00	\$600
**TOTAL TELEPHONE CHARGES						\$0	\$600		\$600

POWER COMPANY CHARGES

129.6	OWNERS FIELD OFFICE	MO	2	\$0.00	\$200.00 M	\$0	\$400 M	\$200.00	\$400
**TOTAL POWER COMPANY CHARGES						\$0	\$400		\$400

GRAND TOTAL (Owner's Field Office) \$8,205

ITEM CODE	DESCRIPTION	UNIT MEAS	QUANTITY	LAB UNIT PRICE	MAT/EQP/ SUB UNIT	TOTAL LABOR	TOTAL MAT/ EQUIP/SUB	WITH TIF, TOT UNIT PRICE	W/O S/M TOTAL PRICE
-----------	-------------	-----------	----------	----------------	-------------------	-------------	----------------------	--------------------------	---------------------

General Requirements Expenses (Base Bid)

SURVEYS

112.100	SURVEYS	LS	1	\$0.00	\$7,600.00 S	\$0	\$7,600 S	\$7,600.00	\$7,600
**TOTAL SURVEYS						\$0	\$7,600		\$7,600

TRASH REMOVAL

124.300	DUMPSTER PULLS (20CY)	EA	200	\$0.00	\$285.00 M	\$0	\$57,000 M	\$285.00	\$57,000
125.100	TRASH CHUTES	FLRS	0	\$500.00 L	\$1,000.00 M	\$0	\$0		\$0
125.500	CLEAN UP LABOR	LS		\$10,000.00 L	\$1,000.00 M	\$0.00 L	\$1,000.00 M	\$16,830.00	\$16,000.00
**TOTAL TRASH REMOVAL						\$0	\$57,000		\$73,000

WATER CHARGES

132.100	MONTHLY WATER CHARGES	MO	12	\$0.00	\$300.00 M	\$0	\$3,600 M	\$300.00	\$3,600
**TOTAL WATER CHARGES						\$0	\$3,600		\$3,600

TEMPORARY TOILETS & TANKS

134.100	TEMPORARY TOILETS	MO	12	\$0.00	\$450.00 M	\$0	\$5,400 S	\$450.00	\$5,400
134.200	TEMPORARY TANKS (C-R)	MO	0	\$0.00	\$750.00 M	\$0	\$0 S	\$750.00	\$0
**TOTAL TEMPORARY TOILETS & TANKS						\$0	\$5,400		\$5,400

SAFETY RAILS

137.100	SAFETY RAIL (PERIMETER)	LF	1,000	\$1.75 L	\$1.25 M	\$1,750.00 L	\$1,250.00 M	\$4.02	\$4,020.25
**TOTAL SAFETY RAILS						\$1,750.00	\$1,250.00		\$4,020.25

JOB SIGNS

143.100	PROJECT JOB SIGNS	EA	1	\$0.00	\$2,500.00 S	\$0	\$2,500 S	\$2,500.00	\$2,500
**TOTAL JOB SIGNS						\$0	\$2,500		\$2,500

PROGRESS PHOTOGRAPHS

144.100	PROGRESS PHOTOGRAPHS	MO	12	\$0.00	\$500.00 S	\$0	\$6,000 S	\$500.00	\$6,000
144.200	TRAINING VIDEOS	LS	1	\$0.00	\$3,000.00 M	\$0	\$3,000 M	\$3,000.00	\$3,000
**TOTAL PROGRESS PHOTOGRAPHS						\$0	\$9,000		\$9,000

TEMPORARY FENCING

152.200	PERIMETER FENCING	LF	5,000	\$0.00	\$3.00 S	\$0	\$15,000 S	\$3.00	\$15,000
152.500	WIND SCREEN	LF	5,000	\$0.00	\$2.00 S	\$0	\$10,000 S	\$2.00	\$10,000
**TOTAL TEMPORARY FENCING						\$0	\$25,000		\$25,000

FIRE EXTINGUISHERS

157.100	FIRE EXTINGUISHERS	EA	25	\$5.00	\$50.00 M	\$125 L	\$1,250 M	\$57.92	\$1,448
**TOTAL FIRE EXTINGUISHERS						\$125	\$1,250		\$1,448

SMALL TOOLS & EQUIPMENT

159.050	SMALL TOOLS	LS	1	\$0.00	\$15,000.00 M	\$0	\$15,000 M	\$15,000.00	\$15,000
**TOTAL SMALL TOOLS & EQUIPMENT						\$0	\$15,000		\$15,000

ACCESS ROADS

	ACCESS LIGHTS/BLEACHERS	LS	1	\$0.00	\$25,000.00 S	\$0	\$25,000 S	\$25,000.00	\$25,000
**TOTAL ACCESS ROADS						\$0	\$25,000		\$25,000

GRAND TOTAL (General Requirements Expenses) \$171,568

Section 7- Schedule



Balfour Beatty
Construction



**Boca Raton Community High School Stadium and Concession
SDPBC Project No. 0961-8319
Contractual Milestone Dates**

Stadium

School Board Approval.....	August 1, 2007
Substantial Completion Date (Note 1).....	June 20, 2008
Final Completion Date (Note 1).....	August 15, 2008

Site/Concession Building

School Board Approval.....	August 1, 2007
Substantial Completion Date (Note 1).....	July 29, 2008
Final Completion Date (Note 1).....	August 15, 2008

Note 1: Providing all punchlists are received not less than 30 days in advance

BOCA Stadium- FLT SORT

Activity ID	Activity Name	OR Start	Finish	007	May 2007	June 2007	July 2007	A	S	O	N	O	J	F	M	April 2008	May 2008	June 2008	July 2008	A	S	O	
PROUREMENT																							
SHOP DRAWING PREPARATION																							
D1400	Sub - Aluminum Canopies	15	13-Sep-07	03-Oct-07																			
D1410	Sub - Bleachers	15	13-Sep-07	03-Oct-07																			
D1430	Sub - Artificial Turf	15	13-Sep-07	03-Oct-07																			
D1500	Sub - Structural Steel / Metal Decking	15	13-Sep-07	03-Oct-07																			
D1540	Sub - Stadium Lighting	15	13-Sep-07	03-Oct-07																			
D1550	Sub - Lockers	15	13-Sep-07	03-Oct-07																			
D1560	Sub - Doors / hardware	15	13-Sep-07	03-Oct-07																			
D1570	Sub - Elevator	15	13-Sep-07	03-Oct-07																			
SHOP DRAWING REVIEW & APPROVAL																							
D1450	App - Aluminum Canopies	10	04-Oct-07	17-Oct-07																			
D1460	App - Bleachers	10	04-Oct-07	17-Oct-07																			
D1480	App - Artificial Turf	10	04-Oct-07	17-Oct-07																			
D1500	App - Structural Steel / Metal Decking	10	04-Oct-07	17-Oct-07																			
D1560	App - Stadium Lighting	10	04-Oct-07	17-Oct-07																			
D1600	App - Lockers	10	04-Oct-07	17-Oct-07																			
D1610	App - Doors / hardware	10	04-Oct-07	17-Oct-07																			
D1520	App - Elevator	10	04-Oct-07	17-Oct-07																			
MATERIAL - FAB & DELIVER																							
D1510	FID - Bleachers	17	18-Oct-07	08-Nov-07																			
D1640	FID - Elevator	17	18-Oct-07	08-Nov-07																			
D1660	FID - Stadium Lighting	37	18-Oct-07	10-Dec-07																			
D1630	FID - Artificial Turf	45	18-Oct-07	20-Dec-07																			
D1650	FID - Structural Steel / Metal Decking	50	18-Oct-07	28-Dec-07																			
D1500	FID - Aluminum Canopies	96	18-Oct-07	04-Mar-08																			
D1680	FID - Doors / Hardware	149	18-Oct-07	16-May-08																			
D1670	FID - Lockers	151	18-Oct-07	20-May-08																			
CONSTRUCTION																							
EXECUTIVE SUMMARY																							
D1490	BID	3	07-May-07	29-Jul-08																			
D1690	GMP	20	07-May-07	04-Jun-07																			
A1210	ES - CONTRACT	42	07-May-07	05-Jul-07																			
D1390	NTP	0	15-Aug-07*																				
A1280	Subcontractor Award	20	15-Aug-07	12-Sep-07																			
D1620	ES - TARGET STADIUM	0		22-Feb-08																			
DRY/N	Dry-in	0	27-Feb-08																				
D1800	ES - TARGET SITE	0		07-May-08																			
A1140	ES - TARGET CONCESSION	0		29-Jul-08																			
A1220	ES - CURRENT	0		29-Jul-08																			
D1440	Provide Sanctuary for OWs	2	15-Aug-07	16-Aug-07																			

█ Remaining Level of Effort
 █ Actual Work
 █ Critical Remaining Work
 █ Milestone
 █ Summary

Page 1 of 4
Balfour Beatty
 Construction

BOCA Stadium - FLT SORT

Activity ID	Activity Name	DD Start	Finish	007	May 2007	June 2007	July 2007	A	S	O	N	D	J	F	M	April 2008	May 2008	June 2008	July 2008	A	S	O	
D1150	Site Fence / Storm Water Control	10/29-Aug-07	12-Sep-07																				
D1080	Cut & Cap Utilities	5/13-Sep-07	19-Sep-07																				
D1350	Remove & Relocate Light Poles	5/13-Sep-07	19-Sep-07																				
D1360	Mobilization (Verify Elevations)	5/13-Sep-07	19-Sep-07																				
D1050	Maintenance of Traffic	7/13-Sep-07	21-Sep-07																				
D1220	Temp Roads/Parking Lot	7/13-Sep-07	21-Sep-07																				
D1250	Clear / Grub	7/13-Sep-07	21-Sep-07																				
D1360	Demo Structures	15/20-Sep-07	10-Oct-07																				
D1700	Con-UG	20/20-Sep-07	17-Oct-07																				
D1130	Pour Slab for Terraces	5/24-Sep-07	28-Sep-07																				
D1170	Prep Visitor Bleacher Foundations	7/24-Sep-07	02-Oct-07																				
D1020	Relocate Tunnels	1/04-Oct-07	04-Oct-07																				
D1210	Sub Grade Football / Soccer Fields / Con.	10/11-Oct-07	24-Oct-07																				
D1200	Relinings Pond	7/18-Oct-07	26-Oct-07																				
D1060	FPL Transformer	1/08-Nov-07	08-Nov-07																				
D1070	Underground Electrical	15/09-Nov-07	30-Nov-07																				
D1740	Finish Exterior Grade	10/03-Dec-07	14-Dec-07																				
D1710	Ingration	20/15-Apr-08	12-May-08																				
D1190	Stewwaks & Curbs	15/18-Apr-08	08-May-08																				
D1240	New Roads & Pave Existing	10/24-Apr-08	07-May-08																				
D1720	Landscape	20/09-May-08	06-Jun-08																				
D1290	Permanant Fence	20/16-May-08	13-Jun-08																				
D1280	Striping / Signage	10/09-Jun-08	20-Jun-08																				
STRUCTURE																							
D1870	Foundations	8/25-Oct-07	05-Nov-07																				
D1880	Underground MEP	20/25-Oct-07	21-Nov-07																				
D1920	Stem Wall	5/30-Oct-07	05-Nov-07																				
A1040	Fine Grade Pad	3/23-Nov-07	27-Nov-07																				
A1080	FRP - SOG	8/28-Nov-07	07-Dec-07																				
A1070	Masonry Frames	7/10-Dec-07	18-Dec-07																				
A1020	In Wall Elec & Plumbing Rough	20/13-Dec-07	11-Jan-08																				
A1060	Lead Bearing Blockwork Walls	20/13-Dec-07	11-Jan-08																				
A1260	Tie Beams & Columns	15/20-Dec-07	11-Jan-08																				
A1000	Roof Joists	5/14-Jan-08	18-Jan-08																				
A1300	Decking	5/21-Jan-08	25-Jan-08																				
A1130	Punchout Steel	5/28-Jan-08	01-Feb-08																				
A1090	Block on Roof Parapet	15/28-Jan-08	15-Feb-08																				
A1150	Roof Lightweight	2/18-Feb-08	19-Feb-08																				
A1250	Foam Insulation in Block	2/20-Feb-08	21-Feb-08																				
A1180	Roofing	5/20-Feb-08	26-Feb-08																				
A1110	Spray Fireproofing	6/26-Feb-08	04-Mar-08																				
INTERIORS																							

■ Remaining Level of Effort
 ■ Actual Work
 ■ Critical Remaining Work
 ■ Summary
 ■ Actual Level of Effort
 ■ Remaining Work
 ◆ Milestone

Page 2 of 4

Balfour Beatty
CONSTRUCTION

BOCA Stadium- FLT SORT

Activity ID	Activity Name	OD Start	Finish	007	May 2007	June 2007	July 2007	A	S	O	N	D	J	F	M	April 2008	May 2008	June 2008	July 2008	A	S	O	
FIRST FLOOR																							
C1730	Non Load Bearing Blockwork	10 04-Feb-08	15-Feb-08																				
C1740	MEP Wall Rough In	10 04-Feb-08	15-Feb-08																				
C1710	Top Track	3 13-Feb-08	15-Feb-08																				
C1720	MEP Hangers	6 18-Feb-08	25-Feb-08																				
C1750	OH Mechanical Rough In	15 05-Mar-08	25-Mar-08																				
C1770	OH Plumbing Rough In	15 05-Mar-08	25-Mar-08																				
C1780	OH Electrical Rough In	15 05-Mar-08	25-Mar-08																				
C1810	Block Fill - 1st Paint	11 26-Mar-08	09-Apr-08																				
C1790	Frame Ceiling	15 26-Mar-08	15-Apr-08																				
B1420	Hang Grid Ceilings	15 26-Mar-08	15-Apr-08																				
C1500	Mechanical Drops	7 04-Apr-08	14-Apr-08																				
C1440	Prime Walls	7 10-Apr-08	18-Apr-08																				
B1310	Light Fixtures	7 16-Apr-08	24-Apr-08																				
C1880	Hang Drywall Ceilings	20 16-Apr-08	13-May-08																				
C1700	Ceramic Tile	10 21-Apr-08	02-May-08																				
C1490	Plumbing Fixtures	10 05-May-08	16-May-08																				
C1800	Finish Ceiling Hard	7 14-May-08	22-May-08																				
C1520	Roll Up Doors	2 23-May-08	27-May-08																				
C1480	Paint 1st Coat	7 23-May-08	03-Jun-08																				
C1850	Controlled Air	2 28-May-08	29-May-08																				
B1230	Handrails	2 04-Jun-08	05-Jun-08																				
C1630	Bathroom Accessories	3 04-Jun-08	06-Jun-08																				
C1830	Casework	3 04-Jun-08	06-Jun-08																				
C1640	Bathroom Partition Doors*	5 04-Jun-08	10-Jun-08																				
C1670	Doors & Hardware	5 04-Jun-08	10-Jun-08																				
C1760	Lockers & Benches	3 09-Jun-08	11-Jun-08																				
B1410	Clean Floors	5 09-Jun-08	13-Jun-08																				
B1290	Final Paint	7 12-Jun-08	20-Jun-08																				
C1560	Painting Floors	10 16-Jun-08	27-Jun-08																				
C1690	MEP Trim Out	7 20-Jun-08	30-Jun-08																				
D1730	Punchout	15 30-Jun-08	21-Jul-08																				
EXTERIOR																							
A1360	Soffits	4 27-Feb-08	03-Mar-08																				
A1310	AC Units	5 27-Feb-08	04-Mar-08																				
A1340	Windows	5 27-Feb-08	04-Mar-08																				
A1160	Stucco	15 05-Mar-08	25-Mar-08																				
A1320	Aluminum Canopies	15 17-Mar-08	04-Apr-08																				
A1370	Textcoat	10 24-Mar-08	04-Apr-08																				
A1380	Canopy	15 03-Apr-08	23-Apr-08																				
A1100	Detail Roofing	8 07-Apr-08	16-Apr-08																				
A1330	Paint Trim	10 07-Apr-08	16-Apr-08																				
A1350	Rain Water Leaders	5 17-Apr-08	23-Apr-08																				
A1390	Handicape	10 24-Apr-08	07-May-08																				
A1420	Exterior Paint	10 24-Apr-08	07-May-08																				
A1400	Drinking Fountains	3 08-May-08	12-May-08																				

█ Remaining Level of Effort
 █ Actual Work
 █ Remaining Work
 ◆ Critical Remaining Work
 ◆ Milestone



BOCA Stadium - FLT SORT

Activity ID	Activity Name	OD Start	Finish	007	May 2007	June 2007	July 2007	A	S	O	N	D	J	F	M	April 2008	May 2008	June 2008	July 2008	A	S	O	
A1110	Exterior Lights / FA Trim	6/08-May-08	14-May-08																				
STADIUM																							
A1230	UG Utilities	15/27-Sep-07	17-Oct-07																				
D1770	Elevator Pit	5/25-Oct-07	31-Oct-07																				
D1140	Cuts for Track	6/25-Oct-07	01-Nov-07																				
A1240	Foundations (by Bleacher People)	10/25-Oct-07	07-Nov-07																				
D1780	Elevator Shaft	10/01-Nov-07	14-Nov-07																				
D1340	Base for Track	10/02-Nov-07	15-Nov-07																				
A1430	Irrigation	20/02-Nov-07	30-Nov-07																				
D1110	Elevator / Doors	15/15-Nov-07	06-Dec-07																				
D1090	Field Drainage	10/16-Nov-07	30-Nov-07																				
D1750	Base for Playing Field	10/03-Dec-07	14-Dec-07																				
D1120	Block in Doors	3/04-Dec-07	06-Dec-07																				
D1210	Slucco	10/07-Dec-07	20-Dec-07																				
D1850	Electric Rough	10/07-Dec-07	20-Dec-07																				
D1820	Scoreboard	3/17-Dec-07	19-Dec-07																				
B1350	Long Jump / Shotput / Pole Vault	7/17-Dec-07	26-Dec-07																				
D1750	Slabs for Bleachers	5/21-Dec-07	28-Dec-07																				
D1910	Painting	58/21-Dec-07	13-Mar-08																				
B1350	Goal Posts	2/24-Dec-07	26-Dec-07																				
B1340	Artificial Turf (includes drainage)	30/27-Dec-07	07-Feb-08																				
B1270	Bleachers	20/31-Dec-07	28-Jan-08																				
A1200	Exterior Doors & Storefronts	10/29-Jan-08	11-Feb-08																				
B1220	Canopy	10/29-Jan-08	11-Feb-08																				
B1330	Press Box	10/29-Jan-08	11-Feb-08																				
A1290	Lighting	20/29-Jan-08	25-Feb-08																				
B1390	Asphalt for Track	3/08-Feb-08	12-Feb-08																				
D1900	Electric Trim	15/12-Feb-08	03-Mar-08																				
B1390	Rubberized Coating	3/13-Feb-08	15-Feb-08																				
B1400	Shipping	5/18-Feb-08	22-Feb-08																				
B1370	Sidewalks	8/25-Feb-08	06-Mar-08																				
D1830	Landscaping	15/07-Mar-08	27-Mar-08																				
D1790	Punchout - Exterior	10/28-Mar-08	10-Apr-08																				
D1810	Cleanup - Exterior	5/02-Apr-08	09-Apr-08																				
CLOSEOUT																							
SCOS	SCO - Stadium	0	20-Jun-08*																				
TB	Testing & Inspection	20/01-Jul-08	29-Jul-08*																				
SCO	SCO - Site	0	29-Jul-08*																				
SCOC	SCO - Concession	0	29-Jul-08*																				
CLOSEOUT	Closure Documents	13/30-Jul-08	15-Aug-08*																				
SCO10	Final Completion - Stadium	0	15-Aug-08*																				
SCO20	Final Completion - Concession	0	15-Aug-08*																				
SCO30	Final Completion - Site	0	15-Aug-08*																				

■ Remaining Level of Effort
 ■ Actual Work
 ■ Critical Remaining Work
 ■ Summary
 Page 4 of 4


■ Actual Level of Effort
 ■ Remaining Work
 ◆ Milestone

Balfour Beatty
 CONSTRUCTION


Section 8- Construction Manager's Organization Chart



Balfour Beatty
Construction



Construction Manager's Organizational Chart





Rob Rice
Project Manager

Providing on-site project management and coordination with owner and architect.

Why Rob?

16 years experience (8 with Balfour Beatty Construction)

SDPBC Experience

CM@Risk Experience

K-12 School Experience



Boca High School Science Building & Career Academy



WalMart Distribution Center

Project Snapshot

Boca High School Science Bldg & Career Academy, West Palm Beach, FL (est. completion 7/08) - \$17,300,000

This is a 83,670 SF Science Classroom building, built adjacent to the existing classrooms on a occupied campus, which was previously constructed by Balfour Beatty. The building will match the existing one and attach via bridgeway. Upon construction students will move from the old Science Building, which will later be demolished and new tennis and basket ball courts will be installed.

Boca High School Stadium, West Palm, FL (9/07) - \$10,200,000

This is the replacement of the existing sports stadium at Boca Raton Community High School. Special features will include synthetic turf and a nine lane track. The concessions/locker room will be 15,000 SF and will have a second floor overlooking the end zone.

WalMart Distribution Center ,Fort Pierce, FL (7/04) - \$38,695,685

This Regional Distribution facility consisted of seven separate one- story buildings, totaling 1,128,450 SF. All of the buildings were pre-engineered structural steel with metal siding walls and roofs. The complex consisted of a guard house, a fire pump house with 600,000 gallons of water storage, a truck maintenance facility, fuel storage and a dispensing island.

The 1,083,600-SF receiving and distribution warehouse space housed storage rack systems and a fully automated conveyor system that delivered products to 138 distribution truck docks. Integral to the 800,000-SF receiving area was 34,000 SF of space that would contain offices, a kitchen/cafeteria, a data room and an employee break area. Site development of the 183 acres started from raw land, requiring the excavation of 835,000 CY of fill material, to create five separate ponds, and the importation of 200,000 CY to complete the parking and holding areas. Concrete aprons around the buildings totaled 390,000 SF and all of the truck and employee parking areas added another 2,340,000 SF of asphalt paving.

Education: B.S. Construction Management, Oklahoma State University



Al Villarreal
Superintendent

Coordinates all activities, processes and productivity of workforce to achieve schedule goals while assuring quality workmanship at all levels.

Why AI?

24 years experience (5 with Balfour Beatty Construction)

SDPBC Experience

CM@Risk Experience

K-12 School Experience

Project Snapshot

Bak Middle School of the Arts Modernization, West Palm Beach, FL - \$ 34,197,735

This is a 210,000-SF campus of one and two story buildings for 1300 students. A performing arts theater was constructed on the existing campus. The replacement school also includes a media center, gym, cafeteria, library, softball and baseball fields, track, basketball and tennis courts. In addition to the performing arts theater, the school has a black box theater.



Bak Middle School of the Arts

Boca High School Science Bldg & Career Academy, West Palm Beach, FL - \$17,300,000

This is a 83,670 SF Science Classroom building, built adjacent to the existing classrooms on a occupied campus, which was previously constructed by Balfour Beatty. The building will match the existing one and attach via bridgeway. Upon construction students will move from the old Science Building, which will later be demolished and new tennis and basket ball courts will be installed.



Boca High School Science Building & Career Academy

Boca High School Stadium, West Palm, FL - \$10,200,000

This is the replacement of the existing sports stadium at Boca Raton Community High School. Special features will include synthetic turf and a nine lane track. The concessions/locker room will be 15,000 SF and will have a second floor overlooking the end zone.

Royal Palm at Southpointe, Plantation, FL - \$23,610,576

This facility was a nine-story, 235,000 SF, Class "A" office building. It consisted of a 285,000 SF, four-level, 848-car parking garage; a one-story 23,000 SF retail area; and associated site development.

5505 Waterford Office Building & Garage, Miami, FL - \$26,950,729

This facility consisted of a nine-story, 231,000-SF, Class "A" office building. It also included a 214,000-SF, four-level, 682-car parking garage and associated site development, including an entrance fountain. The exterior skin was exposed aggregate precast architectural concrete and punch windows and storefront entrance system. The main two-story entry lobby had stone flooring and cherry wood paneling. Mechanical and electrical systems were upgraded to accommodate the full building tenant, Burger King, without any schedule delays. This is the eighth Waterford Office Building and Parking Garage where Balfour Beatty Construction has served as Construction Manager/General Contractor for the Hogan Group, all totalling more than 3 million SF. All projects have been completed on or ahead of schedule and within budget requirements.

Section 9- GMP Amendment



Balfour Beatty
Construction

