

**PM2
INDIAN PINES ELEMENTARY SCHOOL
CLASSROOM ADDITION PROJECT
PROJECT #1861-8374
DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Original Architectural Services	\$ 446,436.00
Additional Architectural Services (this item)	\$ 150,250.00
Adjusted Purchase Order	\$ 596,686.00

- Construction costs are included in the GMP.

FINANCIAL IMPACT

The financial impact to the Project's Budget is \$150,250.00.

- The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.