

PM10
LIMESTONE CREEK ELEMENTARY SCHOOL
CLASSROOM ADDITION PROJECT
PROJECT #2031-8377
DEPARTMENT OF PROGRAM MANAGEMENT

Cost Category	Budget Amount
Original Architectural Services	\$ 446,436.00
Project Modifications to date	\$ 242,388.00
Project Modifications (this item)	\$ 84,291.00
Adjusted Purchase Order	\$ 773,115.00

FINANCIAL IMPACT	
-------------------------	--

The financial impact to the Project's Budget is \$84,291.00.

The source of funds is the Restricted Reserve.