

**BOCA RATON HIGH SCHOOL
STADIUM PROJECT
PROJECT #0961-8275**

HISTORY:

05/18/05 Board Report CP3 for Reuse Design Agreement with Schenkel Shultz Architecture in the amount of \$93,800.00

01/18/06 Board Report CP2 for an Agreement for CM@Risk Services and Preconstruction Phase Fee to Centex Construction in the amount of \$20,120.00

CO #	Board Item	Board Date	Dollar Amount	# Days	Additional Services	Estimated Construction Cost	Errors Omissions	Cause Code	Project Modifications
	PM2	12/13/06			81,150.00				Additional Architectural Services - Redesign track for 9th lane - 7,320; concession building modifications - 50,920; Larger press box - 5,470; Synthetic turf - 9,765; Master for future swimming pool - 5,375; Relocate Retention Pond -1,500 -Reimbursables - 800
		TOTALS	0.00	0	81,150.00		0.00		
		ORIG SUM	TBD		93,800.00				
		REV SUM	0.00		174,950.00				
		% CO'S	#DIV/0!		0.00%		#DIV/0!		

CODE LEGEND	DOLLAR AMOUNT	CODE %	CODE LEGEND	DOLLAR AMOUNT	CODE %
A = Architect Suggested	\$0.00	#DIV/0!	L = Liquidated Damages	\$0.00	#DIV/0!
C = Contractor Suggested	\$0.00	#DIV/0!	S = School District Requested	\$0.00	#DIV/0!
D = Design Omission	\$0.00	#DIV/0!	U = Unforeseen Conditions	\$0.00	#DIV/0!
E = Design Error	\$0.00	#DIV/0!	Z = Outside Agency	\$0.00	#DIV/0!

**PM2
BOCA RATON COMMUNITY HIGH SCHOOL
STADIUM PROJECT
PROJECT #0961-8275
DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Original Architectural Services	\$ 93,800.00
Project Modifications to date	\$ 0.00
Project Modifications (this item)	81,150.00
Adjusted Purchase Order	\$ 174,950.00

FINANCIAL IMPACT	
-------------------------	--

The financial impact to the Project's Budget is \$81,150.00.

The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.