PALM BEACH GARDENS AREA ELEMENTARY SCHOOL (03-X) NEW SCHOOL PROJECT PROJECT #0661-8337

HISTORY:

A = Architect Suggested

D = Design Omission

E = Design Error

C = Contractor Suggested

\$0.00

\$0.00

\$0.00

\$0.00

0.00%

0.00%

0.00%

0.00%

10/05/05 Board Report Item #4 for award of a Design/Build Agreement with James B. Pirtle Construction Company in the amount of \$17,800,000

10/17/05 Notice to Proceed

599 Original Contract Days

06/08/07 Original Substantial Completion

09/08/07 Original Final Completion

| CO# | Board Item | Board Date | Dollar Amount | # Days | Additional Services | Estimated Construction Cost | Errors Omissions | Cause Code | Project Modifications |
|-----|---------------|---------------|------------------|-----------|------------------------|-----------------------------------|---------------------|---------------|--|
| 1 | PM2 | 04/18/07 | 238,750.00 | | | | | S | CCD #1 - Tilt wall contractor withdrawal |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | TOTALS | 238,750.00 | 0 | 0.00 | | 0.00 | | |
| | | ORIG SUM | 17,800,000.00 | | 0.00 | | | | |
| | | REV SUM | 18,038,750.00 | | 0.00 | | | | |
| | | % CO'S | 1.34% | | #DIV/0! | | 0.00% | | |

L = Liquidated Damages

Z = Outside Agency

S = School District Requested

U = Unforeseen Conditions

\$0.00

\$0.00

\$0.00

\$238,750.00

0.00%

1.34%

0.00%

0.00%

PM2 (03-X) PALM BEACH GARDENS AREA ES NEW SCHOOL PROJECT PROJECT #0661-8337 DEPARTMENT OF PROGRAM MANAGEMENT

| Cost Category | Budget Amount |
|-----------------------------------|---------------------|
| Contractor Base | \$ 17,800,000.00 |
| Project Modifications to date | \$ 0.00 |
| Project Modifications (this item) | \$ 238,750.00 |
| Adjusted Purchase Order | \$ 18,038,750.00 |