

*Horus Construction Services, Inc.
Greater Bay Construction Company, Inc.
Joint Venture*

303 Gardenia Street, Suite 7, West Palm Beach Fl. 33401 Phone (561) 653-8330 Fax (561) 653-8331

TABLE OF CONTENTS

**Carver Middle School Classroom Addition
GMP
February 7, 2007**

- Section 1:** Proposal Letter
Proposal Clarifications
Pending RFIs
Site Logistics Plan
Estimate Summary
Construction Management Staff – Cost Estimate
Exhibit B
- Section 2:** Project Schedule
Buyout & Submittal Schedule
- Section 3:** Detailed Estimate
- Section 4:** Bids by Divisions
- Section 5:** MWBE Certifications
- Section 6:** Invitation to Bid
Minority Seminar
- Section 7:** Project Directory
Project Emergency Contact
- Section 8:** Contract Document Listing
Contract Specification Log

Proposal Clarifications

**CARVER MIDDLE SCHOOL CLASSROOM ADDITION
Phase III Construction Document Preconstruction Report
February 7, 2007**

General Requirements

1. Project Management - We have included the following staff: Project Manager (100%), MBE Project Engineer (100%), Superintendent (100%), Safety Officer (10%), Project Coordinator (13%), Accountant (10%).
2. Specification section 01120 Alteration Project Procedures – The only restoration of “existing plumbing, heating, ventilation, air conditioning, electrical and systems” included in this GMP are specifically detailed in the contract documents.
3. Costs of Special Inspection Services and Threshold Building Inspection Services (if required) are by Owner.
4. Furniture, Fixtures and Equipment (FF&E). Unloading and hoisting of Owner/Tenant supplied equipment and furnishings are not included.
5. Offsite work, including any temporary parking lots, etc are not included.
6. Boundary and topographical surveys, to be provided by Owner.

Testing, Survey and Quality Control

1. We exclude construction inspection, testing and survey services for soils, utilities, concrete materials and glass.
2. Contractor will provide surveys, layout, and as-built drawings as it relates to the construction of the building and site improvements. Layout of all curbs, sidewalks, pavement, slabs on grade elevations, locations, underground utilities, and provide a benchmark for future use, is included in this GMP.
3. The owner must remove all items that he wishes to salvage from the building prior to the start of construction; otherwise these items will be disposed of.

Dewatering

1. This scope of work is included in this GMP.

Earthwork

1. Site Preparation - clear and grub.
2. Contractor will grade and compact all foundations, slabs on grade, paved areas, and green spaces as required by civil design. All fill materials for area of pavement and concrete on grade is to be placed and compacted in 12-inch lifts to 95% modified proctor.
3. De mucking is included in accordance with the soils engineer recommendations.

Vibro Flotation & DPT

1. We exclude all vibro flotation and/or piling systems.

Soil Poisoning

1. This scope of work is included in this GMP.

Proposal Clarifications

**CARVER MIDDLE SCHOOL CLASSROOM ADDITION
Phase III Construction Document Preconstruction Report
February 7, 2007**

Paving

1. This scope of work is included in this GMP.

Pavers & Walks

1. This scope of work is included in this GMP.

Site Utilities

1. This scope of work is included in this GMP.

Site Improvements

1. This scope of work is included in this GMP.

Irrigation

1. This scope of work is included in this GMP.

Fencing

1. Temporary chain link fence is included in this GMP.

Landscape

1. This scope of work is included in this GMP.

Concrete Formwork and Labor

1. This scope of work is included in this GMP.

Insulating Concrete Fill

1. Specification section 03521 section 2.2.A includes a requirement for hexagonal woven wire reinforcement, if the supplier can achieve the required uplift without reinforcement then reinforcement is not included in this GMP.

Miscellaneous Metals

1. This scope of work is included in this GMP.

Rough Carpentry

1. This scope of work is included in this GMP.

Finish Carpentry

1. This scope of work is included in this GMP.

Millwork

1. This scope of work is included in this GMP.

Proposal Clarifications

**CARVER MIDDLE SCHOOL CLASSROOM ADDITION
Phase III Construction Document Preconstruction Report
February 7, 2007**

Thermal & Moisture Protection

1. This scope of work is included in this GMP.

Fireproofing and Firestopping

1. This scope of work is included in this GMP.

Membrane Roofing

1. This scope of work is included in this GMP.

Caulking & Waterproofing

1. This scope of work is included in this GMP.

Hollow Metal Doors & Frames

1. This scope of work is included in this GMP.

Wood Doors

1. This scope of work is included in this GMP.

Storefronts and Glazing

1. This scope of work is included in this GMP.

Finish Hardware

1. This scope of work is included in this GMP.

Drywall and Framing

1. This scope of work is included in this GMP.

Tile Work

1. This scope of work is included in this GMP.

Acoustical Treatment

1. This scope of work is included in this GMP.

Carpet & Resilient Flooring

1. This scope of work is included in this GMP.

Painting

1. This scope of work is included in this GMP.

General Specialties

1. This scope of work is included in this GMP.

Proposal Clarifications

**CARVER MIDDLE SCHOOL CLASSROOM ADDITION
Phase III Construction Document Preconstruction Report
February 7, 2007**

Protective Covers

1. This scope of work is included in this GMP.

Storage Shelving & Equipment

1. This scope of work is included in this GMP.

Toilet Accessories & Partitions

1. This scope of work is included in this GMP.

Food Service Equipment

1. This scope of work is included in this GMP.

Residential Appliances

1. This scope of work is included in this GMP.

Window Treatment

1. This scope of work is included in this GMP.

Fire Protection

1. This scope of work is included in this GMP.

Plumbing

1. This scope of work is included in this GMP.

HVAC

1. This scope of work is included in this GMP.

Electrical

1. This scope of work is included in this GMP.

Construction Manager Fee **01A**

Specifications / Notes

Ticket Total

1

01000

\$521,222.00

Subcontractor's Used

Horus

| Sub/Supplier | | | | Horus Estimate Budget | | | | | |
|--------------|--|--|--|-----------------------|------|------|------|------|------|
| Addenda | | | | None | None | None | None | None | None |
| MWBE Status | | | | | | | | | |
| Base Quote | | | | | | | | | |

| Description | Quantity | UOM | U\$ | Cost | | | | | |
|--------------------------------|----------|--------|-----|---------|--|--|--|--|--|
| Project Director - 13% | 260 | Hourly | 89 | 23,140 | | | | | |
| Project Manager - 100% | 2080 | Hourly | 80 | 166,400 | | | | | |
| Scheduler - 13% | 260 | Hourly | 148 | 38,480 | | | | | |
| Project Engineer - 100% | 2080 | Hourly | 59 | 122,720 | | | | | |
| Office Engineer - 13% | 260 | Hourly | 59 | 15,340 | | | | | |
| Project Accountant - 10% | 208 | Hourly | 67 | 13,936 | | | | | |
| Project Superintendent - 100% | 2080 | Hourly | 59 | 122,720 | | | | | |
| Assistant Superintendent - 10% | 208 | Hourly | 52 | 10,816 | | | | | |
| Safety Engineer - 6% | 130 | Hourly | 59 | 7,670 | | | | | |

| | | | | | | | | | |
|-------------------|-------|--|--|---------|--|--|--|--|--|
| Subtotal | | | | 521,222 | | | | | |
| Sales Tax @ | 6.50% | | | | | | | | |
| Bond / Subguard @ | 2.00% | | | | | | | | |
| Totals | | | | | | | | | |

Alternatives

REMARKS:

Horus/Greater Bay
RECOMMENDATION: _____

OWNER
APPROVAL: _____

HORUS CONSTRUCTION / GREATER BAY JOINT VENTURE

PROJECT: CARVER MIDDLE SCHOOL

| Bid Taker | BP# | Div | Description | | | | |
|----------------------|-------------|--------------------|-------------|----------------------|--------------|---------------------------------------|--------------|
| Yolanda Rose | | 02000 Landscape | | Landscape Svc Prof | Mark Tomberg | North Tampa | |
| | | | | Base Bid: | \$162,428.50 | \$143,419.00 | \$131,412.00 |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 |
| | | | | Total w/ Sub's Bond: | \$162,428.50 | \$143,419.00 | \$131,412.00 |
| | | | | New/Same Bid | \$137,553.25 | \$102,810.50 | |
| | | | | Bid Adjustment | -\$24,875.25 | -\$40,608.50 | |
| | | | | Yolanda Rose | | 02000 Irrigation | |
| Base Bid: | \$34,970.00 | \$36,625.00 | \$32,150.00 | | | | |
| Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | | | | |
| Total w/ Sub's Bond: | \$34,970.00 | \$36,625.00 | \$32,150.00 | | | | |
| New/Same Bid | \$34,997.00 | \$31,118.00 | | | | | |
| Bid Adjustment | \$27.00 | -\$5,507.00 | | | | | |
| Yolanda Rose | | 02000 Earthwork | | | | | |
| | | | | Base Bid: | \$53,056.00 | | |
| | | | | Scope Adjustments: | \$0.00 | | |
| | | | | Total w/ Sub's Bond: | \$53,056.00 | | |
| | | | | New/Same Bid | | | |
| | | | | Bid Adjustment | \$53,056.00 | | |
| | | | | Yolanda Rose | | 02000 Paving, Curbing & Singage | |
| Base Bid: | \$65,000.00 | | | | | | |
| Scope Adjustments: | \$0.00 | | | | | | |
| Total w/ Sub's Bond: | \$65,000.00 | | | | | | |
| New/Same Bid | \$65,000.00 | | | | | | |
| Bid Adjustment | \$0.00 | | | | | | |

| | | | | | | | | |
|--------------|--|-------------------|----------------------|----------------------|----------------------|--------------|--------------|--------------|
| Yolanda Rose | 02000 Site Improvement & Fencing | Lawerence Fence | Anything in Fence | | | | | |
| | | | | Base Bid: | \$63,381.00 | \$110,000.00 | | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | | |
| | | | | Total w/ Sub's Bond: | \$63,381.00 | \$110,000.00 | | |
| | | | | New/Same Bid | | | | |
| | | | | Bid Adjustment | | | | |
| | | | | | | | | |
| Yolanda Rose | 02000 Site Utilites | DPR | | | | | | |
| | | | Base Bid: | \$115,100.00 | | | | |
| | | | Scope Adjustments: | \$0.00 | | | | |
| | | | Total w/ Sub's Bond: | \$115,100.00 | | | | |
| | | | New/Same Bid | \$115,100.00 | | | | |
| | | | Bid Adjustment | \$0.00 | | | | |
| | | | | | | | | |
| Yolanda Rose | 02000 Sidewalks | PAR Development | | | | | | |
| | | | Base Bid: | \$30,000.00 | | | | |
| | | | Scope Adjustments: | \$0.00 | | | | |
| | | | Total w/ Sub's Bond: | \$30,000.00 | | | | |
| | | | New/Same Bid | | | | | |
| | | | Bid Adjustment | | | | | |
| | | | | | | | | |
| Yolanda Rose | 03000 Concrete | Cove Construction | Drawdy Brothers | Many Moons | | | | |
| | | | | | Base Bid: | \$479,588.00 | \$417,495.00 | \$400,196.00 |
| | | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 |
| | | | | | Total w/ Sub's Bond: | \$479,588.00 | \$417,495.00 | \$400,196.00 |
| | | | | | New/Same Bid | \$412,596.00 | | |
| | | | | | Bid Adjustment | -\$66,992.00 | | |
| | | | | | | | | |

| | | | | | | | |
|--------------|---------------------------|--|----------------------|------------------------|-------------------|------------------|--|
| Yolanda Rose | 04000 Masonry | | Base Bid: | Ron Kendall Masonry | Cove Construction | Ferguson Masonry | |
| | | | | \$334,660.00 | \$596,160.00 | \$297,981.23 | AS4.2 and increase of 9 courses on 1/26/07 |
| | | | Scope Adjustments: | \$0.00 | \$0.00 | \$36,180.00 | |
| | | | Total w/ Sub's Bond: | \$334,660.00 | \$596,160.00 | \$334,161.23 | |
| | | | New/Same Bid | \$350,000.00 | \$372,300.00 | \$304,112.27 | |
| | | | Bid Adjustment | \$15,340.00 | -\$223,860.00 | -\$30,048.00 | |
| | | | | | | | |
| Yolanda Rose | 05000 Structural Steel | | Base Bid: | Industrial Steel | George's Welding | Tri-City | Coral Steel |
| | | | | \$317,927.00 | \$345,293.00 | \$412,000.00 | \$34,300.00 (just material) |
| | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | \$0.00 |
| | | | Total w/ Sub's Bond: | \$317,927.00 | \$345,293.00 | \$412,000.00 | \$34,300.00 |
| | | | New/Same Bid | \$311,110.00 | \$353,883.00 | | |
| | | | Bid Adjustment | -\$6,817.00 | \$8,590.00 | | |
| | | | | | | | |
| Yolanda Rose | 06000 Rough Carpentry | | Base Bid: | Errington Construction | RAW | F & S | X-treme SPD |
| | | | | \$14,830.00 | \$13,460.00 | \$19,560.00 | \$19,640.00 |
| | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | \$0.00 |
| | | | Total w/ Sub's Bond: | \$14,830.00 | \$13,460.00 | \$19,560.00 | \$19,640.00 |
| | | | New/Same Bid | \$15,200.00 | | | |
| | | | Bid Adjustment | \$370.00 | | | |
| | | | | | | | |
| Yolanda Rose | 06000 Casework | | Base Bid: | KMI | RAW | Caravan | |
| | | | | \$186,400.00 | \$196,000.00 | \$212,000.00 | |
| | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | Total w/ Sub's Bond: | \$186,400.00 | \$196,000.00 | \$212,000.00 | |
| | | | New/Same Bid | \$186,400.00 | | \$212,000.00 | |
| | | | Bid Adjustment | \$0.00 | | \$0.00 | |
| | | | | | | | |

| | | | | | | | | |
|--------------|-----------------------------|--|--|----------------------|------------------------|-----------------------|------------------------|-------------|
| Yolanda Rose | 07000 Insulation | | | Tailored Foam | Superior | MBI | | |
| | | | | Base Bid: | \$15,379.00 | \$17,196.00 | \$18,469.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$15,379.00 | \$17,196.00 | \$18,469.00 | |
| | | | | New/Same Bid | \$15,379.00 | | | |
| | | | | Bid Adjustment | \$0.00 | | | |
| | | | | | | | | |
| Yolanda Rose | 07000 Roofing | | Bldg 10 rev - 1/26/07 & AS4.2 Golf cart | McEnany Roofing | Laumar Roofing | RAW | | |
| | | | | Base Bid: | \$227,670.00 | \$103,513.00 | \$241,960.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$151,000.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$227,670.00 | \$254,513.00 | \$241,960.00 | |
| | | | | New/Same Bid | \$252,550.00 | | | |
| | | | | Bid Adjustment | \$24,880.00 | | | |
| | | | | | | | | |
| Yolanda Rose | 07000 Fire Protection | | | Horus Construction | Allstates Fireproofing | Eastcoast Applicators | Tropic Fire Protection | |
| | | | | Base Bid: | \$86,490.00 | \$37,724.00 | \$39,997.00 | \$39,280.00 |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | \$0.00 |
| | | | | Total w/ Sub's Bond: | \$86,490.00 | \$37,724.00 | \$39,997.00 | \$39,280.00 |
| | | | | New/Same Bid | | \$37,724.00 | \$39,997.00 | \$39,280.00 |
| | | | | Bid Adjustment | | \$0.00 | \$0.00 | \$0.00 |
| | | | | | | | | |
| Yolanda Rose | 07000 Waterproofing | | | Caravan Contractors | All Above | Economy | | |
| | | | | Base Bid: | \$29,416.00 | \$31,419.00 | \$40,516.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$29,416.00 | \$31,419.00 | \$40,516.00 | |
| | | | | New/Same Bid | \$29,416.00 | | | |
| | | | | Bid Adjustment | \$0.00 | | | |
| | | | | | | | | |

| | | | | | | | |
|--------------|--------------------------------------|-----------|----------------------|--------------|--------------|--------------|--|
| Yolanda Rose | 08000 Doors, Frames & Hardware | Base Bid: | Lotspeich | RAW | GPM | | |
| | | | \$112,940.00 | \$110,460.00 | \$125,000.00 | | |
| | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | Total w/ Sub's Bond: | \$112,940.00 | \$110,460.00 | \$125,000.00 | |
| | | | New/Same Bid | \$116,140.00 | | | |
| | | | Bid Adjustment | \$3,200.00 | | | |
| | | | | | | | |
| Yolanda Rose | 08000 Windows | Base Bid: | Superior Windows | PGT | City Wide | | |
| | | | \$194,880.00 | \$215,196.00 | \$251,690.00 | | |
| | | | Scope Adjustments: | | | | |
| | | | Total w/ Sub's Bond: | \$194,880.00 | \$215,196.00 | \$251,690.00 | |
| | | | New/Same Bid | | | | |
| | | | Bid Adjustment | | | | |
| | | | | | | | |
| Yolanda Rose | 09000 Stucco | Base Bid: | Knolys Johnson | GPM | Unique | | |
| | | | \$90,215.82 | \$156,480.00 | \$191,000.00 | | |
| | | | Scope Adjustments: | \$20,000.00 | \$0.00 | \$0.00 | |
| | | | Total w/ Sub's Bond: | \$110,215.82 | \$156,480.00 | \$191,000.00 | |
| | | | New/Same Bid | \$110,215.82 | | | |
| | | | Bid Adjustment | \$0.00 | | | |
| | | | | | | | |
| Yolanda Rose | 09000 Drywall | Base Bid: | Atlantic Interiors | GPM | West Star | | |
| | | | \$280,000.00 | \$290,000.00 | \$314,560.00 | | |
| | | | Scope Adjustments: | \$12,000.00 | \$0.00 | \$0.00 | |
| | | | Total w/ Sub's Bond: | \$292,000.00 | \$290,000.00 | \$314,560.00 | |
| | | | New/Same Bid | \$292,000.00 | | | |
| | | | Bid Adjustment | \$0.00 | | | |
| | | | | | | | |

| | | | | | | | | |
|--------------|--------------------------|--|--|----------------------|---------------------|--------------|--------------|--|
| Yolanda Rose | 09000 Acoustical | | | Atlantic Interiors | Acousti | GPM | | |
| | | | | Base Bid: | \$41,124.00 | \$56,180.00 | \$51,912.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$41,124.00 | \$56,180.00 | \$51,912.00 | |
| | | | | New/Same Bid | \$41,124.00 | | | |
| | | | | Bid Adjustment | \$0.00 | | | |
| | | | | | | | | |
| Yolanda Rose | 09000 Tile/Stone Work | | | Horus | RAW | | | |
| | | | | Base Bid: | \$12,700.00 | \$14,590.00 | | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | | |
| | | | | Total w/ Sub's Bond: | \$12,700.00 | \$14,590.00 | | |
| | | | | New/Same Bid | | | | |
| | | | | Bid Adjustment | | | | |
| | | | | | | | | |
| Yolanda Rose | 09000 Carpet and VCT | | | Atlantic Interior | Zaharion Flooring | RAW | | |
| | | | | Base Bid: | \$102,583.00 | \$77,887.00 | \$112,460.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$102,583.00 | \$77,887.00 | \$112,460.00 | |
| | | | | New/Same Bid | \$102,583.00 | \$77,887.00 | | |
| | | | | Bid Adjustment | \$0.00 | \$0.00 | | |
| | | | | | | | | |
| Yolanda Rose | 09000 Painting | | to include Cart Storage AS4.2 (1/26/07) | Rainbow Decorating | Caravan Contractors | RAW | | |
| | | | | Base Bid: | \$74,300.00 | \$177,947.00 | \$141,150.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$74,300.00 | \$177,947.00 | \$141,150.00 | |
| | | | | New/Same Bid | \$77,200.00 | \$177,947.00 | | |
| | | | | Bid Adjustment | \$2,900.00 | \$0.00 | | |
| | | | | | | | | |

| | | | | | | | |
|--------------|---|--|-----------|----------------------|----------------------|-------------|-------------|
| Yolanda Rose | 10000 General Specialties | | Horus | RAW | Caravan | | |
| | | | | Base Bid: | \$46,180.00 | \$41,190.00 | \$51,190.00 |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 |
| | | | | Total w/ Sub's Bond: | \$46,180.00 | \$41,190.00 | \$51,190.00 |
| | | | | New/Same Bid | | | \$51,190.00 |
| | | | | Bid Adjustment | | | \$0.00 |
| | | | | | | | |
| Yolanda Rose | 10000 Marker/Chalk Tack Boards | | Horus | Lotspeich | American Visual Dis. | | |
| | | | | Base Bid: | \$36,980.00 | \$15,140.00 | \$9,219.00 |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 |
| | | | | Total w/ Sub's Bond: | \$36,980.00 | \$15,140.00 | \$9,219.00 |
| | | | | New/Same Bid | | \$15,140.00 | |
| | | | | Bid Adjustment | | \$0.00 | |
| | | | | | | | |
| Yolanda Rose | 10000 Louvers/Vents & Grilles | | Horus | RAW | | | |
| | | | | Base Bid: | \$10,019.00 | \$46,180.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$10,019.00 | \$46,180.00 | |
| | | | | New/Same Bid | | | |
| | | | | Bid Adjustment | | | |
| | | | | | | | |
| Yolanda Rose | 10000 Toilet Access. & Partitions | New Bid Price to reflect price for metal shelving (\$43, 535) HCS Overlooked | Lotspeich | RAW | | | |
| | | | | Base Bid: | \$20,550.00 | \$32,196.00 | |
| | | | | Scope Adjustments: | \$0.00 | \$0.00 | |
| | | | | Total w/ Sub's Bond: | \$20,550.00 | \$32,196.00 | |
| | | | | New/Same Bid | \$64,085.00 | | |
| | | | | Bid Adjustment | \$43,535.00 | | |
| | | | | | | | |

| | | | | | | | | | |
|--------------|---|--|------------|------------------|----------------------|----------------------|--------------|--|-------------------------------------|
| Yolanda Rose | 10000 Signage | | Horus | RAW | | | | | |
| | | | | | Base Bid: | \$15,690.00 | \$24,190.00 | | |
| | | | | | Scope Adjustments: | \$0.00 | \$0.00 | | |
| | | | | | Total w/ Sub's Bond: | \$15,690.00 | \$24,190.00 | | |
| | | | | | New/Same Bid | | | | |
| | | | | | Bid Adjustment | | | AS3.1, AS4.1, AS4.2, A10.1 dated 1/26/07 | |
| Yolanda Rose | 13000 Special Const. Alum. Wlkway | | Sol-A-Trol | American Walkway | PAR | | | | |
| | | | | | | Base Bid: | \$205,000.00 | \$113,735.00 | \$125,460.00 |
| | | | | | | Scope Adjustments: | \$0.00 | \$0.00 | \$0.00 |
| | | | | | | Total w/ Sub's Bond: | \$205,000.00 | \$113,735.00 | \$125,460.00 |
| | | | | | | New/Same Bid | \$205,000.00 | \$160,681.00 | |
| | | | | | | Bid Adjustment | \$0.00 | \$46,946.00 | |
| Yolanda Rose | 14000 Elevator | | Schindler | Thyssen Krupp | | | | | |
| | | | | | | Base Bid: | \$49,590.00 | \$42,578.00 | |
| | | | | | | Scope Adjustments: | \$0.00 | \$0.00 | |
| | | | | | | Total w/ Sub's Bond: | \$49,590.00 | \$42,578.00 | |
| | | | | | | New/Same Bid | \$50,740.00 | \$43,744.00 | |
| | | | | | | Bid Adjustment | \$1,150.00 | \$1,166.00 | Adjustment due to material increase |
| Yolanda Rose | 15000 Plumbing | | Wilbur | J. R. Long | | | | | |
| | | | | | | Base Bid: | \$197,000.00 | \$215,460.00 | |
| | | | | | | Scope Adjustments: | \$0.00 | \$0.00 | |
| | | | | | | Total w/ Sub's Bond: | \$197,000.00 | \$215,460.00 | |
| | | | | | | New/Same Bid | \$198,331.40 | | |
| | | | | | | Bid Adjustment | \$1,331.40 | | |

| | | | | | | | | | |
|--------------|-------------------------|--|-------------------------|------------------|------------|----------------------|----------------|----------------|----------------|
| Yolanda Rose | 15000 Mechanical | | Horizon A/C | Hyvac | J. R. Long | | | | |
| | | | | | | Base Bid: | \$645,000.00 | \$625,000.00 | \$629,000.00 |
| | | | | | | Scope Adjustments: | \$0.00 | \$21,000.00 | \$30,000.00 |
| | | | | | | Total w/ Sub's Bond: | \$645,000.00 | \$646,000.00 | \$659,000.00 |
| | | | | | | New/Same Bid | | \$652,000.00 | |
| | | | | | | Bid Adjustment | | \$6,000.00 | |
| | | | | | | | | | |
| Yolanda Rose | 15000 Fire Sprinkler | | Summers Fire Sprinklers | | | | | | |
| | | | | | | Base Bid: | \$75,500.00 | | |
| | | | | | | Scope Adjustments: | \$0.00 | | |
| | | | | | | Total w/ Sub's Bond: | \$75,500.00 | | |
| | | | | | | New/Same Bid | | | |
| | | | | | | Bid Adjustment | | | |
| | | | | | | | | | |
| Yolanda Rose | 16000 Electrical | M0-03, M1-01, M1-02, M2-01, M2-02, M4-01, E0-01, E1-01, E1-04, E3-01, E4-01, E4-02, E5-04, X1.1, L.1, IR.1, AS2.1, AS3.1, AS4.1, AS4.2, A7.1, A7.2, A10.1, A12.1, A18.1, A18.2, C-1.0, C-2.0, C-3.0, C-4.0, C-5.0, C-6.0, C-7.0, C-8.0, C-9.1, C-9.2, S1.1, S2.1 dated 1/26/07 | Malone Electrical | Davco Electrical | Borrell | | | | |
| | | | | | | Base Bid: | \$895,300.00 | \$1,286,770.00 | \$1,346,750.00 |
| | | | | | | Scope Adjustments: | \$71,486.00 | \$0.00 | \$0.00 |
| | | | | | | Total w/ Sub's Bond: | \$966,786.00 | \$1,286,770.00 | \$1,346,750.00 |
| | | | | | | New/Same Bid | \$1,100,500.00 | | |
| | | | | | | Bid Adjustment | \$133,714.00 | | |
| | | | | | | | | | |

M0-02, M0-03, M1-01, M1-02, M2-01, M2-02, M4-01 dated 1/26/07

HCS overlook

M0-03, M1-01, M1-02, M2-01, M2-02, M4-01, E0-01, E1-01, E1-04, E3-01, E4-01, E4-02, E5-04, X1.1, L.1, IR.1, AS2.1, AS3.1, AS4.1, AS4.2, A7.1, A7.2, A10.1, A12.1, A18.1, A18.2, C-1.0, C-2.0, C-3.0, C-4.0, C-5.0, C-6.0, C-7.0, C-8.0, C-9.1, C-9.2, S1.1, S2.1 dated 1/26/07

KEY Low Bidder

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

**SUPPLIER DIVERSITY & OUTREACH PROGRAM
A DIVISION OF
SUPPLY MANAGEMENT & LOGISTICS DEPARTMENT**

This certifies that

Knolys Johnson, Incorporated


has successfully met the requirements for certification
established by the School Board of Broward County, Florida
Supplier Diversity & Outreach Program
as a (an)

African-American (MBE)

March 30, 2006
Effective Date

7007-2789-97 (BIC)
Certification Number

March 29, 2009
Expiration Date


Michelle Bryant Wilcox
M/WBE Coordinator

LEGAL NOTICES

NO. 7447458
HISTORIC PRESERVATION BOARD MEETING AGENDA
CITY OF WEST PALM BEACH
 January 23, 2007
 TIME: 10:00 p.m.
 PLACE: City Commission Chambers (Room 115) City Hall, 200 Second Street
 1. Call to Order/Roll Call
 2. Approval of Minutes/Agenda
 a. December 20, 2006, Minutes
 b. Additions/Deletions/Continuance/Reorganization of Agenda
 i. Case No. 06-84, 3215 S. Flagler Drive to be continued to the February 27, 2007 meeting (pg. 1).
 ii. Case No. 06-95, 928 Douglas Avenue to be continued to the February 27, 2007 meeting (pg. 2).
 iii. Case No. 06-151, 813 Douglas Avenue to be continued to the February 27, 2007 meeting (pg. 3).
 3. Report of the Historic Preservation Planner
 4. Remarks by the Chairperson/Declaration of Ex-Parte Communication
 5. Public Comment/Swearing in of Speakers
 6. New Business
 i. Case No. 06-88, 3301 Greenwood Avenue (pgs.)
 Requested Action: New construction of a single family home.
 Location: 3301 Greenwood Avenue
 Property Owner: Master Contractors/Bello Partnership
 Applicant: Barry Ogin
 Commission District: District 1
 Commissioner James Exline
 Historic District: Northwest Hills
 Case Manager: Jillian Papa, Historic Preservation Planner
 Phone: 561-822-1435; E-mail: jpapa@wpb.org
 ii. Case No. 06-125, 909 14th Street (pgs.)
 Requested Action: New construction of single family residence.
 Location: 909 14th Street
 Property Owner: Master Contractors/Bello Partnership
 Applicant: Barry Ogin
 Commission District: District 1
 Commissioner James Exline
 Historic District: Northwest Hills
 Case Manager: Jillian Papa, Historic Preservation Planner
 Phone: 561-822-1435; E-mail: jpapa@wpb.org
 7. New Business
 7.1. Case No. 06-140, 211 Dyer Road (pgs.)
 Requested Action: Ad Valorem Tax Exemption Pre-construction Application.
 Location: 211 Dyer Road
 Property Owner: Kelly Perkins
 Applicant: Randall J. Dubois, Architect
 Commission District: District 3
 Commissioner Kimberly Mitchell
 Historic District: El Cid
 Case Manager: Friederike H. Mitter, City Historic Preservation
 Phone: 561-822-1435; E-mail: fmitter@wpb.org
 7.2. Case No. 06-143, 434 32nd Street (pgs.)
 Requested Action: Appeal of staff decision.
 Location: 434 32nd Street

filed within twenty-one (21) days after publication of this notice, and must include all of the information and contents described in Uniform Rule 28-108.201, F.A.C. The petition must be filed with the Agency Clerk, Department of Community Affairs, 2555 Shumard Oak Boulevard, Tallahassee, Florida 32399-2100, and a copy mailed or delivered to the local government. Failure to timely file a petition shall constitute a waiver of any right to request an administrative proceeding as a petitioner under Sections 120.568 and 120.57, F.S. If a petition is filed, the purpose of the administrative hearing will be to present evidence and testimony and forward a recommended order to the Department. If no petition is filed, this Notice of Intent shall become final agency action. If a petition is filed, other affected persons may petition for leave to intervene in the proceeding. A petition for intervention must be filed at least twenty (20) days before the final hearing and must include all of the information and contents described in Uniform Rule 28-108.205, F.A.C. A petition for leave to intervene shall be filed at the Division of Administrative Hearings, Department of Management Services, 1230 Apalachee Parkway, Tallahassee, Florida 32399-3060. Failure to petition to intervene within the allowed time frame constitutes a waiver of any right such a person has to request a hearing under Sections 120.568 and 120.57, F.S., or to participate in the administrative hearing. After an administrative hearing petition is timely filed, mediation is available pursuant to Sub-section 163.318(3)(a), F.S., to any affected person who is made a party to the proceeding by filing that request with the administrative law judge assigned by the Division of Administrative Hearings. The choice of mediation shall not affect a party's right to an administrative hearing. Acting Chief of Comprehensive Planning Division of Community Planning Department of Community Affairs 2555 Shumard Oak Blvd. Tallahassee, FL 32399-2100
PUB: The Palm Beach Post January 13, 2007

NO. 7460574
INVITATION TO BID TRUCK WASH FACILITY
 Bid No. 07-218/JMD
 The Solid Waste Authority, Palm Beach County (Authority) requests interested parties to submit sealed bids for Bid No. 07-218/JMD. The proposed work consists of providing all labor, materials, equipment and incidentals required to construct as detailed in the contract documents. The work includes, but is not necessarily limited to the following: Construction of a 40 feet x 100 feet reinforced concrete Truck Wash Facility and installation of Touch-less Wash Equipment.
 The project location is in Palm Beach County at 6255 North Jog Road, West Palm Beach, Florida.
 Sealed Bids for performing all work in connection with the construction of a Truck Wash Facility will be received by the Authority no later than 2:00 p.m. Thursday, February 22, 2007, at 7501 North Jog Rd, WPB, FL 33412. Bids shall be publicly opened and read aloud immediately thereafter. Bids received after said time will be returned unopened. Sealed bids shall be plainly marked "Bid No. 07-218/JMD, Truck Wash Facility". Bidders may obtain Bid/Contract documents from the office of RCT ENGINEERING, INC. (Engineer), 701 Northpoint Parkway, Suite 310, WPB, FL 33407 upon payment of a non-refundable fee of \$50.00 per set, cash or check. Any forthcoming Addenda will be provided to every Bidder purchasing a Bid package directly from the Engineer. Neither the Authority nor the Engineer shall be responsible for providing said Addenda to Bidders who receive a Bid package from other sources. Interested parties may contact Mr. Francis Sirleaf for additional information at (561) 684-7534.
A NON-MANDATORY PRE-BID CONFERENCE will be held on Thursday, February

NO. 7446242
NOTICE OF PUBLIC SALE:
 Sheehan Towing, Inc. gives notice of public sale of the following:
 1997 CHEVROLET 2G1WW12M0V9720269
 1994 FORD 1ZLV120A9R5104282
 2000 FORD 1FAPF3831YW299566
 1999 FORD 1FTZX1721XNA17242
 1999 HONDA 1HGEJ8243KL096668
 1989 JEEP 1J4FLJ571KL549495
 1996 NISSAN 1N4BU31D4TC161850
 1990 OLDSMOBILE 1G3WH54T9LD327014s
PUB: The Palm Beach Post January 13, 2007

NO. 7465312
GLADES GENERAL HOSPITAL
JANUARY 2007
PATIENT SAFETY/CARE
 The Patient Safety/Care Committee of Glades Hospital Holdings, Inc. (GHH) Glades General Hospital will meet to conduct regular business at 3:30 p.m. on January 18, 2007. This meeting will take place at Glades General Hospital, Administration Office, located at 1201 South Main Street, Belle Glade, Florida.
PUB: The Palm Beach Post January 13, 2007

NO. 7339523
ADVERTISEMENT FOR BIDS
 Horus Construction Services, Inc. invites all interested companies to submit bids on the Carver Middle School Classroom Addition located in Delray Beach, Florida. M/WBE and small business are strongly encouraged to participate in the bidding process. All bidders will be required to be pre-qualified with Horus Construction Services, Inc.; packages can be obtained through the address below, ask for Robert "Bob" Wagner. The project includes Building Systems, interior finishes and landscaping. Bid documents are available. All interested companies should contact Horus Construction Services, Inc. Submit bids to: Horus Construction Services, Inc. 303 Gardenia Street, Suite 7 West Palm Beach, Florida 33401
 Phone: 561-653-8330
 Fax: 561-653-8331
PUB: The Palm Beach Post Dec. 24, 2006-Jan. 13, 2007

NO. 7446242
NOTICE OF PUBLIC SALE:
 Sheehan Towing, Inc. gives notice of public sale of the following:
 1997 CHEVROLET 2G1WW12M0V9720269
 1994 FORD 1ZLV120A9R5104282
 2000 FORD 1FAPF3831YW299566
 1999 FORD 1FTZX1721XNA17242
 1999 HONDA 1HGEJ8243KL096668
 1989 JEEP 1J4FLJ571KL549495
 1996 NISSAN 1N4BU31D4TC161850
 1990 OLDSMOBILE 1G3WH54T9LD327014s
PUB: The Palm Beach Post January 13, 2007

NO. 7465312
GLADES GENERAL HOSPITAL
JANUARY 2007
PATIENT SAFETY/CARE
 The Patient Safety/Care Committee of Glades Hospital Holdings, Inc. (GHH) Glades General Hospital will meet to conduct regular business at 3:30 p.m. on January 18, 2007. This meeting will take place at Glades General Hospital, Administration Office, located at 1201 South Main Street, Belle Glade, Florida.
PUB: The Palm Beach Post January 13, 2007

Professional

EDUCATOR
 The Rodlands Migrant Association is a unique, well-known, non-profit organization for rural low income counties with Florida.
 RCMA seeks 1 visited Part-time Special Educator as a BIA Childhogg for Special Education with an e pediatric and oment to be a full range of health services today, and pr drea. Ratted T all others are e apply. Bilingu Spanish & o offers an exce package that pases other institutions. Co rano) between \$19.00 an hou on experience.
 Contact: Maiana Gor...
 Mobile & Web
SEE O JOBS
EXECUTIVE I
 Seeking prof manage drug treatment for weak benefits have experie...
 Call: Fax resume 5t Mobile & Web
GROUP HOME
 needed for we weak...
 mentally chal resume to fax or call 561-88 Mobile & Web
INSURANCE
 440220...
 insurance ag Salary + com omts. Fax: 56 Mobile & W
INTERIOR DE
 Experience for high en Fax 561- Mobile & We
JEW
 P/T Bench J all repairs. Wellington ers Mobile & W
Lease Contai
 WPB-1 Exp Fax 561- Fax 561- Mobile & W
LEGAL ASS
 PB firm peer yrs expi mu officiant, c w/direct Wrd prof wpm req'd w/benef. F or arc m. Mobile & W
LEGI
 /SEC 1 Yr exp r Law Firm Portug Excellent skill Fax: 56 Mobile & W
LEGAL I
 Downtow Experien Litigation Fax 561- Mobile & W
LEGAL I
 needed to lit litigat exp. Mus Word Pe oits & wc Resume to Mobile & W
LEGAL S
 downtow Family require: fax 561- Mobile & W



Project Directory

Horus Construction Services, Inc.

Carver Middle School Classroom Addition

303 Gardenia Street, Suite 7
West Palm Beach, Florida 33401
Tel: 561-653-8330 Fax: 561-653-8331

Project No.: 2041-8307

001
SCHOOL BOARD OF PALM BEACH COUNTY Owner
3300 Forest Hills Boulevard
West Palm Beach, Florida 33406
Tel: 561-434-8000 Alt: 866-930-8402

| Name | Title | Office | Fax | Mobile | Email |
|------------------|---------------------------------|----------------|----------------|----------------|--|
| Angel Garcia | Sr. Projects Administrator | (561) 434-8918 | | (561) 248-8253 | garciaa@palmbeach.k12.fl.us |
| Phyllis Karp | Prog. Management | (561) 434-8870 | | (561) 719-8286 | karp@palmbeach.k12.fl.us |
| Pat Steinkuehler | Mgr. Capital Educ. Prog. | (561) 434-8126 | | (561) 248-8689 | psteinkuehler@palmbeach.k12.fl.us |
| Michael Owens | Senior Planner | (561) 434-8962 | | (561) 644-4274 | owensmi@palmbeach.k12.fl.us |
| Devra Cornman | Planner | (561) 641-4918 | | | cornmand@palmbeach.k12.fl.us |
| Fred Cahill | Project Coordinator | (561) 688-7581 | | (561) 248-0717 | cahillf@palmbeach.k12.fl.us |
| Eileen Lacey | Interior Design Coordinator | (561) 963-3808 | | (561) 662-2019 | lacey@palmbeach.k12.fl.us |
| Helen Stokes | Purchasing Agent | (561) 434-8635 | | | stokesh@palmbeach.k12.fl.us |
| Carl Henderson | ACL | (561) 722-3315 | | | hendersonc@palmbeach.k12.fl.us |
| Lena Roundtree | Principal | (561) 638-2109 | (561) 638-2191 | | roundtl@palmbeach.k12.fl.us |
| Don Thrasher | School Police/ Security Systems | (561) 840-3287 | | (561) 719-4447 | thrashd@palmbeach.k12.fl.us |
| Thomas Wilson | Head Custodian | (561) 638-2120 | | (561) 706-4599 | |

002
HARVARD JOLLY ARCHITECTS Architect
3201 W. Commercial Boulevard
Ft. Lauderdale, Florida 33309
Tel: 954-486-7910 Fax: 954-486-7825

| Name | Title | Office | Fax | Mobile | Email |
|------------------|----------------------------|----------------|-----|----------------|--|
| Yvette V. London | Senior Vice President | (954) 486-7910 | | (954) 829-6374 | y.london@harvardjolly.com |
| Debbie Wilkinson | Project Manager | (954) 486-7910 | | (561) 252-9850 | d.wilkinson@harvardjolly.com |
| John Rhodes | Construction Administrator | (954) 486-7910 | | (954) 829-2511 | j.rhodes@harvardjolly.com |
| Nick Pietruszka | Project Coordinator | (954) 486-7910 | | (561) 350-1636 | n.pietruszka@harvardjolly.com |

003
EAC CONSULTING, INC. Civil Engineer
2047 Vista Parkway, Suite 200
West Palm Beach, Florida 33411
Tel: 561-686-0097 Fax: 561-686-0099

| Name | Title | Office | Fax | Mobile | Email |
|---------------|----------|----------------|----------------|----------------|--|
| Richard Brown | Engineer | (561) 686-0097 | (561) 686-0099 | (561) 876-2834 | rbrown@eacconsult.com |

HORUS CONSTRUCTION SERVICES, INC. Construction Manager
303 Gardenia Street, Suite 7
West Palm Beach, Florida 33401
Tel: 561-653-8330 Fax: 561-653-8331

| Name | Title | Office | Fax | Mobile | Email |
|-----------------|-----------------------------------|----------------|----------------|----------------|--|
| Jonathan Graham | President | (561) 653-8330 | (561) 653-8331 | (813) 245-9346 | jonathangraham@gpmflorida.com |
| Russ Nuckolls | Project Manager | (561) 653-8330 | (561) 653-8331 | (561) 722-0489 | russnuckolls@gmail.com |
| Bob Wagner | Project Superintendent | (561) 653-8330 | (561) 653-8331 | (727) 638-2586 | r.a.wagner@hotmail.com |
| Yolanda Rose | Project Coordinator/Administrator | (561) 653-8330 | (561) 653-8331 | | rosevolanda@msn.com |

005
PAR DEVELOPMENT Subcontractor
13701 North Nebraska Avenue, Suite 102
Tampa, Florida 33613
Tel: 813-919-7986 Fax:

| Name | Title | Office | Fax | Mobile | Email |
|-------------------|------------------------|----------------|-----|----------------|-------|
| Morris Lopez, Jr. | President | (813) 781-8247 | | (813) 781-8247 | |
| Morris Lopez, Sr. | Project Manager | (813) 781-8247 | | (813) 751-5372 | |
| Robbie Lopez | Project Superintendent | (813) 781-8247 | | (813) 751-5372 | |

006
 GPM, Inc. Subcontractor
 5012 West Cypress Street
 Tampa, Florida 33607
 Tel: 813-287-1731 Fax: 813-289-3229

| Name | Title | Office | Fax | Mobile | Email |
|----------------|---------------------------|----------------|-----|--------|-------|
| Thomas Bradley | President/Project Manager | (813) 287-1731 | | | |

007
 Anything in Fence Subcontractor
 1207 South Swinton Avenue
 Delray Beach, Florida 33444
 Tel: 561-274-4300 Fax: 561-274-8900

| Name | Title | Office | Fax | Mobile | Email |
|-----------|-----------------|----------------|----------------|----------------|-------|
| Rich Loss | Project Manager | (561) 274-4300 | (561) 274-8900 | (561) 251-6055 | |

008
 DPR Excavation, Inc. Subcontractor
 1128 Royal Palm Beach Blvd., Ste. #227
 Royal Palm Beach, Florida 33411
 Tel: 561-798-3047 Fax: 561-798-8884

| Name | Title | Office | Fax | Mobile | Email |
|-------------|-----------------|----------------|----------------|----------------|-------|
| Dan Renaldo | Project Manager | (561) 798-3047 | (561) 798-8884 | (561) 722-1448 | |

HORUS CONSTRUCTION SERVICES, INC.

Carver Middle School Classroom Addition
 303 Gardenia Street, Suite 7
 West Palm Beach, Florida 33401
 Tel: 561-653-8330 Fax: 561-653-8331

Project No.: 2041-8307

| Number | Title | Issue Date | Latest Rev. |
|------------------------|---|------------|-------------|
| Title | | | |
| Spec Book | Carver Middle School Classroom Addition - Construction Documents Specifications Div. 0 - 16 | 9/29/2006 | 11/27/2006 |
| Cover | | | |
| Cover Sheet | Cover Sheet | 9/29/2006 | |
| Index | | | |
| X1.1 | Index Sheet | 9/29/2006 | 1/26/2007 |
| Landscape | | | |
| L-1 | Planting Plan | 11/27/2006 | 1/26/2007 |
| L-2 | Planting Details | 11/27/2006 | 11/20/2006 |
| Irrigation | | | |
| IR-1 | Irrigation Plan | 11/27/2006 | 1/26/2007 |
| IR-2 | Irrigation Details | 11/27/2006 | 11/20/2006 |
| Architectural | | | |
| AS2.1 | Architectural Site Demolition Plan | 9/29/2006 | 1/26/2007 |
| AS3.1 | Architectural Site Paln | 9/29/2006 | 1/26/2007 |
| AS4.1 | Architectural Site Details | 9/29/2006 | 1/26/2007 |
| AS4.2 | Architectural Site Details | 9/29/2006 | 1/26/2007 |
| A1.1 | Architectural Life Safety Plan - First Floor | 9/29/2006 | |
| A1.2 | Architectural Life Safety Plan - Second Floor | 9/29/2006 | |
| A5.1 | Architectural Floor Plan - First Floor | 9/29/2006 | |
| A5.2 | Architectural Floor Plan - Second Floor | 9/29/2006 | |
| A6.1 | Architectural Dimensioned Floor Plan - First Floor | 9/29/2006 | |
| A6.2 | Architectural Dimensioned Floor Plan - Second Floor | 9/29/2006 | |
| A7.1 | Architectural Equipment Floor Plan - First Floor | 9/29/2006 | 1/26/2007 |
| A7.2 | Architectural Equipment Floor Plan - Second Floor | 9/29/2006 | 1/26/2007 |
| A8.1 | Architectural Reflected Ceiling Floor Plan - First Floor | 9/29/2006 | 11/20/2006 |
| A8.2 | Architectural Reflected Ceiling Floor Plan - Second Floor | 9/29/2006 | |
| A9.1 | Architectural Roof Plan - Second Floor | 9/29/2006 | 11/20/2006 |
| A10.1 | Exterior Elevations | 9/29/2006 | 1/26/2007 |
| A11.1 | Building Sections | 9/29/2006 | |
| A11.2 | Building Sections | 9/29/2006 | |
| A12.1 | Stair Sections | 9/29/2006 | 1/26/2007 |
| A13.1 | Interior Partition Details & Sections | 9/29/2006 | |
| A14.1 | Door Framing Schedule & Details | 9/29/2006 | 11/20/2006 |
| A15.1 | Aluminum Window Elevations & Details | 9/29/2006 | |
| A16.1 | Toilet Accessory Schedule & Details | 9/29/2006 | |
| A18.1 | Casework Elevations | 9/29/2006 | 1/26/2007 |
| A18.2 | Casework Elevations | 9/29/2006 | 1/26/2007 |
| A19.1 | Finish Schedule & Details | 9/29/2006 | 11/20/2006 |
| Interior Design | | | |
| ID5.1 | Floor Pattern | 9/29/2006 | |
| ID5.2 | Floor Pattern | 9/29/2006 | |

| Civil | | | |
|------------|---|-----------|------------|
| C-1.0 | General Notes | 11/3/2006 | 1/26/2007 |
| C-2.0 | As-Builts/Record Plan | 11/3/2006 | 1/26/2007 |
| C-3.0 | Civil Site and Geometry Plan | 11/3/2006 | 1/26/2007 |
| C-4.0 | Paving, Grading and Drainage Plan | 11/3/2006 | 1/26/2007 |
| C-5.0 | Typical Sections | 11/3/2006 | 1/26/2007 |
| C-6.0 | Signage and Pavement Marking Plan | 11/3/2006 | 1/26/2007 |
| C-7.0 | Paving, Grading and Drainage Details | 11/3/2006 | 1/26/2007 |
| C-8.0 | Water and Sanitary Sewer Plan | 11/3/2006 | 11/3/2006 |
| C-9.0 | Water and Sanitary Sewer Plan | 11/3/2006 | 11/30/2006 |
| C-9.1 | Water and Sanitary Sewer Plan | 11/3/2006 | 1/26/2006 |
| C-9.2 | Water and Sanitary Sewer Profiles | 11/3/2006 | 1/26/2007 |
| C-10.0 | Water and Sanitary Sewer Details | 11/3/2006 | 11/3/2006 |
| Structural | | | |
| S1.0 | Design Information | 9/29/2006 | 11/20/2006 |
| S1.1 | Foundation Plan 1 | 9/29/2006 | 1/26/2007 |
| S1.2 | Control Joint Layout Plan 1 | 9/29/2006 | |
| S1.3 | Section and Details | 9/29/2006 | |
| S1.4 | Section and Details | 9/29/2006 | 11/20/2006 |
| S2.1 | Floor and Framing Plan | 9/29/2006 | 1/26/2007 |
| S2.2 | Section and Details | 9/29/2006 | 11/20/2006 |
| S3.1 | Roof Framing Plan 1 | 9/29/2006 | 11/20/2006 |
| S3.2 | Sections and Details | 9/29/2006 | |
| Mechanical | | | |
| M0-01 | Legend, General Notes and Schedules | 9/29/2006 | |
| M0-02 | Schedules | 9/29/2006 | 11/20/2006 |
| M0-03 | Schedules and Mechanical Site Plan | 9/29/2006 | 1/26/2007 |
| M1-01 | Partial First Floor HVAC Plan | 9/29/2006 | 1/26/2007 |
| M1-02 | Partial Second Floor HVAC Plan | 9/29/2006 | 1/26/2007 |
| M2-01 | Mechanical Room Plan and Section | 9/29/2006 | 1/26/2007 |
| M2-02 | Chiller Yard and Piping Schematic | 9/29/2006 | 1/26/2007 |
| M3-01 | Mechanical Details | 9/29/2006 | |
| M3-02 | Mechanical Details | 9/29/2006 | |
| M4-01 | Mechanical Controls | 9/29/2006 | 1/26/2007 |
| Electrical | | | |
| E0-01 | Electrical Site Plan | 9/29/2006 | 1/26/2007 |
| E1-01 | Floor Plan and Chiller Area - Lighting | 9/29/2006 | 1/26/2007 |
| E1-02 | Floor Plan and Chiller Area - Power | 9/29/2006 | 11/20/2006 |
| E1-03 | Floor Plan and Chiller Area - System | 9/29/2006 | 11/20/2006 |
| E1-04 | Second Floor Plan - Lighting | 9/29/2006 | 1/26/2007 |
| E1-05 | Second Floor Plan - Power | 9/29/2006 | 11/20/2006 |
| E1-06 | Second Floor Plan - System | 9/29/2006 | 11/20/2006 |
| E2-01 | Enlarged Elect. Rooms and Elect. Riser Diagrams | 9/29/2006 | |
| E3-01 | Risers Diagrams | 9/29/2006 | 1/26/2007 |
| E4-01 | Notes, Legends and Fixtures Sched. | 9/29/2006 | 1/26/2007 |
| E4-02 | Misc. Schedules and Panelboards and Load Calc. | 9/29/2006 | 1/26/2007 |
| E4-03 | Panelboards | 9/29/2006 | |
| E5-01 | Miscellaneous Details | 9/29/2006 | 11/20/2006 |
| E5-02 | Miscellaneous Details | 9/29/2006 | 11/20/2006 |
| E5-03 | Miscellaneous Details | 9/29/2006 | 11/20/2006 |
| E5-04 | Miscellaneous Details | 9/29/2006 | 1/26/2007 |
| E5-05 | Miscellaneous Details | 9/29/2006 | |
| Plumbing | | | |
| P0-01 | Plumbing Fixtures Schedule | 9/29/2006 | 11/20/2006 |
| P1-01 | First Floor Plumbing Plan | 9/29/2006 | |
| P1-02 | Second Floor Plumbing Plan | 9/29/2006 | |
| P1-03 | Plumbing Roof Plan | 9/29/2006 | |
| P2-01 | Plumbing Riser Diagrams | 9/29/2006 | |

| Fire Protection | | | |
|-----------------|---------------------------------------|-----------|--|
| FP0-01 | Building Fire Protection Entry Detail | 9/29/2006 | |
| FP1-01 | First Floor Fire Protection Plan | 9/29/2006 | |
| FP1-02 | Second Floor Fire Protection Plan | 9/29/2006 | |
| FP2-01 | Fire Suppresion Details | 9/29/2006 | |

ents

| Rev |
|-----|
| |
| 1 |
| |
| 0 |
| |
| 2 |
| |
| 2 |
| 1 |
| |
| 2 |
| 1 |
| |
| 2 |
| 2 |
| 2 |
| 2 |
| 2 |
| 0 |
| 0 |
| 0 |
| 0 |
| 0 |
| 0 |
| 2 |
| 2 |
| 1 |
| 0 |
| 1 |
| 2 |
| 0 |
| 0 |
| 2 |
| 0 |
| 1 |
| 0 |
| 0 |
| 1 |
| 1 |
| 1 |
| |
| 0 |
| 0 |

| |
|---|
| |
| 2 |
| 2 |
| 2 |
| 2 |
| 2 |
| 2 |
| 2 |
| 1 |
| 1 |
| 2 |
| 2 |
| 1 |
| |
| 1 |
| 1 |
| 0 |
| 0 |
| 1 |
| 2 |
| 1 |
| 1 |
| 0 |
| |
| 0 |
| 1 |
| 1 |
| 2 |
| 2 |
| 1 |
| 1 |
| 0 |
| 0 |
| 1 |
| |
| 2 |
| 2 |
| 1 |
| 1 |
| 2 |
| 1 |
| 1 |
| 0 |
| 2 |
| 2 |
| 2 |
| 0 |
| 1 |
| 1 |
| 1 |
| 1 |
| 0 |
| |
| 1 |
| 0 |
| 0 |
| 0 |
| 0 |

| |
|---|
| |
| 0 |
| 0 |
| 0 |
| 0 |

Specifications Log

Project No.: 2041-8307

HORUS CONSTRUCTION SERVICES, INC.

Carver Middle School Classroom Addition

303 Gardenia Street, Suite 7

West Palm Beach, Florida 33401

Tel: 561-653-8330

Fax: 561-653-8331

| Number | Title |
|---|---------------------------------------|
| Division 2 SITEWORK | |
| 02110 | Site Cleaning |
| 02200 | Earth Work |
| 02280 | Soil Treatment for Termite Control |
| 02400 | Bituminous Concrete Paving |
| 02520 | Concrete Curbs, Sidewalks & Paving |
| 02660 | Water Distribution System |
| 02700 | Storm Drainage System |
| 02730 | Sanitary Sewerage Collection System |
| 02810 | Underground Irrigation System |
| 02831 | Chain Link Fence |
| 02931 | Tree Protection |
| 02938 | Grass Sodding |
| 02950 | Planting |
| Division 3 CONCRETE | |
| 03100 | Concrete Formwork |
| 03200 | Concrete Reinforcement |
| 03300 | Cast-In-Place Concrete |
| 03346 | Concrete Floor Finishing |
| 03521 | Insulation Concrete Fill |
| Division 4 MASONRY | |
| 04100 | Mortar & Grout |
| 04300 | Unit Masonry System |
| 04340 | Reinforced Unit Masonry System |
| Division 5 METALS | |
| 05120 | Structure Steel |
| 05210 | Steel Joints |
| 05310 | Steel Deck |
| 05400 | Cold Formed Metal Framing |
| 05500 | Metal Fabrications |
| 05510 | Metal Stairs |
| 05520 | Handrails and Railing |
| 05805 | Expansion Joint Assemblies |
| Division 6 WOOD AND PLASTICS | |
| 06100 | Rough Carpentry |
| Division 7 THERMAL AND MOISTURE PROTECTION | |
| 07120 | Fluid Applied Waterproofing |
| 07212 | Extruded Polystyrene Board Insulation |
| 07213 | Batt Insulation |
| 07214 | Foamed In Place Insulation |
| 07270 | Firestopping |
| 07536 | Modified Bitumen Roofing System |
| 07620 | Sheet Metal Flashing and Trim |

| | |
|--------------------------------------|--|
| Division 8 DOORS AND WINDOWS | |
| 08110 | Hollow Metal Doors & Frames |
| 08210 | Solid Core Wood Doors |
| 08305 | Access Doors/Hatches |
| 08520 | Aluminum Windows |
| 08710 | Finish Hardware |
| 08800 | Glass and Glazing |
| Division 9 FINISHES | |
| 09111 | Metal Stud Framing System |
| 09220 | Portland Cement Plaster |
| 09250 | Gypsum Board System |
| 09311 | Ceramic Tile |
| 09330 | Quarry Tile |
| 09511 | Suspended Acoustical Ceiling System |
| 09650 | Resilient Flooring |
| 09688 | Carpet-Non-Modular |
| 09900 | Painting |
| Division 10 SPECIALTIES | |
| 10100 | Marker Boards & Tack Boards |
| 10171 | Toilet Compartments |
| 10196 | Cubical Curtains |
| 10211 | Fixed Metal Wall Louvers |
| 10415 | Display Cases |
| 10441 | Identifying Devices |
| 10522 | Fire Extinguishers, Cabinets & Accessories |
| 10532 | Aluminum Walkway Covers |
| 10675 | Metal Shelving |
| 10800 | Toilet and Bath Accessories |
| Division 11 EQUIPMENT | |
| 11131 | Projector Screens |
| Division 12 FURNISHING | |
| 12345 | Chemistry Laboratory Casework |
| 12500 | Window Vertical Blinds |
| 12692 | Surface Mounted Entrance Mats |
| Division 14 CONVEYING SYSTEMS | |
| 14245 | Hydraulic Elevators -- Passenger |