







GMP PROPOSAL SIGN OFF CARD


Project Name: Glades Central High School

Project No.: 2301-0316

Company Name: W. G. Mills, Inc.

Department	Signature	Date
Purchasing Mark Moon		4/24/07
Project Controls John Andrews		4/19/07
Legal Rathelyn Jacques-Adams	<small>Qualifications, Clarifications, Allocation of Risk</small> 	4/24/07
Risk Management Steve Anderson		4/19/07
Diversity Steve Anderson		4/19/07
Program Management		4/19/07

Proj #	2301-0316
Proj Name	Glades Central High School
Doc Date	4/24/07
File Type	
Doc Type	A
Con Doc	Glades Central HS Signoff Card
# of Pages	
Prepared By:	MD
Scanned	




GLADES CENTRAL COMMUNITY HIGH SCHOOL



Guaranteed Maximum Price

Revision #3

Project # 2301-8316




for
The School District of Palm Beach County

April 24, 2007

Proj #	2301-8316
Proj Name	Glades Central High School
Doc Date	4-24-07
File type	
Doc type	
Con Doc	
# of Pages	100
Prepared By:	
Scanned	

Prepared by




W.G. MILLS, INC.
CONSTRUCTION MANAGERS
GENERAL CONTRACTORS

Table of Contents

- 1. Executive Summary**
- 2. Organizational Chart**
- 3. Document List**
- 4. Subcontractor Bidders List**
- 5. Guaranteed Maximum Price**
- 6. Qualifications and Clarifications**
- 7. Preliminary Schedule**
- 8. Exhibits:**
 - B – Guaranteed Maximum Price Summary**
 - D – Summary of Construction Phase Fee**
 - E – CM staff Per Diem for time extensions**
 - S – Major Subcontractors and Participation**



W.G. MILLS, INC.
CONSTRUCTION MANAGERS
GENERAL CONTRACTORS



**PROJECT DATA**

Construction Budget:	\$7,173,596
Scheduled Start:	June, 2007
Scheduled Finish:	June, 2008
Architect:	MPA Architects, Inc.
Project Delivery:	CM @ Risk
New Construction:	32,859
Student Capacity:	812
Current:	-
New:	812

Glades Central High School New 2-story Building

The School District of Palm Beach County

**W.G. MILLS INC. PROJECT TEAM**

Jim Hensey	Project Executive
Marty Strype	Director of Preconstruction
Jay Hoffman	Co-Project Director
Lyn Mims	Co-Project Director
Greg Thompson	Safety/QC Director
Miriam Colen	Project Manager
TBD/Mims	Project Engineer
TBD	Superintendent
TBD	Administrative Assistant

EXECUTIVE SUMMARY

The project is located at 1001 Avenue M, Belle Glade, FL includes construction of a new 2-story classroom building to accommodate additional academic programs and a new chiller building. The new buildings will be constructed on the existing site by demolition of a portion of the existing bus loop.

This is a single phased project having a schedule of 365 calendar days to reach Substantial Completion and 90 days thereafter to reach Final Completion.

Students, staff and faculty will remain on site and the school will be in continuous operation during construction. A W/MBE requirement of 15% is specified.

This 100% construction document estimate provides details and information for the Glades Central High School project. It includes project and team information, a document list from which this 100% construction document estimate is based upon, an organizational chart, subcontractor and supplier status, qualifications and clarifications, value engineering suggestions and a preliminary schedule.

Site construction includes new underground utilities, covered walkways, chilled water system, landscaping and irrigation. Building construction includes concrete footings and slab on grade, masonry wall construction, hollow core planks, modified bitumen roof, double hung windows, metal doors and frames, drywall, vinyl tile flooring, textured paint coatings, acoustical ceiling system, elevators, fire sprinkler system and complete plumbing, HVAC and electrical systems.

The current preliminary schedule proposed includes a Construction start date of June, 2007 and a finish date of June, 2008.


The Guaranteed Maximum Price is \$7,173,596

W.G. Mills, Inc.
8895 North Military Trail, Suite 102 E
Palm Beach Gardens, Florida 33410
(561) 691-0060 Phone
(561) 691-0055 Fax
www.wgmills.com
mcolen@wgmills.com



Organizational Chart

**School District of Palm Beach County
Owner**



Glades Central High School
Project #2301-8316





W.G. MILLS, INC.
CONSTRUCTION MANAGERS
GENERAL CONTRACTORS

Work Hard // Build Right™

Current Drawing List

Summary Log, Grouped by Category

Glades Central High Academy
 1001 SW Avenue M
 Belle Glade, Florida 33430

Project # 20530
 Tel: 561-691-0060 Fax: 561-691-0055

W. G. Mills, Inc.

Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
Construction Set									
Architectural									
A-1	0	Master First & Second Floor Plans & Chiller Encl.	5/17/2006		100	Construction Documents	Construction Set		
A-10	1	Building Section & Exterior Wall 9/6/2006 Sections			100	Construction Documents	Construction Set		
A-11	1	Enlarged Stair & Elev. Plans & Sections 9/6/2006			100	Construction Documents	Construction Set		
A-12	0	Enlarged Toilet Room Plans & Elevations 5/17/2006			100	Construction Documents	Construction Set		
A-13	0	Interior Elevations 5/17/2006			100	Construction Documents	Construction Set		
A-14	0	Interior Elevations 5/17/2006			100	Construction Documents	Construction Set		
A-15	0	Interior Elevations 5/17/2006			100	Construction Documents	Construction Set		
A-16	0	Typical Casework Sections 5/17/2006			100	Construction Documents	Construction Set		
A-17	0	Typical Casework Sections 5/17/2006			100	Construction Documents	Construction Set		
A-18	0	Wall Type Details 5/17/2006			100	Construction Documents	Construction Set		
A-19	0	Wall Type Details 5/17/2006			100	Construction Documents	Construction Set		
A-2	0	First Floor Plan 5/17/2006			100	Construction Documents	Construction Set		
A-20	0	Interior Details 5/17/2006			100	Construction Documents	Construction Set		
A-21	0	Interior Details & Accessibility Details 5/17/2006			100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
A-22	1	Roof & Walkway Details	9/6/2006		100	Construction Documents	Construction Set		
A-23	0	Door & Window Frame Details	5/17/2006		100	Construction Documents	Construction Set		
A-24	0	Room Finish Schedules	6/17/2006		100	Construction Documents	Construction Set		
A-25	1	Door Schedules & Elevations	9/6/2006		100	Construction Documents	Construction Set		
A-26	0	Condensing Unit Plan Elev. Section, & Details	5/17/2006		100	Construction Documents	Construction Set		
A-3	0	Second Floor Plan	5/17/2006		100	Construction Documents	Construction Set		
A-4	0	Furniture Plan First Floor	5/17/2006		100	Construction Documents	Construction Set		
A-5	0	Furniture Plan Second Floor	5/17/2006		100	Construction Documents	Construction Set		
A-6	1	Reflected Ceiling Plan First Floor	9/6/2006		100	Construction Documents	Construction Set		
A-7	1	Reflected Ceiling Plan Second Floor	9/6/2006		100	Construction Documents	Construction Set		
A-8	1	Roof Plan	9/6/2006		100	Construction Documents	Construction Set		
A-9	1	Exterior Elevations	9/6/2006		100	Construction Documents	Construction Set		
Cover	0	Cover	5/17/2006		100	Construction Documents	Construction Set		
DT-1	0	Demolition & Transplant Plan	5/17/2006		100	Construction Documents	Construction Set		
Index	1	Index	9/6/2006		100	Construction Documents	Construction Set		
LSP-1	1	Life Safety Plan First Floor	9/6/2006		100	Construction Documents	Construction Set		
LSP-2	1	Life Safety Plan Second Floor	9/6/2006		100	Construction Documents	Construction Set		
SP-1	0	Master Site Plan	5/17/2006		100	Construction Documents	Construction Set		
SP-2	0	Partial Site Plan Demolition	5/17/2006		100	Construction Documents	Construction Set		
SP-3	0	Partial Site Plan New Construction	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
Civil									
02200	0	Earth Work	11/13/2006		100	Construction Documents	Construction Set		004
C-1	1	Cover Sheet	9/6/2006		100	Construction Documents	Construction Set		
C-2	1	Paving, Grading & Drainage Plan	9/6/2006		100	Construction Documents	Construction Set		
C-3	1	Water & Sewer Plan	9/6/2006		100	Construction Documents	Construction Set		
C-4	1	Site/Demolition Plan	9/6/2006		100	Construction Documents	Construction Set		
C-5	1	Paving, Grading & Drainage Details	9/6/2006		100	Construction Documents	Construction Set		
C-6	1	Potable Water Standard Details	9/6/2006		100	Construction Documents	Construction Set		
C-7	1	Potable Water Standard Details	9/6/2006		100	Construction Documents	Construction Set		
C-8	1	Potable Water & Wastewater Standard Details	9/6/2006		100	Construction Documents	Construction Set		
C-9	1	Wastewater Standard Details	9/6/2006		100	Construction Documents	Construction Set		
CSI Division									
00001	0	Title Page	5/17/2006		100	Construction Documents	Construction Set		
00002	0	Table of Contents	5/17/2006		100	Construction Documents	Construction Set		
01010	0	Summary of Work	5/17/2006		100	Construction Documents	Construction Set		
01027	0	Applications for Payment	5/17/2006		100	Construction Documents	Construction Set		
01028	0	Modification Requirements	5/17/2006		100	Construction Documents	Construction Set		
01039	0	Coordination & Meetings	5/17/2006		100	Construction Documents	Construction Set		
01045	0	Cutting & Patching	5/17/2006		100	Construction Documents	Construction Set		
01060	0	Regulatory Requirements	5/17/2006		100	Construction Documents	Construction Set		
Prolog Manager									
			Printed on: 4/9/2007				WGMI DATABASE - ACTIVE		Page 3

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFI's
01100	0	Alternates	5/17/2006		100	Construction Documents	Construction Set		
01120	0	Alteration Project Procedures	5/17/2006		100	Construction Documents	Construction Set		
01300	0	Submittals	5/17/2006		100	Construction Documents	Construction Set		
01311	0	Network Analysis Schedules	5/17/2006		100	Construction Documents	Construction Set		
01400	0	Quality Control	5/17/2006		100	Construction Documents	Construction Set		
01410	0	Testing Laboratory Services	5/17/2006		100	Construction Documents	Construction Set		
01500	0	Construction Facilities & Temporary Controls	5/17/2006		100	Construction Documents	Construction Set		
01540	0	Security	5/17/2006		100	Construction Documents	Construction Set		
01560	0	Temporary Controls	5/17/2006		100	Construction Documents	Construction Set		
01600	0	Material Equipment & Approved Equals	5/17/2006		100	Construction Documents	Construction Set		
01650	0	Starting of Systems	5/17/2006		100	Construction Documents	Construction Set		
01700	0	Contract Closeout	5/17/2006		100	Construction Documents	Construction Set		
01730	0	Operation & Maintenance Data	5/17/2006		100	Construction Documents	Construction Set		
01740	0	Warranties	5/17/2006		100	Construction Documents	Construction Set		
02070	0	Selective Demolition	5/17/2006		100	Construction Documents	Construction Set		
02110	0	Site Cleaning	5/17/2006		100	Construction Documents	Construction Set		
02280	0	Soil Treatment & Termit Control	5/17/2006		100	Construction Documents	Construction Set		
02400	0	Bituminous Concrete Paving	5/17/2006		100	Construction Documents	Construction Set		
02520	0	Concrete Curbs & Walks	5/17/2006		100	Construction Documents	Construction Set		
02580	0	Pavement Marking	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFls
02660	0	Water Distribution System	5/17/2006		100	Construction Documents	Construction Set		
02700	0	Site Storm Drainage System	5/17/2006		100	Construction Documents	Construction Set		
02730	0	Sanitary Sewerage Collection System	5/17/2006		100	Construction Documents	Construction Set		
02800	0	Site Improvements & Amenities	5/17/2006		100	Construction Documents	Construction Set		
02831	0	Chain Link Fencing	5/17/2006		100	Construction Documents	Construction Set		
02938	0	Grass Sodding	5/17/2006		100	Construction Documents	Construction Set		
02950	0	Trees, Plants & Ground Cover	5/17/2006		100	Construction Documents	Construction Set		
03100	0	Concrete Formwork	5/17/2006		100	Construction Documents	Construction Set		
03200	0	Concrete Reinforcement	5/17/2006		100	Construction Documents	Construction Set		
03300	0	Cast-in-Place Concrete	5/17/2006		100	Construction Documents	Construction Set		
03341	0	Fibrous Concrete Reinforcing	5/17/2006		100	Construction Documents	Construction Set		
03342	0	Lightweight Insulating Concrete Roof Deck System	5/17/2006		100	Construction Documents	Construction Set		
03346	0	Concrete Floor Finishing	5/17/2006		100	Construction Documents	Construction Set		
04100	0	Mortar & Grout	5/17/2006		100	Construction Documents	Construction Set		
04300	0	Unit Masonry System	5/17/2006		100	Construction Documents	Construction Set		
04340	0	Reinforced Unit Masonry System	5/17/2006		100	Construction Documents	Construction Set		
05120	0	Structural Steel	5/17/2006		100	Construction Documents	Construction Set		
05400	0	Cold Formed Metal Framing	5/17/2006		100	Construction Documents	Construction Set		
05500	0	Metal Fabrications	5/17/2006		100	Construction Documents	Construction Set		
05510	0	Metal Stairs	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
05520	0	Handrails & Railings	5/17/2006		100	Documents	Construction Set		
06100	0	Rough Carpentry	5/17/2006		100	Documents	Construction Set		
06410	0	Custom Casework	5/17/2006		100	Documents	Construction Set		
07160	0	Bituminous Dampproofing	5/17/2006		100	Documents	Construction Set		
07191	0	Vapor Retarders	5/17/2006		100	Documents	Construction Set		
07213	0	Building Insulation	5/17/2006		100	Documents	Construction Set		
07214	0	Foamed-in-Place Insulation	5/17/2006		100	Documents	Construction Set		
07536	0	Modified Bitumen Roofing System	5/17/2006		100	Documents	Construction Set		
07620	0	Sheet Flashing & Trim	5/17/2006		100	Documents	Construction Set		
07724	0	Roof Hatches	5/17/2006		100	Documents	Construction Set		
07900	0	Joint Sealants	5/17/2006		100	Documents	Construction Set		
08110	0	Hollow Metal Frames	5/17/2006		100	Documents	Construction Set		
08210	0	Solid Core Wood Doors	5/17/2006		100	Documents	Construction Set		
08305	0	Access Doors/Hatches	5/17/2006		100	Documents	Construction Set		
08520	0	Aluminum Windows	5/17/2006		100	Documents	Construction Set		
08710	0	Finish Hardware	5/17/2006		100	Documents	Construction Set		
08800	0	Glass & Glazing	5/17/2006		100	Documents	Construction Set		
09111	0	Metal Stud Framing System	5/17/2006		100	Documents	Construction Set		
09206	0	Metal Furring & Lathing	5/17/2006		100	Documents	Construction Set		
09210	0	Gypsum Veneer Plaster	5/17/2006		100	Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFls
09215	0	Veneer Plaster	5/17/2006		100	Construction Documents	Construction Set		
09220	0	Portland Cement Plaster	5/17/2006		100	Construction Documents	Construction Set		
09250	0	Gypsum Board Systems	5/17/2006		100	Construction Documents	Construction Set		
09311	0	Ceramic Tile	5/17/2006		100	Construction Documents	Construction Set		
09511	0	Suspended Acoustical Ceiling System	5/17/2006		100	Construction Documents	Construction Set		
09520	0	Acoustical Wall Panels	5/17/2006		100	Construction Documents	Construction Set		
09650	0	Resilient Flooring	5/17/2006		100	Construction Documents	Construction Set		
09900	0	Painting	5/17/2006		100	Construction Documents	Construction Set		
10100	0	Marker Boards & Tack Boards	5/17/2006		100	Construction Documents	Construction Set		
10171	0	Toilet Compartments, Urinal Screens, Shower Cubicles	5/17/2006		100	Construction Documents	Construction Set		
10196	0	Cubicle Curtains	5/17/2006		100	Construction Documents	Construction Set		
10260	0	Wall Protection Systems	5/17/2006		100	Construction Documents	Construction Set		
10415	0	Display Cases	5/17/2006		100	Construction Documents	Construction Set		
10441	0	Identifying Devices	5/17/2006		100	Construction Documents	Construction Set		
10508	0	Metal Wardrobe Lockers	5/17/2006		100	Construction Documents	Construction Set		
10522	0	Fire Extinguishers & Accessories	5/17/2006		100	Construction Documents	Construction Set		
10532	0	Aluminum Walkway Covers	5/17/2006		100	Construction Documents	Construction Set		
10675	0	Metal Shelving	5/17/2006		100	Construction Documents	Construction Set		
10800	0	Toilet & Bath Accessories	5/17/2006		100	Construction Documents	Construction Set		
11131	0	Projection Screens	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
12500	0	Window Vertical Blinds & Window Shades	5/17/2006		100	Construction Documents	Construction Set		
14245	0	Hydraulic Elevators - Passenger	5/17/2006		100	Construction Documents	Construction Set		
15000	0	Basic Mechanical Requirements	5/17/2006		100	Construction Documents	Construction Set		
15073	0	Minor Mechanical Demolition	5/17/2006		100	Construction Documents	Construction Set		
15135	0	Liquid & Air Flow Meters, Gages & Thermometers	5/17/2006		100	Construction Documents	Construction Set		
15140	0	Supports, Bases, & Anchors	5/17/2006		100	Construction Documents	Construction Set		
15170	0	Motors	5/17/2006		100	Construction Documents	Construction Set		
15190	0	Mechanical Identification	5/17/2006		100	Construction Documents	Construction Set		
15242	0	Vibration Isolation	5/17/2006		100	Construction Documents	Construction Set		
15260	0	Piping Insulation	5/17/2006		100	Construction Documents	Construction Set		
15280	0	Equipment Insulation	5/17/2006		100	Construction Documents	Construction Set		
15290	0	Ductwork Insulation	5/17/2006		100	Construction Documents	Construction Set		
15411	0	Potable Water Systems	5/17/2006		100	Construction Documents	Construction Set		
15412	0	Soil & Waste Water Systems	5/17/2006		100	Construction Documents	Construction Set		
15413	0	Storm Water Systems	5/17/2006		100	Construction Documents	Construction Set		
15420	0	Plumbing Piping	5/17/2006		100	Construction Documents	Construction Set		
15430	0	Plumbing Specialties	5/17/2006		100	Construction Documents	Construction Set		
15440	0	Plumbing Fixtures & Accessories	5/17/2006		100	Construction Documents	Construction Set		
15450	0	Plumbing Equipment	5/17/2006		100	Construction Documents	Construction Set		
15500	0	Fire Protection	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
15510	0	Hydronic Piping	5/17/2006		100	Construction Documents	Construction Set		
15515	0	Hydronic Specialties	5/17/2006		100	Construction Documents	Construction Set		
15535	0	Refrigeration Piping & Specialties	5/17/2006		100	Construction Documents	Construction Set		
15540	0	HVAC Pumps	5/17/2006		100	Construction Documents	Construction Set		
15671	0	Air Cooled Air Conditioning Condensing Units	5/17/2006		100	Construction Documents	Construction Set		
15682	0	Air Cooled Water Chillers	5/17/2006		100	Construction Documents	Construction Set		
15765	0	Variable Frequency Drive Units	5/17/2006		100	Construction Documents	Construction Set		
15801	0	Water Treatment	5/17/2006		100	Construction Documents	Construction Set		
15817	0	Electric Resistance Duct Heaters	5/17/2006		100	Construction Documents	Construction Set		
15855	0	Air Handling Units	5/17/2006		100	Construction Documents	Construction Set		
15870	0	Power Ventilators	5/17/2006		100	Construction Documents	Construction Set		
15885	0	Air Filters	5/17/2006		100	Construction Documents	Construction Set		
15890	0	Ductwork	5/17/2006		100	Construction Documents	Construction Set		
15895	0	Ductwork Accessories	5/17/2006		100	Construction Documents	Construction Set		
15900	0	Energy Mgt. & Control System	5/17/2006		100	Construction Documents	Construction Set		
15930	0	Variable Air Volume Terminal Units	5/17/2006		100	Construction Documents	Construction Set		
15936	0	Grilles, Registers, Diffusers	5/17/2006		100	Construction Documents	Construction Set		
15990	0	Start-Up Requirements for HVAC Systems	5/17/2006		100	Construction Documents	Construction Set		
15991	0	Testing, Adjusting & Balancing of HVAC Systems	5/17/2006		100	Construction Documents	Construction Set		
15992	0	Tests - Piping Systems	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
16010	0	Basic Electrical Requirements	5/17/2006		100	Construction Documents	Construction Set		
16020	0	Work Included	5/17/2006		100	Construction Documents	Construction Set		
16025	0	Codes, Fees & Standards	5/17/2006		100	Construction Documents	Construction Set		
16050	0	Basic Materials & Methods	5/17/2006		100	Construction Documents	Construction Set		
16111	0	Conduit	5/17/2006		100	Construction Documents	Construction Set		
16115	0	Indoor Service Poles	5/17/2006		100	Construction Documents	Construction Set		
16117	0	Manholes	5/17/2006		100	Construction Documents	Construction Set		
16123	0	Building Wire & Cable	5/17/2006		100	Construction Documents	Construction Set		
16130	0	Boxes	5/17/2006		100	Construction Documents	Construction Set		
16141	0	Wiring Devices	5/17/2006		100	Construction Documents	Construction Set		
16160	0	Cabinets & Enclosures	5/17/2006		100	Construction Documents	Construction Set		
16180	0	Equipment Wiring Systems	5/17/2006		100	Construction Documents	Construction Set		
16190	0	Supporting Devices	5/17/2006		100	Construction Documents	Construction Set		
16195	0	Electrical Identification	5/17/2006		100	Construction Documents	Construction Set		
16420	0	Service Entrance	5/17/2006		100	Construction Documents	Construction Set		
16425	0	Switchboards	5/17/2006		100	Construction Documents	Construction Set		
16440	0	Disconnect Switches	5/17/2006		100	Construction Documents	Construction Set		
16450	0	Grounding	5/17/2006		100	Construction Documents	Construction Set		
16461	0	Dry Type Transformers	5/17/2006		100	Construction Documents	Construction Set		
16470	0	Panelboards	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
16476	0	Enclosed Circuit Breakers	5/17/2006		100	Construction Documents	Construction Set		
16477	0	Fuses (600 volt & below)	5/17/2006		100	Construction Documents	Construction Set		
16480	0	Motor Control	5/17/2006		100	Construction Documents	Construction Set		
16485	0	Contactors	5/17/2006		100	Construction Documents	Construction Set		
16495	0	Transfer Switch	5/17/2006		100	Construction Documents	Construction Set		
16510	0	Interior Luminaries	5/17/2006		100	Construction Documents	Construction Set		
16530	0	Site Lighting	5/17/2006		100	Construction Documents	Construction Set		
16535	0	Emergency Lighting Equipment	5/17/2006		100	Construction Documents	Construction Set		
16610	0	Transient Voltage Surge Suppression	5/17/2006		100	Construction Documents	Construction Set		
16622	0	Packaged Engine Generator Systems	5/17/2006		100	Construction Documents	Construction Set		
16650	0	Energy Mgt. & Control System	5/17/2006		100	Construction Documents	Construction Set		
16670	0	Lightning Protection Systems	5/17/2006		100	Construction Documents	Construction Set		
16721	0	Fire Alarm & Smoke Detection Systems	5/17/2006		100	Construction Documents	Construction Set		
16722	0	Intrusion Detection & Security Access System	5/17/2006		100	Construction Documents	Construction Set		
16723	0	Video Surveillance System	5/17/2006		100	Construction Documents	Construction Set		
16725	0	Card Access System	5/17/2006		100	Construction Documents	Construction Set		
16765	0	Intercom Systems	5/17/2006		100	Construction Documents	Construction Set		
16781	0	Master TV Antenna System	5/17/2006		100	Construction Documents	Construction Set		
16902	0	Electric Controls & Relays	5/17/2006		100	Construction Documents	Construction Set		
16905	0	Communications System (Data)	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
16906	0	Ceiling Projector System	5/17/2006		100	Construction Documents	Construction Set		
Electrical									
E-1	0	Electrical Legend & Notes	5/17/2006		100	Construction Documents	Construction Set		
E-10	1	One-Line Power Diagram	9/6/2006		100	Construction Documents	Construction Set		
E-11	1	System Riser Diagrams	9/6/2006		100	Construction Documents	Construction Set		
E-12	0	System Riser Diagrams	5/17/2006		100	Construction Documents	Construction Set		
E-13	0	Electrical Details	5/17/2006		100	Construction Documents	Construction Set		
E-14	0	Electrical Details	5/17/2006		100	Construction Documents	Construction Set		
E-15	0	Electrical Details	5/17/2006		100	Construction Documents	Construction Set		
E-16	1	Electrical Details	9/6/2006		100	Construction Documents	Construction Set		
E-17	0	Electrical Details	5/17/2006		100	Construction Documents	Construction Set		
E-18	0	Electrical Details	5/17/2006		100	Construction Documents	Construction Set		
E-19	1	Electrical Schedules	9/6/2006		100	Construction Documents	Construction Set		
E-2	0	Partial Electrical Site Plan	5/17/2006		100	Construction Documents	Construction Set		
E-20	1	Panelboard Schedules	9/6/2006		100	Construction Documents	Construction Set		
E-21	0	Panelboard Schedules	5/17/2006		100	Construction Documents	Construction Set		
E-22	0	Panelboard Schedules	5/17/2006		100	Construction Documents	Construction Set		
E-3	1	First Floor Lighting Plan	9/6/2006		100	Construction Documents	Construction Set		
E-4	1	First Floor Power Plan	9/6/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
E-5	1	First Floor Systems Plan	9/6/2006		100	Construction Documents	Construction Set		
E-6	1	Second Floor Lighting Plan	9/6/2006		100	Construction Documents	Construction Set		
E-7	1	Second Floor Power Plan	9/6/2006		100	Construction Documents	Construction Set		
E-8	1	Second Floor Systems Plan	9/6/2006		100	Construction Documents	Construction Set		
E-9	1	Enlarged Scale Plans	9/6/2006		100	Construction Documents	Construction Set		
Fire Protection									
FP-1	1	Legend, Notes, Details Fire Protection	9/6/2006		100	Construction Documents	Construction Set		
FP-2	0	Details Fire Protection	5/17/2006		100	Construction Documents	Construction Set		
FP-3	0	Details Fire Protection	5/17/2006		100	Construction Documents	Construction Set		
FP-4	0	First Floor Plan Fire Protection	5/17/2006		100	Construction Documents	Construction Set		
FP-5	0	Second Floor Plan Fire Protection	5/17/2006		100	Construction Documents	Construction Set		
Landscape									
IR-1	0	Irrigation Plan	5/17/2006		100	Construction Documents	Construction Set		
IR-2	0	Irrigation Details	5/17/2006		100	Construction Documents	Construction Set		
LP-1	0	Landscape Plan	5/17/2006		100	Construction Documents	Construction Set		
LP-2	0	Landscape Details	5/17/2006		100	Construction Documents	Construction Set		
Mechanical									
M-1	0	Legend, Schedules & General Notes	5/17/2006		100	Construction Documents	Construction Set		
M-10	0	Dust Collector Plan Technical Workshop	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category




Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFIs
M-11	0	Dust Collector Details	5/17/2006		100	Construction Documents	Construction Set		
M-12	1	Mechanical Details	9/6/2006		100	Construction Documents	Construction Set		
M-13	0	Mechanical Details	5/17/2006		100	Construction Documents	Construction Set		
M-14	0	Mechanical Details	5/17/2006		100	Construction Documents	Construction Set		
M-15	0	Mechanical Details	5/17/2006		100	Construction Documents	Construction Set		
M-16	0	Mechanical Details	5/17/2006		100	Construction Documents	Construction Set		
M-17	0	Mechanical Control Diagrams	5/17/2006		100	Construction Documents	Construction Set		
M-18	0	Mechanical Control Diagrams	5/17/2006		100	Construction Documents	Construction Set		
M-2	0	Mechanical Schedules	5/17/2006		100	Construction Documents	Construction Set		
M-3	0	Mechanical Schedules	5/17/2006		100	Construction Documents	Construction Set		
M-4	0	HVAC Floor Plan First Floor	5/17/2006		100	Construction Documents	Construction Set		
M-5	1	HVAC Floor Plan Second Floor	9/6/2006		100	Construction Documents	Construction Set		
M-6	0	1st Floor Mech. Room Plan & Section	5/17/2006		100	Construction Documents	Construction Set		
M-7	0	2nd Floor Mech. Room Plan & Section	5/17/2006		100	Construction Documents	Construction Set		
M-8	0	Chiller Enclosure Floor Plan	5/17/2006		100	Construction Documents	Construction Set		
M-9	0	Chilled Water System Flow Schematic	5/17/2006		100	Construction Documents	Construction Set		
Plumbing									
P-1	1	Legend, Schedules & General Notes	9/6/2006		100	Construction Documents	Construction Set		
P-2	1	Plumbing Floor Plan 1st Floor	9/6/2006		100	Construction Documents	Construction Set		
P-3	0	Plumbing Floor Plan 2nd Floor	5/17/2006		100	Construction Documents	Construction Set		

Current Drawing List
Summary Log, Grouped by Category



Number	Rev	Title	Rev Date	Bulletin	% Complete	Status	Category	General Notes	Ref RFI's
P-4	1	Riser Diagrams & Details	9/6/2006		100	Construction Documents	Construction Set		
Site	0	Topographic Survey	5/12/2003		100	Construction Documents	Construction Set		
Structural									
S-1	1	Foundation Plan w/Section & Detail	9/6/2006		100	Construction Documents	Construction Set		
S-2	1	Second Floor Framing Plan	9/6/2006		100	Construction Documents	Construction Set		
S-3	1	Roof Framing Plan	9/6/2006		100	Construction Documents	Construction Set		
S-3A	1	Chiller Enclosure w/Sections & Details	9/6/2006		100	Construction Documents	Construction Set		
S-4	1	Building Sections	9/6/2006		100	Construction Documents	Construction Set		
S-5	1	Sections & Details	9/6/2006		100	Construction Documents	Construction Set		
S-6	1	Sections & Details	9/6/2006		100	Construction Documents	Construction Set		
S-7	1	Notes & Schedules	9/6/2006		100	Construction Documents	Construction Set		





W.G. MILLS, INC.
CONSTRUCTION MANAGERS
GENERAL CONTRACTORS

PRE-QUALIFICATION SOLICITATION
GLADES CENTRAL HIGH ACADEMY

SCORE	SENT INVITATION	REQUESTED PKG	SENT PKG	PKG RETURNED	DECLINED OR REJECTED	SEAL PLANS	BID	SUBCONTRACTOR	CONTACT	PHONE	FAX	ADDRESS
	3/14/2006	3/14/2006	3/14/2006	3/29/2006				Professional Cleaning People, Custom Building Cleaning Services Corp. Cleaning Systems, Inc.	Nancy Sklar Tom Bhegani James Fischer	888-404-2833 954-938-0028 954-341-6771	888-404-2844 954-938-0048 954-341-6771	4868 NE 12th Avenue, Oakland Park, FL 33334 10330 NW 56th St., Sunrise, FL 33351 7040 Seminole Pratt Whitney Rd, #25-4, Loxah 33470
	3/15/2006	3/15/2006	3/15/2006	3/24/2006				RKC Land Development, Inc. LVI Environmental Services, Inc. Edens Construction Co., Inc. WPM - Southern, LLC The BG Group DeLand Site Development, Inc. Seavast Contracting Services, Inc. Roberts Traffic Corp. G and H Parker Construction Category 5 Demolition Hughes Construction Midway Construction Project Development Group	Paul DeFranco Brenda Tyson William Leoni, Jr Tommy Edmund Deveaux Ron Kramke Lisa Birchfield Grady Parker John Sinyoyult Todd & Jason Bart Perryman Dominic Cosnotti	813-740-1120 561-986-8822 810-806-1400 561-998-9982 561-732-0106 561-640-7422 954-929-2922 561-863-9664 954-661-4998 792-80719 561-996-6100 954-978-7077	813-740-1120 561-986-4502 810-806-1411 810-806-1411 8127 Industrial Park Drive, Grand Blanc, MI 48439 810-806-1411 561-998-9982 3851 NW 65th Dr., Boca Raton, FL 33496 1302 Wingfield Street, Lake Worth, FL 33460 6762 Belvedere Road, WPB, FL 33413 2210 Hayes Street Hollywood, FL 33020 1401 West 7th St., Riviera Beach, FL 33404 3500 Fairlane Farms Rd #5, Wellington, FL 33414 1190 NW 16th St, Belle Glade, FL 33430 716 S Military Trail Deerfield Beach, FL 33442	
	3/30/2006	3/30/2006	3/30/2006	3/30/2006	11/13/2006			PSL Landscape Services, Inc. Garden Masters of FL, Inc. Vila and Son Landscaping Corp Schulz Landscaping Service, Inc. Becker Landscaping and Irrigation Irrigation Systems, Inc. All Around Ground Services All Green Landscaping	Cindy Conner Osvaldo Alarcon Charlie Lockerson Vincent Cantora Robert Davis Kimberly Francese Josh Dillon James Hitchens	772-878-3766 561-586-5335 561-586-3070 954-596-0600 772-546-1389 954-943-0108 863-697-0197	772-878-3767 561-586-5325 561-795-3070 954-596-0675 772-546-9363 954-942-3213 772-545-7800	6132 NW Smoak Court PSL, FL 34979 258 Beverly Road, WPB, FL 33405 10 Helwig Terrace, Deerfield Bch, 33064 Hobe Sound, FL 33455 1750 E Samble Rd, Bldg 8, St 9, Pompano Bch, 33064 8949 SE 66th Drive Okachobee, FL 34974
	3/24/2006	3/24/2006	3/24/2006	9/8/2006	11/7/2006			Stuart Fence Tropical Fence Inc. Accurate Tennis Courts, Inc. Anything in Fence GateSystems Unlimited Ross Fence Co. Marlin Fence Co.	Dave Leonas Mike Monte Paul Gold Paul Gold Don Stripling	954-978-1250 561-968-6605 561-498-3949 561-784-1511 407-384-2299 561-848-4466	772-288-3035 954-960-1432 86616 Park Lane East, Lake Worth, FL 33467 1207 S. Swinton Ave., Delray Beach, FL 33444 8060 Belvedere Rd, Unit 9, West Palm Beach, 33411 Lake Park	1864 NW 21st Street Pompano Bch, 33069 16616 Park Lane East, Lake Worth, 33467 Delray Beach, FL 33444 West Palm Beach, FL 33411
	10/30/2006	3/30/2006	3/30/2006	3/30/2006	11/10/2006			The BG Group Chelle Construction Night & Day Construction Hurley Construction U S Contracting Diamond Coast CapMen Construction Southwest Construction Concrete Unlimited	Thomas Schwab John Heitz Jim Kistenmacher John John	800-503-8719 786-402-5117 798-0290 305-271-3412 684-1011 954-427-1490 239-768-9863	BP 02 305-233-6424 305-267-2270 7935 SW 9 Terr Miami, FL 16242 E Stallion Drive Loxahatchee, FL Miami, FL 1520 Latham Road, West Palm Beach, FL 6151 NW 42nd Terr Coconut Creek, FL 212 Wallace Ave., Lehigh Acres, FL 33971	1909 NW 16th Street, Pompano Beach, FL 3420 Enterprise Drive Fort Pierce, FL P. O. Box 1749 Belle Glade, FL 205 NW 12th Ave, Pompano Bch, 33069 208 N. US Hwy #1, Sullie 6, Tequesta, FL 33469 4080 Pines Industrial Ave, Rockledge, FL 32955 3561 Industrial Road, Titusville, FL 32796 2812 Tallawest Road, Sarasota, FL 34243 305-943-8255 Miami, FL 721 NE 44th Street, Ft. Lauderdale, FL 8095 NW 64th Street, Miami, FL 1430 SW 12th Ave, Pompano Beach, FL FL, Lauderdale, FL
	10/30/2006	3/29/2006	3/29/2006	3/29/2006	11/2/2006			Tailored Foam Coastal Masonry Ron Kendall Masonry Abernathy Masonry Stone Age Pavers, Inc. OceanSide Masonry		954-984-0600 772-461-8763 561-924-5386 954-691-1701 561-743-2095	954-984-1960 772-461-3819 561-924-5386 954-691-1701 561-743-2097	1909 NW 16th Street, Pompano Beach, FL 3420 Enterprise Drive Fort Pierce, FL P. O. Box 1749 Belle Glade, FL 205 NW 12th Ave, Pompano Bch, 33069 208 N. US Hwy #1, Sullie 6, Tequesta, FL 33469
	3/29/2006	3/29/2006	3/29/2006	3/29/2006	12/1/2006			HMS Steel Corp Industrial Steel, Inc. Trident Building Systems, Inc Steel Power Force, Inc. MoSteel Steel Fabricators LiteCrete, Inc. GBR Steel Fabricators Skyline Steel	Forest Brewton James Blus Bill Wright Steel Power Force, Inc. MoSteel Steel Fabricators LiteCrete, Inc. GBR Steel Fabricators Skyline Steel	321-636-6511 321-267-2341 941-755-7073 305-685-8722 305-943-8255 Miami, FL 954-772-0440 954-938-7527 305-500-9373 954-782-3162 954-966-7077	321-636-0270 3561 Industrial Road, Titusville, FL 32796 2812 Tallawest Road, Sarasota, FL 34243 305-943-8255 Miami, FL 721 NE 44th Street, Ft. Lauderdale, FL 8095 NW 64th Street, Miami, FL 1430 SW 12th Ave, Pompano Beach, FL FL, Lauderdale, FL	
	3/20/2006	3/20/2006	3/20/2006	3/27/2006	11/2/2006			Institutional Products Commercial Casework, Inc. X-Treme SPD, Inc. Ceyman National Manuf.	Lisset Ruiz Tom Robert Urbaneck Ken Beane	305-248-4955 904-591-5980 954-949-3434	305-248-4957 904-278-0420 954-421-0028	1011 NW 6th Street, Homestead, FL 33030 75 Industrial Loop N., Jacksonville, FL 32073 BP 11 1301 SW 34th Ave, Deerfield Bch, FL 33442



W.G. MILLS, INC.
CONSTRUCTION MANAGERS
GENERAL CONTRACTORS

PRE-QUALIFICATION SOLICITATION
GLADES CENTRAL HIGH ACADEMY

SCOPE	SENT INVITATION	REQUESTED PKG	SENT PKG	PKG RETURNED	DECLINED OR REJECTED	SENT PLANS	BID?	SUBCONTRACTOR	CONTACT	PHONE	FAX	ADDRESS	Advertisement Dates: 3/13, 3/20, 3/27
	4/10/2006	4/10/2006	4/10/2006	4/14/2006		11/2/2006		SSE & Associates, Inc.	Alan Batson	407-339-9970	407-339-9971	270 S Northlake Blvd, Ste 100A, Altamonte Springs, 32701	
	5/15/2006			5/17/2006		11/8/2006	OK	Southern Construction Group, LLC	Margaret McCulloch	561-863-7446	561-848-2270	800 13 St W., West Palm Beach, FL 33404	
	10/4/2006	10/27/2006	6/14/2006	7/13/2006		11/3/2006	OK	Designs to Go (signs)	Joanne Ortiz	561-432-1313	561-649-5167	4623 10 Ave. N., Lake Worth, FL 33463	
	10/3/2006	10/27/2006	10/27/2006			11/3/2006	OK	Bect Sign Group	John Buchanan	561-848-3440	561-848-3441	2655 N. Ocean Dr., Ste. 400, Singer Island, FL 33404	
	10/4/2006	10/26/2006	10/26/2006	10/31/2006		11/3/2006	OK	Lebo Construction Mgrs.	Randy Lebo	561-742-7644	561-742-7638	Jensen Beach	
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	Stuart Paint & Supply	Chris Stumphner	772-334-2700	772-334-4715	4700 SW 51 St., Ste. 208, Davie, FL 33314	
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	Multiline		954-791-1200	305-592-5254		
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	Triangle Fire		407-302-4406			
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	Southern Storage Systems		321-631-2258			
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	P. W. Heam		954-977-3786	1831 NW 33 St., Pompano Beach, FL 33064		
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	American Walkway Covers		954-972-4144			
	10/4/2006	10/26/2006	10/26/2006			11/3/2006	OK	Top Knotch Window Coverings		561-375-8848		Delray Beach	
19 Aluminum Covered Walkways	3/20/2006	3/20/2006	3/20/2006	4/6/2006		11/3/2006	OK	Mason, Florida, LLC	Jim Beaver	877-577-0300	352-638-9051	2415 West Griffin Rd., Leesburg, FL 34748	
	10/4/2006	10/26/2006	10/26/2006	10/30/2006		11/3/2006	OK	American Walkway Covers		954-972-4144			
	10/4/2006	10/26/2006	10/26/2006	10/5/2006		11/3/2006	OK	Perfection Architectural		800-238-7207	407-671-8252	2310 Mercator Dr., Orlando, FL 32807	
	10/4/2006							South Florida Aluminum		561-585-0819		Lake Worth	
20 Elevator						11/2/2006	OK	Thyssen Krupp	Brian Thomson	561-842-5761	561-842-4570	7567 Central Industrial Drive, Riviera Beach, FL 33404	
								Schindler Elevator	Mike Thomas	954-926-5555	954-626-5593	13800 NW 2nd Street, Suite 140, Sunrise FL 33325	
21 Plumbing													
	10/30/2006							Coastal Mechanical Services, LL					
	10/30/2006							ISI Mechanical					
	10/30/2006							Farmer & Irwin Corp					
	10/30/2006							Right Way Plumbing	Steve Irwin	561-842-5316	561-842-5999	3300 Avenue K, Riviera Beach, FL 33404	
	11/2/2006					11/3/2006	OK	Wilbur Plumbing		800-921-9289	954-423-0668	1329 Shotgun Road, Sunrise, FL	
										746-7429	575-3337	1312 Commerce Lane, Jupiter, FL	
22 Fire Protection						3/9/2007		Farmer & Irwin Corp					
	11/2/2006					3/9/2007	OK	FireSafe		586-5020	586-0750	3599 23rd Ave S, Lake Worth, FL	
								Francis Engineering		954-584-7910	954-584-9480	1232 SW 31st Avenue, Ft. Lauderdale, FL	
23 H V A C													
	3/29/2006	3/29/2006	3/29/2006	4/12/2006		3/29/2006	OK	Coastal Mechanical Services, LL	Miles Sims	321-725-3061	321-984-0718	394 East Drive Melbourne, FL 32904	
	10/30/2006							Flo-Rite		863-3642		Riviera Beach, FL	
	10/30/2006							Neal S. Long Bldg Mech Plbg		863-824-2604		Okeechobee, FL	
	10/30/2006							Thermal Concept		954-370-6410		Davie, FL	
	10/30/2006							Castricone Air Services		471-1137		West Palm Beach, FL	
	10/30/2006							Farmer & Irwin Corp					
	10/30/2006							Southeast Mechanical	Bill Bower				
	11/2/2006					10/31/2006	OK	Aitman Air	Tom DeBono	863-8663	842-8106	1125 Old Dixie Hwy, Lake Park, FL	
						3/27/2007		Archon Air Management	Reiner Speer				
24 Electrical													
	4/19/2006	4/19/2006	4/19/2006	4/28/2006				Fastrac Electric Corp		561-743-8055	743-8043	810 Saturn Street, St #25, Jupiter, 33477	
	10/30/2006	3/20/2006	3/20/2006					ITC Deliacon	Shawn Bly	954-332-5800	954-332-5801	600 Corp. Dr., St. 300, Ft. Laud, 33334	
	10/30/2006	3/20/2006	3/20/2006					Closed Circuit Designs, Inc.	Eric Starke	305-652-6567	305-652-3471	20316 NE 18th Place, No Miami Bch, FL 33179	
	10/30/2006					11/2/2006	Declined	Bradford Electric		772-288-1510	772-288-4115	Stuart, FL	
	10/30/2006							DEC Electric	Randy Ihnen	954-590-3123	954-590-3120	3200 W Copans Rd, Pompano Beach, FL	
	11/2/2006					11/13/2006	OK	Jimmy Pittman Electric	John	863-983-5450	863-983-9352	535 E. El Paso Ave, Clewiston, FL	
							OK	Genelco	Ken Geremia	772-340-7474			

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 02
 Bid Package Title: Sitework

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Hughes Construction 3101 Fairlane Farms Rd. #1 Wellington, 33414 561-792-8004 561-792-8019 Jason Dax	Devland Site Development	The BG Group	WPM - Southern LLC
Midway Corp. 1190 N.W. 16th St. Belle Glade, 33430 561-996-6100 561-996-8819 Bart Perryman				
Required Items				
Bid Proposal Form 1-3	n	y	DID NOT BID	DID NOT BID
Bid Package Initialed	n			
Addendum	1,2	1,2		
Base Bid Amount	\$ 374,664.00	\$ 438,393.55		
5% Bid Bond	n	n		
P & P Bonds	\$ 4,495.97	\$ 8,767.87		
Insurance Certificate	n	n		
Alternates	n			
Unit Prices	n			
Breakouts	n			
MWBE Minority ?	n			
Type of Minority				
Date Awarded Contract				

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 04
 Bid Package Title: Landscaping & Irrigation

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	All Green Nursery 14700 SW 248th St. Princeton, 33032 305-257-3295 305-257-3298 James Hitchens	Vila and Son, Inc. 1930 D. Road Loxahatchee, 33470 561-795-3070 561-795-3879 Chrissy Santiesteban	All Around Ground Services 8949 SE 66th Drive Okeechobee, 34974 863-467-4321 772-545-7800 Joshua Dillon	Garden Masters of Florida	Greenscape, Inc.
Required Items					
Bid Proposal Form 1-3	n	y	n	DID NOT BID	DID NOT BID
Bid Package Initialed	n	n	n		
Addendum		1,2			
Base Bid Amount	\$ 36,500.00	\$ 75,763.55	\$ 42,356.50		
5% Bid Bond	n	y	n		
P & P Bonds	\$ 438.00	n	n		
Insurance Certificate	n	n	n		
Alternates	n	y	n		
Unit Prices	n	n	n		
Breakouts	n	y	n		
MWBE Minority ?	n	n	n		

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 05
 Bid Package Title: Chain Link Fence & Gates

Subcontractor Bid Recording Sheet

		<u>Subcontractors</u>			
Bidder Name	Address	City State, Zip	Phone #	Fax #	Contact Person
Stuart Fence	3307 SE Railroad Ave	Stuart 34997	772-288-1151	772-288-3035	Dave Leonas
Required Items					
Bid Proposal Form 1-3		no			
Bid Package Initiated		no			
Addendum					
Base Bid Amount	\$	3,517.00			
5% Bid Bond		no			
P & P Bonds	\$	42.00			
Insurance Certificate		no			
Alternates		no			
Unit Prices		no			
Breakouts		no			
MWBE Minority ?		no			

Type of Minority _____
 Date Awarded Contract _____

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 06
 Bid Package Title: Concrete

Subcontractor Bid Recording Sheet

		Subcontractors	
Bidder Name	Concrete Unlimited	Southwest Construction Services	
Address	3540 Forest Hill Blvd	212 Wallace Ave.	
City State, Zip	WPB, 33406	Lehigh Acres, FL 33971	
Phone #	561-719-8539	239-768-9963	
Fax #	561-433-4820	239-768-9964	
Contact Person	Robert Lee	Allen Eads	
Required Items			
Bid Proposal Form 1-3	y	n	
Bid Package Initialed	y	n	
Addendum	1,2		
Base Bid Amount	\$ 638,919.44	\$ 1,120,185.00	
5% Bid Bond	n	n	
P & P Bonds	\$ 7,667.00	y	
Insurance Certificate	n	n	
Alternates	y	n	includes masonry
Unit Prices	n	n	
Breakouts	y	n	
MWBE Minority ?	n	n	
Type of Minority			
Date Awarded Contract			

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 07
 Bid Package Title: Masonry

Subcontractor Bid Recording Sheet

		Subcontractors			
Bidder Name	Oceanside Masonry	Tailored Foam	Ron Kendall Masonry		
Address	208 N. U.S. Highway 1	3900 St. Johns Pkwy	101 Benoist Farms Rd.		
City State, Zip	Tequesta 33469	Sanford, 32771	WPB, 33411		
Phone #	561-743-2095	407-332-0333	561-793-5924		
Fax #	561-743-2097	407-830-9174	561-795-2621		
Contact Person		Bob Parks			
Required Items					
Bid Proposal Form 1-3	n	n	n		
Bid Package Initiated	n	n	n		
Addendum	1,2				
Base Bid Amount	\$ 162,621.00	\$ 2,427.00	\$ 305,675.00		
5% Bid Bond	n	n	n		
P & P Bonds	\$ 1,951.42	\$ 29.12	\$ 2,575.00		
Insurance Certificate	n	n	n		
Added grout and rebar	\$ 40,000.00				
Alternates	n	n	n		
Unit Prices	n	n	n		
Breakouts	n	n	n		
MWBE Minority ?	no	no	no		

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 08
 Bid Package Title: Steel

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Litecrete, Inc. 8095 NW 64 St Miami, FL 305/500-9373 305/500-9667	HMB Steel 4080 Pines Industrial Ave Rockledge, FL 32955 321-636-6511 321-636-0270 Forrest Brewton			
Required Items					
Bid Proposal Form 1-3	No	y			
Bid Package Initialed	No	n			
Addendum	1, 2	1, 2			
Base Bid Amount	\$ 242,000.00	\$ 357,000.00			
5% Bid Bond	No	n			
P & P Bonds	\$ 2,904.00	\$ 1,964.00			
Insurance Certificate	No	n			
Alternates	n	n			
Unit Prices	n	n			
Breakouts	n	n			
MWBE Minority ?	yes	n			

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 09
 Bid Package Title: Millwork

Subcontractor Bid Recording Sheet

Subcontractors

	Bidder Name Address City State, Zip Phone # Fax # Contact Person	Institutional Prod. 1011 NW 6th St. Homestead, 33030 305-248-4955 305-248-4957 Lisette Ruiz	New River Cabinets 750 NW 57th Court Ft. Lauderdale, 33309 954-771-1112 954-772-8772 Jorge Reyes	Commercial Casework	Integral Cabinet Solution	Steve Ward and Assoc.
<u>Required Items</u>						
Bid Proposal Form 1-3	y	y	y	DID NOT BID	DID NOT BID	DID NOT BID
Bid Package Initialed	y	y	n			
Addendum	1,2					
Base Bid Amount	\$	179,025.00	\$	245,880.00		
5% Bid Bond	y		n			
P & P Bonds	\$	3,795.33	\$	7,376.40		
Insurance Certificate	y		n			
Alternates	n		y			
Unit Prices	n		n			
Breakouts	y		n			
MWBE Minority?	n		n			
Type of Minority						
Date Awarded Contract						

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academics
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 10
 Bid Package Title: Roofing

Subcontractor Bid Recording Sheet

		Subcontractors			
Bidder Name	Address	Laumar Roofing	L & W Roofing	A-1 Duran	Latite Roofing
800 SW 21 Terr	4430 SE Commerce Ave	8095 NW 64 St	2280 W. Copans Rd.		
Ft Lauderdale, FL	Stuart, FL	Miami, FL	Pompano Beach, 33069		
Phone # 954/321-8335	772/220-5852	305/885-5525	954-772-3446		
Fax # 954/321-8308	772/286-0222	305/888-3859	954-335-5005		
Contact Person: Walter Hartman	Robert Bobo	Guillermo Vidaurretta	Richard Laub		
Required Items					
Bid Proposal Form 1-3	n	n	y	n	n
Bid Package Initialed	n	n	n	n	n
Addendum	n				
Base Bid Amount	\$ 123,900.00	\$ 100,625.00	\$ 154,000.00	\$ 121,450.00	
5% Bid Bond	n	n	n	n	n
P & P Bonds	\$ 1,899.94	\$	\$ 3,850.00		
Insurance Certificate	n	n	n	n	n
Lightweight Concrete	\$ 34,428.00	not included	incl L W concrete	incl L W concrete	incl L W concrete
Alternates	n	n	y	y	y
Unit Prices	n	n	n	n	n
Breakouts	n	y	n	n	n
MWBE Minority ?	y	n	n	n	n

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MFA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 11
 Bid Package Title: Doors, Frames & Hardware

Subcontractor Bid Recording Sheet

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Subcontractors			
	Arc One 1350 NW 74 St. Miami 33147 305-691-1500 305-836-4797 Mark Mooney	Quality Eng. Prod. 4506 Quality Lane Tampa 33634 813-885-1693 813-884-2673 Burt Bernstein	Hurricane Rest. 12105 Limestone Way Cooper City 33026 954-431-7935 954-437-0756 Carol Gordon	TQS 1850 SW Hackman Stuart 34997 772-220-2288 772-220-8999 Susan Bowers
Required Items				
Bid Proposal Form 1-3	n	y	y	
Bid Package Initialed	n	n	n	
Addendum	1,2	1,2	1,2	
Base Bid Amount	\$ 109,400.00	\$ 91,725.00	\$ 8,700.00	not bidding
5% Bid Bond	n	n	n	
P & P Bonds	n	\$ 1,100.70	\$ 104.40	
Insurance Certificate	n	n	n	
Alternates	material only	material only	labor only	
Unit Prices	y	n	n	
Breakouts	n	n	n	
MWBE Minority ?	n	n	n	

Type of Minority
 Date Awarded Contract

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 12

Bid Package Title: Aluminum Windows, Glass & Glazing

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Hurricane Rest. 12105 Limestone Way Cooper City 33026 954-431-7935 954-437-0756 Carol Gordon	Sol-A-Trol 4101 NW 132 St. Miami 33054 305-681-2020 305-681-2035 Don Miller	Superior Window 9875 NW 79 Ave. Hialeah Gardens 33016 305-826-4800 305-826-7499 Lance Hellring	Sunryse Const. 4475 SE Commerce Ave Stuart 34997 772-219-3506 772-219-3940 David Walter
Required Items				
Bid Proposal Form 1-3		DID NOT BID	y	y
Bid Package Initialed			n	n
Addendum			1,2	1,2
Base Bid Amount	doesn't do		\$ 111,250.00	\$ 176,400.00
5% Bid Bond			n	n
P & P Bonds			\$ 2,225.00	\$ 3,600.00
Insurance Certificate			y	n
Alternates			n	n
Unit Prices			n	n
Breakouts			n	y
MWBE Minority ?			n	n

Type of Minority
Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 13
 Bid Package Title: Drywall, Plaster & Stucco

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Atlantic Interiors 208 N. US 1 - suite 2 Tequesta, 33469 561-575-4499 561-575-2770 Greg Cox	Commercial Plaster 4614 19th St. Ct. E Bradenton, FL 34203 941-748-0772 941-748-4322 PJ Joy	Korcon 6005 Stirling Rd. Davie, FL 33314 954-434-4727 954-434-0265 Thomas Hanlon	Knolys Johnson 3000 High Ridge Rd. Boynton Beh, 33426 561-736-8680 561-736-8180 Knolys Johnson	D & D 1409 Forsythe Rd. WPB, 33405 561-688-0960 561-640-5842 Perry Diamond III	WP&S 3656 NW 16th St. Ft. Lauderdale 33311 954-581-6863 954-581-0763 Winston White
Required Items						
Bid Proposal Form 1-3	y	n	n	y	n	n
Bid Package Initialed	n	n	n	n	n	n
Addendum	1			1,2	1,2	
Base Bid Amount	\$ 204,625.00	\$ 607,330.00	\$ 152,950.00	\$ 156,742.00	\$ 476,200.00	\$ 587,000.00
5% Bid Bond	n	n	n	n	n	n
P & P Bonds	y	n	n	n	y	n
Insurance Certificate	n	n	n	n	n	n
Alternates	Interior Only	Interior and Exterior	Interior Plaster only	Interior Only	Interior and Exterior	Interior and Exterior
Unit Prices	n	n	n	y	n	n
Breakouts	n	n	n	n	n	n
MWBE Minority ?	n	n	n	y	y	y

Type of Minority
 Date Awarded Contract

Plaster - 242,830
 framing - 364,500

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 14
 Bid Package Title: Acoustical Ceilings

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	KorCon Const. 6005 Stirling Rd. Davie, FL 33314 954-434-4727 954-434-0265 Thomas Hanlon	Acousti Eng. 5900 Australian Ave. West Palm Beach 33407 561-863-2441 561-863-2498 Jim Reardon	Atlantic Int. Svc. 208 N. US 1 - suite 2 Tequesta, 33469 561-575-4499 561-575-2770 Greg Cox		
Required Items					
Bid Proposal Form 1-3	n	y	y		
Bid Package Initialed	n	n	n		
Addendum	n	1,2	1		
Base Bid Amount	\$ 99,070.00	\$ 64,525.00	\$ 57,027.00		
5% Bid Bond	n	n	n		
P & P Bonds	n	y	\$ 684.32		
Insurance Certificate	n	n	n		
Alternates	n	n	n		
Unit Prices	n	n	n		
Breakouts	n	n	n		
MWBE Minority ?	n	n	n		

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 15
 Bid Package Title: Resilient Flooring

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name	Atlantic Interiors	Acousti Engineering	Tropic Floors	Commercial Flooring
Address	208 N. US 1 - suite 2	5900 Australian Ave.		
City State, Zip	Tequesta, 33469	West Palm Beach 33407		
Phone #	561-575-4499	561-863-2441		
Fax #	561-575-2770	561-863-2498		
Contact Person	Greg Cox	Jim Reardon		
<u>Required Items</u>				
Bid Proposal Form 1-3	y	y	DID NOT BID	DID NOT BID
Bid Package Initialed	n	n		
Addendum	1	1,2		
Base Bid Amount	\$ 65,980.00	\$ 61,864.00		
5% Bid Bond	n	n		
P & P Bonds	\$ 791.76	y		
Insurance Certificate	n	n		
Alternates	n	n		
Unit Prices	n	n		
Breakouts	n	n		
MWBE Minority ?	n	n		

Type of Minority
 Date Awarded Contract

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 16
 Bid Package Title: Ceramic Tile

Subcontractor Bid Recording Sheet

	Bidder Name Address City State, Zip Phone # Fax # Contact Person	Subcontractors			
		Atlantic Interiors	Tropic Floors	Commercial Flooring	
Required Items					
Bid Proposal Form 1-3	y	DID NOT BID	DID NOT BID		
Bid Package Initialed	n				
Addendum	1				
Base Bid Amount	\$ 69,650.00				
5% Bid Bond	n				
P & P Bonds	\$ 835.80				
Insurance Certificate	n				
Alternates	n				
Unit Prices	n				
Breakouts	n				
MWBE Minority ?	n				

Type of Minority
 Date Awarded Contract

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 17
 Bid Package Title: Painting & Caulking

Subcontractor Bid Recording Sheet

Bidder Name		TWG Painting		Proietto Painting		KorCon Const.		A-1 Paint	
Address		605 SE 1 Ave.		4800 NE 10 Ave.		5400 S. University Dr.		1018 S Ave.	
City State, Zip		Delray Beach 33444		Ft. Lauderdale 33334		Davie 33329		Lake Worth 33460	
Phone #		561-276-5440		954-772-3898		954-434-4727		561-586-4749	
Fax #		561-276-5441		954-776-0312		954-434-0265		561-586-5241	
Contact Person		Bill Dorn		Roger Huggins		Thomas Hanlon		Roger Earl	
Required Items									
Bid Proposal Form 1-3		y		y		n		n	
Bid Package Initialed		y		n		n		n	
Addendum		1,2		1,2		n		n	
Base Bid Amount	\$	63,642.00	\$	97,950.00	\$	29,455.00	\$	73,975.00	
5% Bid Bond		n		n		n		n	
P & P Bonds	\$	763.70		n		n		n	
Insurance Certificate		n		n		n		n	
Alternates		n		n		exterior only		n	
Unit Prices		n		n		n		n	
Breakouts		n		n		n		n	
MWBE Minority ?		n		n		n		n	

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academics
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.C. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 18
 Bid Package Title: Misc Specialties & Equipment

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Florida Chalkboard 40347 US Hwy. 19 Tarpon Spgs. 34689 727-944-4909 727-944-2904 Tim Woodward	Window Interiors 947 Josiane Ct. Altamonte Spgs. 32701 407-339-9970 407-339-9971 John Cucura	Baron Signs 900 13 St. Riviera Beach 33404 561-863-7446 561-848-2270 Margaret McCullough	Bach Sign 2655 N. Ocean Dr. Singer Island 33404 561-848-3440 561-848-3441 John Buchanan	Multiline 4700 SW 51 St. Davie 33314 954-791-1200 954-791-0206 Chris Stumpner	LMS Signs, Inc. 810 133rd St. E Bradenton, 34212 941-708-0184 941-750-9570 Joe Steier
Required Items						
Bid Proposal Form 1-3	y	y	y	n	n	y
Bid Package Initialed	n	n	y	n	n	n
Addendum	n	n	1,2	n	n	1,2
Base Bid Amount	\$ 6,590.00	\$ 13,875.00	\$ 15,731.12	\$ 9,042.30	\$ 2,088.00	\$ 8,740.00
5% Bid Bond	n	n	n	n	\$ 5,623.00	n
P & P Bonds	\$ 79.08	\$ 166.50	n	n	\$ 2,216.00	\$ 104.88
Insurance Certificate	n	y	y	n	\$ 1,888.00	n
Alternates	visual display only	blinds only	signage only	signage only	projection screens	signage only
Unit Prices	n	n	n	n	\$ 3,774.00	n
Breakouts	n	n	n	n	\$ 8,776.00	n
MWBE Minority ?	n	n	n	n	\$ 730.95	n
Type of Minority	n	n	y	n	n	y
Date Awarded Contract						

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 19
 Bid Package Title: Aluminum Covered Walkways

Subcontractor Bid Recording Sheet

		<u>Subcontractors</u>			
Bidder Name	Mason-Florida	American Walk.	Perf. Arch.		
Address	2415 W. Griffin Rd.	1831 NW 33 St.	2310 Mercator Dr.		
City State, Zip	Leesburg 34748	Pompano 33064	Orlando 32807		
Phone #	877-577-0300	954-972-4144	800-238-7207		
Fax #	352-638-9051	954-977-3786	407-671-8252		
Contact Person	Jim Beaver	Mike Fix	Rich Maxey		
<u>Required Items</u>					
Bid Proposal Form 1-3	y	y	n		
Bid Package Initialed	y	n	y		
Addendum	1,2	1,2	n		
Base Bid Amount	\$ 44,260.00	\$ 33,448.00	\$ 40,500.00		
5% Bid Bond	n	n	n		
P & P Bonds	n	\$ 668.96	n		
Insurance Certificate	y	n	n		
Alternates	n	n	y		
Unit Prices	n	n	n		
Breakouts	n	n	n		
MWBE Minority ?	n	n	n		

Type of Minority
 Date Awarded Contract

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 20
 Bid Package Title: Elevator

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name	Thyssen/Krupp				
Address	7567 Centr. Indust. Dr.				
City State, Zip	Riviera Beach 33404				
Phone #	561-791-4347				
Fax #	561-842-4570				
Contact Person	Derek Sheridan				
<u>Required Items</u>					
Bid Proposal Form 1-3	y				
Bid Package Initialed	y				
Addendum	n				
Base Bid Amount	\$ 52,213.00				
5% Bid Bond	n				
P & P Bonds	\$ 626.56				
Insurance Certificate	n				
Alternates	n				
Unit Prices	n				
Breakouts	n				
MWBE Minority ?	n				

Type of Minority
 Date Awarded Contract

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

Bid Package Number: 21
 Bid Package Title: Plumbing

Subcontractor Bid Recording Sheet

		<u>Subcontractors</u>			
Bidder Name	Address	City State, Zip	Phone #	Fax #	Contact Person
Wilbur Plumbing	1312 Commerce Lane	Jupiter, FL	746-7429	575-3337	Wesley Oldham
Right Way Plbg	1329 Shotgun Rd	Sunrise, FL	800/921-9289	954/423-0668	
<u>Required Items</u>					
Bid Proposal Form 1-3		y			DID NOT BID
Bid Package Initialed		y			
Addendum		1,2			
Base Bid Amount	\$	179,719.00			
5% Bid Bond		n			
P & P Bonds	\$	2,000.00			
Insurance Certificate		n			
Alternates		n			
Unit Prices		n			
Breakouts		n			
MWBE Minority ?		n			

Type of Minority
 Date Awarded Contract

Project Name: Glades Central High School Academies
 Location: WGM Palm Beach Gardens Office
 Owner: Palm Beach County School District
 Architect: MPA Architects, Inc.
 CM: W.G. Mills, Inc.

WGM Project #: 20530
 PBCSD Project #: 2301-8316
 Bid Date: 11/30/2006
 Bid Time: 2:00pm

Bid Package Number: 22
 Bid Package Title: Fire Protection

Subcontractor Bid Recording Sheet

Subcontractors

Bidder Name Address City State, Zip Phone # Fax # Contact Person	Francis Engineering 1232 SW 31 Ave Ft. Lauderdale, FL 954/584-7910 954/584-9480 Orrett A. Francis			
<u>FireSafe</u> 3599 23rd Ave S Lake Worth, FL 586-5020 586-0750				
<u>Required Items</u>				
Bid Proposal Form 1-3	DID NOT BID	n		
Bid Package Initialed		n		
Addendum		1,2		
Base Bid Amount	\$ 124,000.00			
5% Bid Bond	n			
P & P Bonds	\$ 1,860.00			
Insurance Certificate	n			
Alternates	n			
Unit Prices	n			
Breakouts	n			
MWBE Minority ?	y			

Type of Minority
Date Awarded Contract

**EXHIBIT S
SUBCONTRACTORS PARTICIPATION**

DIVISIONS 1-16

BP-22	Fire Protection	\$ 125,860.00	Francis Engineering	No	
BP-23	H V A C	\$ 854,029.00	Altman Air	No	
BP-24	Electrical	\$ 1,340,785.00	Gerelco Electric	No	

Subcontractors represented as M/WBE Certified are according to requirements established in the Proposal Documents. Attach a copy of the Certification for each Subcontractor listed.

Contractor's Firm Name: W. G. Mills, Inc.

Total M/WBE Subcontractor Participation \$ 1,004,237.00

Name and Position (type or print): F. J. Hoffman, Sr. V.P. of Construction

Percentage of Total Bid (Base & Alternates) 17.6%

SIGNATURE: _____

DATE: _____

**EXHIBIT S
LIST OF MAJOR SUBCONTRACTORS**

**PROJECT NAME: GLADES CENTRAL HIGH ACADEMY
PROJECT NO. 2301-8316**

Division of Work	Corporate Name Address	and Principal or Officer's Name	License Number
Mechanical	Francis Engineering 1232 SW 31 Ave Ft. Lauderdale, FL 33312	Orrett Francis	36494
Electrical	Gerelco Electric 521 NW Enterprise Dr. Port St. Lucie, FL 34986	Kenneth Geremja	ECA 001408
Plumbing	Wilbur Plumbing 1312 Commerce Lane Suite 1A Jupiter, FL 33458	Wesley Oldham	RF 0067079
HVAC	Altman Air 1125 Old Dixie Hwy Lake Park, FL 33403	William Altman	CMC 033505
Roofing	Laumar Roofing 800 SW 21 Terr Ft Lauderdale, FL 33312	Jose Baez	CCC 058301
Concrete	Concrete Unlimited 3540 Forest Hill Blvd West Palm Beach, FL 33406	Robert Lee	U 18631
Structural	HMB Steel 4080 Pines Industrial Ave Rockledge, FL 32955	Forrest Brewton	CGC 1504829
Sitework	Hughes Construction 3101 Fairlane Farms Rd. #1 Wellington, FL 33414	Todd Hughes	CUC 052600

