



## CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1997 - 2007



## Project Modifications for the May 16, 2007 Board Meeting



Category	Amount	%
Design Omission	113,861.54	6.20%
Design Error	9,376.00	0.51%
School District Requested	898,694.76	48.95%
Unforeseen Condition	278,708.14	15.18%
Outside Agency	535,291.00	29.16%
	1,835,931.44	100.00%

