WEST BOYNTON AREA ELEMENTARY SCHOOL (03-V)
CONSTRUCTION MANAGEMENT AT RISK PROJECT
PROJECT #0011-8334
DEPARTMENT OF PROGRAM MANAGEMENT

Budgct

Cost Category Amount
Contractor Base $ 13,784.525.00
Change Orders to Date 5 0.00
Change Order (this item) $ 128.576.00
Adjusted Purchase Order l $ 13,913,101.00

FINANCIAL IMPACT

The financial impact to the Project’s Budget is $128,576.00.

= The source of funds s the project budget as approved by the Board at the time of the
Construction Contract Award.




HISTORY:

WEST BOYNTON AREA ELEMENTARY SCHOOL (03-V)
CONSTRUCTION MANAGEMENT AT RISK PROJECT
PROJECT #0011-8334

08/20:03 Board Report 13D-1 for a Re-use Agreement with SchenkelShultz Architecture. Inc. in the amount of $486,162.50

11718703 Board Report 13D-8 lor an Agreement for CM@Risk Services and Pre-Construction fees in the amount of $91.469.00 1o James B. Pirtle
06/23/04 Board Report 13C-1 for the Amendnxnt (o the Agreement ta establish the GMP in the amount of $123,784,525.00 to James B. Pinle
07/07/04 Notice-to-Proceed

356 Original Contract Days

06/28/05 Original Substantial Completion
07/27405 Original Final Completion

ATTACHMENT

Board Report 12B-7
January 19, 2005

Board Board Deollar " Additional Erroes Cause Construction Change Directive (CCD)
COs Item Date Amount Days Services Omissions | Code Change Order Propossl Reguest {COPR
Additional Archilectural Services (ltem #1) for application for Department of Environmental|
12C-6 02104 4,044.00 Z  Resources Management (ERM) vegetation Permit Application.
Additional Architectural Services (ltem #2) for design and cross sections to facilitate thd
12C-6 04721704 16,378.00 S linstallation of a new traffic signal to be installed on Mtlitary Trall.
Not-to-Exceed Additional Architectural Services (Ttem 831 Tn the Torm of designing. engineering,
12C-6 0421004 60,025,00 S |and permitting a private lifl station at the proposcd West Bovnton Beach Elementary school site,
COPR #1 - Palm Beach Counly Depantment of Water Utilities is requiring the District to instal)
1500 lineal feet of 47 sewer force main from our property line w their prescribed connection poing
1{12B.7 011905 128.576.00 Z  jto facilltate our pewly installed 1ift station,
TOTALS 128,576.00 0 §0,447.00 Q.00
ORIG SUM| 13,875.994.00 486.162.50
REY SUM | 14,004.570.00 566.609.50
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