On November 17th the following questions were asked by the Construction Oversight & Review Committee (CORC) and staff was asked to include a clarification with the Board item CP3 - Old Jupiter Elementary Guaranteed Maximum Price (GMP):

Question:  Please explain the cost increase for this project.

Response:  The GMP came in higher than estimated in November 2005, and staff attributes this to the rising cost of construction experienced on all of our projects.  There have not been any changes to the scope of the project.  None of the money is going towards the cost of the interior renovation of the auditorium as the Board has required that funding for this must come from other sources.  So far a community group has raised approximately $250,000 towards the renovation of the auditorium. 

Question:  Please explain the cost per square foot for this project. (paraphrased)

Response:  The Gross Square Feet (GSF) is listed incorrectly on the Board item, which results in the incorrect calculation of the cost per square foot.  The correct GSF for the project is 30,886.  The correct numbers and calculations are:

Construction Cost - $6,478,161

Gross Square Feet  -  30,886

Construction Cost Per Square Foot  -  $210 

Student Stations  -  164 

Construction Cost Per Student Station  -  $39,501 

Building Construction Cost  -  $4,400,643 (excludes site work)

Building Construction Cost Per Square Foot  -  $142 (excludes site work)

Building Cost Per Student Station  -  $26,833 
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