
ITEM NO. DESCRIPTION ADDL TIME CUMMULATIVE 
ADDL TIME

REVISED 
SUBSTANTIAL 
COMPL DATE

REVISED 
FINAL 

COMPLETION 
1 Original Contract 15-Jun-2006 15-Jul-2006
2 Phase 1 Approved to Date 34 34 19-Jul-2006 18-Aug-2006
3 Resolve NTP Discrepancy 14 48 2-Aug-2006 1-Sep-2006
4 FPL Transformer Delivery 30 78 1-Sep-2006 1-Oct-2006
5 Wilma - Addl Impacts 25 103 26-Sep-2006 26-Oct-2006
6 Storms - Katrina and Ernesto 7 110 3-Oct-2006 2-Nov-2006
7 Vandalism to Generator 84 194 26-Dec-2006 2-Dec-2006
8 State Elevator Inspection Comments 14 208 9-Jan-2007 8-Feb-2007
9 Misc Post Substantial CCAs / Other 173 381 31-Jul-2007

  

ITEM NO. DESCRIPTION ADDL TIME CUMMULATIVE 
ADDL TIME

REVISED 
SUBSTANTIAL 
COMPL DATE

REVISED 
FINAL 

COMPLETION 
1 Original Contract 15-Jun-2006 15-Jul-2006
2 Phase 1 Approved to Date 34 34 19-Jul-2006 18-Aug-2006
3 Resolve NTP 14 48 2-Aug-2006 1-Sep-2006
4 City Redesign of Offsite Work 160 208 9-Jan-2007 8-Feb-2007
5 Misc Post Substantial CCAs / Other 173 381 31-Jul-2007

 

ITEM NO. DESCRIPTION ADDL TIME CUMMULATIVE 
ADDL TIME

REVISED 
SUBSTANTIAL 
COMPL DATE

REVISED 
FINAL 

COMPLETION 
1 Original Contract 1-Apr-2007 1-May-2007
2 Phase 1 Approved to Date 34 34 5-May-2007 4-Jun-2007
3 Hazardous Demolition Approved to Date 46 80 20-Jun-2007 20-Jul-2007
4 Pre-Substantial Phase 1A Changes 174 254 11-Dec-2007 10-Jan-2008
5 Revise Site Drainage 141 395 30-Apr-2008 30-May-2008

JMC
4/30/2007

BRCMS MODERNIZATION PROJECT - PHASE 2

BRCMS MODERNIZATION PROJECT - PHASE 1A

BRCMS MODERNIZATION PROJECT - PHASE 1B




