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“We Will Dellver”

June 18, 2007

Mr. Jim Kunard
-Asst. Director — Program Management

The School District of Palm Beach County
3300 Forest Hill Boulevard, C-331

West Palm Beach, FL 33406

RE: Window Replacement Project at Fulton-Holland Educational Services Center
SDPBC Project #1881-9603

Dear Jim:

Urban Building Systems, Inc. is pleased to submit our review of the Phase 3 Bid
Documents prepared by Jay Ammon Architect, Inc. dated February 23, 2007 for
the above referenced project.

The attached boocklet includes our Guaranteed Maximum Price, proposed
construction schedule and other pertinent information relating to this project.

We are excited to be again working with The School District of Palm Beach
County and look forward to a pleasurable and long-lasting relationship.

Please feel free to contact us should you or any of your staff have any questions
regarding this proposal.

Vice President

fadl

Urban Building Systems, Inc * 1516 SW Mapp Road + Paim City, FL 34990 « 772286 6034 - fax 772 288 3446 - CGC 004063 « urban@ubsi.ong
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PROJECT OVERVIEW

PROJECT DESCRIPTION

The Fulton-Holland Window Replacement project located at 3300 Forest Hill Boulevard, West Palm Beach, FL
includes the removal of all existing exterior windows and doors, including shutters over the center wing of the
facility; installation of new aluminum curtain walls, windows and entrance doors with large missile impact
resistant glazing; replacement of damaged drywall and brick; and painting of new drywall. Also included is the
replacement of all exterior sealants at brick control joints and around wall-mounted equipment and replacement
of all exterior fixed metal wall louvers.

The construction shall incorporate all of the requirements set forth in the State Requirements for Educational
Facilities, District Master Specifications, Florida Building Code, and all other applicable specifications.

Staff will remain on site and the facility will be in continuous operation during construction. An M/WBE
participation requirement of 15% is specified.

PROJECT TEAM

OWNER: The School District of Palm Beach County Jim Kunard — Assistant Director, Prog Mgmt
3300 Forest Hill Boulevard
West Palm Beach, FL 33406

ARCHITECT: Jay Ammon Architect, Inc. Jay Ammon — Architect
3246 Lakeview Oaks Drive
Longwood, FL. 32779

CONSTRUCTION

MANAGER: Urban Building Systems, Inc. Mike Reich — Sr. Project Manager
1516 SW Mapp Road Doreen Langford — Project Manager
Palm City, FL 34990

EXECUTIVE SUMMARY

Urban Building Systems, Inc. is the Construction Manager contracted with the School District of Palm Beach
County for the Window Replacement Project at Fulton-Holland Educational Services Building project. The
Construction Management at Risk Contract is for the total construction project, which includes preconstruction
administration and coordination, design review and analysis, outreaching to local Subcontractors, bidding and
complete construction through Owner occupancy and closeout. The Architect, Jay Ammon Architect, Inc. and
their consultants are contracted separately with the School District of Palm Beach County.

The project requires that construction proceed while the facility remains in full operation. The constraints of the
jobsite will necessitate the construction fo proceed without interrupting existing services to the facility while
maintaining a safe environment for staff.

Also included within this Guaranteed Maximum Price are the Construction Manager’'s Administrative Fee and

General Conditions for the duration of construction. The General Conditions submitted include certain one-time
charges associated with mobilizing to the jobsite.

Window Replacement Project at Fulton-Holland Educational Services Building #1881-9603
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Drawing Packages

Detailed, Grouped by Package Number with Drawings

Window Replacement at Fulton-Holland

Project # 3730

Urban Building Systems, Inc.

3300 Forest Hill Boulevard Tel: Fax:
West Palm Beach, FL 33406

Number: 001 GMP

Status Importance % Complete Author Package # Closed
In Progress 0.00 No
Author Notes: General Notes:

Drawings Stamped: URBAN CONSTRUCTION March 6, 2007

Number Revision Title Rev Date Discipline Bulletin Category
00001 o Table of Contents 2/23/2007 Specifications  Original Construction Set
01010 0 Summary of Work 2/23/2007 Specifications Original Construction Set
01027 0 Applications for Payment 2/23/2007 Specifications  Qriginal Construction Set
01028 0 Modification Requirements 2/23/2007 Specifications  Original Construction Set
01039 0 Coordination and Meetings 2/23/2007 Specifications Original Construction Set
W45 0 Cutting and Patching 2/23/2007 Specifications  Qriginal Construction Set
01060 0 Regulatory Requirements 2/23/2007 Specifications  Original Construction Set
01120 0 Alteration Project Procedures 2/23/2007 Specifications  Qriginal Construction Set
01300 0 Submittals 2/23/2007 Specifications  Qriginal Construction Set
01311 0 Network Analysis Schedules 2/23/2007 Specifications Original Construction Set
01400 0 Quality Control 2/23/2007 Specifications Original Construction Set
01500 0 Construction Facilities and Temporary 2/23/2007 Specifications  Qriginal Construction Set

Controls

01540 0 Security 2/23/2007 Specifications  Original Construction Set
01560 0 Temporary Controls 2/23/2007 Specifications  Original Construction Set
01600 0 Material Equipment and Approved Equals 2/23/2007 Specifications Original Construction Set
01650 0 Starting of Systems 2/23/2007 Specifications  Original Construction Set
01700 0 Contract Closeout 2/23/2007 Specifications Qriginal Construction Set
01740 0 Warranties 2/23/2007 Specifications  Original Construction Set
02070 0 Selective Demolition 2/23/2007 Specifications Original Construction Set
03300 0 Cast-in-Place Concrete 2/23/2007 Specifications  Original Construction Set
04100 0 Mortar and Grout 2/23/2007 Specifications  QOriginal Construction Set
04300 0 Unit Masonry System 2/23/2007 Specifications  Original Construction Set
07213 0 Batt Insulation 2/23/2007 Specifications  Original Construction Set
07536 0 Modified Bitumen Roofing System 2/23/2007 Specifications  Original Construction Set
07565 0 Preparation for Re-Roofing 2/23/2007 Specifications  Original Construction Set
07620 0 Sheet Flashing and Trim 2/23/2007 Specifications  Original Construction Set
07900 0 Joint Sealants 2/23/2007 Specifications  Original Construction Set
08411 0 Aluminum Framed Entrance Doors 2/23/2007 Specifications  Original Construction Set
08520 0 Aluminum Windows 2/23/2007 Specifications  Original Construction Set
08800 0 Glazing 2/23/2007 Specifications  Qriginal Construction Set
08911 0 Glazed Aluminum Curtain Walls 2/23/2007 Specifications  Original Construction Set
09111 0 Metal Stud Framing System 2/23/2007 Specifications  Original Construction Set

URBAN BUILDING SYSTEMS, INC. * 1516 SW Mapp Road, Palm City, FL 34990 * Phone: 772.286.6034 * Fax: 772.288.3446 * CGC048587



g .. Drawing Packages

% Detailed, Grouped by Package Number with Drawings

09250 0 Gypsum Board Systems 2/23/2007 Specifications  Original Construction Set
09511 0 Suspended Acoustical Ceiling System 2/23/2007 Specifications  Original Construction Set
09650 0 Resilient Flooring 2/23/2007 Specifications Original Construction Set
09900 0 Painting 2/23/2007 Specifications  Original Construction Set
10211 0 Fixed Metal Wall Louvers 2/23/2007 Specifications  Original Construction Set
16010 0 Basic Electrical Requirements 2/23/2007 Specifications  Original Construction Set
A1 0 Site Plan 2/23/2007  Architectural Original Construction Set
A1.2 0 Existing First Floor Plan 2/23/2007  Architectural Criginal Construction Set
A1.3 0 Existing Second Floor Plan 2/23/2007  Architectural Original Construction Set
At.4 0 Existing Third Floor Plan 2/23/2007  Architectural Original Construction Set
A2.1 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A2.2 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A23 0 Existing Building Elevations 2123/2007  Architectural Qriginal Construction Set
A2.4 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A2.5 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A2.6 0 Existing Building Elevations ] 2/23/2007  Architectural Original Construction Set
A27 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A2.8 0 Existing Building Elevations 2/23/2007  Architectural Original Construction Set
A3.1 0 New Window Elevations 2/23/12007  Architectural Qriginal Construction Set
A3.2 0 New Window Elevations 2/23/2007  Architectural Originai Construction Set
A3.3 0 New Window Elevations 2/23/2007  Architectural Original Construction Set
A4 0 Window and Door Details 2/23/2007  Architectural Original Construction Set
A4AT 0 Sill Pan Flashing Details 2/23/2007 Architectural  Original Construction Set
A4.2 " 0 Window and Door Details 2/23/2007  Architectural Original Construction Set
A43 0 Window and Door Details 2/23/2007  Architectural Original Construction Set
Ad.4 0 Window and Door Details 2/23/2007  Architectural Original Construction Set
A4.5 0 Window and Door Details 2/23/2007  Architectural Original Construction Set
Ad.6 0 Louver Details 2/23/2007  Architectural Original Construction Set
A5.0 0 Roof Plan 2/23/2007  Architectural Original Construction Set
A5.1 0 Roof Details 2/23/2007  Architectural Original Construction Set
C1.0 0 Cover Sheet 2/23/2007  Architectural Originat Construction Set

URBAN BUILDING SYSTEMS, INC. * 1516 SW Mapp Road, Palm City, FL 34990 * Phone: 772.286.6034 * Fax: 772.288.3446 * CGC048587
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Summary

Window Replacement Project at Fulton-Holland Educational Services Building #1881-9603
Date: June 18, 2007

Owner: The School District of Palm Beach County 52,000
Architect: Jay Ammon Architect, Inc. SF of Windows

Guaranteed Maximum Price

01000 |General Conditions 1 Is [ $ 174,483 $3.36
02000 |[Site Work 1 s [ $ 85,000 $1.63
03000 |Concrete 1 Is [ $ 8,300 $0.16
04000 |Masonry 1 Is [ $ 25,000 $0.48
05000 |Structural Metals 1 Is | $ - $0.00
06000 [Carpentry 1 Is | § - $0.00
07000 |Moisture/Damproofing 1 Is | $ 414,550 $7.97
08000 [Window Assemblies 1 Is | $§ 4,526,630 $87.05
09000 [Finishes 1 s | $ 535,398 $10.30
10000 |Specialties 1 Is | $ 6,000 $0.12
11000 |Equipment 1 Is | $ - $0.00
12000 [Furnishings 1 Is | § - $0.00
13000 |Special Construction 1 s [ $ - $0.00
14000 |Conveying Systems 1 Is | § - $0.00
15000 |[Mechanical Systems 1 Is | § - $0.00
16000 |Electrical Systems 1 s | $ 15,000 $0.29
Subtotal $ 5,790,362 | $111.35
Guaranteed Sales Tax Recovery 1 Is | § (125,430)] ($2.41)
Materials Testing 1 Is By Owner $0.00
Construction Contingency 3 % | $ 173,711 $3.34
Building Permit 1 Is By Owner $0.00
Performance & Payment Bonds 1 Is | $ 45,000 $0.87
Liability Insurance 1 Is [$ 26,838 $0.52
Builder's Risk Insurance 1 Is By Owner $0.00
Construction Manager's Staffing 1 s 1$ 559,513 | $10.76
Overhead & Profit 5.5 % | $ 318,470 $6.12
Total-Lump Sum Amount $ 6,788,464 | $130.55

Urban Building Systems, Inc. - 1516 SW Mapp Road, Palm City, FL. 34990 - Phone (772) 286-6034 - Fax (772) 288-3446 - CGC048587



Detail Summary

Window Replacement Project at Fulton-Holland Educational Services Building #1881-9603
Date: June 18, 2007
Owner: The School District of Palm Beach County 52,000
Architect: Jay Ammon Architect, Inc. SF of Windows

Guaranteed Maximum Price

01000 |General Conditions 17 mo| $ 174,483.36 [ $ 33| $ 10,263.73
02000 |Site Work

Selective Demolition 1 Is | $ 25,000.00 | $ 048] $ 25,000.00

Maintenance of Traffic 1 Is | $ 30,000.00 | $ 058 % 30,000.00

Landscape/irrigation (allowance) 1 Is | $ 30,000.00 | $ 058 $  30,000.00
03000 |Concrete

Concrete Curb 1 Is | $ 8,300.00 [ $ 016 | $ 8,300.00

Reinforcing Steel 1 Is In Above [ $ - $ -
04000 |Masonry

New Brick (allowance) 1 Is | $ 15,000.00 | $ 029 % 15,000.00

Brick Repairs (allowance) 1 Is | $ 10,000.00 | $ 0191 9% 10,000.00
05000 |Steel $ - $ -
06000 [Miliwork $ - $ -
07000 |Moisture/Damproofing

Removal & reinstallation of 1 s | $ 143,550.00 [ $ 276 $ 143,550.00

caulking at brick control joints,

and around existing wall mounted

equipment.

Roofing & Sheet Metal 1 Is | $ 271,000.00 | $ 521§ 271,000.00
08000 |Doors and Windows

Remove & dispose of existing 1 Is | § 268,100.00 [ $ 516 | $§ 268,100.00

Alum Framed Entrance Doors 1 Is | $ 305,300.00 | $ 587 | $ 305,300.00

Aluminum Windows 1 Is [ $ 2,913,650.00| $ 56.03 | $§ 2,913,650.00

Glazed Aluminum Curtain Walls 1 Is | $ 1,039,580.00 [ $ 19.99 | $ 1,039,580.00

Glazing 1 Is In above | $ - $ -

Entrance Door Hardware 1 Is In above | § - $ -
09000 |Finishes

Temporary Partitions 1 Is In Framing | $ - $ -

Upgrade to Demountable Partitions

(allowance) 1 Is | $ 35,000.00 | $ 067 $  35000.00

Demolition of existing drywall 1 s | $ 133,950.00 | $ 258 | $ 133,950.00

Framing & GWB 1 Is | $ 308,640.00 [ $ 594 | $ 308,640.00

Batt insulation & vapor retarder 1 Is In Framing | $ - $ -

Blocking 1 Is in Framing | $ - $ -

Skim coat & sand finish 1 Is In Framing | $ - $ -

Ceramic Tile (allowance) 1 Is | $ 5,000.00 | $ 010 $ 5,000.00

Acoustical Ceilings (allowance) 1 Is | $ 3,500.00 | $ 007 % 3,500.00

Carpeting (allowance) 1 Is | $ 3,000.00 | $ 006 $ 3,000.00

Painting 1 Is | $ 46,308.22 | $ 089 $ 46,308.22
10000 [Miscellaneous Specialties

Louvers 10 ea|$ 6,000.00 [ $ 0121 % 600.00
11000 |Equipment $ - $ -
12000 [Furnishings $ - $ -
13000 |Special Construction $ - $ -
14000 |Conveying Systems $ - $ -
15000 |Mechanical Systems $ - $ -
16000 [Electrical Systems

Electrical (allowance) 1 Is | $ 15,000.00 | $ 029 3% 15,000.00

Subtotal 3 5,790,361.58 | $ 111.35

Urban Building Systems, Inc. - 1516 SW Mapp Road, Palm City, FL 34990 - Phone (772) 286-6034 - Fax (772) 288-3446 - CGC048587



Detail Summary

Window Replacement Project at Fulton-Holland Educational Services Building #1881-9603
Date: June 18, 2007
Owner: The School District of Palm Beach County 52,000
Architect: Jay Ammon Architect, Inc. SF of Windows

Guaranteed Maximum Price

Guaranteed Sales Tax Recovery 1 Is | $ i (125,430.00)| $ (241)| $ (125,430.00)
Materials Testing 1 Is By Owner

Construction Contingency 3 % | $ 173,710.85 | $ 3.3 [ § 57,903.62

Building Permit 1 Is By Owner

Performance & Payment Bonds 1 Is | $ 45,000.00 | $ 087 § 45,000.00

Liability Insurance 1 Is | $ 26,838.33 | § 05293 26,838.33

Builder's Risk Insurance 1 Is By Owner

Construction Manager's Staffing Fee 1 . Is | $ 559,513.31| $ 1076 [ § 559,513.31

Overhead & Profit 5.5 % | $ 318,469.89 | $ 8.12| $ 57,903.62

Total-Lump Sum Amoun $ 6,788,463.95|3% 130.55

Urban Building Systems, Inc. - 1516 SW Mapp Road, Palm City, FL 34990 - Phone (772) 286-6034 - Fax (772) 288-3446 - CGC048587



Detai! of Construction Administration General Conditions Costs

Window Replacement Project at Fulton-Holland Educational Services Building #1881-9603
Date: June 18, 2007
Owner: The School District of Palm Beach County 52,000
Architect: Jay Ammon Architect, Inc. SF of Windows

Duration of Project: 07/19/07 - 1/19/09/09 SC; 4/10/08 - 2/10/09 FC

Item tem
Code Description Qty|Units| Labor | Material | Equip. |Sub.| Other Total

CONSTRUCTION ADMINISTRATION
Sr. Project Manager GMP to Construction (10%) 41 | wks | 2,310.00 9,504.00
Sr. Project Manager Construction Phase (20%) 51 | wks | 2,310.00 23,364.00
Project Manager GMP to Construction (30%) 41 | wks | 1,923.00 23,735.31
Project Manager Construction Phase (60%) 51| wks | 1,923.00 58,349.31
Superintendent (100%) 51 | wks | 1,635.00 82,684.29
Assistant Superintendent (100%) 51| wks | 1,500.00 75,857.14
Carpenters (2) (20%) 51 | wks 975.00 19,722.86
Laborers (4) (20%) 51| wks | 780.00 31,556.57
Project Administrator (20%) 92 | wks | 1,000.00 18,342.86
Project Accountant (10%) 92 | wks | 1,200.00 11,005.71
Labor Burden 58| % 205,391.25

TOTAL $ 559,513.31

GENERAL CONDITIONS
Mobilization/Demabilization 2| ea 1,500.00 3,000.00
Scheduling - Set up/ Updates 17 | mos 250.00 4,250.00
Temporary Job Fencing 750( If 5.85 4,388.00
Relocation of Temp Job Fencing 302 If 3.65 1,102.00
Job Signs 0.00
Field Office Rental 12 | mos 400.00 4,800.00
Field Office Janitorial 12 | mos 100.00 1,200.00
Field Office Furniture & Equipment 1 Is 4,000.00 4,000.00
Field Office Security 12 | mos 150.00 1,800.00
Office Supplies 12 | mos 100.00 1,200.00
Temporary Storage Containers (2) 10 | mos 250.00 2,500.00
Temporary Electric (Monthly) 12 | mos 200.00 2,400.00
Temporary Electric Hook-up 1 Is 500.00 500.00
Temporary Water (Monthly) 12 | mos 30.00 360.00
Water Hook-up 1 Is 500.00 500.00
Portable Toilets (2) 0.00
Holding Tank (Trailer) 0.00
Dumpsters (1 load/week) 12 | mos 350.00 16,800.00
Daily Clean-up (2 days/wk) 12 | mos 935.28 11,223.36
Final Cleaning 12| ea 1,000.00 12,000.00
Telephone (including fax) 12 | mos 400.00 4,800.00
Cellular Phones/Radios 17 | mos 300.00 5,100.00
Reproduction/Plans/Blueprints 1 Is 2,500.00 2,500.00
Postage & Courier 12 | mos 100.00 1,200.00
Progress Photos 12 | mos 75.00 900.00
Safety Inspections 0.00
First Aid/Safety Supplies 12 | mos 80.00 960.00
Temporary Protection / Barricades 12| ea 500.00 6,000.00
Temporary Walkway Covers 12 | mos 3,500.00 42,000.00
Relocation of Temp Walkway Covers 10| ea 500.00 5,000.00
Botiled Water, Ice & Cups 12 | mos 10.00 25.00 420.00
Fire Extinguishers (Temporary) 12 [ mos 15.00 180.00
Small Tools & Supplies 12 | mos 200.00 2,400.00
Rental Equipment (Lull) 12 | mos 2,500.00 30,000.00
Punch List 0.00
Record Documents 1 Is 1,000.00 1,000.00

TOTAL $ 174,483.36
TOTAL ESTIMATED COSTS $ 733,996.66



ALTERNATES

As per Addendum No. 2 dated 04/27/07, the only alternate is Alternate No. 1 ~
Solarscreen Low-E insulating laminated vision glass.

Alternate No. 1 Price: Add $595,720.00

Accepted by:

Name / Title Date

Rejected by:

Name / Title Date

Cost of Alternate No. 1 is NOT included in the GMP.

Window Replacement Project at Fulton-Holland Educational Services Building
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QUALIFICATIONS, CLARIFICATIONS & ASSUMPTIONS

The pricing of this proposal is based on the drawings and specifications as listed in Section 3. Addendum 1, dated
4/9/07 and Addendum 2, dated 4/20/07, are included within this GMP.

The following list indicates inclusions, exclusions and assumptions that constitute the scope of this Guaranteed
Maximum Price.

Division 1 — General Reduirements
e Owner to remove and replace all office furniture and miscellaneous items in areas of work.
e Work hours are 24 hours/day, 7 days/iweek. Owner to provide advanced notice of any changes. CM
will also notify the Owner should work not occur during off-hours.

Division 2 — Site Work

Demolition of existing drywall around windows is under Division 9.

Temporary dust-proof partitions are under Division 9.

Removal of storefronts is included in Division 8.

Removal of brick, as necessary, is included in Division 4.

Selective Demolition includes: removal & reinstallation of existing window treatments; removal,
modifications as necessary and reinstallation of handrails at existing interior storefronts; removat &
reinstallation of bird guards; removal of existing storm shutters; repair of all interior & exterior
finishes as a result of selective demolition.

Division 4 — Masonry
» The Contract Agreement states that all brick mortar joints which exhibit cracks or voids are to be
repointed. Contract Documents do not reflect this, therefore brick repointing is included only at
locations where brick is damaged and/or replaced due to work done under this GMP.

Division 8 — Openings
¢ The Contract Agreement states that all new exterior doors are to have hurricane resistant
aluminum roll-down doors installed. Roll-down doors are not shown in the Construction Documents
and are NOT included in the GMP.

e Alternate #1 — Insulated glazing is NOT included within this GMP.

Division 9 — Finishes

o The Contract Agreement states that 24” high knee walls are to be installed below all full height
openings. The Contract Documents show knee walls only at 2™ & 3" floor balcony locations which is
what is included in the GMP.

Division 10 — Louvers
e Louvers within window assemblies are included in Division 8.

Window Replacement Project at Fulton-Holland Educational Services Building
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Window Replacement at Fulton-Holland
Educational Services Building
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EXHIBIT B
GUARANTEED MAXIMUM PRICE SUMMARY

PROJECT NAME: Fulton Holland Educational Services Center

Exterior Window and Door Replacement Project
PROJECT NO. 1881-9603

DIVISION 1 - GENERAL REQUIREMENTS (Direct cost items related to site). $ 174,483
DIVISION 2 - SITE CONSTRUCTION.......cciivvrirreeicrecceccee e feeeeeennns $ 85,000
DIVISION 3 - CONCRETE.....c.uiiiiiiiiieiriicie e ren en seeer e e aee e e e ee e aea $ 8,300
DIVISION 4 - MASONRY ...t i e ee e et s e e v aeaaanans $ 25,000
DIVISION 5 - STEEL.......cieeieeiiniie et ere et eetee s se e e e eeaeeantaennes $ -
DIVISION 6 - CARPENTRY ... .ciiiiiiiiiiiievi et eeecreernanvensrasrnsnnennsaneeeaaanns $ -
DIVISION 7 - THERMAL / MOISTURE.........coiiiieeieneieeciee e ceeeeceee e eee s $ 414,550
DIVISION 8 - WINDOWS & DOORS.......coeiieeiriciee it eee e $ 4,526,630
DIVISION 9 - FINISHES.... ...t er e e et een s e re e nans $ 535,398
DIVISION 10 - SPECIALTIES ... e ot ciiii et ree et s e et e e e ennaeans $ 6,000
DIVISION 11 - EQUIPMENT ...t ieeee et ceeeee s e e e ar e nennes $ -
DIVISION 12 -FURNISHINGS.....ciaiiiiiiiit et eeeeee e ee e eeeee s eanan $ -
DIVISION 13 - SPECIAL CONSTRUCTION.......c.cceurieeiieeie e eeeeeeanes $ -
DIVISION 14 -ELEVATOR....ceuttiiiiiieiini ittt eetcesnestenmnnmmnennesnsassnnsesnnees $ -
DIVISION 15 - MECHANICAL.....c.ce it eee e eae aeneeee $ -
DIVISION 16 -ELECTRICAL ... ... oo eeeee et e e e et mee e eneseeeans $ 15,000
TOTAL (division 1 - 16 including accepted value engineered items)............... $ 5,790,362
BONDS & INSURANCE....... ..ot eetee e aaes $ 71,838
CONSTRUCTION PHASE FEE (On Site Staff)............c......... $ 517,078
GENERAL CONDITIONS (Direct Cost ltems Related to Field Staff, $ 42 435
CONSTRUCTION MANAGER FEE (Overhead & Profit)........... $ 318,470
CONSTRUCTION CONTINGENCY.......ccoooieimiiiierrncreeee e $ 173,711
ALLOWANCE (Extraordinary COsts).......ccoceurrnerniienarrrnaarenns $ -
DEDUCT: SALES TAX RECOVERY (Guaranteed)................. $ (125,430)
TOTAL GUARANTEED MAXIMUM PRICE.........c. it eeeee e $ 6,788,464
PRECONSTRUCTION PHASE FEE........ccccovevveemrecnrecrnnnien $ 46,475
TOTAL CONSTRUCTION COST (Preconstruction Fee + GMP)................. $ 6,834,939

Certified True and Corragt by:

|

Name / Title



