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GMP PROPOSAL 
 

 

DATE: June 19, 2007 

 

FROM: Hedrick Brothers Construction Co., Inc. 
 

TO:  The School District of Palm Beach County 
   

RE:  Banyan Creek Elementary School Classroom Addition, Phase II 
  4243 Sabal Lake Road 

Delray Beach, FL  33445 
Project # 1891-8307 

 
PROPOSAL 
 

The Hedrick Brothers Construction Co., Inc., hereby submits a Guaranteed Maximum Price 
(GMP) Phase II proposal for the associated work as per the contract documents, including 
Phase II Qualifications & Clarifications Sheet dated 05/16/07 and attachments herein for 
Banyan Creek Elementary School Classroom Addition.  This Proposal is based on the 
100% Construction Documents and Specifications as prepared by Howard + Associates 
Architects, P.A., issued on 03/14/07, Addendum #1 dated 04/13/07, and a two sheet 
addendum # 2 dated 4/20/07.   

 
Nine Million Eight Hundred  & Forty Seven Thousand, 

 Two Hundred & Fifty Dollars & 00/100 Cents 

 

$9,847,250.00 
ADDRESS 
 

Hedrick Brothers Construction designates the following as the address to which all notices 
and correspondence are to be directed: 

 
 Name:  Hedrick Brothers Construction Co., Inc. 
 Address: 2200 Centrepark West Drive, Suite 100 
   West Palm Beach, FL 33409 
 Phone: (561) 689-8880 
 Fax:  (561) 689-8860 
 Email:  kleen@hedrickbrothers.com  

 
Signature              ________         Date      

James E. Kleen   
V.P. Education Division 





















































                         EXHIBIT  "C"  REVISED

     SUMMARY OF PRE-CONSTRUCTION FEE

                               PROJECT NAME: BANYAN CREEK ELEMENTARY SCHOOL ADDITION

                          PROJECT NO. 1891-8307

                                CONSTRUCTION MANAGER'S PERSONNEL ASSIGNED DURING THE

                       PRE-CONSTRUCTION PHASE

Description of Service Name/Title

Duration 

(weeks) Hours / Wk Rate / Hr Total

PMIS Reporting Including GMP Jeff Wade, P.M. 6 6 75.50 2,718.00

Prep & Submitted James Kleen, PE 6 2 58.50 702.00

James E. Kleen Sr. PM 6 1 86.67 520.02

Schedule Control (Pre-Con) Jeff Wade, P.M. 15 2 75.50 2,265.00

James E. Kleen Sr. PM 6 2 86.67 1,040.04

Subsystem/Master Project Jeff Wade, P.M. 1 30 75.50 2,265.00

Schedule, Final/Review Jeff Wade, P.M. 2 3 75.50 453.00

James E. Kleen Sr. PM 1 3 86.67 260.01

Project Accounting System Jeff Wade, P.M. 2 8 75.50 1,208.00

Cathy Longworth, Contrl 5 2 60.00 600.00

Project Manual Jeff Wade, P.M. 1 40 75.50 3,020.00

James E. Kleen II P.E. 1 20 58.50 1,170.00

Chris Corrigan, Admin 1 10 40.00 400.00

Cost Control(Design Review &

Estimates):

   - Advanced Schematic Mike Moore,Chief Est. 1 5 105.00 525.00

Bob Lifton, Sr. Est. 1 20 86.67 1,733.40

   - Design Development Mike Moore,Chief Est. 1 4 105.00 420.00

Bob Lifton, Sr. Est. 1 40 86.67 3,466.80

   - 50% CD Mike Moore,Chief Est. 2 4 105.00 840.00

Bob Lifton, Sr. Est. 2 40 86.67 6,933.60

Johnnie Groot, Est 1 10 58.50 585.00

   - 95% CD Mike Moore,Chief Est. 2 4 105.00 840.00

Bob Lifton, Sr. Est. 2 40 86.67 6,933.60

Johnnie Groot, Est 1 10 58.50 585.00

Milton Grey (MWBE) 1 4 90.00 360.00

   - Solicitation of Bids/ Mike Moore,Chief Est. 3 2 105.00 630.00

     Establish GMP Bob Lifton, Sr. Est. 3 40 86.67 10,400.40

Johnnie Groot, Est 3 20 58.50 3,510.00

Ben Clemens, Pre-Con Exec. 2 8 105.00 1,680.00

Milton Grey (MWBE) 1 4 90.00 360.00

SUBTOTAL 56,423.87

Other Activities (Specify):

Office Expenses & Comm Hedrick Brothers 2 1 331.00 662.00

Vehicle/Gas Hedrick Brothers 15 1 165.00 2,475.00

Telephone Hedrick Brothers 15 1 20 300.00

SUBTOTAL 3,437.00

Reimbursable Expenses (Specify):

Blueprinting Expenses Hedrick Brothers 1 1 6,000.00 6,000.00

Copy Expenses Hedrick Brothers 1 1 300.00 300.00

SUBTOTAL 6,300.00

PRE-CONSTRUCTION FEE 
TOTAL 66,160.87



Name/Title Rate/Per Hr Total

Jeff Wade, Project Manager 69 weeks @ 40 hr/wk $87.32 $241,003.20

Project Engineer, TBD 69 weeks @ 40 hr/wk $49.43 $136,426.80

Grissell Santana, Project Coordinator 69 weeks @ 40 hr/wk $45.31 $125,055.60

Bob Demers, Superintendent 69 weeks @ 40 hr/wk $70.02 $193,255.20

MWBE Provided, Asst. Superintendent, TBD $109,800.00

$805,540.80

Name/Title Rate/Per Hr Total

Jim Kleen, V.P. of Education 69 weeks @ 14 hr/wk $115.33 $111,408.78

Mary Alexander, Administrative Asst. 69 weeks @ 14 hr/wk $27.19 $26,265.54

Robert Lifton, Sr. Estimator 30 days @ 4 hr/wk $78.26 $9,391.20

Cathy Longworth, Comptroller/Accounting 69 weeks @ 4 hr/wk $77.44 $21,373.44

Milton Grey, MWBE Grey Construction Consulting $22,000.00

$190,438.96

Amount Payable to Hedrick Brothers Construction Co., Inc $864,179.76

$131,800.00

Total $995,980.00

EXHIBIT D

PERSONNEL ASSIGNED DURING CONTRUCTION

SUMMARY OF CONSTRUCTION PHASE FEES

PROJECT NAME: BANYAN CREEK ELEMENTARY CLASSROOM ADDITION

Amount Payable to Grey Construction, Inc.

(SDPBC Certified MWBE Partner, including On-Site Staff)

PROJECT NO.: 1891-8307

ON – SITE

Duration

Subtotal On-Site

OFF - SITE

Duration

Subtotal Off-Site



Name/Title Hrs/Day Rate/Hr. Per Diem Rate

Project Manager 8 87.32 698.56

Project Engineer 8 49.43 395.44

Project Coordinator 8 45.31 362.48

Superintendent 8 70.02 560.16

Asst. Superintendent 8 60.00 480.00

Total Per Diem 2,496.64

EXHIBIT E

CONSTRUCTION MANAGER’S STAFF PER DIEM FOR TIME EXTENSIONS

PROJECT NO.: 1891-8307

PROJECT NAME: BANYAN CREEK ELEMENTARY CLASSROOM ADDITION



EXHIBIT F 

CONSTRUCTION TEAM ASSIGNED REPRESENTATIVES 

 

PROJECT NAME:  BANYAN CREEK ELEMENTARY CLASSROOM ADDITION 

PROJECT NO.: 1891-8307 

 

 

 

Owner: School District of Palm Beach County 

 

 

 

Owner’s Authorized Representative: Fred Barrios, Sr. Projects Administrator 

 

 

 

Construction Manager: Hedrick Brothers Construction Co., Inc. 

 

 

 

Architect - Engineer: Howard + Associates, Architects, P.A. 



 

EXHIBIT I 

Builder’s Risk Questionnaire 

Owner: School District of Palm Beach County, Florida  

Contractor Name & Address: __HEDRICK BROTHERS CONSTRUCTION CO., INC._______________ ______  

Project Title, Project Number & Description: __BANYAN CREEK ELEMENTARY –  CLASS ADDITION___ ____  

Project Address: ____4243 SABAL LAKE ROAD, DELRAY BEACH, FL 33445________________ _____  

Estimated Cost of Construction: New- _____       N / A____________ Modernization- _____$ 9,847,250_______ ___  

Intended Use of Completed Structure: ______CLASSROOM ADDITION______________________ ___  

Number of Stories: _______1___________ Number of Buildings:_________________2_________ _____  

Total GSF of Construction: ___________42,000__________________________________________ _____  

Construction Commencement: __________07/2007_____ Construction Completion: _______12/2008_____ __  

Type of Construction: Walls-_________CMU__ Roof: _CONVENTIONAL FRAME METAL ROOF TRUSS____ _  

Footings on Fill, Ground, Piles or Other: ___FOOTINGS ON FILL___________________________________ ___  

Foundation Materials: ______CONCRETE______________________________________________ ________  

Distance to Nearest Fire Hydrant: _____60 FT.________________________________________ ____  

Distance to Fire Department: _________-______________________________________________ ______  

Distance to Nearest Structure: _____55 FT.___________________________________________ _______  

Will Sprinklers Be Installed:_________YES___________________________________________ ________ 

Site Security (Fencing, Lighting, Security Service): ______FENCING___________________________ ___  

Material Storage On-Site- _______________________________________________________  

How Will Material Be Stored:__________ N / A __________________Value:________ N / A ____________ __  

Will Flammables Be Stored On-Site & How: _________ N / A ___________________________________ ___  

List the Major Subcontractors and Estimated Percent of Work:- ____LIST ATTACHED  92%__________ _  

__________________________________________________________________________________ __  

Is Demolition Required (Describe): ___SELECTIVE EXTERIOR_______________________________ ____  

Completed By: _____JIM KLEEN__________________  Date: ________JUNE 18, 2007_______________________ 

















































EXHIBIT S 

LIST OF MAJOR SUBCONTRACTORS 

 

PROJECT NAME: BANYAN CREEK ELEMENTARY CLASSROOM ADDITION 

PROJECT NO.: 1891-8307 

 

DIVISION OF WORK 

 
 
 
CONSULTING & ON 

SITE STAFFING 

 
 
 
 
SURVEYING 

 
 
 
 
 
UNDERGROUND 

UTILITIES 

 
 
 
 
EARTHWORK 

 
 
 
 
 
SHELL CONTRACTOR 

 
 
 
 
 
ELECTRICAL 

 
 
 
 
 
PLUMBING 

 
 
 
 
ROOFING 

 
 

CORPORATE NAME & 

ADDRESS 

 
 
GREY CONSTRUCTION 
2001 Palm Beach Lakes  
Blvd.  Suite 407 
West Palm Beach 33409 
 
 
WALLACE SURVEYING 
901 Northepointe Pkwy 
Suite 117 
West Palm Beach 33407 
 
 
STONE CIRCLE 
UNDERGROUND, INC. 
3830 SW 30th Avenue 
Ft. Lauderdale  33312 
 
 
ROYAL PALM 
DEVELOPMENT 
13255 61st Street North 
West Palm Beach 33458 
 
 
CUSTOM CONTRACTING 
4978 Pinetree Drive 
Lake Worth 33463 
 
 
MALONE ELECTRICAL 
SOLUTIONS, LLC 
510 Roseland Drive 
West Palm Beach 33405 
 
 
PINNACLE  PLUMBING 
1056 SW 1ST Way 
Deerfield Beach, FL 33441 
 
 
HYVAC INC. 
3400 SW 10th Street 
Deerfield Beach, FL 33442 

PRINCIPAL OR 

OFFICER’S NAME 

 
 
MILTON GREY 
 
 
 
 
 
CRAIG WALLACE 
 
 
 
 
 
BECKY LAMAN-HYMES 
 
 
 
 
 
RALPH GURIERE 
 
 
 
 
 
BRIAN DENSON 
 
 
 
 
 
JOE MALONE 
 
 
 
 
ALAN ISSACS 
 
 
 
 
SCOTT BERTELSMEN 
 
 

 
LICENSE NO. 

 
 
CGC 028537 
 
 
 
 
 
LB4457 
 
 
 
 
 
 
 
 
 
 
 
205241-OS012 
 
 
 
 
 
 
 
 
 
 
 
EC 0002001 
 

 

 

 

 

 
 

 

 

 
 

 





















Activity

ID

Activity

Description

TYPE BLDG FLOR AREA Orig

Dur

Rem

Dur

% Early

Start

Early

Finish

Total

Float

COMMENCEMENT

COMMENCEMENT ACTIVITIES

01000.0000 COMMENCE BUILDING CONSTRUCTION BLDG 0 C CM 1 0 02JUL07 02JUL07 0

01000.0010 NOTICE TO PROCEED C CM 0 0 02JUL07 0

01500.0000 MOBILIZATION BLDG 0 C CM 10 0 06JUL07 19JUL07 0

CLASSROOM BLDG

FOUNDATION

FOUNDATION

02110.0001 SITE CLEARING/EARTHWORK - BLDG 1 D 001 000 12 0 11JUL07 26JUL07 0

02120.0001 BLDG PAD - BLDG 1 D 001 000 15 0 27JUL07 16AUG07 0

01300.0001 LAYOUT FTGS - BLDG 1 D 001 000 2 0 17AUG07 20AUG07 0

02250.0001 EXCAVATE FOOTINGS - BLDG 1 D 001 000 15 0 21AUG07 10SEP07 0

03200.0001 PLACE REBAR FTGS - BLDG 1 D 001 000 15 0 04SEP07 24SEP07 0

01330.0001 INSPECT - FNDS - BLDG 1 D 001 000 1 0 25SEP07 25SEP07 0

03300.0001 POUR CONCRETE FTGS - BLDG 1 D 001 000 5 0 25SEP07 01OCT07 0

04190.0001 ERECT MASONRY STEM WALLS - BLDG 1 D 001 000 10 0 02OCT07 15OCT07 0

16010.0001 INSTALL U/G UTILITIES - BLDG 1 D 001 000 10 0 02OCT07 15OCT07 0

01310.0001 INSPECT - U/G - BLDG 1 D 001 000 1 0 15OCT07 15OCT07 0

03120.0001 FORM S.O.G - BLDG 1 D 001 000 10 0 16OCT07 29OCT07 0

16040.0001 UTILITIES R-I S.O.G. - BLDG 1 D 001 000 10 0 30OCT07 12NOV07 0

03220.0001 REBAR/WIRE MESH S.O.G. BLDG 1 D 001 000 10 0 01NOV07 14NOV07 0

01350.0001 INSPECT - SOG - BLDG 1 D 001 000 1 0 15NOV07 15NOV07 0

03320.0001 POUR SOG - BLDG 1 D 001 000 1 0 16NOV07 16NOV07 0

STRUCTURE

FLOOR 1

04200.0101 ERECT MASONRY WALLS - BLDG 1 FLOOR 1 S 001 001 20 0 19NOV07 14DEC07 0

03330.0101 F/R/P TIE COLUMNS - BLDG 1 FLOOR 1 S 001 001 15 0 03DEC07 21DEC07 0

03340.0101 F/R/P TIE BEAMS - BLDG 1 FLOOR 1 S 001 001 15 0 10DEC07 28DEC07 0

05200.0101 ERECT STRUCTURAL STEEL JOISTS - BLDG 1 S 001 001 15 0 31DEC07 18JAN08 0

03350.0101 FORM/REBAR/POUR ELEVATED SLAB - BLDG 1 S 001 001 10 0 21JAN08 01FEB08 0

ROOF

06170.0201 ROOF TRUSSES/DECK/FIREWALLS - BLDG 1 S 001 ROF 20 0 04FEB08 29FEB08 97

01360.0201 FRAMING INSPECTION (ROOF) - BLDG 1 FLOOR 2 S 001 ROF 1 0 03MAR08 03MAR08 97

06180.0201 ROOF DRY-IN & SHEETMTL - BLDG 1 FLOOR 2 S 001 ROF 3 0 04MAR08 06MAR08 97

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

COMMENCE BUILDING CONSTRUCTION BLDG 0

NOTICE TO PROCEED

MOBILIZATION BLDG 0

SITE CLEARING/EARTHWORK - BLDG 1

BLDG PAD - BLDG 1

LAYOUT FTGS - BLDG 1

EXCAVATE FOOTINGS - BLDG 1

PLACE REBAR FTGS - BLDG 1

INSPECT - FNDS - BLDG 1

POUR CONCRETE FTGS - BLDG 1

ERECT MASONRY STEM WALLS - BLDG 1

INSTALL U/G UTILITIES - BLDG 1

INSPECT - U/G - BLDG 1

FORM S.O.G - BLDG 1

UTILITIES R-I S.O.G. - BLDG 1

REBAR/WIRE MESH S.O.G. BLDG 1

INSPECT - SOG - BLDG 1

POUR SOG - BLDG 1

ERECT MASONRY WALLS - BLDG 1 FLOOR 1

F/R/P TIE COLUMNS - BLDG 1 FLOOR 1

F/R/P TIE BEAMS - BLDG 1 FLOOR 1

ERECT STRUCTURAL STEEL JOISTS - BLDG 1 FL

FORM/REBAR/POUR ELEVATED SLAB - BLDG 

ROOF TRUSSES/DECK/FIREWALLS - BLDG

FRAMING INSPECTION (ROOF) - BLDG 1 FL

ROOF DRY-IN & SHEETMTL - BLDG 1 FLOO

© Primavera Systems, Inc.

Start Date 02JUL07

Finish Date 26DEC08

Data Date 02JUL07

Run Date 30MAY07 08:57

Early Bar

Progress Bar

Critical Activity

BASE

HEDRICK BROTHERS

BANYAN CREEK ELEMENTARY

Sheet 1 of 10

Classic Schedule Layout



Activity

ID

Activity

Description

TYPE BLDG FLOR AREA Orig

Dur

Rem

Dur

% Early

Start

Early

Finish

Total

Float

ROUGH-IN

FLOOR 1

ADMINISTRATION

09200.0101 METAL FRAMING - TOP TRACK - BLDG 1 FLOOR 1 R 001 001 ADMN 5 0 07FEB08 13FEB08 0

15860.0101 INSTALL DUCTWORK - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 14FEB08 12MAR08 0

09220.0101 INSTALL METAL FRAMING - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 28FEB08 26MAR08 0

15840.0101 INSTALL HVAC PIPING - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 28FEB08 26MAR08 10

15880.0101 INSTALL HVAC EQUIP - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 28FEB08 26MAR08 39

15430.0101 INSTALL PLUMBING ROUGH - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 06MAR08 02APR08 6

16100.0101 INSTALL ELECTRIC ROUGH - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 13MAR08 09APR08 0

15870.0101 INSTALL DUCTWORK INSULATION - BLDG 1 FLOOR R 001 001 ADMN 20 0 13MAR08 09APR08 43

16130.0101 INSTALL INTERCOM BACKBOXES - BLDG 1 FLOOR R 001 001 ADMN 15 0 20MAR08 09APR08 0

15890.0101 HVAC DUCT CONNECT/HOOK-UP - BLDG 1 FLOOR R 001 001 ADMN 7 0 27MAR08 04APR08 39

15310.0101 INSTALL FIRE SPRKLR R-I - BLDG 1 FLOOR 1 R 001 001 ADMN 20 0 27MAR08 23APR08 67

01400.0101 INSPECT PLUMBING - BLDG 1 FLOOR 1 R 001 001 ADMN 1 0 03APR08 03APR08 47

15900.0101 HVAC PIPING CONNECT/HOOK-UP - BLDG 1 FLOOR R 001 001 ADMN 7 0 07APR08 15APR08 39

01410.0101 INSPECT HVAC - BLDG 1 FLOOR 1 R 001 001 ADMN 1 0 09APR08 09APR08 43

01420.0101 INSPECT ELECTRICAL ROUGH - BLDG 1 FLOOR 1 R 001 001 ADMN 1 0 10APR08 10APR08 0

CLASSROOM

09201.0101 METAL FRAMING - TOP TRACK - BLDG 1 FLOOR 1 R 001 001 CLAS 3 0 04FEB08 06FEB08 0

15861.0101 INSTALL DUCTWORK - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 07FEB08 05MAR08 0

09221.0101 INSTALL METAL FRAMING - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 21FEB08 19MAR08 0

15841.0101 INSTALL HVAC PIPING - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 21FEB08 19MAR08 10

15881.0101 INSTALL HVAC EQUIP - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 21FEB08 19MAR08 44

15431.0101 INSTALL PLUMBING ROUGH - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 28FEB08 26MAR08 6

16101.0101 INSTALL ELECTRIC ROUGH - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 06MAR08 02APR08 0

15871.0101 INSTALL DUCTWORK INSULATION - BLDG 1 FLOOR R 001 001 CLAS 20 0 06MAR08 02APR08 48

16131.0101 INSTALL INTERCOM BACKBOXES - BLDG 1 FLOOR R 001 001 CLAS 15 0 13MAR08 02APR08 0

15891.0101 HVAC DUCT CONNECT/HOOK-UP - BLDG 1 FLOOR R 001 001 CLAS 7 0 20MAR08 28MAR08 44

15311.0101 INSTALL FIRE SPRKLR R-I - BLDG 1 FLOOR 1 R 001 001 CLAS 20 0 20MAR08 16APR08 72

01401.0101 INSPECT PLUMBING - BLDG 1 FLOOR 1 R 001 001 CLAS 1 0 27MAR08 27MAR08 52

15901.0101 HVAC PIPING CONNECT/HOOK-UP - BLDG 1 FLOOR R 001 001 CLAS 7 0 31MAR08 08APR08 44

01411.0101 INSPECT HVAC - BLDG 1 FLOOR 1 R 001 001 CLAS 1 0 02APR08 02APR08 48

01421.0101 INSPECT ELECTRICAL ROUGH - BLDG 1 FLOOR 1 R 001 001 CLAS 1 0 03APR08 03APR08 0

MECHANICAL ROOM

09290.0101 METAL FRAMING - BLDG 1 FLOOR 1 R 001 001 MECH 5 0 13MAR08 19MAR08 48

15720.0101 HVAC EQ SUPPORTS - BLDG 1 FLOOR 1 R 001 001 MECH 2 0 20MAR08 21MAR08 55

15862.0101 HVAC ROUGH - BLDG 1 FLOOR 1 R 001 001 MECH 10 0 20MAR08 02APR08 48

15710.0101 SET & PIPE COOLING TOWER - BLDG 1 FLOOR 1 R 001 001 MECH 20 0 24MAR08 18APR08 55

15432.0101 PLBG ROUGH-IN  - BLDG 1 FLOOR 1 R 001 001 MECH 10 0 31MAR08 11APR08 55

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

METAL FRAMING - TOP TRACK - BLDG 1 FLO

INSTALL DUCTWORK - BLDG 1 FLOOR 1

INSTALL METAL FRAMING - BLDG 1 FLO

INSTALL HVAC PIPING - BLDG 1 FLOOR

INSTALL HVAC EQUIP - BLDG 1 FLOOR

INSTALL PLUMBING ROUGH - BLDG 1 

INSTALL ELECTRIC ROUGH - BLDG 1 

INSTALL DUCTWORK INSULATION - B

INSTALL INTERCOM BACKBOXES - BL

HVAC DUCT CONNECT/HOOK-UP - BLD

INSTALL FIRE SPRKLR R-I - BLDG 1

INSPECT PLUMBING - BLDG 1 FLOOR 

HVAC PIPING CONNECT/HOOK-UP - B

INSPECT HVAC - BLDG 1 FLOOR 1

INSPECT ELECTRICAL ROUGH - BLDG

METAL FRAMING - TOP TRACK - BLDG 1 FLOO

INSTALL DUCTWORK - BLDG 1 FLOOR 1

INSTALL METAL FRAMING - BLDG 1 FLO

INSTALL HVAC PIPING - BLDG 1 FLOOR 

INSTALL HVAC EQUIP - BLDG 1 FLOOR 1

INSTALL PLUMBING ROUGH - BLDG 1 F

INSTALL ELECTRIC ROUGH - BLDG 1 F

INSTALL DUCTWORK INSULATION - BL

INSTALL INTERCOM BACKBOXES - BL

HVAC DUCT CONNECT/HOOK-UP - BLD

INSTALL FIRE SPRKLR R-I - BLDG 1 F

INSPECT PLUMBING - BLDG 1 FLOOR 1

HVAC PIPING CONNECT/HOOK-UP - B

INSPECT HVAC - BLDG 1 FLOOR 1

INSPECT ELECTRICAL ROUGH - BLDG

METAL FRAMING - BLDG 1 FLOOR 1

HVAC EQ SUPPORTS - BLDG 1 FLOOR 1

HVAC ROUGH - BLDG 1 FLOOR 1

SET & PIPE COOLING TOWER - BLDG

PLBG ROUGH-IN  - BLDG 1 FLOOR 1

© Primavera Systems, Inc.

Start Date 02JUL07

Finish Date 26DEC08

Data Date 02JUL07

Run Date 30MAY07 08:57

Early Bar

Progress Bar

Critical Activity

BASE

HEDRICK BROTHERS

BANYAN CREEK ELEMENTARY

Sheet 2 of 10

Classic Schedule Layout



Activity

ID

Activity

Description

TYPE BLDG FLOR AREA Orig

Dur

Rem

Dur

% Early

Start

Early

Finish

Total

Float

15312.0101 FIRE PROTECTION R-I - BLDG 1 FLOOR 1 R 001 001 MECH 10 0 03APR08 16APR08 48

15555.0101 BOILER RM EQ./PIPING - BLDG 1 FLOOR 1 R 001 001 MECH 15 0 07APR08 25APR08 60

16102.0101 ELEC ROUGH - BLDG 1 FLOOR 1 R 001 001 MECH 10 0 14APR08 25APR08 55

16110.0101 ELEC CLG ROUGH - BLDG 1 FLOOR 1 R 001 001 MECH 5 0 17APR08 23APR08 48

15810.0101 COOLING TOWER START-UP - BLDG 1 FLOOR 1 R 001 001 MECH 3 0 24APR08 28APR08 59

15872.0101 HVAC EQUIP - BLDG 1 FLOOR 1 R 001 001 MECH 3 0 28APR08 30APR08 55

FINISHES

FLOOR 1

ADMINISTRATION

09250.0101 HANG DRYWALL - BLDG 1 FLOOR 1 F 001 001 ADMN 10 0 11APR08 24APR08 0

09260.0101 FINISH DRYWALL - BLDG 1 FLOOR 1 F 001 001 ADMN 10 0 24APR08 07MAY08 0

09900.0101 PAINT INTERIOR PRIME COAT - BLDG 1 FLOOR 1 F 001 001 ADMN 8 0 08MAY08 19MAY08 0

09300.0101 INSTALL CERAMIC TILE - BLDG 1 FLOOR 1 F 001 001 ADMN 15 0 08MAY08 28MAY08 9

09920.0101 PAINT INTERIOR FINISH COAT - BLDG 1 FLOOR 1 F 001 001 ADMN 15 0 20MAY08 09JUN08 0

06300.0101 INSTALL CABINETS - BLDG 1 FLOOR 1 F 001 001 ADMN 17 0 29MAY08 20JUN08 9

08210.0101 HANG DOORS - BLDG 1 FLOOR 1 F 001 001 ADMN 12 0 10JUN08 25JUN08 21

09510.0101 INSTALL ACOUSTICAL CLG GRID - BLDG 1 FLOOR F 001 001 ADMN 15 0 10JUN08 30JUN08 0

15940.0101 INSTALL HVAC GRILLS/TRIM - BLDG 1 FLOOR 1 F 001 001 ADMN 12 0 18JUN08 03JUL08 0

16500.0101 INSTALL ELEC FIXTURES - BLDG 1 FLOOR 1 F 001 001 ADMN 17 0 18JUN08 10JUL08 0

15450.0101 INSTALL PLUMB FIXTURES - BLDG 1 FLOOR 1 F 001 001 ADMN 13 0 23JUN08 09JUL08 9

08700.0101 INSTALL FINISH HARDWARE - BLDG 1 FLOOR 1 F 001 001 ADMN 10 0 26JUN08 09JUL08 21

11130.0101 INSTALL PROJECTION SCREENS - BLDG 1 FLOOR F 001 001 ADMN 5 0 01JUL08 07JUL08 21

16770.0101 INTERCOM INSTALLATION - BLDG 1 FLOOR 1 F 001 001 ADMN 15 0 01JUL08 21JUL08 11

15970.0101 START-UP HVAC SYSTEM - BLDG 1 FLOOR 1 F 001 001 ADMN 5 0 04JUL08 10JUL08 0

08800.0101 INSTALL INTERIOR GLAZING - BLDG 1 FLOOR 1 F 001 001 ADMN 5 0 10JUL08 16JUL08 16

10150.0101 INSTALL TOILET PARTITIONS - BLDG 1 FLOOR 1 F 001 001 ADMN 7 0 10JUL08 18JUL08 9

15990.0101 PERFORM TEST & BALANCE - BLDG 1 FLOOR 1 F 001 001 ADMN 5 0 11JUL08 17JUL08 15

09520.0101 INSTALL ACOUSTICAL CLG TILE - BLDG 1 FLOOR 1 F 001 001 ADMN 8 0 11JUL08 22JUL08 0

10800.0101 INSTALL BATH ACCESSORIES - BLDG 1 FLOOR 1 F 001 001 ADMN 5 0 21JUL08 25JUL08 9

10520.0101 INSTALL FIRE EXTINGUISHERS - BLDG 1 FLOOR 1 F 001 001 ADMN 5 0 23JUL08 29JUL08 7

15350.0101 INSTALL FIRE SPRKLR HEADS/TRIM - BLDG 1 F 001 001 ADMN 7 0 23JUL08 31JUL08 3

10500.0101 METAL SHELVING/LOCKERS - BLDG 1 FLOOR 1 F 001 001 ADMN 7 0 23JUL08 31JUL08 5

10110.0101 INSTALL CHALK/TACKBOARD - BLDG 1 FLOOR 1 F 001 001 ADMN 8 0 23JUL08 01AUG08 5

16800.0101 INSTALL ELEC TRIM - BLDG 1 FLOOR 1 F 001 001 ADMN 10 0 23JUL08 05AUG08 0

16810.0101 INSTALL SYSTEMS TRIM/DEVICES - BLDG 1 FLOOR F 001 001 ADMN 10 0 23JUL08 05AUG08 0

09680.0101 INSTALL CARPET/FLOORING - BLDG 1 FLOOR 1 F 001 001 ADMN 10 0 06AUG08 19AUG08 0

01480.0101 INSPECT - FINISHES - BLDG 1 FLOOR 1 F 001 001 ADMN 1 0 08AUG08 08AUG08 0

17050.0101 SUBSTANTIAL COMPLETION - BLDG 1 FLOOR 1 F 001 001 ADMN 1 0 11AUG08 11AUG08 0

CLASSROOM

09251.0101 HANG DRYWALL - BLDG 1 FLOOR 1 F 001 001 CLAS 10 0 04APR08 17APR08 0

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

FIRE PROTECTION R-I - BLDG 1 FLOO

BOILER RM EQ./PIPING - BLDG 1 FL

ELEC ROUGH - BLDG 1 FLOOR 1

ELEC CLG ROUGH - BLDG 1 FLOOR 1

COOLING TOWER START-UP - BLDG

HVAC EQUIP - BLDG 1 FLOOR 1

HANG DRYWALL - BLDG 1 FLOOR 1

FINISH DRYWALL - BLDG 1 FLOOR 1

PAINT INTERIOR PRIME COAT - B

INSTALL CERAMIC TILE - BLDG

PAINT INTERIOR FINISH COAT

INSTALL CABINETS - BLDG 1 FLOOR 1

HANG DOORS - BLDG 1 FLOOR 1

INSTALL ACOUSTICAL CLG

INSTALL HVAC GRILLS/TR

INSTALL ELEC FIXTURES - BLDG 1 FLOOR 1

INSTALL PLUMB FIXTURES - BLDG 1 FLOOR 1

INSTALL FINISH HARDWA

INSTALL PROJECTION SC

INTERCOM INSTALLATION - BLDG 1 FLOOR 1

START-UP HVAC SYSTEM - BLDG 1 FLOOR 1

INSTALL INTERIOR GLAZING - BLDG 1 FLOOR 1

INSTALL TOILET PARTITIONS - BLDG 1 FLOOR 1

PERFORM TEST & BALANCE - BLDG 1 FLOOR 1

INSTALL ACOUSTICAL C

INSTALL BATH ACCESSORIES - BLDG 1 FLOOR 1

INSTALL FIRE EXTINGUISHERS - BLDG 1 FLOOR 1

INSTALL FIRE SPRKLR

METAL SHELVING/LOCKERS - BLDG 1 FLOOR 1

INSTALL CHALK/TACKBOARD - BLDG 1 FLOOR 1

INSTALL ELEC TRIM - BLDG 1 FLOOR 1

INSTALL SYSTEMS TR

INSTALL CARPET/FLOORING - BLDG 1 FLOOR 1

INSPECT - FINISHES - BLDG 1 FLOOR 1

SUBSTANTIAL COMPLETION - BLDG 1 FLOOR 1

HANG DRYWALL - BLDG 1 FLOOR 1
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09261.0101 FINISH DRYWALL - BLDG 1 FLOOR 1 F 001 001 CLAS 10 0 24APR08 07MAY08 0

09901.0101 PAINT INTERIOR PRIME COAT - BLDG 1 FLOOR 1 F 001 001 CLAS 8 0 08MAY08 19MAY08 0

09301.0101 INSTALL CERAMIC TILE - BLDG 1 FLOOR 1 F 001 001 CLAS 15 0 08MAY08 28MAY08 9

09921.0101 PAINT INTERIOR FINISH COAT - BLDG 1 FLOOR 1 F 001 001 CLAS 15 0 20MAY08 09JUN08 0

06301.0101 INSTALL CABINETS - BLDG 1 FLOOR 1 F 001 001 CLAS 17 0 29MAY08 20JUN08 9

08211.0101 HANG DOORS - BLDG 1 FLOOR 1 F 001 001 CLAS 12 0 10JUN08 25JUN08 21

09511.0101 INSTALL ACOUSTICAL CLG GRID - BLDG 1 FLOOR F 001 001 CLAS 15 0 10JUN08 30JUN08 0

15941.0101 INSTALL HVAC GRILLS/TRIM - BLDG 1 FLOOR 1 F 001 001 CLAS 12 0 18JUN08 03JUL08 0

16501.0101 INSTALL ELEC FIXTURES - BLDG 1 FLOOR 1 F 001 001 CLAS 17 0 18JUN08 10JUL08 0

15451.0101 INSTALL PLUMB FIXTURES - BLDG 1 FLOOR 1 F 001 001 CLAS 13 0 23JUN08 09JUL08 9

08701.0101 INSTALL FINISH HARDWARE - BLDG 1 FLOOR 1 F 001 001 CLAS 10 0 26JUN08 09JUL08 21

11131.0101 INSTALL PROJECTION SCREENS - BLDG 1 FLOOR F 001 001 CLAS 5 0 01JUL08 07JUL08 21

16771.0101 INTERCOM INSTALLATION - BLDG 1 FLOOR 1 F 001 001 CLAS 15 0 01JUL08 21JUL08 11

15971.0101 START-UP HVAC SYSTEM - BLDG 1 FLOOR 1 F 001 001 CLAS 5 0 04JUL08 10JUL08 0

08801.0101 INSTALL INTERIOR GLAZING - BLDG 1 FLOOR 1 F 001 001 CLAS 5 0 10JUL08 16JUL08 16

10151.0101 INSTALL TOILET PARTITIONS - BLDG 1 FLOOR 1 F 001 001 CLAS 7 0 10JUL08 18JUL08 9

15991.0101 PERFORM TEST & BALANCE - BLDG 1 FLOOR 1 F 001 001 CLAS 5 0 11JUL08 17JUL08 15

09521.0101 INSTALL ACOUSTICAL CLG TILE - BLDG 1 FLOOR 1 F 001 001 CLAS 8 0 11JUL08 22JUL08 0

10801.0101 INSTALL BATH ACCESSORIES - BLDG 1 FLOOR 1 F 001 001 CLAS 5 0 21JUL08 25JUL08 9

10521.0101 INSTALL FIRE EXTINGUISHERS - BLDG 1 FLOOR 1 F 001 001 CLAS 5 0 23JUL08 29JUL08 7

15351.0101 INSTALL FIRE SPRKLR HEADS/TRIM - BLDG 1 F 001 001 CLAS 7 0 23JUL08 31JUL08 3

10501.0101 METAL SHELVING/LOCKERS - BLDG 1 FLOOR 1 F 001 001 CLAS 7 0 23JUL08 31JUL08 5

10111.0101 INSTALL CHALK/TACKBOARD - BLDG 1 FLOOR 1 F 001 001 CLAS 8 0 23JUL08 01AUG08 5

16801.0101 INSTALL ELEC TRIM - BLDG 1 FLOOR 1 F 001 001 CLAS 10 0 23JUL08 05AUG08 0

16811.0101 INSTALL SYSTEMS TRIM/DEVICES - BLDG 1 FLOOR F 001 001 CLAS 10 0 23JUL08 05AUG08 0

09681.0101 INSTALL CARPET/FLOORING - BLDG 1 FLOOR 1 F 001 001 CLAS 10 0 06AUG08 19AUG08 0

01481.0101 INSPECT - FINISHES - BLDG 1 FLOOR 1 F 001 001 CLAS 1 0 08AUG08 08AUG08 0

17051.0101 SUBSTANTIAL COMPLETION - BLDG 1 FLOOR 1 F 001 001 CLAS 1 0 11AUG08 11AUG08 0

MECHANICAL ROOM

09902.0101 PRIME PAINT - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 24APR08 30APR08 48

08100.0101 INSTALL DOORS - BLDG 1 FLOOR 1 F 001 001 MECH 2 0 01MAY08 02MAY08 48

09922.0101 PAINT INT FINISH - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 05MAY08 09MAY08 48

16502.0101 ELEC FIXTURES/TRIM - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 06MAY08 12MAY08 48

08702.0101 HARDWARE - BLDG 1 FLOOR 1 F 001 001 MECH 2 0 12MAY08 13MAY08 48

15942.0101 HVAC  TRIM - BLDG 1 FLOOR 1 F 001 001 MECH 2 0 12MAY08 13MAY08 48

16900.0101 PERMANENT POWER - BLDG 1 FLOOR 1 F 001 001 MECH 1 0 13MAY08 13MAY08 48

09930.0101 PAINTING TOUCH UP - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 14MAY08 20MAY08 48

15972.0101 HVAC STARTUP - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 14MAY08 20MAY08 48

17010.0101 FINAL CLEAN - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 21MAY08 27MAY08 48

17000.0101 COMPLETION - BLDG 1 FLOOR 1 F 001 001 MECH 1 0 28MAY08 28MAY08 48

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

FINISH DRYWALL - BLDG 1 FLOOR 1

PAINT INTERIOR PRIME COAT - B

INSTALL CERAMIC TILE - BLDG

PAINT INTERIOR FINISH COAT

INSTALL CABINETS - BLDG 1 FLOOR 1

HANG DOORS - BLDG 1 FLOOR 1

INSTALL ACOUSTICAL CLG

INSTALL HVAC GRILLS/TR

INSTALL ELEC FIXTURES - BLDG 1 FLOOR 1

INSTALL PLUMB FIXTURES - BLDG 1 FLOOR 1

INSTALL FINISH HARDWA

INSTALL PROJECTION SC

INTERCOM INSTALLATION - BLDG 1 FLOOR 1

START-UP HVAC SYSTEM - BLDG 1 FLOOR 1

INSTALL INTERIOR GLAZING - BLDG 1 FLOOR 1

INSTALL TOILET PARTITIONS - BLDG 1 FLOOR 1

PERFORM TEST & BALANCE - BLDG 1 FLOOR 1

INSTALL ACOUSTICAL C

INSTALL BATH ACCESSORIES - BLDG 1 FLOOR 1

INSTALL FIRE EXTINGUISHERS - BLDG 1 FLOOR 1

INSTALL FIRE SPRKLR

METAL SHELVING/LOCKERS - BLDG 1 FLOOR 1

INSTALL CHALK/TACKBOARD - BLDG 1 FLOOR 1

INSTALL ELEC TRIM - BLDG 1 FLOOR 1

INSTALL SYSTEMS TR

INSTALL CARPET/FLOORING - BLDG 1 FLOOR 1

INSPECT - FINISHES - BLDG 1 FLOOR 1

SUBSTANTIAL COMPLETION - BLDG 1 FLOOR 1

PRIME PAINT - BLDG 1 FLOOR 1

INSTALL DOORS - BLDG 1 FLOOR 1

PAINT INT FINISH - BLDG 1 FLOOR 1

ELEC FIXTURES/TRIM - BLDG 1 FL

HARDWARE - BLDG 1 FLOOR 1

HVAC  TRIM - BLDG 1 FLOOR 1

PERMANENT POWER - BLDG 1 FLOOR 1

PAINTING TOUCH UP - BLDG 1 FLOOR 1

HVAC STARTUP - BLDG 1 FLOOR 1

FINAL CLEAN - BLDG 1 FLOOR 1

COMPLETION - BLDG 1 FLOOR 1
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17052.0101 PUNCH OUT - BLDG 1 FLOOR 1 F 001 001 MECH 5 0 29MAY08 04JUN08 48

ROOF AND EXTERIOR

ROOF

07500.0201 ROOFING - BLDG 1 FLOOR 2 E 001 ROF 10 0 07MAR08 20MAR08 97

07600.0201 GUTTERS/DOWNSPOUTS - BLDG 1 FLOOR 2 E 001 ROF 5 0 21MAR08 27MAR08 97

SITEWORK

02720.SW01 INSTALL STORM DRAINAGE - BLDG 1 SW 001 25 0 04FEB08 07MAR08 11

02730.SW01 SEWER LINE - BLDG 1 SW 001 20 0 10MAR08 04APR08 11

02660.SW01 WATER DISTRIBUTION - BLDG 1 SW 001 20 0 07APR08 02MAY08 11

15420.SW01 INSTALL CHILLED WATER R-I U/G- BLDG 1 SW 001 10 0 05MAY08 16MAY08 23

16111.SW01 INSTALL ELEC U/G DUCTBANK - BLDG 1 SW 001 10 0 05MAY08 16MAY08 23

16101.SW01 ELECTRICAL U\G R-I - BLDG 1 SW 001 15 0 05MAY08 23MAY08 11

15300.SW01 INSTALL FIRE SPRINKLER U/ ROUGH - BLDG 1 SW 001 15 0 05MAY08 23MAY08 18

02810.SW01 IRRIGATION SLEEVES - BLDG 1 SW 001 2 0 22MAY08 23MAY08 18

03300.SW01 CONC PLANTER WALLS - BLDG 1 SW 001 8 0 26MAY08 04JUN08 25

16140.SW01 ELECTRICAL WIRE/CABLE - BLDG 1 SW 001 15 0 26MAY08 13JUN08 11

03310.SW01 CONC WALKS - BLDG 1 SW 001 15 0 26MAY08 13JUN08 18

16530.SW01 ELECTRICAL POLES/FIXTURES - BLDG 1 SW 001 10 0 16JUN08 27JUN08 11

02811.SW01 IRRIGATION - BLDG 1 SW 001 10 0 16JUN08 27JUN08 18

02550.SW01 UNIT PAVERS - BLDG 1 SW 001 10 0 16JUN08 27JUN08 31

03320.SW01 CONC BENCHES - BLDG 1 SW 001 10 0 16JUN08 27JUN08 31

02900.SW01 LANDSCAPING - BLDG 1 SW 001 20 0 30JUN08 25JUL08 11

17000.SW01 SUBSTANTIAL COMPLETION - BLDG 1 SW 001 0 0 25JUL08 11

CHILLER BLDG

FOUNDATION

FOUNDATION

02110.0002 SITE CLEARING/EARTHWORK - BLDG 2 D 002 000 10 0 27JUL07 09AUG07 20

02120.0002 BLDG PAD - BLDG 2 D 002 000 7 0 10AUG07 20AUG07 50

01300.0002 LAYOUT FTGS - BLDG 2 D 002 000 1 0 21AUG07 21AUG07 50

02250.0002 EXCAVATE FOOTINGS - BLDG 2 D 002 000 3 0 22AUG07 24AUG07 50

03200.0002 PLACE REBAR FTGS - BLDG 2 D 002 000 5 0 24AUG07 30AUG07 50

01330.0002 INSPECT - FNDS - BLDG 2 D 002 000 1 0 31AUG07 31AUG07 50

03300.0002 POUR CONCRETE FTGS - BLDG 2 D 002 000 5 0 31AUG07 06SEP07 50

04190.0002 ERECT MASONRY STEM WALLS - BLDG 2 D 002 000 3 0 07SEP07 11SEP07 50

16010.0002 INSTALL U/G UTILITIES - BLDG 2 D 002 000 7 0 07SEP07 17SEP07 50

01310.0002 INSPECT - U/G - BLDG 2 D 002 000 1 0 17SEP07 17SEP07 50

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

PUNCH OUT - BLDG 1 FLOOR 1

ROOFING - BLDG 1 FLOOR 2

GUTTERS/DOWNSPOUTS - BLDG 1 FLO

INSTALL STORM DRAINAGE - BLDG 1

SEWER LINE - BLDG 1

WATER DISTRIBUTION - BLDG 1

INSTALL CHILLED WATER R-I U/G

INSTALL ELEC U/G DUCTBANK - 

ELECTRICAL U\G R-I - BLDG 1

INSTALL FIRE SPRINKLER U/ RO

IRRIGATION SLEEVES - BLDG 1

CONC PLANTER WALLS - BLDG 1

ELECTRICAL WIRE/CABLE - BLDG 1

CONC WALKS - BLDG 1

ELECTRICAL POLES/FIXTURES - BLDG 1

IRRIGATION - BLDG 1

UNIT PAVERS - BLDG 1

CONC BENCHES - BLDG 1

LANDSCAPING - BLDG 1

SUBSTANTIAL COMPLETION - BLDG 1

SITE CLEARING/EARTHWORK - BLDG 2

BLDG PAD - BLDG 2

LAYOUT FTGS - BLDG 2

EXCAVATE FOOTINGS - BLDG 2

PLACE REBAR FTGS - BLDG 2

INSPECT - FNDS - BLDG 2

POUR CONCRETE FTGS - BLDG 2

ERECT MASONRY STEM WALLS - BLDG 2

INSTALL U/G UTILITIES - BLDG 2

INSPECT - U/G - BLDG 2
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03120.0002 FORM S.O.G - BLDG 2 D 002 000 8 0 18SEP07 27SEP07 50

16040.0002 UTILITIES R-I S.O.G. - BLDG 2 D 002 000 4 0 28SEP07 03OCT07 50

03220.0002 REBAR/WIRE MESH S.O.G. BLDG 2 D 002 000 4 0 02OCT07 05OCT07 50

01350.0002 INSPECT - SOG - BLDG 2 D 002 000 1 0 08OCT07 08OCT07 50

03320.0002 POUR SOG - BLDG 2 D 002 000 1 0 09OCT07 09OCT07 50

STRUCTURE

FLOOR 1

04200.0102 ERECT MASONRY WALLS - BLDG 2 FLOOR 1 S 002 001 20 0 10OCT07 06NOV07 50

03330.0102 F/R/P TIE COLUMNS - BLDG 2 FLOOR 1 S 002 001 15 0 24OCT07 13NOV07 50

03340.0102 F/R/P TIE BEAMS - BLDG 2 FLOOR 1 S 002 001 15 0 31OCT07 20NOV07 50

ROOF

06170.0202 ROOF TRUSSES/DECK/FIREWALLS - BLDG 2 S 002 ROF 10 0 21NOV07 04DEC07 50

01360.0202 FRAMING INSPECTION (ROOF) - BLDG 2 FLOOR 2 S 002 ROF 1 0 05DEC07 05DEC07 50

06180.0202 ROOF DRY-IN & SHEETMTL - BLDG 2 FLOOR 2 S 002 ROF 3 0 06DEC07 10DEC07 50

ROUGH-IN

FLOOR 1

09290.0102 METAL FRAMING - BLDG 2 FLOOR 1 R 002 001 5 0 21NOV07 27NOV07 96

15720.0102 HVAC EQ SUPPORTS - BLDG 2 FLOOR 1 R 002 001 2 0 28NOV07 29NOV07 96

15860.0102 HVAC ROUGH - BLDG 2 FLOOR 1 R 002 001 10 0 28NOV07 11DEC07 110

11200.0102 INSTALL EQUIPMENT - BLDG 2 FLOOR 1 R 002 001 10 0 30NOV07 13DEC07 96

15710.0102 SET & PIPE COOLING TOWER - BLDG 2 FLOOR 1 R 002 001 20 0 30NOV07 27DEC07 103

15430.0102 PLBG ROUGH-IN  - BLDG 2 FLOOR 1 R 002 001 10 0 07DEC07 20DEC07 103

15310.0102 FIRE PROTECTION R-I - BLDG 2 FLOOR 1 R 002 001 10 0 12DEC07 25DEC07 110

15555.0102 BOILER RM EQ./PIPING - BLDG 2 FLOOR 1 R 002 001 15 0 14DEC07 03JAN08 143

15855.0102 SET CHILLERS/PUMPS - BLDG 2 FLOOR 1 R 002 001 20 0 14DEC07 10JAN08 96

16100.0102 ELEC ROUGH - BLDG 2 FLOOR 1 R 002 001 10 0 21DEC07 03JAN08 103

16110.0102 ELEC CLG ROUGH - BLDG 2 FLOOR 1 R 002 001 5 0 04JAN08 10JAN08 103

15530.0102 INSTALL HVAC PIPING - BLDG 2 FLOOR 1 R 002 001 20 0 11JAN08 07FEB08 96

15655.0102 INSTALL HVAC EQUIP - BLDG 2 FLOOR 1 R 002 001 15 0 08FEB08 28FEB08 96

15810.0102 COOLING TOWER START-UP - BLDG 2 FLOOR 1 R 002 001 3 0 29FEB08 04MAR08 100

FINISHES

FLOOR 1

09900.0102 PRIME PAINT - BLDG 2 FLOOR 1 F 002 001 10 0 11JAN08 24JAN08 103

08100.0102 INSTALL DOORS - BLDG 2 FLOOR 1 F 002 001 5 0 25JAN08 31JAN08 103

09920.0102 PAINT INT FINISH - BLDG 2 FLOOR 1 F 002 001 10 0 01FEB08 14FEB08 103

16500.0102 ELEC FIXTURES/TRIM - BLDG 2 FLOOR 1 F 002 001 10 0 04FEB08 15FEB08 111

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

FORM S.O.G - BLDG 2

UTILITIES R-I S.O.G. - BLDG 2

REBAR/WIRE MESH S.O.G. BLDG 2

INSPECT - SOG - BLDG 2

POUR SOG - BLDG 2

ERECT MASONRY WALLS - BLDG 2 FLOOR 1

F/R/P TIE COLUMNS - BLDG 2 FLOOR 1

F/R/P TIE BEAMS - BLDG 2 FLOOR 1

ROOF TRUSSES/DECK/FIREWALLS - BLDG 2 FLOOR 2

FRAMING INSPECTION (ROOF) - BLDG 2 FLOOR 2

ROOF DRY-IN & SHEETMTL - BLDG 2 FLOOR 2

METAL FRAMING - BLDG 2 FLOOR 1

HVAC EQ SUPPORTS - BLDG 2 FLOOR 1

HVAC ROUGH - BLDG 2 FLOOR 1

INSTALL EQUIPMENT - BLDG 2 FLOOR 1

SET & PIPE COOLING TOWER - BLDG 2 FLOOR 1

PLBG ROUGH-IN  - BLDG 2 FLOOR 1

FIRE PROTECTION R-I - BLDG 2 FLOOR 1

BOILER RM EQ./PIPING - BLDG 2 FLOOR 1

SET CHILLERS/PUMPS - BLDG 2 FLOOR 1

ELEC ROUGH - BLDG 2 FLOOR 1

ELEC CLG ROUGH - BLDG 2 FLOOR 1

INSTALL HVAC PIPING - BLDG 2 FLOOR 1

INSTALL HVAC EQUIP - BLDG 2 FLOOR 1

COOLING TOWER START-UP - BLDG 2 FLO

PRIME PAINT - BLDG 2 FLOOR 1

INSTALL DOORS - BLDG 2 FLOOR 1

PAINT INT FINISH - BLDG 2 FLOOR 1

ELEC FIXTURES/TRIM - BLDG 2 FLOOR 1
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08700.0102 HARDWARE - BLDG 2 FLOOR 1 F 002 001 5 0 15FEB08 21FEB08 106

15940.0102 HVAC  TRIM - BLDG 2 FLOOR 1 F 002 001 10 0 15FEB08 28FEB08 103

16900.0102 PERMANENT POWER - BLDG 2 FLOOR 1 F 002 001 1 0 18FEB08 18FEB08 111

09930.0102 PAINTING TOUCH UP - BLDG 2 FLOOR 1 F 002 001 5 0 22FEB08 28FEB08 106

07900.0102 CAULK & SEAL - BLDG 2 FLOOR 1 F 002 001 10 0 29FEB08 13MAR08 96

15970.0102 HVAC STARTUP - BLDG 2 FLOOR 1 F 002 001 3 0 05MAR08 07MAR08 100

17010.0102 FINAL CLEAN - BLDG 2 FLOOR 1 F 002 001 5 0 14MAR08 20MAR08 96

17000.0102 COMPLETION - BLDG 2 FLOOR 1 F 002 001 1 0 21MAR08 21MAR08 96

17050.0102 PUNCH OUT - BLDG 2 FLOOR 1 F 002 001 5 0 24MAR08 28MAR08 96

ROOF AND EXTERIOR

ROOF

07500.0202 ROOFING - BLDG 2 FLOOR 2 E 002 ROF 10 0 11DEC07 24DEC07 160

07600.0202 GUTTERS/DOWNSPOUTS - BLDG 2 FLOOR 2 E 002 ROF 5 0 25DEC07 31DEC07 160

SITEWORK

ROOF

02720.SW02 INSTALL STORM DRAINAGE - BLDG 2 SW 002 ROF 25 0 11DEC07 14JAN08 50

02730.SW02 SEWER LINE - BLDG 2 SW 002 ROF 20 0 15JAN08 11FEB08 50

02660.SW02 WATER DISTRIBUTION - BLDG 2 SW 002 ROF 20 0 12FEB08 10MAR08 50

15420.SW02 INSTALL CHILLED WATER R-I U/G- BLDG 2 SW 002 ROF 10 0 11MAR08 24MAR08 62

16111.SW02 INSTALL ELEC U/G DUCTBANK - BLDG 2 SW 002 ROF 10 0 11MAR08 24MAR08 62

16101.SW02 ELECTRICAL U\G R-I - BLDG 2 SW 002 ROF 15 0 11MAR08 31MAR08 50

15300.SW02 INSTALL FIRE SPRINKLER U/ ROUGH - BLDG 2 SW 002 ROF 15 0 11MAR08 31MAR08 57

02810.SW02 IRRIGATION SLEEVES - BLDG 2 SW 002 ROF 2 0 28MAR08 31MAR08 57

03300.SW02 CONC PLANTER WALLS - BLDG 2 SW 002 ROF 8 0 01APR08 10APR08 64

16140.SW02 ELECTRICAL WIRE/CABLE - BLDG 2 SW 002 ROF 15 0 01APR08 21APR08 50

03310.SW02 CONC WALKS - BLDG 2 SW 002 ROF 15 0 01APR08 21APR08 57

16530.SW02 ELECTRICAL POLES/FIXTURES - BLDG 2 SW 002 ROF 10 0 22APR08 05MAY08 50

02811.SW02 IRRIGATION - BLDG 2 SW 002 ROF 10 0 22APR08 05MAY08 57

02550.SW02 UNIT PAVERS - BLDG 2 SW 002 ROF 10 0 22APR08 05MAY08 70

03320.SW02 CONC BENCHES - BLDG 2 SW 002 ROF 10 0 22APR08 05MAY08 70

02900.SW02 LANDSCAPING - BLDG 2 SW 002 ROF 20 0 06MAY08 02JUN08 50

17000.SW02 SUBSTANTIAL COMPLETION - BLDG 2 SW 002 ROF 0 0 02JUN08 50

PE BLDG

FOUNDATION

FOUNDATION

02110.0003 SITE CLEARING/EARTHWORK - PE BLDG D 003 000 10 0 10AUG07 23AUG07 20

02120.0003 BLDG PAD - PE BLDG D 003 000 7 0 24AUG07 03SEP07 20

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

HARDWARE - BLDG 2 FLOOR 1

HVAC  TRIM - BLDG 2 FLOOR 1

PERMANENT POWER - BLDG 2 FLOOR 1

PAINTING TOUCH UP - BLDG 2 FLOOR 1

CAULK & SEAL - BLDG 2 FLOOR 1

HVAC STARTUP - BLDG 2 FLOOR 1

FINAL CLEAN - BLDG 2 FLOOR 1

COMPLETION - BLDG 2 FLOOR 1

PUNCH OUT - BLDG 2 FLOOR 1

ROOFING - BLDG 2 FLOOR 2

GUTTERS/DOWNSPOUTS - BLDG 2 FLOOR 2

INSTALL STORM DRAINAGE - BLDG 2

SEWER LINE - BLDG 2

WATER DISTRIBUTION - BLDG 2

INSTALL CHILLED WATER R-I U/G- BLDG

INSTALL ELEC U/G DUCTBANK - BLDG 2

ELECTRICAL U\G R-I - BLDG 2

INSTALL FIRE SPRINKLER U/ ROUGH - 

IRRIGATION SLEEVES - BLDG 2

CONC PLANTER WALLS - BLDG 2

ELECTRICAL WIRE/CABLE - BLDG 2

CONC WALKS - BLDG 2

ELECTRICAL POLES/FIXTURES - B

IRRIGATION - BLDG 2

UNIT PAVERS - BLDG 2

CONC BENCHES - BLDG 2

LANDSCAPING - BLDG 2

SUBSTANTIAL COMPLETION - BLDG 2

SITE CLEARING/EARTHWORK - PE BLDG

BLDG PAD - PE BLDG
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15390.0003 INSTALL U/G WATER/SEWER - PE BLDG D 003 000 10 0 04SEP07 17SEP07 20

15400.0003 INSTALL PLUMB R-I - U/G - PE BLDG D 003 000 10 0 04SEP07 17SEP07 20

15830.0003 INSTALL CHILLED WATER R-I U/G - PE BLDG D 003 000 10 0 04SEP07 17SEP07 20

16010.0003 INSTALL ELECT R-I - U/G - PE BLDG D 003 000 10 0 04SEP07 17SEP07 20

16020.0003 INSTALL ELEC U/G DUCTBANK - PE BLDG D 003 000 10 0 04SEP07 17SEP07 20

01310.0003 UBCI - INSPECT - U/G - PE BLDG D 003 000 1 0 18SEP07 18SEP07 20

03110.0003 LAYOUT FTGS - PE BLDG D 003 000 2 0 19SEP07 20SEP07 20

02250.0003 EXCAVATE INTERIOR FTGS - PE BLDG D 003 000 2 0 21SEP07 24SEP07 20

03200.0003 PLACE REBAR INTERIOR FTGS - PE BLDG D 003 000 2 0 25SEP07 26SEP07 23

02260.0003 EXCAVATE PERIMETER FTGS - PE BLDG D 003 000 3 0 25SEP07 27SEP07 20

01330.0003 UBCI - INSPECT - INTERIOR FDNS - PE BLDG D 003 000 1 0 27SEP07 27SEP07 23

03300.0003 POUR INTERIOR FTGS - PE BLDG D 003 000 1 0 27SEP07 27SEP07 23

03210.0003 PLACE REBAR PERIMETER FTGS - PE BLDG D 003 000 3 0 28SEP07 02OCT07 20

01340.0003 UBCI - INSPECT - PERIMETER FDNS - PE BLDG D 003 000 1 0 02OCT07 02OCT07 20

03310.0003 POUR PERIMETER FTGS - PE BLDG D 003 000 2 0 03OCT07 04OCT07 20

02200.0003 FINE GRADE - S.O.G. - PE BLDG D 003 000 6 0 05OCT07 12OCT07 20

02280.0003 TERMITE CONTROL - PE BLDG D 003 000 1 0 15OCT07 15OCT07 20

15410.0003 PLUMBING ROUGH-IN - S.O.G. - PE BLDG D 003 000 5 0 16OCT07 22OCT07 20

16040.0003 ELECTRICAL ROUGH-IN - S.O.G. - PE BLDG D 003 000 5 0 16OCT07 22OCT07 20

03550.0003 WIRE MESH -  S.O.G - PE BLDG D 003 000 2 0 23OCT07 24OCT07 20

01350.0003 UBCI - INSPECT - SOG - PE BLDG D 003 000 1 0 25OCT07 25OCT07 20

03320.0003 POUR SOG - PE BLDG D 003 000 1 0 26OCT07 26OCT07 20

STRUCTURE

FLOOR 1

13122.0103 METAL BLDG - STEEL & PURLINS - PE BLDG S 003 001 25 0 29OCT07 30NOV07 20

13123.0103 MTL BLDG ROOF - PE BLDG S 003 001 15 0 03DEC07 21DEC07 20

04200.0103 ERECT MASONRY WALLS - PE BLDG S 003 001 10 0 24DEC07 04JAN08 20

03370.0103 MASONRY CELL FILL - PE BLDG S 003 001 8 0 02JAN08 11JAN08 20

ROUGH-IN

FLOOR 1

09201.0103 METAL FRAMING - TOP TRACK - PE BLDG R 003 001 3 0 14JAN08 16JAN08 20

15861.0103 INSTALL DUCTWORK - PE BLDG R 003 001 20 0 17JAN08 13FEB08 20

15841.0103 INSTALL HVAC PIPING - PE BLDG R 003 001 20 0 31JAN08 27FEB08 20

15881.0103 INSTALL HVAC EQUIP - PE BLDG R 003 001 20 0 31JAN08 27FEB08 25

09221.0103 INSTALL METAL FRAMING - PE BLDG R 003 001 20 0 31JAN08 27FEB08 29

15431.0103 INSTALL PLUMBING ROUGH - PE BLDG R 003 001 20 0 07FEB08 05MAR08 34

16101.0103 INSTALL ELECTRIC ROUGH - PE BLDG R 003 001 20 0 14FEB08 12MAR08 29

15871.0103 INSTALL DUCTWORK INSULATION - PE BLDG R 003 001 20 0 14FEB08 12MAR08 30

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

INSTALL U/G WATER/SEWER - PE BLDG

INSTALL PLUMB R-I - U/G - PE BLDG

INSTALL CHILLED WATER R-I U/G - PE BLDG

INSTALL ELECT R-I - U/G - PE BLDG

INSTALL ELEC U/G DUCTBANK - PE BLDG

UBCI - INSPECT - U/G - PE BLDG

LAYOUT FTGS - PE BLDG

EXCAVATE INTERIOR FTGS - PE BLDG

PLACE REBAR INTERIOR FTGS - PE BLDG

EXCAVATE PERIMETER FTGS - PE BLDG

UBCI - INSPECT - INTERIOR FDNS - PE BLDG

POUR INTERIOR FTGS - PE BLDG

PLACE REBAR PERIMETER FTGS - PE BLDG

UBCI - INSPECT - PERIMETER FDNS - PE BLDG

POUR PERIMETER FTGS - PE BLDG

FINE GRADE - S.O.G. - PE BLDG

TERMITE CONTROL - PE BLDG

PLUMBING ROUGH-IN - S.O.G. - PE BLDG

ELECTRICAL ROUGH-IN - S.O.G. - PE BLDG

WIRE MESH -  S.O.G - PE BLDG

UBCI - INSPECT - SOG - PE BLDG

POUR SOG - PE BLDG

METAL BLDG - STEEL & PURLINS - PE BLDG

MTL BLDG ROOF - PE BLDG

ERECT MASONRY WALLS - PE BLDG

MASONRY CELL FILL - PE BLDG

METAL FRAMING - TOP TRACK - PE BLDG

INSTALL DUCTWORK - PE BLDG

INSTALL HVAC PIPING - PE BLDG

INSTALL HVAC EQUIP - PE BLDG

INSTALL METAL FRAMING - PE BLDG

INSTALL PLUMBING ROUGH - PE BLDG

INSTALL ELECTRIC ROUGH - PE BLDG

INSTALL DUCTWORK INSULATION - PE B
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16131.0103 INSTALL INTERCOM BACKBOXES - PE BLDG R 003 001 15 0 21FEB08 12MAR08 29

15891.0103 HVAC DUCT CONNECT/HOOK-UP - PE BLDG R 003 001 7 0 28FEB08 07MAR08 25

15311.0103 INSTALL FIRE SPRKLR R-I - PE BLDG R 003 001 20 0 28FEB08 26MAR08 20

01401.0103 INSPECT PLUMBING - PE BLDG R 003 001 1 0 06MAR08 06MAR08 34

15901.0103 HVAC PIPING CONNECT/HOOK-UP - PE BLDG R 003 001 7 0 10MAR08 18MAR08 25

01421.0103 INSPECT ELECTRICAL ROUGH - PE BLDG R 003 001 1 0 13MAR08 13MAR08 29

01411.0103 INSPECT HVAC - PE BLDG R 003 001 1 0 19MAR08 19MAR08 25

FINISHES

FLOOR 1

09251.0103 HANG DRYWALL - PE BLDG F 003 001 10 0 27MAR08 09APR08 20

09261.0103 FINISH DRYWALL - PE BLDG F 003 001 10 0 16APR08 29APR08 20

09301.0103 INSTALL CERAMIC TILE - PE BLDG F 003 001 7 0 30APR08 08MAY08 39

09901.0103 PAINT INTERIOR PRIME COAT - PE BLDG F 003 001 8 0 30APR08 09MAY08 20

06301.0103 INSTALL CABINETS - BLDG 1 FLOOR 1 F 003 001 7 0 09MAY08 19MAY08 39

09921.0103 PAINT INTERIOR FINISH COAT - PE BLDG F 003 001 7 0 12MAY08 20MAY08 20

15451.0103 INSTALL PLUMB FIXTURES - PE BLDG F 003 001 7 0 20MAY08 28MAY08 39

11131.0103 INSTALL PROJECTION SCREENS - PE BLDG F 003 001 5 0 21MAY08 27MAY08 37

15941.0103 INSTALL HVAC GRILLS/TRIM - PE BLDG F 003 001 7 0 21MAY08 29MAY08 20

16501.0103 INSTALL ELEC FIXTURES - PE BLDG F 003 001 7 0 21MAY08 29MAY08 25

16771.0103 INTERCOM INSTALLATION - PE BLDG F 003 001 7 0 21MAY08 29MAY08 35

08211.0103 HANG DOORS - PE BLDG F 003 001 7 0 21MAY08 29MAY08 43

08801.0103 INSTALL INTERIOR GLAZING - PE BLDG F 003 001 5 0 29MAY08 04JUN08 46

10151.0103 INSTALL TOILET PARTITIONS - PE BLDG F 003 001 7 0 29MAY08 06JUN08 39

15971.0103 START-UP HVAC SYSTEM - PE BLDG F 003 001 5 0 30MAY08 05JUN08 20

08701.0103 INSTALL FINISH HARDWARE - PE BLDG F 003 001 7 0 30MAY08 09JUN08 43

10521.0103 INSTALL FIRE EXTINGUISHERS - PE BLDG F 003 001 5 0 06JUN08 12JUN08 40

15991.0103 PERFORM TEST & BALANCE - PE BLDG F 003 001 5 0 06JUN08 12JUN08 40

15351.0103 INSTALL FIRE SPRKLR HEADS/TRIM - PE BLDG F 003 001 7 0 06JUN08 16JUN08 23

10501.0103 METAL SHELVING/LOCKERS - PE BLDG F 003 001 7 0 06JUN08 16JUN08 38

10111.0103 INSTALL CHALK/TACKBOARD - PE BLDG F 003 001 8 0 06JUN08 17JUN08 25

16801.0103 INSTALL ELEC TRIM - PE BLDG F 003 001 10 0 06JUN08 19JUN08 20

16811.0103 INSTALL SYSTEMS TRIM/DEVICES - PE BLDG F 003 001 10 0 06JUN08 19JUN08 20

10801.0103 INSTALL BATH ACCESSORIES - PE BLDG F 003 001 5 0 09JUN08 13JUN08 39

09681.0103 INSTALL CARPET/FLOORING - PE BLDG F 003 001 15 0 20JUN08 10JUL08 20

01481.0103 INSPECT - FINISHES - PE BLDG F 003 001 1 0 11JUL08 11JUL08 20

17051.0103 SUBSTANTIAL COMPLETION - PE BLDG F 003 001 1 0 14JUL08 14JUL08 20

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

INSTALL INTERCOM BACKBOXES - PE BL

HVAC DUCT CONNECT/HOOK-UP - PE BLD

INSTALL FIRE SPRKLR R-I - PE BLDG

INSPECT PLUMBING - PE BLDG

HVAC PIPING CONNECT/HOOK-UP - PE B

INSPECT ELECTRICAL ROUGH - PE BLDG

INSPECT HVAC - PE BLDG

HANG DRYWALL - PE BLDG

FINISH DRYWALL - PE BLDG

INSTALL CERAMIC TILE - PE BLDG

PAINT INTERIOR PRIME COAT - PE

INSTALL CABINETS - BLDG 1 FLOOR 1

PAINT INTERIOR FINISH COAT - 

INSTALL PLUMB FIXTURES - PE BLDG

INSTALL PROJECTION SCREEN

INSTALL HVAC GRILLS/TRIM - PE BLDG

INSTALL ELEC FIXTURES - PE BLDG

INTERCOM INSTALLATION - PE BLDG

HANG DOORS - PE BLDG

INSTALL INTERIOR GLAZING - PE BLDG

INSTALL TOILET PARTITIONS - PE BLDG

START-UP HVAC SYSTEM - PE BLDG

INSTALL FINISH HARDWARE - PE BLDG

INSTALL FIRE EXTINGUISHERS - PE BLDG

PERFORM TEST & BALANCE - PE BLDG

INSTALL FIRE SPRKLR HEAD

METAL SHELVING/LOCKERS - PE BLDG

INSTALL CHALK/TACKBOARD - PE BLDG

INSTALL ELEC TRIM - PE BLDG

INSTALL SYSTEMS TRIM/DE

INSTALL BATH ACCESSORIES - PE BLDG

INSTALL CARPET/FLOORING - PE BLDG

INSPECT - FINISHES - PE BLDG

SUBSTANTIAL COMPLETION - PE BLDG
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SITEWORK

FLOOR 1

02720.SW03 INSTALL STORM DRAINAGE - PE BLDG SW 003 001 25 0 07JAN08 08FEB08 31

02730.SW03 SEWER LINE - PE BLDG SW 003 001 20 0 11FEB08 07MAR08 31

02660.SW03 WATER DISTRIBUTION - PE BLDG SW 003 001 20 0 10MAR08 04APR08 31

15420.SW03 INSTALL CHILLED WATER R-I U/G- PE BLDG SW 003 001 10 0 07APR08 18APR08 43

16111.SW03 INSTALL ELEC U/G DUCTBANK - PE BLDG SW 003 001 10 0 07APR08 18APR08 43

16101.SW03 ELECTRICAL U\G R-I - PE BLDG SW 003 001 15 0 07APR08 25APR08 31

15300.SW03 INSTALL FIRE SPRINKLER U/ ROUGH - PE BLDG SW 003 001 15 0 07APR08 25APR08 38

02810.SW03 IRRIGATION SLEEVES - PE BLDG SW 003 001 2 0 24APR08 25APR08 38

03300.SW03 CONC PLANTER WALLS - PE BLDG SW 003 001 8 0 28APR08 07MAY08 45

16140.SW03 ELECTRICAL WIRE/CABLE - PE BLDG SW 003 001 15 0 28APR08 16MAY08 31

03310.SW03 CONC WALKS - PE BLDG SW 003 001 15 0 28APR08 16MAY08 38

16530.SW03 ELECTRICAL POLES/FIXTURES - PE BLDG SW 003 001 10 0 19MAY08 30MAY08 31

02811.SW03 IRRIGATION - PE BLDG SW 003 001 10 0 19MAY08 30MAY08 38

02550.SW03 UNIT PAVERS - PE BLDG SW 003 001 10 0 19MAY08 30MAY08 51

03320.SW03 CONC BENCHES - PE BLDG SW 003 001 10 0 19MAY08 30MAY08 51

02900.SW03 LANDSCAPING - PE BLDG SW 003 001 20 0 02JUN08 27JUN08 31

17000.SW03 SUBSTANTIAL COMPLETION - PE BLDG SW 003 001 0 0 27JUN08 31

COMPLETION

COMPLETION ACTIVITIES

17900.0000 SUBSTANTIAL COMPLETION / TCO Z CP 1 0 12AUG08 12AUG08 0

17901.0000 PUNCHOUT / CLOSEOUT Z CP 98 0 13AUG08 26DEC08 0

17902.0000 FINAL COMPLETION - C/O Z CP 1 0 26DEC08 26DEC08 0

2007 2008

JUNJ A S O N D J F M A M J J A S O N D J

INSTALL STORM DRAINAGE - PE BLDG

SEWER LINE - PE BLDG

WATER DISTRIBUTION - PE BLDG

INSTALL CHILLED WATER R-I U/G- P

INSTALL ELEC U/G DUCTBANK - PE 

ELECTRICAL U\G R-I - PE BLDG

INSTALL FIRE SPRINKLER U/ ROUG

IRRIGATION SLEEVES - PE BLDG

CONC PLANTER WALLS - PE BLDG

ELECTRICAL WIRE/CABLE - PE BLDG

CONC WALKS - PE BLDG

ELECTRICAL POLES/FIXTURES

IRRIGATION - PE BLDG

UNIT PAVERS - PE BLDG

CONC BENCHES - PE BLDG

LANDSCAPING - PE BLDG

SUBSTANTIAL COMPLETION - PE BLDG

SUBSTANTIAL COMPLETION / TCO

PUNCHOUT / CLOSEOUT

FINAL COMPLETION - C/O
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