



## CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1995 - 2005



## Project Modifications for the December 14, 2005 Board Meeting



Category	Amount	%
Contractor Requested	136,362.00	12.50%
Design Error	7,035.00	0.65%
Design Omission	118,612.00	10.88%
School District Requested	340,152.00	31.19%
Outside Agency	488,469.50	44.79%