

**PALM BEACH LAKES HIGH SCHOOL
FIRE ALARM REPLACEMENT PROJECT
PROJECT #1851-9405**

HISTORY:

06/23/04 Board Report 13C-5 for Award of Fire Alarm Replacement System Bid to Quality Communications Fire & Security, Inc., in the amount of \$319,700.00

07/26/04 Notice-to-Proceed

119 Original Contract Days

11/22/04 Original Substantial Completion

12/12/04 Original Final Completion

CO #	Board Item	Board Date	Dollar Amount	# Days	Additional Services	Estimated Construction Cost	Errors Omissions	Cause Code	Project Modifications
1	PM5	02/21/07	33,927.36					U	CCD #1R - Combined CCD to incorporate all scope changes during course of construction includes; Addition of steel plates, F.A. protection for existing roll up doors, repair existing conduit, new wire run to existing portables, and re-wire interior of portables.
		TOTALS	33,927.36	0	0.00		0.00		
		ORIG SUM	319,700.00		0.00				
		REV SUM	353,627.36		0.00				
		% CO'S	10.61%		0.00%		0.00%		

CODE LEGEND	DOLLAR AMOUNT	CODE %	CODE LEGEND	DOLLAR AMOUNT	CODE %
A = Architect Suggested	\$0.00	0.00%	L = Liquidated Damages	\$0.00	0.00%
C = Contractor Suggested	\$0.00	0.00%	S = School District Requested	\$0.00	0.00%
D = Design Omission	\$0.00	0.00%	U = Unforeseen Conditions	\$33,927.36	10.61%
E = Design Error	\$0.00	0.00%	Z = Outside Agency	\$0.00	0.00%

**PM5
PALM BEACH LAKES HIGH SCHOOL
FIRE ALARM REPLACEMENT PROJECT
PROJECT #1851-9405
DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Contractor Base	\$ 319,700.00
Project Modifications to date	\$ 0.00
Project Modifications (this item)	\$ 33,927.36
Adjusted Purchase Order	\$ 353,627.36

FINANCIAL IMPACT

The financial impact to the Project's Budget is \$33,927.36.

The source of funds is Minor Projects.