



PROJECT MODIFICATIONS FOR EXTERIOR PAINTING CONTRACT

TOTAL GC COST: \$49,495.00

TOTAL GC DAYS: 41 Days

Cost Category	Budget Amount
Contractor Base	\$ 748,788.00
CCD's to date	49,495.00
CCD (this item)	.00
Adjusted Purchase Order	\$ 798,283.00