

EXTERIOR PAINTING CONTRACT
FIFTEEN (15) SCHOOL SITES

ATTACHMENT

HISTORY:

Board Report
January 19, 2005

06/23/04 Board Report **13C-4** for approval of **Award of Contract** to Sun Art Painting Corporation in the amount of **\$748,788.00** for Exterior Painting of Fifteen (15) School Sites

CO #	BOARD ITEM	BOARD DATE	DOLLAR AMOUNT	# DAYS	ADDITIONAL SERVICES	CODE	CONSTRUCTION CHANGE DIRECTIVE (CCD) CHANGE ORDER PROPOSAL REQUEST (COPR)
1	12E	09/22/04	49,495.00	0		S	CCD#1 - Extra cost for change in masonry sealant on six schools
2		01/19/05		41		S	CCD#2 - Extension of contract time
		TOTALS	49,495.00	41	0.00		
		ORIG SUM	748,788.00				
		REV SUM	798,283.00				
		% CO'S	6.61%				

CODE LEGEND	DOLLAR AMOUNT	CODE %	CODE LEGEND	DOLLAR AMOUNT	CODE %
A = Architect Suggested	\$0.00	0.00%	M = Mandatory	\$0.00	0.00%
C = Contractor Suggested	\$0.00	0.00%	S = School District Requested	\$49,495.00	6.61%
D = Design Omission	\$0.00	0.00%	U = Unforeseen Condition	\$0.00	0.00%
E = Design Error	\$0.00	0.00%	Z - Outside Agency	\$0.00	0.00%
L = Liquidated Damages	\$0.00	0.00%			