



(561) 842-2455
(561) 881-8358 FAX

1966 W. 9th Street, Suite A
Riviera Beach, FL 33404-6428



Sun Art Painting Corp.

October 27, 2004

Via fax & Regular mail

Helen Stokes
School District of Palm Beach County
Purchasing Department
3326 Forest Hill Blvd., Suite A-323
West Palm Beach, FL 33406-5813
Phone: 561-434-8635
Fax: 561-434-8655

Subject: Time extension for Exterior Painting of Schools, etc.

Dear Helen:

This letter is to follow up with you regarding several previous discussions during which we discussed the need for an official contract extension.

First of all, as you verbally acknowledged, Sun Art cannot perform the required work at Santaluces High School until Christmas break, due to the scope and nature of the work. Also, as of today, Sun Art has accumulated a total of 41 "rain days," on which Sun Art could not work since the beginning of the contract period. According to my calculations, the current contract deadline with the additional rain days is now extended to and including December 21, 2004.

Please update your records to account for these rain days, and let me know the required start and finish dates for the work at Santaluces. Also, feel free to contact me with any other questions or comments. Thank you for your time.

Respectfully,

Stephen DeSantis

cc: Steve Backus, Marcus Clark, George Pettry, Jim Pickering