




# CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1995 - 2005



## Project Modifications for the January 19, 2005 Board Meeting



Category	Amount	%
Design Error	288.00	0.02%
Design Omission	34,243.00	2.61%
School District Requested (Credit)	1,142,989.00	87.22%
Unforeseen Conditions	4,354.61	0.33%
Outside Agency	128,576.00	9.81%