

**JOHN I. LEONARD HIGH SCHOOL
 MODERNIZATION PROJECT
 PROJECT #1361-8218
 DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Architectural Basic Services	\$ 2,695,650.00
Architectural Services to date	\$ 0.00
Additional Architectural Services (this item)	\$ 19,340.00
Adjusted Purchase Order	\$ 2,714,990.00

- Construction costs are estimated to be approximately \$ _____.

FINANCIAL IMPACT

The financial impact to the Project's Budget is \$19,340.00.

- The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.