



**PM3  
LIMESTONE CREEK ELEMENTARY SCHOOL  
CLASSROOM ADDITION PROJECT  
PROJECT #2031-8377  
DEPARTMENT OF PROGRAM MANAGEMENT**

<b>Cost Category</b>	<b>Budget Amount</b>
Original Architectural Services	\$ 446,436.00
Additional Architectural Services (this item)	\$ 135,325.00
<b>Adjusted Purchase Order</b>	<b>\$ 581,761.00</b>

- Construction costs are included in the GMP.

**FINANCIAL IMPACT**

The financial impact to the Project's Budget is \$135,325.00.

- The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.