



CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1995 - 2005



Project Modifications for the July 20, 2005 Board Meeting



Category	Amount	%
Design Omission	23,814.00	16.12%
School District Requested	56,258.00	38.07%
Unforeseen Condition	19,709.00	13.34%
Outside Agency	47,978.00	32.47%