



June 28, 2006

New Business - Program Management

Title: PM3 Project Modifications for Omni Middle School

Omni Middle School – HVAC Replacement Project #1991-8222

Recommendation:

I recommend the School Board ratify Project Modifications in the amount of \$2,118.00 for Omni Middle School, HVAC Replacement Project, and authorize the Chairman and Superintendent to execute all related contract documents.

Description:

This project modification contains the following item:

- **CCD #16** in the amount of \$2,118.00.
- **Description:** Install a new gas valve at the north side of the J Building.
- **Cause:** School District Requested.
- **Justification:** This valve was removed and abandoned and was required to be reinstalled with a new valve, per code requirements.

Financial Impact:

The financial impact to the Project's Budget is \$2,118.00.

The source of funds is Minor Projects.

For Additional Information, contact:

Joseph M. Moore (moorej@palmbeach.k12.fl.us)

Joseph M. Sanches