BOCA RATON HIGH SCHOOL SCIENCE BUILDING AND CAREER ACADEMY PROJECT PROJECT #0961-8319

HISTORY:

C = Contractor Suggested

D = Design Omission

E = Design Error

\$0.00

\$0.00

\$0.00

0.00%

0.00%

0.00%

05/18/05 Board Report CP2 for Award of an Architectural Consultant Agreement with Schenkel Shultz Architecture in the amount of \$548,000.00 07/13/05 Special Board Meeting Item #1 for an Agreement for Pre-Construction fees and CM@Risk Services to Centex Rooney Construction in the amount of \$94,512.00. 08/09/06 Board Report CP2 for an Amendment to the CM@Risk Agreement to establish the GMP to Centex Construction, in the amount of \$17,205,488

	Dagard	Doord	Dallan	ш	A 3 3 4 4 1	Estimated	E	Come	
CO#	Board Item	Board Date	Dollar Amount	# Days	Additional Services	Construction Cost	Errors Omissions	Cause Code	Project Modifications
CO#	Item	Date	Amount	Days	Services	Cost	Omissions	Code	CCD #1 - Furnish and install construction separation barrier wall and fencing
1	PM10	09/20/06	21,366.00					S	per sheet A011 dated 3/8/06 during spring break (March 20 - March 25, 2006).
		071-0100						~	F
	,	TOTALS	21,366.00	0	0.00		0.00		
		RIG SUM	17,300,000.00		548,000.00		2.00		
		REV SUM	17,321,366.00		548,000.00				
		% CO'S	0.12%		0.00%		0.00%		
CODE LEGEND)	- 1	DOLLAR AMOUNT		CODE %				CODE LEGEND DOLLAR AMOUNT CODE %
A = Architect Sug	ggested		\$0.00		0.00%				L = Liquidated Damages \$0.00 0.00%

S = School District Requested

U = Unforeseen Conditions

Z = Outside Agency

\$21,366.00

\$0.00

\$0.00

0.12%

0.00%

0.00%

PM10 BOCA RATON COMMUNITY HIGH SCHOOL SCIENCE BUILDING & CAREER ACADEMY PROJECT PROJECT #0961-8319 DEPARTMENT OF PROGRAM MANAGEMENT

Cost Category	Budget Amount
Construction Base	\$ 17,300,000.00
Project Modifications to date	\$ 0.00
Project Modifications (this item)	21,366.00
Adjusted Purchase Order	\$ 17,321,366.00

FINANCIAL IMPACT

The financial impact to the Project's Budget is \$21,366.00.

The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.