



## CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1996 - 2006



## Project Modifications for the September 20, 2006 Board Meeting



Category	Amount	%
Design Omission	37,710.00	3.05%
School District Requested	395,868.39	32.01%
Unforeseen Condition	726,531.89	58.74%
Outside Agency	76,714.68	6.20%
	1,236,824.96	100.00%

