



**PM2  
WESTWARD ELEMENTARY SCHOOL  
MODERNIZATION PROJECT  
PROJECT #0351-7509  
DEPARTMENT OF PROGRAM MANAGEMENT**

| <b>Cost Category</b>              | <b>Budget Amount</b>   |
|-----------------------------------|------------------------|
| Original Architectural Services   | \$ 1,062,000.00        |
| Project Modifications to date     | \$ 0.00                |
| Project Modifications (this item) | \$ 148,444.00          |
| <b>Adjusted Purchase Order</b>    | <b>\$ 1,210,444.00</b> |

**FINANCIAL IMPACT**

The financial impact to the Project's Budget is \$148,444.00.

The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.