

08/16/06 Board Report **CP2** for award of an Agreement for **CM@Risk Services** and **Pre-Construction Phase fees** to **Suffolk Construction Co., Inc.** in the amount of **\$308,040.**

CODE LEGEND	DOLLAR AMOUNT	CODE %	CODE LEGEND	DOLLAR AMOUNT	CODE %
A = Architect Suggested	\$0.00	#DIV/0!	M = Mandatory	\$0.00	#DIV/0!
C = Contractor Suggested	\$0.00	#DIV/0!	P = Principal Requested	\$0.00	#DIV/0!
D = Design Omission	\$0.00	#DIV/0!	S = School District Requested	\$0.00	#DIV/0!
E = Design Error	\$0.00	#DIV/0!	U = Unforeseen Conditions	\$0.00	#DIV/0!
L = Liquidated Damages	\$0.00	#DIV/0!	Z = Outside Agency	\$0.00	#DIV/0!

**PM1
SUNCOAST HIGH SCHOOL
MODERNIZATION PROJECT
PROJECT #0151-7511
DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Original Architectural Services	\$ 3,276,350.00
Project Modifications to date	\$ 0.00
Project Modifications (this item)	142,991.00
Adjusted Purchase Order	\$ 3,419,341.00

FINANCIAL IMPACT	
The financial impact to the Project's Budget is \$142,991.00.	
The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.	