



CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1997 - 2007



Project Modifications for the February 21, 2007 Board Meeting



Category	Amount	%
School District Requested	1,690,881.00	98.03%
Unforeseen Conditions	33,927.36	1.97%
Total	1,724,808.36	100.00%

