

The School District of Palm Beach County

2007-2008 Restructuring Plan Matrix (Glades Central HS, Pahokee Middle/Senior HS Lincoln Elementary, West Riviera Elementary)

Initial Discussion	Task(s)	Responsibilities	Completion Date
February 2007	Review and discuss restructuring plan options	District Leadership NCLB/School Improvement	February 2007
March 2007	Finalize restructuring plan decisions	District Leadership	March 2007
March 2007	Present restructuring plan to School Board	Superintendent	March 28, 2007
March 2007	Share restructuring plan with each school	Principal/ Area Superintendent	
March 2007	Share restructuring plan with staff, parents, SAC and community members	Principal/ Area Superintendent	
March 2007	Submit restructuring plan to State for initial approval	NCLB/School Improvement	March 30, 2007
April 2007	Finalize restructuring plan	District Leadership	
April 2007	Appoint restructuring administrator	Superintendent/ Area Superintendent	
April 2007	Hire restructuring team	Restructuring Administrator	
April 2007	Restructuring administrator and team meet with principal and school leadership to set objectives, goals, and schedule fidelity checks	Restructuring Administrator and Principal	
May - June 2007	Implement restructuring plan	Restructuring Administrator Team/Principal Area Superintendent	
May 2007- June 2008	Fidelity checks and continuous realignment at each restructuring school	Restructuring Administrator Team/Principal Area Superintendent	

Note: 2 schools currently have extended day through the ER&D Program.

Funding source: Title I School Improvement Grant (\$2,959,232) The Title I School Improvement Grant expires June 2008.

The School District of Palm Beach County

2007-2008 Intervention Matrix for SINI 4 Schools (38 schools)

Initial Discussion	Task(s)	Responsibilities	Completion Date
March 2007	Review and discuss interventions for SINI 4 schools (by State tiers)	District Leadership NCLB/School Improvement	March 2007
March 2007	Finalize intervention plan decisions	District Leadership	
March 2007	Present intervention plan to School Board	Superintendent	
June 2007- June 2008	Create a plan to provide professional development and tutorial teams (Intervention teams) with expertise in reading, mathematics, ESE and ELL	Division of Curriculum and Learning Support	
June 2007- June 2008	Professional development and tutorial teams (Intervention teams) will review school data and schedule meeting with principals	Intervention Team Leader and Principal	
June 2007- June 2008	Implement intervention plan	Intervention Team Principal/ Area Superintendent	
June 2007-June 2008	Fidelity checks and continuous realignment at each SINI 4 school	Intervention Team Principal/ Area Superintendent	

Funding source: Title I School Improvement Grant (\$2,959,232) The Title I School Improvement Grant expires June 2008.