

Attachment A1

Previously Board Approved Amendments

Project Name	Opening Date Change		Funding Date Change		Budget Change		ISSOC Review	Board Approval Date
	From	To	From	To	From	To		
Academies at Existing Schools					\$8,800,690	\$7,923,356	yes	3/21/2007
Barton Elem Modernization					\$22,726,472	\$33,203,065	yes	8/9/2006
Boca Raton High Academy & Science Building					\$20,633,731	\$20,758,160	yes	8/9/2006
Boca Raton HS Academy & Science Bldg.					\$18,399,997	\$20,424,926	yes	8/9/2006
Boca Raton Middle Modernization					\$34,030,660	\$34,140,635	yes	12/13/2006
Boca Raton Middle Modernization	SY06-07	SY07-08					yes	12/13/2006
Carver Middle Addition					\$5,618,340	\$9,160,461	yes	4/11/2007
Carver Middle Addition					\$8,160,461	\$8,287,642	yes	4/11/2007
Forest Park Elem Modernization			FY2007	FY2008			yes	11/21/2006
John F. Kennedy Middle Modernization					\$33,121,028	\$33,700,090	yes	9/20/2006
Lake Worth Middle Addition					\$8,226,956	\$8,850,265	yes	3/21/2007
Limestone Creek Elem Addition & Brick					\$13,858,753	\$14,051,313	yes	9/20/2006
Okeeheelee Middle Addition					\$8,874,866	\$9,529,191	yes	3/21/2007
Palm Beach Gardens Area Elem (03-X)					\$22,737,817	\$23,507,817	yes	4/18/2007
Rolling Green Elementary Modernization					\$26,331,252	\$27,071,641	yes	8/16/2006
Santaluces High Academy					\$8,324,700	\$9,202,034	yes	11/15/2006
Suncoast High Modernization					\$84,283,042	\$85,866,711	yes	3/21/2007
Village Academy Middle School Addition					\$18,791,875	\$19,136,025	yes	1/24/2007
West Boynton Area Elem (03-Z)					\$24,122,550	\$30,254,094	yes	10/18/2006
Westward Elem Modernization					\$28,556,000	\$31,150,171	yes	11/21/2006