

**PM7
STARLIGHT COVE ES
CLASS SIZE REDUCTION PROJECT
PROJECT #0771-8950
DEPARTMENT OF PROGRAM MANAGEMENT**

Cost Category	Budget Amount
Contractor Base	\$ 4,176,912.00
Project Modifications to date	\$ 0.00
Project Modifications (this item)	\$ -365,672.68
Adjusted Purchase Order	\$ 3,811,239.32