


Amendment #4 to Change Order #1

---



# Amendment 4 to Change Order #1

## PeopleSoft Implementation Transition and Support

March 9, 2007



Amendment #4 to Change Order #1

This Amendment 4 to Change Order #1 dated September 18, 2006 ("Change Order #1) between eVerge Group, Inc. ("eVerge") and The School Board of Palm Beach County, Florida ("District") under the Consulting Services Agreement dated December 21, 2004 between the parties (the "Consulting Services Agreement") for PeopleSoft software implementation and business process redesign is presented to the District at the District's request to provide post production support and system maintenance for the PeopleSoft modules implemented in Phase I.

The purpose of this Amendment 4 is to provide for the continuation of some of the services described in Change Order #1 to Statement of Work 2 dated March 28, 2005 for an additional period of time or budgeted dollars in the amount not to exceed \$402,775. Change Order #1, as amended by Amendments 1,2 and 3, and the terms and conditions thereof shall remain in effect as amended by this Amendment 4.

Functional and Technical resources are allocated based on the current proportion of hours on the outstanding issues task list. In addition, eVerge is providing a project manager to work with the District in managing the tasks of these additional resources. At the request of the District, eVerge has reduced the resources allocated for the ongoing daily support of the PeopleSoft system.

All resources will follow the project plan that is managed by the District project manager. All task list items as well as additional enhancements and tasks will be prioritized, assigned, managed, and worked based on the resources available to the project.

### **eVerge Consulting Services Personnel Matrix**

The matrix on the following pages represents eVerge staff allocation for the duration of this Amendment 4. It should be noted that changes to the below matrix of staff may be made by eVerge with a 5 working day notice if personnel are replaced or a 20 working day notice if they are rolling off the project without a replacement.

The district may notify eVerge with a 10 working day notice for consultants who are no longer required on the project. In this event, the hours and dollars on this statement of work will be adjusted down accordingly.

Amendment #4 to Change Order #1

Consultant	Function	Hours
Dawn Knešek	Remote Project Manager	0
Matt Knoepke	Functional Time & Labor	250
Debi Lyons	Remote Functional Benefits/HR	500
Holly Hall-Perry	Remote Recruiting Resource	250
Koti Kalagara	Remote Tech Resource*	287.5
Koti Kalagara	Onsite Tech Resource*	287.5
Harish Bejjinki	Remote Tech Resource*	287.5
Harish Bejjinki	Onsite Tech Resource*	287.5
Jason Mathieu	Functional Financials	50
Brandon Johnson	Remote Tech Resource	125
<b>Total Consulting Hours</b>		<b>2,325</b>

\* Beginning 4/15/2007, both Remote/Onsite Tech Resources will work remotely the first week and then onsite the next week, repeating the schedule until the end of the contract.

## Cost of Services

Unless otherwise requested or noted, the above staff will be allocated April 16, 2007 through June 30, 2007 or until dollars totaling \$402,775 are exhausted.

Currently both the District and eVerge are working to accomplish all tasks listed on a jointly (between the District and eVerge) developed project plan for both HCM and Financial Modules. These lists represent the best available list of tasks that are that are to be accomplished. Many of these tasks have been accomplished and eVerge will continue to work on the remaining tasks on a daily basis.

eVerge shall not be required to provide any consultants or support services after the earlier to occur of (i) June 30, 2007 or (ii) the date the budgeted dollars approved by the School Board have been exhausted. Hourly rates will be \$160.00 for remote support and \$195.50 for on-site support.

Amendment #4 to Change Order #1

IN WITNESS WHEREOF, each of the Parties has caused this Amendment 4 to Change Order #1 to be duly executed by its authorized officer or representative whose signature appears below, effective as of March 15, 2007.

eVerge Group, Inc.

By: *E. Neely*

Name: Esteban B. Neely

Title: PRESIDENT

Date: March 9th, 2007

The School Board of Palm Beach County, Florida

By: \_\_\_\_\_

Attest By: \_\_\_\_\_  
Superintendent of Schools

Name: \_\_\_\_\_

Reviewed to form and legal sufficiency:

Title: \_\_\_\_\_

By: *Blair Littlejohn III*  
Name: Blair Littlejohn III Date: \_\_\_\_\_