



## Attachment C

### I. Proposed Substantive Project Changes

1. Gove ES - add construction funding and move up opening date from SY2012/2013 to SY 2011/2012
2. Glade View ES – add construction funding
3. Washington ES – add planning and design funding
4. Greater WPB/Lake Worth Area HS (03-OOO) - move opening from SY2012/2013 to SY2014/2015
5. WPB Area MS (04-OO) - move opening from SY2011/2012 to SY2013/2014
6. Boynton/Delray Area MS (03-LL) – postpone project until after SY2011/2012 - CSR funding not available
7. Jupiter Farms MS (03-NN) – postpone project until after SY2011/2012- CSR funding not available
8. Western Communities ES (05-B) - postpone project until after SY2011/2012
9. Village Academy HS Buildout - postpone project until after SY2011/2012
10. Plumosa ES - Performing Arts Program
11. Banyan Creek ES, Carver MS, and Lake Worth MS core improvement projects per Referendum
12. Manatee ES 960 vs. 1200 to eliminate relocatables on campus, and maintain inclusion; nearly all students within 2 mile walking radius
13. Gold Coast Community School modernization
14. Maintenance Compound (West) add project due to modernization of West Tech.
15. Ed Plant Survey

### II. Other Projects for Consideration

#### Construction Projects

1. Covered play area structures at multiple elementary schools
2. Security enhancements at existing schools
3. Palm Beach Public ES parking lot