

Attachment I
(Revised 4/30/07)

Previously Board Approved Amendments

Project Name	Opening Date Change		Funding Date Change		Budget Change		ISSOC Review	ISSOC Review PPM #	Board Approval Date
	From	To	From	To	From	To			
Academies at Existing Schools					\$8,800,690	\$7,923,356	yes	92	3/21/2007
Barton Elem Modernization					\$22,726,472	\$33,203,065	yes	79	8/9/2006
Boca Raton High Academy & Science Building					\$20,633,731	\$20,758,160	yes	105	8/9/2006
Boca Raton HS Academy & Science Bldg.					\$18,399,997	\$20,424,926	yes	80	8/9/2006
Boca Raton Middle Modernization	SY06-07	SY07-08					yes	85	12/13/2006
Boca Raton Middle Modernization					\$34,030,660	\$34,140,635	yes	101	12/13/2006
Carver Middle Addition					\$5,618,340	\$8,160,461	yes	94	4/11/2007
Carver Middle Addition					\$8,160,461	\$8,287,642	yes	106	4/11/2007
Forest Park Elem Modernization			FY2007	FY2008			yes	113	11/21/2006
Indian Ridge School Modernization	SY06-07	SY07-08					yes	86	6/7/2006
John F. Kennedy Middle Modernization					\$33,121,028	\$33,700,090	yes	103	9/20/2006
Lake Worth Middle Addition					\$8,226,956	\$8,850,265	yes	96	3/21/2007
Limestone Creek Elem Addition & Brick					\$13,858,753	\$14,051,313	yes	97	9/20/2006
Okeeheelee Middle Addition					\$8,874,866	\$9,529,191	yes	109	3/21/2007
Palm Beach Gardens Area Elem (03-X)					\$22,737,817	\$23,507,817	yes	82	4/18/2007
Rolling Green Elementary Modernization					\$26,331,252	\$27,071,641	yes	88	8/16/2006
Santaluces High Academy					\$8,324,700	\$9,202,034	yes	92	11/15/2006
Suncoast High Modernization					\$84,283,042	\$85,866,711	yes	90	3/21/2007
Village Academy Middle School Addition					\$18,791,875	\$19,136,025	yes	110	1/24/2007
West Boynton Area Elem (03-Z)					\$24,122,550	\$30,254,094	yes	83	10/18/2006
Westward Elem Modernization					\$28,556,000	\$31,150,171	yes	91	11/21/2006