



CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1997 - 2007



Project Modifications for the June 27, 2007 Board Meeting



Category	Amount	%
Contractor Suggested	-4,524.00	-0.26%
Design Error	45,675.00	2.58%
Design Omission	180,988.34	10.23%
School District Requested	933,105.39	52.77%
Unforeseen Condition	596,045.57	33.71%
Outside Agency	17,089.69	0.97%
	1,768,379.99	100.00%

