

FY2007 Deliverables provided by *The Princeton Review*

Deliverable	Date	Percent
48 Deployment Planning Meeting	10-Oct-06	100% completed
48 Deployment Plans	10-Oct-06	100% completed
25 Technology Surveys	15-Nov-06	100% completed
Fully operational Reviewscan software	15-Dec-06	100% operational
Fully operational Clicker Technology at 4 pilot schools	13-Nov-06	100% operational
13 Train-the-Trainer sessions offerings	31-Oct-06	93% offered
Provide login information necessary to access the online platform for all administrators, teachers, and students in the AAA schools	25-Sep-06	100% accessibility
Upload 262 Reading and Math Common Assessments into the online platform system	13-Nov-06	100% uploaded
Create and upload 326 Mini Assessments in Math and Reading into the online platform system	17-Nov-06	100% created and uploaded
Align all SBPBC-created Math Common Assessments to corresponding textbooks	9-Oct-06	100% alignment
Align all SBPBC-created Reading Common Assessments to textbooks in Social Studies and Science	30-Nov-06	100% alignment
Create a training video series to post on SBPBC website	6-Oct-06	100% completed
Create 2 informational videos, 1 for parents and 1 for educators, to post on SBPBC website	30-Aug-06	100% completed