



## CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE BASED ON CONTRACTS AWARDED 1997 - 2007



## Project Modifications for the September 19, 2007 Board Meeting



Category	Amount	%
Design Omission	90,492.00	41.10%
School District Requested	(166,855.68)	-75.78%
Outside Agency	296,539.00	134.68%
	220,175.32	100.00%