On December 13th Board Member Monroe Benaim asked the following question regarding Board Item PM8 - Retainage for Seminole Ridge High:

Question:  What is left on the contractors punch list?

Response:  There are twenty-five (25) open punch list items remaining to be completed for the Building 7 Build-out with an estimated value of under $5,000.  The construction manager has committed to complete all items by the end of January 2006.
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