March 16, 2005

Sandra Player

Senior Projects Administrator

The School District of Palm Beach County
3320 Forest Hill Boulevard, Suite C-331
West Palm Beach, Fl. 33406

Reference:  Conniston Community Middle School

BRPH Project # 5147.02 (6.2)

SDPBC Project # 0541-8214
Subject: Reduction of Retainage
Dear Ms. Player:
BRPH has reviewed the Contractor’s (WG Mills, Inc.) request for a reduction in retention
from 5% to 1%, and believes the Contractor has satisfied the majority of
Architect/Consultants, MP&O, and Building Department punch list items associated with
the project. WG Mills, Inc. has indicated that the Design Professional’s punch list, along
with the M & PO and Building Department punch list items, can be completed within the
amount specified in the attached letter.

In our opinion, the remaining balance of retention after this reduction is sufficiently
greater than 200% of the value to complete these outstanding punch list items.

We recommend this reduction in retainage. If there are any questions, please advice.
Sincerely,

BRPH ARCHITECTS e ENGINEERS, INC.

John H. Monroe

Senior Construction Administrator

CC: Doreen Langford, W.G. Mills, Inc.
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