
Category Amount %
Unforeseen Condition 246,000.00 100.00%

August 16, 2006
Board Meeting

CONSTRUCTION PROJECT MODIFICATIONS PERCENTAGE
 BASED ON CONTRACTS AWARDED 1996 - 2006
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67.9 contracts
3 mil project 
modifications

55.6 mil 
contracts
3 mil project 
modifications

82 mil contracts
1.7 mil project 
modifications

131 mil contracts
.4 mil project 
modifications

84 mil contracts
1.2 mil project 
modifications

289 mil contracts
11 mil project 
modifications

266 mil contracts
5.9 mil project 
modifications

245 mil contracts
2 mil project 
modifications 267 mil contracts

1 mil project 
modifications

231 mil contracts
1.8 mil project 
modifications

51 mil contracts
.2 Project 
Modifications

Unforeseen 
Conditions



246,000.00 100.00%


