



**PM6  
PARK VISTA COMMUNITY HIGH SCHOOL (91-EEE)  
INTERLOCAL AGREEMENT  
PROJECT #2001-8105  
DEPARTMENT OF PROGRAM MANAGEMENT**

<b>Cost Category</b>	<b>Budget Amount</b>
Contractor Base	\$ 200,000.00
Change Orders to Date	\$ 76,066.00
Change Order (this item)	\$ 476,284.00
<b>Adjusted Purchase Order</b>	<b>\$ 752,350.00</b>

**FINANCIAL IMPACT**

The financial impact to the Project's Budget is \$476,284.00.

The source of funds is the project budget as approved by the Board at the time of the Construction Contract Award.